NOTICE AND AGENDA FOR
CIRCUIT ENGINEERING DISTRICT #1
REGULAR BOARD MEETING

DATE: August 26, 2021

TIME: 10:30 am

PLACE: Mayes County Fairgrounds, 2200 NE 1st Street, Pryor, OK 74361

AGENDA

1. Call to order by President
2. Determine that Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act
3. Flag salute and opening prayer
4. Roll call by Secretary
5. Introduction of attendees
6. Presentation and lunch sponsored by Contech
7. Review of the July minutes and approval or modification thereof (Attachment 7)
8. Acknowledge receipt of incoming correspondence
9. Discussion and acceptance of the Treasurer's Report (Attachment 9)
    a. Discussion and possible action to approve 2021 Expenditure Report (Attachment 9a)
10. Reports from the following with discussion:
    a. Congressional Representatives
    b. Tribal Representatives
    c. COG / RTPO Representatives
    d. ODOT / Local Government & District 8
    e. OCCEDB
    f. ACCO / SIG-SIF / Legislative
    g. County Advisory Board (CAB)
        i. Complete and submit the Form CERF-100 Resolution to ODOT by Oct 1st
    h. NACO Report
11. Discussion and possible action to approve projects and funding on the following programs:
    a. Emergency Transportation Revolving (ETR) Fund (Attachment 11a)
    b. Surface Transportation Program (STP-RD) (Attachment 11b)
    c. Material Request Program (MRP) (Attachment 11c)
    d. Used Beam Program (Attachment 11d)
        i. Discussion about disposal of unusable beams, and cut ends
    e. Combined 8yr Transportation Plan (Attachment 11e)
    f. 2021 STP-BR Project Status & Project Priorities (Attachment 11f)
    g. ABB Credits (Attachment 11g)
12. Review calendar of events for 2021 (Attachment 12)
    a. Discussion and possible action to move of November 18th meeting to November 11th
    b. Discussion and possible action to relocate October 21st meeting
    c. Discussion and possible action to hold a Training Day & Legislative Luncheon on Nov 4th
13. Discussion about the election of officers for 2022. Nominations to the Secretary by Sept 15th
14. Discussion and possible approval to declare GIS data collector as excess and potentially transfer or sale to Grand Gateway
15. New Business
16. Adjourn

MEETING MINUTES FOR
CIRCUIT ENGINEERING DISTRICT #1
Regular BOARD MEETING

DATE: July 29, 2021
TIME: 10:30 am
PLACE: Nowata County Fairgrounds, 612 E. Roxy, Nowata, OK.

MEETING MINUTES

1. Call to order by President at 10:32 am.

2. Determine that Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act.
   - *John Blickensderfer confirmed that the meeting was posted in accordance with the Oklahoma Open Meeting Act.*

3. Flag salute and opening prayer
   - *Mitch Antle led the flag salute and Lowell Walker led the opening prayer.*

4. Roll call by Secretary

COUNTY	APPOINTED REP.	PRESENT	ABSENT
CRAIG	Lowell Walker (Sec./Treasurer)	X	
CREEK	Newt Stephens	X	
DELAWARE	David Poindexter		X
MAYES	Ryan Ball	X	
NOWATA	Burke LaRue	X	
OSAGE	Randall Jones	X	
OTTAWA	Russell Earls	X	
PAWNEE	Jerry Skidgel	X	
ROGERS	Dan DeLozier (President)	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle (Vice-President)	X	

5. Introduction of attendees

6. Presentation
   - *Haley Rush with Cox/McClain thanked the Commissioners for their support of Cox/McClain over the years and hoped that they enjoy the lunch.*

7. Reading of the minutes and approval or modification thereof.
   - *Newt Stephens made a motion to approve the minutes as presented, Mitch Antle seconded.*
   - *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Newt Stephens	X	
DELAWARE	David Poindexter		
MAYES	Ryan Ball	X	
NOWATA	Burke LaRue	X	
OSAGE	Randall Jones	X	
OTTAWA	Russell Earls	X	
PAWNEE	Jerry Skidgel	X	
ROGERS	Dan Delozier	X	

TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

8. Acknowledge receipt of incoming correspondence.
   - *None.*

9. Discussion and acceptance of the Treasurer's Report
   - *The previous balance was $173,589.10 and the current balance is $160,330.97.*

   - Mitch Antle *made a motion to accept the treasurer's Report,* Alex Mills *seconded.*
   - *Roll call vote to accept the treasurer's report:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Newt Stephens	X	
DELAWARE	David Poindexter		
MAYES	Ryan Ball	X	
NOWATA	Burke LaRue	X	
OSAGE	Randall Jones	X	
OTTAWA	Russell Earls	X	
PAWNEE	Jerry Skidgel	X	
ROGERS	Dan Delozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

   - *Motion carried.*

10. Reports from the following with discussion:

A. Congressional Representatives
   - *Debbie Dooley from congressman Mark Wayne Mullin's office stated that if you have any questions for Congressman Mullin, he will be attending the next CED#1 meeting.*

B. Tribal Representatives
   - *Rob Endicott with Cherokee Nation spoke on the American Rescue Plan being considered which will help tribal roads and bridges. Mr. Endicott said the bill would allow $500 to $800 million in infrastructure for tribes and $50 million set aside for smaller tribes for high priority projects. Mr. Endicott also mentioned the infrastructure bill will allow for new bridges to be constructed where there was no bridge before.*

C. COG Representatives
   - *Tami McKeon with Grand Gateway said they are working on a grant for the Tulsa Port and that Grand Gateway is working on the Industrial Park Road project in Grove.*

D. ODOT - Local Government
   - *Allison Enright with ODOT briefly stated that she will be sending new funding agreements to each county for the November let projects and to please approve the agreements and send them back to ODOT quickly so it does not delay the letting.*

E. OCCEDB

- *Chris Schroder with OCCEDB spoke on the McAllister auction which is planned for September. Chris said they are needing equipment for the auction and if any county needs to sell some equipment to contact him or Randy Robinson. Chris said that the ACCO conference went well, and that this conference set a record for number of attendees. Chris said that ODOT will start the redistricting process soon, and that they will be able to not only determine population by district but also road miles by district.*

F. ACCO / SIG-SIF / Legislative

- *Chris Schroder mentioned that the legislation is starting their interim studies. There will be a lot of different studies to be discussed with legislation.*
- *Russell Earls said the CODA conference is coming up in Tulsa mid-September. Russell stated that they need some ideas for the conference.*
- *John Blickensderfer talked about a county dropping out of their CED and how the money from that county would be handled with the state and the CED.*
- *Mike Dunlap provided a briefing on SIG/SIF and claims stating the finances are in good shape.*

G. County Advisory Board (CAB)

- *Ryan Ball stated that the CAB met at the ACCO conference and took action on an issue with Ottawa County approving the allowance to buy 3 pieces of equipment not to exceed the cost of 1 piece of equipment that was previously approved. Ryan also mentioned to send in equipment request as soon as possible.*

H. NACO report

- *Ron Burrows attended the NACO conference and gave a brief report. He stated that broadband was a big topic at the conference. They talked about partnerships with the broadband companies and several other good ideas, but a final solution has yet to be determined on how to get broadband into every home in rural America. The big reason to get this moving is because broadband is becoming a necessity now and not just a luxury and is needed for virtual learning for rural children. He stated NACO was working on a plan of action for Counties to follow in spending the American Rescue Plan funding.*

11. Discussion and possible action to approve projects and funding on the following programs:

a. Emergency Transportation Revolving (ETR) Fund

- *John Blickensderfer announced that there are no new requests for the ETR program this month and that there is a balance of $502.00. He said that Delaware County paid back two ETR's and that allowed CED#1 to pay off the CED#6 loan and some of the CED#7 loan. Mr. Blickensderfer asked if anyone else could pay back their ETR so we could finish paying the loan from CED#7.*

b. Surface Transportation Program (STP-RD)
- *John Blickensderfer went over the STP projects stating the 2021 project has already let and the 2022 project is scheduled for Nov 2021 letting. He said he is readjusting the STP-RD plan due to changes in CIRB plan. At this time all STP-RD funds are allocated through the 5-year plan.*

c. Materials Request Program (MRP)
- *John Blickensderfer announced that CED#1 had no new Materials Requests this month. Mr. Blickensderfer stated that there are sufficient funds to fund one Materials Request this month. After discussion, the board decided to fund project #108 for Creek County District 2 for a road project.*
- Russell Earls *made a motion to fund project #108 for Creek County,* Mitch Antle *seconded.*
- *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Newt Stephens	X	
DELAWARE	David Poindexter		
MAYES	Ryan Ball	X	
NOWATA	Burke LaRue	X	
OSAGE	Randall Jones	X	
OTTAWA	Russell Earls	X	
PAWNEE	Jerry Skidgel	X	
ROGERS	Dan Delozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

d. Used Beam Program
- *John Blickensderfer announced that there were 381 used beams available and no changes in the program.*

e. Combined STP-BR and CIRB Plan
- *John Blickensderfer read through the attachment for the CED#1 CIRB Transportation Plan. He stated that CIRB revenue will decrease by $1.25m in SFY 2022 due to HB2900 & HB2892 and will decrease by $3.75m each year thereafter due to HB2892. The CIRB plan has been balanced accordingly and has been sent to ODOT. No projects planned for 2022 have been moved; however, projects have slid in the remaining 4 years of the CIRB plan. At this time, it appears 19 construction projects will be moved out of the 5-year CIRB plan.*

12. Review calendar of events for 2021
- *John Blickensderfer announced that the next CED#1 meeting will be August 26, 2021, at the Mayes County Fairgrounds in Pryor, OK.*

13. New Business
- *Mitch Antle stated that the CED#1 program manager, Guy Engineering, has credited CED#1 this month's management bill because of all the virtual meetings held in the past year. He thanked Guy Engineering for the credit.*

14. Adjourn
    - *Russell Earls made the motion to adjourn, Alex Mills seconded.*
    - *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Newt Stephens	X	
DELAWARE	David Poindexter		
MAYES	Ryan Ball	X	
NOWATA	Burke LaRue	X	
OSAGE	Randall Jones	X	
OTTAWA	Russell Earls	X	
PAWNEE	Jerry Skidgel	X	
ROGERS	Dan Delozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

    - *Motion carried.*

CED#1 Checkbook Register

Date	Check #	Payee	Description	Debit	Credit	Budget Line Item #
5/28/2020		Equipment Auction	ACCO Disbursement		9,422.03	0
6/25/2020		Statewide Circuit Revolv.	June Disbursement		31,777.91	0
6/25/2020	1137	Guy Engineering Services	Program Management	10,220.89		3
6/25/2020	1138	Delaware County District 1	Materials Request Grant -	50,000.00		15
7/28/2020	1139	Guy Engineering Services	Program Management	9,735.47		3
8/27/2020		Statewide Circuit Revolv.	July & August		45,995.81	0
9/2/2020	1140	Guy Engineering Services	Program Management	9,800.00		3
9/3/2020		Domain Registar Service	Refund		50.00	18
9/17/2020	1141	Guy Engineering Services	Program Management	9,800.00		3
9/17/2020	1142	Creek County District 2	Materials Request Grant -	50,000.00		15
10/1/2020		Statewide Circuit Revolv.	September Disbursement		35,715.13	0
10/26/2020		Statewide Circuit Revolv.	October Disbursement		39,996.12	0
11/4/2020	1143	Guy Engineering Services	Program Management	9,800.00		3
11/19/2020	1144	Guy Engineering Services	Program Management	9,800.00		3
11/19/2020	1145	Washington County District 1	Materials Request Grant -	50,000.00		15
12/18/2020	1147	Washington County District 3	Materials Request Grant -	30,000.00		15
1/4/2021	1146	Guy Engineering Services	Program Management	9,800.00		3
1/29/2021		Statewide Circuit Revolv.	November -January		108,641.95	0
1/29/2021	1148	Guy Engineering Services	Program Management	12,924.68		3
2/25/2021		Statewide Circuit Revolv.	February Disbursement		37,510.82	0
2/25/2021	1149	Guy Engineering Services	Program Management	12,991.85		3
2/25/2021	1150	Craig County District 1	Materials Request Grant -	50,000.00		15
3/2/2021		Main Street Check	Reorder Checks	79.03		20
3/25/2021	1151	Guy Engineering Services	Program Management	13,688.67		3
3/31/2021		Statewide Circuit Revolv.	March Disbursement		33,572.38	0
4/29/2021	1152	Guy Engineering Services	Program Management	10,180.79		3
4/29/2021	1153	Pawnee County District 3	Materials Request Grant -	50,000.00		15
4/30/2021		Statewide Circuit Revolv.	April Disbursement		46,053.89	0
5/27/2021	1154	Guy Engineering Services	Program Management	11,905.79		3
5/28/2021		Statewide Circuit Revolv.	May Disbursement		31,932.95	0
6/3/2021		OCCEDB Auction	Elk City auction		11,682.36	0
6/24/2021	1155	Guy Engineering Services	Program Management	12,201.87		3
6/24/2021	1156	Osage County District 1	Materials Request Grant -	50,000.00		15
6/25/2021		Statewide Circuit Revolv.	June Disbursement		48,943.74	0
7/29/2021	1157	Creek County District 2	Materials Request Grant -	50,000.00		15
				6,371,485.43	**6,481,816.40**	**110,330.97**

GUY
ENGINEERING
6910 E 14th St
Tulsa, OK 74112
Tel: (918) 437-0282 Fax: (918) 512-2277
www.GUYengr.com

CIRCUIT ENGINEERING DISTRICT 1
ATTN: COMMISSIONER LOWELL WALKER
210 W DELAWARE AVE
SUITE 106
VINITA, OK 74301

Invoice number 1366-01
Date 08/05/2021

Project CED 1 - FY22

For services through July 31, 2021

Description	Contract Amount	Percent Complete	Prior Billed	Current Billed	Total Billed	Remaining
Base Contract	120,000.00	8.33	0.00	10,000.00	10,000.00	110,000.00
Total	120,000.00	8.33	0.00	10,000.00	10,000.00	110,000.00

Invoice total 10,000.00

CIRCUIT ENGINEERING DISTRICT #1

Expenditure Report 2021

18-Aug-21

Circuit Engineering District #1

Personnel	Budget	Actual	Difference ($)	Difference (%)
Employee costs (benefits)			$ -	0.0%
Travel	$ 9,000.00	$ -	$ (9,000.00)	0.0%
Summer Intern (Travel & Expenses)	$ 2,000.00	$ -	$ (2,000.00)	0.0%
Contract - Program Management (Fixed)	$ 117,600.00	$ 107,800.00	$ (9,800.00)	-8.3%
Contract - Used Beam Management (Hourly)	$ 2,000.00	$ 6,110.78	$ 4,110.78	205.5%
Contract - Materials Request Grant (Hourly)	$ 4,000.00	$ 489.60	$ (3,510.40)	-87.8%
Contract - Project Scoping (Hourly)	$ 5,000.00	$ 163.19	$ (4,836.81)	-96.7%
Contract - Project Status Meeting (Hourly)	$ 1,000.00	$ 161.60	$ (838.40)	-83.8%
Contract - LTAP & ODOT Training Coord (Hourly)	$ 500.00	$ -	$ (500.00)	0.0%
Contract - CED1 Committee Mtgs (Hourly)	$ 3,000.00	$ -	$ (3,000.00)	0.0%
Contract - New Commissioner Training (Hourly)	$ 3,000.00	$ 2,611.30	$ (388.70)	-13.0%
Contract - CED Audit (Hourly)	$ 1,000.00	$ 5,557.18	$ 4,557.18	455.7%
Contract - Additional Services (Hourly)	$ 3,000.00	$ -	$ (3,000.00)	0.0%
Other			$ -	0.0%
Operating	**Budget**	**Actual**	**Difference ($)**	**Difference (%)**
Used Beams Expenses	$ 3,000.00		$ (3,000.00)	0.0%
Right of Way/CIRB/STP Reimbursements			$ -	0.0%
Equipment			$ -	0.0%
Material Request Grants	$ 600,000.00	$ 330,000.00	$ (270,000.00)	-45.0%
Depreciation			$ -	0.0%
Lease payments			$ -	0.0%
Insurance			$ -	0.0%
Legal and auditing	$ 5,000.00		$ (5,000.00)	0.0%
Office supplies			$ -	0.0%
Meeting expenses	$ 1,000.00		$ (1,000.00)	0.0%
Rent or mortgage			$ -	0.0%
Software & Computers	$ 500.00		$ (500.00)	0.0%
Supplies			$ -	0.0%
Telephone			$ -	0.0%
Website	$ 600.00	$ (50.00)	$ (650.00)	-108.3%
Utilities			$ -	0.0%
Other - Bank Fees	$ 400.00	$ 79.03	$ (320.97)	-80.2%
Total Expenses	**Budget**	**Actual**	**Difference ($)**	**Difference (%)**
	$ 761,600	$ 452,922.68	$ (308,677.32)	-40.5%

Approved by the Board of Circuit Engineering District #1 this ____ day of _____, 2021.

President - Dan Delozier

Treasurer - Lowell Walker

Vice President - Mitch Antle

CIRCUIT ENGINEERING DISTRICT #1

EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Funds Issued	Reimburs-ement Source	Approved by CED	Xmtd to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance	Notes
																$ 11,563,209	PROJECTS COMPLETED AND PAID BACK

Emergency Transportation Revolving Fund - CURRENT PROJECTS

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Funds Issued	Reimburs-ement Source	Approved by CED	Xmtd to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance	Notes
38	Delaware	3	New Life Ranch Road	Roadway	ETRCR1-21-3(07)14	29344	N/A	$ 285,500	$ 285,500	$ 285,500	Tribal	6/19/2014	6/25/2014	June 2018		$ 1,914,502	
57	Delaware	3	Copeland - R/W	Roadway	ETRCR1-21-3(16)17	29896	N/A	$ 700,000	$ 75,000	$ 75,000	CIRB	11/17/2016	11/22/2016	June 2018		$ 1,839,502	
58	Delaware	3	Shackelford - R/W	Roadway	ETRCR1-21-3(17)17	29897	N/A	$ 900,000	$ 75,000	$ 75,000	CIRB	11/17/2016	11/22/2016	June 2018		$ 1,764,502	
62	Delaware	2	BR 56 Beaty Creek	Bridge	ATRCB1-21-2(18)18	N/A	N/A	$ 220,000	$ 220,000	$ 220,000	CIRB	11/16/2017	12/21/2017	November 2018		$ 1,544,502	Preparing to pay back
67	Osage	2	Holt Road Embankment Rpr	Roadway	ETRCR1-57-2(15)19	N/A	N/A	$ 900,000	$ 900,000	$ 200,000	FEMA	6/20/2019	6/21/2019	July 2020		$ 1,344,502	Issued $100k (twice) for initial studies & engineering
68	Osage	3	Blackburn Roadway	Roadway	ETRCR1-57-3(14)19	N/A	N/A	$ 1,500,000	$ 1,500,000	$ 200,000	FHWA ER	6/20/2019	6/21/2019	July 2020		$ 1,144,502	Issued $100k (twice) for initial studies and engineering
74	Ottawa	3	Constr Small Bridges	Bridge	ETRCB1-58-3(10)20	N/A	Yes	$ 700,000	$ 500,000	$ 500,000	CBRI	4/23/2020	4/24/2020	June 2022		$ 644,502	
75	Ottawa	1	Br 33A Slope Repairs	Bridge	ETRCB1-58-2(13)20	N/A	N/A	$ 400,000	$ 400,000	$ 400,000	ER	5/21/2020	5/22/2020	June 2022		$ 244,502	
-	CED#7 Loan		$710,000							$ (681,000)				2nd Priority		$ 925,502	Paid $29k
75	Ottawa	2	Br 29 Debris Removal	Bridge	ETRCB1-58-2(12)20	N/A	N/A	$ 300,000	$ 600,000	$ 375,000	ER	5/21/2020	5/22/2020	June 2022		$ 550,502	Increased from $300k to $375k
76	Rogers	3	Flint Rd Utility Relocations	Roadway	ETRCB1-66-3(08)20	N/A	N/A	$ 556,000	$ 550,000	$ 550,000	FEMA	5/21/2020	5/22/2020	May 2022		$ 502	

Page 1 of 1

CURRENT PROJECTS = $ 5,105,500 $ 2,199,500 = FUNDS ISSUED

$ 502

Circuit Engineering District #1 Surface Transportation Program (STP-RD)

County	Project	Job Piece	Estimate	STP Funds	Status
2022	***CED#1 CONTROL***	Ready by Nov 2021			
Osage	Br 5 Caney River	30499	$ 2,028,000	$ 857,143	Submitting for Tribal $, Let Nov 2021
2023	***CED#1 CONTROL***	Ready by Nov 2022			
Ottawa	BR #72 Coal Creek Road	31170	$ 3,274,000	$ 857,143	$1m other funds (Tribal $$?)
2024	***CED#1 CONTROL***	Ready by Nov 2023			
Delaware	Kelly Bridge Drowning Creek	29410	$ 1,310,000	$ 857,143	
2025	***CED#1 CONTROL***	Ready by Nov 2024			
Rogers	Winganon Crossing	33602	$ 8,532,477	$ 857,143	$6.8m ER funding?
Delaware	Br #99 New Life Ranch Road	29344	$ 13,600,000		$11.5m Tribal funding, waiting on env
2026	***CED#1 CONTROL***	Ready by Nov 2025			
Osage	52nd and 133rd E Ave	30508	$ 1,700,000	$ 857,143	$800k Tribal?

CIRCUIT ENGINEERING DISTRICT #1
Materials Request Grant Program (Funded thru CED Expense Budget)

Attachment 11c

ID	Cnty Rank	CED PRI	# of Proj	County	Dist.	Description of Project	Bridge				Roadway				Cost Estimate	Amount Requested from CED	Date Requested (executed by commission)	Date Approved by CED
							No.	Span Length	Width	Type	Number	Length	Width	Overlay Thickness				
														TOTAL FUNDED TO DATE:		**$5,076,236**		

CURRENT PROJECTS AWAITING FUNDING

109	9	107	11	Osage	1	Bridge Replacement	CN 115 NBI 09399	90'	17.5'	stringer/ girder					$345,000	$50,000	2/8/2021	2/25/2021
110	5	108	18	Ottawa	1	Roadway Drainage & Intersection					E 080 Rd	0.5 miles	20ft	2 inch	$150,000	$50,000	3/8/2021	3/25/2021
111	1	109	9	Craig	2	Roadway Improvements					4390 Rd	7 miles			$60,000	$50,000	3/15/2021	3/25/2021
112	5	110	19	Ottawa	2	Roadway Improvements					Cayuga Rd				$450,000	$50,000	3/19/2021	4/29/2021
113	2	111	15	Delaware	1	Overlay on E 270 Road					E 270 Road	1 mile	20	3 inch	$95,700	$50,000	3/2/2021	4/29/2021
													Projects ready for funding:			**$250,000**		

2020 Co. Class. Order	COUNTY	# of funded Requests	FUNDED TO DATE	# of Pending Requests	Pending Amount Requested
1	CRAIG	8	$400,000	1	$ 50,000
2	DELAWARE	14	$685,511	1	$ 50,000
3	NOWATA	7	$349,325		
4	MAYES	11	$500,000		
5	OTTAWA	17	$800,000	2	$ 100,000
6	PAWNEE	10	$500,000		
7	ROGERS	4	$200,000		
8	CREEK	14	$700,000		
9	OSAGE	10	$441,400	1	$ 50,000
10	WASHINGTON	7	$350,000		
11	TULSA	3	$150,000		
	TOTAL	**105**	**$5,076,236**	**5**	**$ 250,000**

Selection policy adopted March 2016:

1. County Classification Designation Order.
2. Number of Grants each county has received.
3. Immediate need of the project.

Congratulations! We have provided over $5 million to Counties!

Attachment 11d

CED#1 USED BEAM REQUEST PROGRAM

REQUEST #	CR Rank	COUNTY PRIORITY	COUNTY	District	NBI #	Description of Project	Crosstown or Other	CIRB or Force Account	Anticipated Constuction Year	Clear Rdwy Width	Requested		Total Bridge Length	Date Request Received	Signed & Dated by OCCCEDB	Allocated		Date Beams Allocated by CED	Notes
											Number of Beams	Beam Lengths				Number of Beams	Beam Lengths		
3	4	1	Ottawa	3	07236	Br 159 Hudson Creek on N458	X-Town	FA	2012	26'	12	45'	80'	12/14/2010	6/21/2012	12	47'+	12/14/2010	Bridge is complete
32	5	1	Pawnee	1	04007	Br 92 Turkey Creek on N362	X-Town	FA	2012	21'	5	50'	43'	6/12/2012	6/21/2012	5	62'+	6/21/2012	Bridge is complete
34	4	1	Ottawa	1	07193	Br 23 Elm Creek on E005	X-Town	FA	2012	24'	6	55	50'	10/1/2012	10/25/2012	6	54'+	10/31/2012	Bridge is complete
35	9	2	Creek	3	01007	Br 185 Rock Creek on E083	X-Town	FA	2012	26'	6	60'	65'	10/15/2012	10/25/2012	6	64'+	10/26/2012	Bridge is complete
31	9	1	Creek	3	00392	Br 211 Unnamed Creek on E087	X-Town	FA	2012	26'	12	60'	130	5/11/2012	12/13/2012	12	61'+	10/26/2012	Bridge is complete
36	9	1	Creek	3	00381	Br 181 Little Deep Fork Creek on N367	X-Town	FA	2013	26'	12	30 & 65	130	5/16/2013	5/23/2013	12	60' & 40'	8/16/2013	Bridge is complete
42	9	1	Creek	3	08652	Br 190 Unnamed Creek on E082	Other	FA	2015	24'	5	40'	40'	6/19/2014	6/19/2014	5	40'	12/2/2014	Bridge is complete
41	10	1	Washington	3	05742	Br 156 Saunders Creek on N401	X-Town	FA	2015	26'	5	40'	40'	11/19/2013	11/21/2013	5	40	12/18/2013	Bridge is complete
38	4	5	Ottawa	3	--	Br 124 Bee Creek on E020	X-Town	FA	2015	26'	6	50'	50'	8/26/2013	8/29/2013	6	50	9/9/2013	Bridge is complete
12	6	2	Nowata	2	02666	Br 37 Cedar Creek on N405	X-Town	CIRB	2015	26'	4	50'	50	4/10/2012	12/13/2012	4	64' 10"	6/1/2015	Bridge is complete
53	N/A	1	CED#2		--	CED#2 Beams (3 projects)	Other	FA	2017		15	70+		1/25/2017	1/26/2017	15	70+	2/15/2017	Transferred to CED2
51	4	6	Ottawa	3	--	City of Miami Pedestrian Bridge	X-Town	FA	2020	5	3	64	60	3/30/2020	5/26/2020	3	64	3/30/2020	Bridge is complete
52	N/A	1	Payne	1	04724	Br 87 Brush Creek on E057	X-Town	FA	2021	26	7	60+	50	3/8/2021		7	60+	3/8/2021	Transferred to Payne Cnty
16	5	3	Pawnee	2		Br 44 Replace temp. structure	X-Town	FA	2015	24'	5	50'	40'	4/25/2012	12/13/2012				
23	3	4	Delaware	3	03224	Br 95 Flint Creek Bridge - 80ft beams	X-Town	CIRB	2015	24	12	80'	180	8/9/2012	9/27/2012				
33	7	1	Rogers	1		Br 71 Sweetwater Creek	X-Town	FA	2015	24'	15	50'	150'	9/25/2012	9/27/2012	5	64' +	12/2/2012	Beams Allocated
37	11	1	Tulsa			-----for bridge repairs-----	Other	FA	2015		1	70'							US-169 Pine Str Beams
40	8	2	Osage	3	08614	BR 96 over Charley Creek	X-Town	FA	2015	26'	5	55'	55'	10/21/2013	10/25/2013	5	56' +	10/24/2013	Beams Allocated
43	9	1	Creek	2	04417	Br 11 over Sand Creek	X-Town	FA	2015	26'	6	30'	30'	2/23/2015	2/26/2015	8	29' +	4/15/2015	Beams Allocated
44	9		Creek	3	02700	Br 246 over Unnamed Creek	X-Town	FA	2015	26'	6	50'	50'	2/23/2015	2/26/2015	6	50' +	4/14/2015	Beams Allocated
45	9		Creek	3	02411	Br 224 over Unnamed Creek	X-Town	FA	2015	26'	6	50'	50'	2/23/2015	2/26/2015	6	50' +	4/14/2015	Beams Allocated
46	9	2	Creek	2	06383	Br 64 over Unnamed Creek	X-Town	FA	2015	27'	6	50'	49'	4/16/2015	4/16/2015	6	50' +	4/16/2015	Beams Allocated
47	10	2	Washington	3	03047	Br 151 over Tyner Creek	X-Town	FA	2015	26'	5	60'	60'	4/27/2015	5/28/2015	5	60' +	6/2/2015	Beams Allocated
48	9	3	Creek	2	08985	BR 87 over Tiger Creek	X-Town	FA	2016	26	7	40'	40'	1/5/2016	1/28/2016	7	50' +	1/27/2016	Beams Allocated
49	9	4	Creek	2	04470	BR 155 over Unnamed Creek	X-Town	FA	2016	26	7	40'	40'	1/5/2016	1/28/2016	7	40' +	1/27/2016	Beams Allocated
50						CED#2 Beams (3 projects) add'l beams	Other	FA	2018		3	70+		5/1/2018		3	70' +		
53	8	3	Osage	1		Osage D1 Beams - 4 projects	Other	FA			20					20	25' +	1/15/2019	Beams Allocated

Completed Used Beam Projects: 15

Beams Used in Completed Projects	98
Beams Remaining in Inventory	605
Beams Requested for Future Projects	104
Beams Available	501

	# of Beams	Pounds
Beams less than 1ft of usable length	15	105,360
Beams less than 30ft of usable length	20	145,950
Beams less than 35ft of usable length	46	289,680

CED#1

Fiscal Year: 2022 **District Number :** 8

Attachment 11e

Current Balance:	$	(5,142,659)
Accumulation:	$	14,125,000
Totals:	$	8,982,341
2022 Expenses:	$	(11,095,975)
< Goal is $2.6m negative > **Ending Fiscal Balance:**	$	(2,113,634)

ANNUAL STP (RD) $ 857,143

ANNUAL STP (BR) $ 2,612,907

County	Description	JP NO	Project Phase	Total Programmed $	Total Federal $	Total CIRB $	Tribal $	Local $	FEMA / ER $
Craig D1	Br 27 Pretty Creek (Big Creek)	30448	Right-of-Way	$ 50,000		$ 50,000			
Craig D1	Br 27 Pretty Creek (Big Creek)	30448	Utilities	$ 30,000		$ 30,000			
Craig D1	Br 29 Unnamed Creek	32120	Engineering	$ 80,000		$ 80,000			
Craig D3	Br 51 Jones Creek	31116	Right-of-Way	$ 20,000		$ 20,000			
Craig D3	Br 51 Jones Creek	31116	Utilities	$ 15,000		$ 15,000			
Creek D3	Three Bridges over Deep Fork (Fed 2022 STP BR)	28681	Construction	$ 4,167,573	$ 647,264	$ 3,520,309			
Delaware D2	Br 54 Beaty Creek	34949	Engineering	$ 120,000		$ 120,000			
Delaware D2	Br 57 Beaty Creek	34450	Engineering	$ 154,000		$ 154,000			
Delaware D2	Kelly Bridge Drowning Creek	29410	Right-of-Way	$ 100,000		$ 100,000			
Delaware D2	Kelly Bridge Drowning Creek	29410	Utilities	$ 40,000		$ 40,000			
Mayes D2	Br 94 Taylor Ranch Bridge ***(Fed 2021 STP BR)***	30486	Construction	$ 744,572	$ 578,572	$ 166,000			
Nowata D2	NS 413 Hickory Creek LWC	30496	Right-of-Way	$ 40,000		$ 40,000			
Nowata D2	NS 413 Hickory Creek LWC	30496	Utilities	$ 120,000		$ 120,000			
Nowata D3	Br 92 & 93 Western Branch ***(Fed 2021 STP BR)***	30491	Construction	$ 1,807,030	$ 1,445,624	$ 361,406			
Osage D1	Br 5 Caney River (2022 STP BR + RD)(Tribal)	30499	Construction	$ 3,463,160	$ 1,507,222	$ 955,938		$ 1,000,000	
Osage D1	Br 112A Bird Creek	30550	Engineering	$ 200,000		$ 200,000			
Osage D2	Holt Road Embankment Repair	34578	Right-of-Way	$ 20,000		$ 20,000			
Osage D2	Holt Road Embankment Repair	34578	Utilities	$ 20,000		$ 20,000			
Osage D2	43rd Street North Ext Ph 1	30638	Right-of-Way	$ 50,000		$ 50,000			

County	Description	JP NO	Project Phase	Total Programmed $	Total Federal $	Total CIRB $	Tribal $	Local $	FEMA / ER $
Osage D2	43rd Street North Ext Ph 1	30638	Utilities	$ 80,000		$ 80,000			
Osage D3	Blackburn Road Embankment Repair	34579	Right-of-Way	$ 20,000		$ 20,000			
Osage D3	Blackburn Road Embankment Repair	34579	Utilities	$ 20,000		$ 20,000			
Ottawa D1	E 040 Roadway Overlay	33563	Construction	$ 1,127,200		$ 1,127,200			
Ottawa D1	E 060 Road Overlays	33564	Construction	$ 1,368,700		$ 1,368,700			
Ottawa D3	Br 67 Windy Creek (Fed 2022 STP BR)	30555	Construction	$ 1,257,385	$ 1,005,908	$ 251,477			
Ottawa D3	E140, S540, E130 Historic Rt 66 Ribbon Rd	33565 + 33568	Engineering	$ 200,000		$ 200,000			
Ottawa D3	Br 72 Coal Creek and EW120 Rd	31170	Utilities	$ 162,000		$ 162,000			
Pawnee D2	Br 76 Hellroaring Creek (Fed 2022 STP BR)	30584	Construction	$ 683,601	$ 309,656	$ 373,945			
Rogers D2	Winganon Crossing	33602	Right-of-Way	$ 50,000		$ 50,000			
Rogers D2	Winganon Crossing	33602	Utilities	$ 90,000		$ 90,000			
Tulsa D1	51st ST - 162nd to 177th (STP INCOG)	30885	Utilities	$ 380,000		$ 95,000		$ 285,000	
Tulsa D1	Br 218 Snake Creek	30132	Right-of-Way	$ 20,000		$ 20,000			
Tulsa D1	Br 218 Snake Creek	30132	Utilities	$ 20,000		$ 20,000			
Tulsa D1	Br 47 Charley Creek	31223	Engineering	$ 85,000		$ 85,000			
Tulsa D1	Br 48 106th St N Hominy Creek	32179	Right-of-Way	$ 10,000		$ 10,000			
Tulsa D1	Br 48 106th St N Hominy Creek	32179	Utilities	$ 10,000		$ 10,000			
Tulsa D1	137th over Horsepen Creek (Bond/Sales Tax)	33566	Utilities	$ 500,000		$ 500,000			
Tulsa D1	137th over Horsepen Creek (Bond/Sales Tax)	33566	Construction	$ 3,500,000		$ -		$ 3,500,000	
Tulsa D3	121st - Elwood to US-75	33567	Right-of-Way	$ 150,000		$ 150,000			
Tulsa D3	121st - Elwood to US-75	33567	Utilities	$ 400,000		$ 400,000			
				$ 21,375,221	$ 5,494,246	$ 11,095,975	$ -	$ 4,785,000	$ -

CED#1

Fiscal Year: 2023 **District Number :** 8

Attachment 11e

Current Balance:	$	(2,113,634)
Accumulation:	$	11,625,000
Totals:	$	9,511,366
2023 Expenses:	$	(14,480,883)
Ending Fiscal Balance:	$	(4,969,517)

< Goal is $1.3m negative >

ANNUAL STP (RD)
$ 857,143

ANNUAL STP (BR)
$ 2,612,907

County	Description	JP NO	Project Phase	Total Programmed $	Total Federal $	Total CIRB $	Tribal $	Local $	FEMA / ER $
Ottawa D3	Br 72 Coal Creek & EW120 Rd & N520 Rd - STP (RD)(BR) (Let Jan 2023)	31170	Construction	$ 4,637,627	$ 3,470,050	$ 167,577		$ 1,000,000	
Pawnee D2	Br 2 Belford Bridge (Tribal) (Env Oct 2013) (Let July 2022)	25444	Construction	$ 15,313,306		$ 14,313,306		$ 1,000,000	
				$ 19,950,933	**$ 3,470,050**	**$ 14,480,883**	**$ -**	**$ 2,000,000**	**$ -**

CED#1

Fiscal Year: 2024 **District Number :** 8

Attachment 11e

Current Balance:	$	(4,969,517)
Accumulation:	$	11,625,000
Totals:	$	6,655,483
2024 Expenses:	$	(8,664,450)
< Goal is $0 > **Ending Fiscal Balance:**	$	(2,008,967)

ANNUAL STP (RD) $ 857,143

ANNUAL STP (BR) $ 2,612,907

County	Description	JP NO	Project Phase	Total Programmed $	Total Federal $	Total CIRB $	Tribal $	Local $	FEMA / ER $
Craig D1	Br 81 Pryor Creek	31132	Right of Way	$ 20,000		$ 20,000			
Craig D1	Br 81 Pryor Creek	31132	Utilities	$ 60,000		$ 60,000			
Craig D1	Br 29 Unnamed Creek	32120	Right of Way	$ 25,000		$ 25,000			
Craig D1	Br 29 Unnamed Creek	32120	Utilities	$ 10,000		$ 10,000			
Craig D1	Br 62 White Creek	31133	Right of Way	$ 30,000		$ 30,000			
Craig D1	Br 62 White Creek	31133	Utilities	$ 75,000		$ 75,000			
Craig D1	Br 5 & 6 Big Creek **(No Federal Funds)**	28530	Construction	$ 2,093,000	$ -	$ 2,093,000			
Craig D1	Br 61A Unnamed Creek	32119	Right of Way	$ 20,000		$ 20,000			
Craig D1	Br 61A Unnamed Creek	32119	Utilities	$ 30,000		$ 30,000			
Craig D2	NS 4450 LWC Russell Creek (Yost)	32125	Engineering	$ 120,000		$ 120,000			
Craig D3	Br 53 Coal Creek	31130	Right of Way	$ 10,000		$ 10,000			
Craig D3	Br 53 Coal Creek	31130	Utilities	$ 10,000		$ 10,000			
Creek D2	Br 23 Trib to Little Salt Creek	30473	Construction	$ 672,000	$ 537,000	$ 135,000			
Delaware D2	Kelly Bridge Drowning Creek	29410	Construction	$ 1,310,000	$ 955,650	$ 354,350			
Delaware D1	Br 30 Unnamed Creek	31224	Engineering	$ 80,500		$ 80,500			
Delaware D2	Br 54 Beaty Creek	34949	Right of Way	$ 20,000		$ 20,000			
Delaware D2	Br 54 Beaty Creek	34949	Utilities	$ 40,000		$ 40,000			
Delaware D2	Br 57 Beaty Creek	34450	Right of Way	$ 5,000		$ 5,000			
Delaware D2	Br 57 Beaty Creek	34450	Utilities	$ 7,000		$ 7,000			

County	Description	JP NO	Project Phase	Total Programmed $	Total Federal $	Total CIRB $	Tribal $	Local $	FEMA / ER $
Delaware D2	Br 37 Whitewater Creek	31230	Right of Way	$ 25,000		$ 25,000			
Delaware D2	Br 37 Whitewater Creek	31230	Utilities	$ 25,000		$ 25,000			
Delaware D3	Br 104 Fivemile Hollow Creek	32842	Right of Way	$ 75,000		$ 75,000			
Delaware D3	Br 104 Fivemile Hollow Creek	32842	Utilities	$ 175,000		$ 175,000			
Delaware D1	Br 12, 13, 14 Fly Creek	34449	Engineering	$ 168,000		$ 168,000			
Mayes D2	E 520 Rd N3410 to N4320	34456	Right of Way	$ 171,000		$ 171,000			
Mayes D2	E 520 Rd N3410 to N4320	34456	Utilities	$ 203,000		$ 203,000			
Mayes D2	Br 85 & 89 Creek - Sportsman Acres	31147	Right of Way	$ 60,000		$ 60,000			
Mayes D2	Br 85 & 89 Creek - Sportsman Acres	31147	Utilities	$ 300,000		$ 300,000			
Mayes D3	Br 100 Trib to Crutchfield Creek	30687	Utilities	$ 100,000		$ 100,000			
Mayes D3	Br 100 Trib to Crutchfield Creek	30687	Right-of-Way	$ 45,000		$ 45,000			
Mayes D2	Br 104 Trib to Crutchfield Creek	31166	Right of Way	$ 45,000		$ 45,000			
Mayes D2	Br 104 Trib to Crutchfield Creek	31166	Right of Way	$ 80,000		$ 80,000			
Mayes D3	Br 56 & 57 Wickliffe Creek (Tribal)	28555	Construction	$ 1,670,000	$ 166,000	$ 504,000	$ 1,000,000		
Nowata D1	E260 Trib to Lightning LWC	30504	Right of Way	$ 55,000		$ 55,000			
Nowata D1	E260 Trib to Lightning LWC	30504	Utilities	$ 5,000		$ 5,000			
Nowata D1	NS423 Lightning Creek LWC	34457	Right of Way	$ 20,000		$ 20,000			
Nowata D1	NS423 Lightning Creek LWC	34457	Utilities	$ 20,000		$ 20,000			
Nowata D2	Br 45 Wolf Creek	31168	Construction	$ 1,180,000	$ 1,016,000	$ 164,000			
Osage D1	Br 112A Bird Creek	30550	Right of Way	$ 125,000		$ 125,000			
Osage D1	Br 112A Bird Creek	30550	Utilities	$ 375,000		$ 375,000			
Osage D1	Br 45 Mission Creek	30549	Right of Way	$ 20,000		$ 20,000			
Osage D1	Br 45 Mission Creek	30549	Utilities	$ 25,000		$ 25,000			
Osage D3	Br 220 Claremore Creek (Tribal)	29416	Construction	$ 932,000	$ 311,400	$ 120,600		$ 500,000	

County	Description	JP NO	Project Phase	Total Programmed $	Total Federal $	Total CIRB $	Tribal $	Local $	FEMA / ER $
Ottawa D3	E200, S520 RD Historic Rt 66 Road - Ph 1	33568	Right of Way	$ 50,000		$ 50,000			
Ottawa D3	E200, S520 RD Historic Rt 66 Road - Ph 1	33568	Utilities	$ 50,000		$ 50,000			
Ottawa D3	E140, S540, E130 Historic Rt 66 Road - Ph 2	33565	Right of Way	$ 50,000		$ 50,000			
Ottawa D3	E140, S540, E130 Historic Rt 66 Road - Ph 2	33565	Utilities	$ 50,000		$ 50,000			
Ottawa D2	680 Road Overlay	34476	Construction	$ 331,000		$ 331,000			
Pawnee D2	Br 40 Turkey Creek	32156	Right of Way	$ 30,000		$ 30,000			
Pawnee D2	Br 40 Turkey Creek	32156	Utilities	$ 25,000		$ 25,000			
Rogers D1	N4310 LWC near E330	32844	Right of Way	$ 75,000		$ 75,000			
Rogers D1	NS4310 LWC near E330	32844	Utilities	$ 90,000		$ 90,000			
Rogers D1	Br 22 Little Pryor Creek	34472	Right of Way	$ 18,000		$ 18,000			
Rogers D1	Br 22 Little Pryor Creek	34472	Utilities	$ 28,000		$ 28,000			
Tulsa D1	Br 218 Snake Creek **(No Federal Funds)**	30132	Construction	$ 1,300,000		$ 1,300,000			
Tulsa D1	Br 7 Trib to Skalall Creek	30610	Right of Way	$ 5,000		$ 5,000			
Tulsa D1	Br 7 Trib to Skalall Creek	30610	Utilities	$ 5,000		$ 5,000			
Tulsa D3	Br 187 Broken Arrow Creek	30609	Right of Way	$ 5,000		$ 5,000			
Tulsa D3	Br 187 Broken Arrow Creek	30609	Utilities	$ 5,000		$ 5,000			
Washington D2	Br 115 Timberlake Creek	31175	Right of Way	$ 65,000		$ 65,000			
Washington D2	Br 115 Timberlake Creek	31175	Utilities	$ 70,000		$ 70,000			
Washington D3	Br 119 Double Creek	30616	Construction	$ 695,000	$ 484,000	$ 211,000			
Washington D3	Br 146 Saunders Creek	31177	Right of Way	$ 55,000		$ 55,000			
Washington D3	Br 146 Saunders Creek	31177	Utilities	$ 96,000		$ 96,000			
				$ 13,634,500	$ 3,470,050	$ 8,664,450	$ 1,000,000	$ 500,000	$ -

CED#1 STP(BR) STATUS and PROJECT LETTING PRIORITY LIST

LETTING	CED#1 PRIORITY	COST ESTIMATE	$CIRB	2021 STP (RD) $857,143	2021 STP(BR)	2022 STP(RD) $857,143	2022 STP(BR)	TRIBAL/ FEMA/ INCOG/ Other	JP	COUNTY	PROJECT	TTP	PS&E submitted to ODOT	NOTES (STATUS, Fract Crit, open/closed, industrial access, school access, truck route, etc)
					$ 2,612,907		$ 2,612,907							
		$ 6,412,680	$ 3,543,845	$ 857,143	$ 2,084,176	$ -	$ -	$ -	**PROJECTS SCHEDULED OR ALREADY LET**					**As of: 4-27-2021**
					$ 72,484				29407	Creek	Br 181A Little Deep Fork Creek			Change order on project
Feb 2021	1	$ 1,627,329	$ 325,466	$ 857,143	$ 444,720				29402	Craig	Br 30 Little Cabin Creek STP-RD	N	Yes	Successfully bid to: Concrete Services Corp.
Mar 2021	2	$ 2,826,636	$ 2,826,636						29400	Rogers	BR 137 Old 33 over SH-88 & RR	N	Yes	Successfully bid to: Concrete Services Corp.
Jul 2021	3	$ 1,958,715	$ 391,743		$ 1,566,972				30491	Nowata	BR 92 & 93 Western Branch	N	Yes	R/W done, Utils done, 80% STP
ON THE SHELF:		$ 16,312,082	$ 8,313,301	$ -	$ 528,731	$ 857,143	$ 2,612,907	$ 4,000,000	**READY TO LET: (ROW Clearance, Utility Clearance, PS&E Submitted)**					
Sept 2021	7	$ 744,572	$ 215,841		$ 528,731				30486	Mayes	Br 94 Taylor Ranch Bridge	N	Yes	R/W done, Utils moving, 80% 2021 STP
Sept 2021	8	$ 2,495,791	$ 2,495,791						33563/4	Ottawa	040 and 060 Road Overlays	N	Yes	No R/W, no Utils, No federal funds
Oct 2021	10	$ 3,500,000	$ 500,000					$ 3,000,000	33566	Tulsa	137th over Horsepen Creek			100% local funds, wtg on gas line relo
Nov 2021	4	$ 3,463,160	$ 955,938			$ 857,143	$ 650,079	$ 1,000,000	30499	Osage	Br 5 Caney River STP-RD	Y	Yes	R/W done, Utils moving, Submitting for Tribal STP
Nov 2021	5	$ 683,601	$ 373,945				$ 309,656		30584	Pawnee	Br 76 Hell Roaring Creek		Yes	R/W done, Utils underway, 80% 2022 STP
Nov 2021	6	$ 1,257,385	$ 251,477				$ 1,005,908		30555	Ottawa	Br 67 Windy Creek	N	Yes	R/W done, Utils underway, 80% 2022 STP
Nov 2021	9	$ 4,167,573	$ 3,520,309				$ 647,264		28681	Creek	Three Bridges over Deep Fork		Yes	R/W done, Utils underway, remaining 2022 STP
		$ 30,133,933	$ -	$ -	$ -	$ -	$ -	$ 1,700,000	**WILL BE READY SOON:**					
2023		$ 4,637,627							31170	Ottawa	EW120 Rd Br 72 Coal Creek			R/W acquisition underway
2023		$ 15,313,306							25444	Pawnee	Br 2 Belford Br Arkansas Rvr		No	R/W done, Utils done, F.C. - Waiting on PS&E (IS)
2024		$ 2,093,000							28530	Craig	Br 5 & 6 Big Creek (No Fed $)	N		Finalizing mitigation document, need Final Plans
2024		$ 672,000							30473	Creek	Br 23 Trib to Salt Creek			R/W and Utils underway, need Final Plans
2024		$ 1,310,000							29410	Delaware	Kelly Br Drowning Creek			
2024		$ 1,670,000						$ 1,000,000	28555	Mayes	BR 56 & 57 Wickliffe Creek	Y	No	Utils moving, working on design supplement
2024		$ 331,000							34476	Ottawa	680 Rd Overlay			County prep required, need PS&E Plans
2024		$ 1,180,000							31168	Nowata	Br 45 Wolf Creek	N		R/W and Utils complete, need Final Plans
2024		$ 1,300,000							30132	Tulsa	Br 218 Snake Creek	N		No Fed Funds, waiting on R/W, need Final Plans
2024		$ 932,000						$ 700,000	29416	Osage	Br 220 Claremore Creek	Y		Waiting on R/W - Requires NEPA Re-Eval
2024		$ 695,000							30616	Washington	Br 119 Double Creek	Y		

CED#1 - ODOT District 8

ABB Transactions			**24.7 BALANCE**	
JP #	District	County	CED#1 Used	**$8,316.00 per Acre** Total Cost
			60.3	$ 501,454.80
2852904	8	Craig	0.2	$1,663.20
2853004	8	Craig	0.6	$4,989.60
2940204	8	Craig	3.5	$29,106.00
2940504	8	Craig	0.4	$3,326.40
3044104	8	Craig	0.2	$1,663.20
3044304	8	Craig	0.1	$831.60
2235008	8	Creek	1.7	$14,137.20
2275204	8	Creek	1.7	$14,137.20
2655304	8	Creek	0.4	$3,326.40
2868104	8	Creek	0.5	$4,158.00
2940704	8	Creek	2.9	$24,116.40
2940804	8	Creek	2.5	$20,790.00
2940904	8	Delaware	0.4	$3,326.40
2989504	8	Delaware	1.2	$9,979.20
2989604	8	Delaware	1	$8,316.00
2989704	8	Delaware	1	$8,316.00
3259804	8	Delaware	0.2	$1,663.20
2853204	8	Delaware	1	$8,316.00
3391504	8	Delaware	0.1	$831.60
3048504	8	Mayes	0.5	$4,158.00
2855504	8	Mayes	0.1	$831.60
3116104	8	Mayes	0.2	$1,663.20
2542304	8	Nowata	1.2	$9,979.20
2781404	8	Nowata	1.9	$15,800.40
2781504	8	Nowata	0.4	$3,326.40
2781604	8	Nowata	0.6	$4,989.60
2781704	8	Nowata	0.3	$2,494.80
2855604	8	Nowata	0.3	$2,494.80
2855704	8	Nowata	0.3	$2,494.80
2855804	8	Nowata	0.4	$3,326.40
2941404	8	Nowata	0.2	$1,663.20
3049404	8	Nowata	0.4	$3,326.40
3049504	8	Nowata	0.2	$1,663.20
2542304	8	Nowata	1.2	$9,979.20
2552804	8	Osage	2.2	$18,295.20
3070404	8	Osage	1.4	$11,642.40
2859604	8	Ottawa	0.5	$4,158.00
2859704	8	Ottawa	0.3	$2,494.80
2940104	8	Ottawa	1.3	$10,810.80
2941704	8	Ottawa	0.1	$831.60
3055504	8	Ottawa	0.2	$1,663.20
2989404	8	Ottawa	0.5	$4,158.00
3070904	8	Ottawa	0.1	$831.60
2325904	8	Pawnee	0.3	$2,494.80
2992804	8	Pawnee	0.4	$3,326.40
2993004	8	Pawnee	0.2	$1,663.20
2465704	8	Pawnee	0.5	$4,158.00
2548004	8	Rogers	9.8	$81,496.80
2698804	8	Rogers	6.7	$55,717.20
2781104	8	Rogers	0.4	$3,326.40
2940004	8	Rogers	0.9	$7,484.40
3071104	8	Rogers	0.6	$4,989.60
3071204	8	Rogers	0.2	$1,663.20
3071304	8	Rogers	0.5	$4,158.00
3140204	8	Rogers	0.8	$6,652.80
2521004	8	Tulsa	0.1	$831.60
2630904	8	Tulsa	0.2	$1,663.20
2876304	8	Tulsa	0.1	$831.60
2932604	8	Tulsa	0.2	$1,663.20
2782204	8	Tulsa	0.1	$831.60
2354904	8	Washington	0.1	$831.60
2549004	8	Washington	2.9	$24,116.40
3061704	8	Washington	0.2	$1,663.20
3061804	8	Washington	0.7	$5,821.20

CED#1 2021 CALENDAR OF EVENTS	
DATE	**ITEM OF INTEREST**
August 25, 2021	ACCO/SIG-SIF/OCCEDB Board meeting
August 26, 2021	**CED#1 Meeting,Mayes County Fairgrounds, Pryor, OK**
September 6, 2021	Labor Day
September 23, 2021	**CED#1 Meeting, Warren CAT, Tulsa, OK**
September 14-17, 2021	CODA - Tulsa
September 29, 2021	ACCO/SIG-SIF/OCCEDB Board meeting
October 20, 2021	ACCO/SIG-SIF/OCCEDB Board meeting
October 21, 2021	**CED#1 Meeting, _____(HOST?)_____, _____(LOCATION?)_____, OK**
October 27-28, 2021	ACCO Fall Conference 2021
November 4, 2021	**CED#1 Training and Legislative Luncheon???**
November 11, 2021	Veteran's Day Holiday
November 17, 2021	ACCO/SIG-SIF/OCCEDB Board meeting
November 18, 2021	**CED#1 and Energy District Meeting, Craig County Fairgrounds, Vinita, OK**
November 25, 2021	Thanksgiving Holiday
November 30, 2020	New Officer Training
December 15, 2021	ACCO/SIG-SIF/OCCEDB Board meeting
December 16, 2021	**CED#1 Meeting, Northeastern Tribal Health System, Miami, OK**
December 25, 2021	Christmas Holiday

Circuit Engineering District #1

August 26, 2021

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Craig County District 1	Lowell Walker		lwalkerrt66@gmail.com	918-256-5487	918-244-0314
Craig County District 2	Hugh Gordon		craigco2@hotmail.com	918-784-3722	918-244-4453
Craig County District 3	Dan Peetoom		Craig3@junct.com	918-256-6677	
Creek County District 1	Newt Stephens		nstephens@creekcountyonline.com	918-224-0278	
Creek County District 2	Leon Warner		lwarner@creekcountyonline.com	918-352-2691	918-606-2715
Creek County District 3	Roger Smith			918-948-2049	
Delaware County District 1	David Poindexter		delcohwy1086@gmail.com	918-786-9774	
Delaware County District 2	Jake Callihan		delbarn2@yahoo.com		
Delaware County District 3	Marty Kirk		delcod3@gmail.com	918-326-4733	
Mayes County District 1	Matt Swift		mayesdist1@yahoo.com		
Mayes County District 2	Darrell Yoder		dyoder@mayes.okcounties.org		
Mayes County District 3	Ryan Ball		mayes3@sstelco.com	918-434-5743	
Nowata County District 1	Burke LaRue		commissioner@nowatad1.okcounties.org	918-273-3881	918-519-7869
Nowata County District 2	Timmie Benson		nowata2@totelcs.net	918-284-2037	
Nowata County District 3	Troy Friddle		nowatacountydistrict3@yahoo.com		620-515-6969
Osage County District 1	Randall Jones		osagecod1@yahoo.com	918-287-1570	
Osage County District 2	Steve Talburt		stalburt2@osagecounty-ok.gov		
Osage County District 3	Darren McKinney		osage3@windstream.net	918-885-4995	
Ottawa County District 1	Mike Furnas		ottawacountyd1@sbcglobal.net	918-961-0830	
Ottawa County District 2	Steven Chasteen		d2commissioner@ottawa.okcounties.org	918-961-7898	
Ottawa County District 3	Russell Earls		russell.earls@icloud.com	918-676-3227	918-542-0430
Pawnee County District 1	Charles Brown		pawneecc@sbcglobal.net	918-399-3543	918-264-7403
Pawnee County District 2	Jerry Skidgel		pawneecc@sbcglobal.net		
Pawnee County District 3	Dale Carter		pawneecc@sbcglobal.net	918-358-2812	918-671-4338

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Rogers County District 1	Dan Delozier		ddelozier@rogerscounty.org	918-789-2279	918-637-3024
Rogers County District 2	Steve Hendrix		shendrix@rogerscounty.org	918-638-3546	
Rogers County District 3	Ron Burrows		rburrows@rogerscounty.org	918-341-2380	
Tulsa County	Alex Mills		amills@tulsacounty.org	918-596-5730	918-260-9845
Washington County District 1	Mitchell Antle		mantle@coutnycourthouse.org	918-532-4222	918-440-9991
Washington County District 2	Mike Bouvier		mbouvier@countycourthouse.org	918-534-1170	918-327-9352
Washington County District 3	Mike Dunlap		Mdunlap@countycourthouse.org	918-536-3315	918-914-9182
Able Consulting	Mary McBryar		mmcbryar@ableconsulting.net	256-673-4537	
ACCO/OCCEDB	Randy Robinson		randyr@okacco.com	800-982-6212	405-524-3200
ACCO/OCCEDB	Chris Schroder		chriss@okacco.com		
Advanced Drainage Systems	Howard Peterson		howard.peterson@ads-pipe.com	918-500-4151	
Advanced Drainage Systems	Tommie Heltcel		tommie.heltcel@ads-pipe.com	918-892-0739	
AEP	Michael Gorden				
Advanced Workzone	Tommy Wiley		twileyeA1-inc.com		
Ash Grove Resources	Gary Dukewits		gary.dukewits@ashgroveresources.com		785-608-5188
APEX Pre-Cast	Steve Hagood		steve@apex-pp.com		918-899-6989
Bidadoo Auctions	Eddie Humes		eddieh@bidadoo.com		918-576-3225
Benham	Jasper Harrison		jasper.harrison@benham.com	405-607-6906	405-508-1483
BKL, Inc.	Stacy Loeffler		loeffler@bklinc.com	918-835-9588	918-740-0232
BKL, Inc.	Jenni Hammock		hammock@bklinc.com	918-835-9588	
BKL, Inc.	Kim Reeve		reeve@bklinc.com	918-835-9588	
BKL, Inc.	Dee Schieber		dsdeerhunter@yahoo.com	580-761-7444	580-761-3444
Boxcer Equipment	Patrick Box		pbox@boxcerquipment.com	918-272-7237	918-231-3639
CED#2	Scott Brians		ScottD EOCED2.Com	918-857-6433	~~918~~
Cherokee Nation	Andy Quetone		andy-quetone@cherokee.org		
Cherokee Nation	Michael Lynn		mlynn@cherokee.org	918-453-5396	918-822-2865
Cherokee Nation	Rob Endicott		robert-endicott@cherokee.org	918-237-3457	
Cherokee Nation	Debbie Nodine				
Cherokee Nation	Barry Hood		Bhood@cherokee.org	918-822-2884	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Coastal Energy	Jon Singelton		jon@coastal-fmc.com	870-321-3127	
Coastal Energy	Dan Helmer		dan@coastal-fmc.com	316-305-4076	
Collins, Zorn & Wagner	Gayla Jones Morgan		gayla@czwglaw.com	405-524-2070	405-642-4195
Cox/McClain	Jarrod Powers		jarrod.p@coxmclain.com	405-589-4573	
CP&Y	Scott Stegmann		sstegmann@cpyi.com	405-227-9297	
Craig County	Joni Jones		joni.jones_18@yahoo.com	918-256-3564	
Craig County District 1	Candace Rathjen		ccd1@junct.com	918-256-5487	
Craig County District 2	Kim Bradshaw		craigco2@hotmail.com	918-788-3722	
Craig County District 3	Penny Enyart		craig3@junct.com	918-256-6677	
Creek County	Michael Anthamatten			918-352-0116	
Creek County	Rick Selsor		rselsor@creekcountyonline.com	918-605-4579	
Creek County	Amy Quinn		aquinn@creekcountyonline.com	918-352-2691	918-527-2891
Congressman Mullin	Debbie Dooley		DebbieDooley@amil.house.gov	918-681-0433	918-542-0452
Contech	Sarah Kellert		skellert@conteches.com	918-706-7792	
Ergon Asphalt & Emulsion	Wendell Nolan		wendell.nolan@ergon.com		918-408-0845
EST, Inc.	Carla Bonner		carlab@estinc.com	405-815-3600	
Garver	Kirsten McCullough		kjmccullough@garverusa.com	9188583799	
Garver	Lacee Stanley		lbstanley@garverusa.com		
Grand Gateway EDA	Ed Crone		executivedir@grandgateway.org	800-482-4594x11	
Grand Gateway EDA	Tami McKeon		edadir@grandgateway.org		918-855-9379
Guernsey	Paula Hofford		paula.hofford@guernsey.us	405-416-8179	405-365-5421
Guy Engineering Services	John Blickensderfer		john-b@guyengr.com	918-437-0282	918-381-0838
Guy Engineering Services	Jason Mock		jason@guyengr.com	918-437-0282	918-798-0335

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Guy Engineering Services	Aaron Peck		aaron@guyengr.com	918-437-0282	
Guy Engineering Services	Rebecca Alvarez		rebecca@guyengr.com	918-437-0282	
Guy Engineering Services	Peter Ellis		peter@guyengr.com	918-437-0282	
Hanson Pipe & Precast	Gene Slavens				
INCOG	Viplava Putta		vputta@incog.org	918-443-2441	
Jacobs Engineering	Tim Bray		tim.bray@jacobs.com	918-592-3904	918-720-1436
Kellogg Engineering, Inc.	Brian Kellogg		bkellogg@totelcsi.com		
Kleinfelder	Brent Neece		bneece@kleinfelder.com	918-627-6161	
Kubota of Tulsa	Rick Brown		rick@tulsakubota.com	918-970-4614	405-765-2631
LTAP					
Lochner	Sadie Robb		srobb@hwlochner.com	405-748-6651	
Mayes County District 1	Beau Kester			918-260-6027	
Mead and Hunt	Kim Shannon		kim.shannon@meadhunt.com		918-998-1508
McClelland Consulting Eng.	David Cross		dcross@mcclelland-engrs.com	918-246-0355	918-237-9893
Meshek & Associates	Ben Fletcher		bfletcher@meshekengr.com	918-392-5620	
Nowata County District 1	Deborah Shults		commissioner@nowatad1.okcounties.org	918-273-3881	
Nowata County District 2	Michaela Haddox		nowata2@totelcsi.net	918-468-2369	918-559-9290
Nowata County District 3	Darla Buttrey		nowatadist.3@yahoo.com	918-467-3537	
Nowata County Commissioners	Mary Gorley		nowbcc@cableone.net	918-273-0175	
ODOT	Bruce Martin		bmartin@odot.org	918-838-9933	
ODOT	Allison Enright		aenright@odot.org	~~405-510-7435~~	405.210.7435
ODOT	Matt Casillas		mcasillas@odot.org	918-838-9933	
ODOT	Aaron Beats		abeats@odot.org	918-266-1160	

ODOT Brandon Dudgeon

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
ODOT	Jennifer Bullard		jbullard@odot.org	918-266-1160	
ODOT	Lenae Clements		LClements@odot.org	405-522-8956	405-761-9907
ODOT	Seth Buchanan		sbuchanan@odot.org		
ODOT	John Kenerson		jkenerson@odot.org	405-522-1586	
Osage County District 2	Cindy Murphy		osageco2@att.net	918-396-2747	
Osage County	Kandy Jump		osagecc123@yahoo.com	918-287-3334	580-352-8804
Osage Nation	Harold LaSarge		hlasarge@osagenation-nsn.gov	918-287-5533	918-759-7079
Osage Nation	Jody Burd		tburd@osagenation-nsn.gov		918-798-1428
Osage Nation	Justin Carr				
P&K Equipment	Monty Taylor		mtaylor@pkequipment.com	580-542-9026	
P&K Equipment	Kevin Lane				
Pawnee County	Shawn Farrar		sfarrar78@netzero.net	918-454-2488	918-850-5915
Pawnee County	Ron Weaver		ronaldweaver65@icloud.com	918-906-5257	
Pawnee Nation	Rhonda James		rhondaj@pawneenation.org	918-762-3655	918-285-1941
Pawnee Nation	Chris McCray		cmccray@pawneenation.org	918-762-3655	918-285-0100
Pinnacle Consulting	Dannie West		dwest@pinnaclegroup.biz	580-747-6523	
Pinnacle Consulting	Buzz Haltom		bhaltom@pinnaclegroup.biz	580-343-9023	
Premier Truck Group	Josh Rhodes		jrhodes@premiertruck.com	918-991-1210	
Premier Truck Group	Austin James		ajames@premiertruck.com	918-527-4302	
Railroad Yard, Inc.	~~Mark Downey~~ KEB LEHENBAUER		KEB ~~Mark~~@railroadyard.com	405-612-4644	
River Ridge Construction	Jesse Vap		jesse@riverridge1.com	580-362-1300	580-362-7004
Rogers County District 1	Ann Marie Grider		agrider@rogerscounty.org	918-789-2289	
Rogers County District 2	Jackie Taylor				
Rogers County District 3	Robin LePage		rlepage@rogerscounty.org	918-341-2380	
Rogers County	Jeanne Heidlage			918-923-4424	
Rose & McCrary, PC	Tim McCrary		tmccrary@rosemccrary.com	918-786-6350	918-787-1660
Rush Truck Center	Brandon Bell		bellb1@rushenterprises.com	918-447-2815	918-344-0565
Stewart Martin Equipment	Allen Steffy		asteffy@smekubota.com	918-219-9148	
SWCA	Charlie Andrews		candrews@swca.com	214-205-6174	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Time Striping, Inc.	Brian Becker		brian@timestriping.com	479-474-0452	479-719-8780
TEP	Bill Cyganovich		bcyganovich@yahoo.com	918-949-6170	918-691-0028
Universal Field Services	Hailey Benson		hbenson@ufsrw.com		480-252-1005
Universal Field Services	Bart Waits		bwaits@ufsrw.com	918-494-7600	
Warren CAT	Charlie Meyer		charlie.meyer@warrencat.com	918-660-5459	918-633-0406
Warren CAT	Jeremy Mangrum		jeremy.mangrum@warrencat.com	918-606-2117	
Washington County District 1	Pam Williams		pwilliams@countycourthouse.org		
Washington County	Curtis Smith			918-534-1170	
Welch State Bank	Sherri Mount				918-541-8121
Welch State Bank	Tammie Harris		tharris@welchstatebank,com	918-788-3373	
Yellowhouse Equipment	Randle Admire		randlea@yellowhouse.us		918-691-3505
Yellowhouse Equipment	Scott Hickman		scotth@yellowhouse.us	918-245-5926	918-231-1748
Grand Gateway	Diana Reaser	Diana Reaser	dreaser@grandgateway.org		918-381-2789
Grand Gateway	Angela Barnes	Angela Barnes	a.barnes@grandgateway.org		918-244-6288
STRIDER GIS	LISA KEENEN	Lisa Keenen	STRIDERGIS@YAHOO.COM		918-230-0914
~~Michael Rythamatten~~					
Creek County	Michael Rythamatten	Michael Rythamatten	manthamatten@creekcountyonline.com		9185352116
THE Road Doctor	Len Gardner	Len Gardner	lenfgardner@gmail.com	9182712050	
BKL Inc.	Clayton Morgan	Clayton Morgan	morgan@bklinc.com	918-835-9588	918 510 382
Meshek & Associates	Jonah Vasquez	Jonah Vasquez	jvasquez@meshekengr.com	405-	618-298
Mayes County	Maynard Yoder	Maynard Yoder			
Mayes County	Beau Kester	Beau Kester			
Osage Co. District 1	Anthony Hudson	Anthony Hudson			
Creek County D3	Justin Mann			9189482076	
Ottawa Co D1	Krista Foster	Krista Foster	ottawacountyd1@sbcglobal.net	9186731100	9185334854