NOTICE AND AGENDA FOR
CIRCUIT ENGINEERING DISTRICT #1
REGULAR BOARD MEETING

DATE: September 25, 2025

TIME: 10:30 am

PLACE: This meeting will be held at the Northeastern Tribal Health Systems, 7600 S OK-69A, Miami, OK

AGENDA

1. Call to order by President
2. Determine that the Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act.
3. Flag salute and opening prayer
4. Roll call by Secretary
5. Introduction of attendees
6. Presentation and lunch sponsored by Shuterra.
7. New Business
8. Review of the last month's meeting minutes and approval or modification thereof (attachment 8)
9. Acknowledge receipt of incoming correspondence
10. Discussion and acceptance of the Treasurer's Report (attachment 10)
11. Reports from the following with discussion:
    a. Congressional Representatives
    b. Tribal Representatives
    c. COG / RTPO Representatives
    d. ODOT / Local Government & District 8
    e. OCCEDB
    f. ACCO / SIG-SIF / Legislative
    g. County Advisory Board (CAB)
    h. NACO Report
12. Discussion and possible action to approve projects and funding on the following programs:
    a. Emergency Transportation Revolving (ETR) Fund (attachment 12a)
    b. Material Request Program (MRP) (attachment 12b)
        i. New request approval
        ii. Award/approval of funds
    c. STP-BR/STP-RD/CIRB Project Status & Project Priorities (attachment 12c)
    d. Used Beams
13. Discussion and possible action to cancel Job Piece 34468 for the reconstruction of NBI 19426 Bridge 72 over Fish Creek and Bison Rd from US-60 S 2 mi, located in Washington County. (Attachment 13)
14. Discussion and possible action to cancel Job Piece 34470 for the reconstruction of NBI 19944 Bridge 77 over Fish Creek and 2200 Rd from US-75 E 2 mi, located in Washington County. (Attachment 14)
15. Discussion on the election of officers for FY26 – election to be between Oct 1 and Dec 31 per the by-laws .
16. Review the calendar of events for 2025 (attachment 16)
17. Adjourn

MEETING MINUTES FOR
CIRCUIT ENGINEERING DISTRICT #1
REGULAR BOARD MEETING

DATE: August 28, 2025
TIME: 10:30 am
PLACE: This meeting was held at the Bartlesville Community Center, Bartlesville, OK

MEETING MINUTES

1. Call to order by the President at 10:32 am.

2. Determine that the Notice of Meeting and Agenda for this meeting were properly posted in accordance with the Oklahoma Open Meeting Act.
   - *Jason Mock confirmed that the meeting was posted in accordance with the Oklahoma Open Meeting Act.*

3. Flag salute and opening prayer
   - *David Poindexter led the flag salute, and Steve Talburt led the opening prayer.*

4. Roll call by Secretary

COUNTY	APPOINTED REP.	PRESENT	ABSENT
CRAIG	Trenton Langley in for Lowell Walker (Sec./Treasurer)	X	
CREEK	Zac Moore in for Jarrod Whitehouse	X	
DELAWARE	David Poindexter (President)	X	
MAYES	Alva Martin		X
NOWATA	Troy Friddle	X	
OSAGE	Steve Talburt (Vice-President)	X	
OTTAWA	Mike Furnas	X	
PAWNEE	Ron Weaver	X	
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

5. Introduction of attendees

6. Presentation
   - *Wendell Nolan with Ergon thanked the counties for their business and gave some recommendations for fall maintenance on asphalt roads.*

7. New Business
   - *None*

8. Reading of the July 24, 2025, minutes and approval or modification thereof.
   - *Mitch Antle made a motion to approve the minutes as presented, Alex Mills seconded.*

   - *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Trenton Langley	X	
CREEK	Zac Moore	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin		
NOWATA	Troy Friddle	X	
OSAGE	Steve Talburt	X	

OTTAWA	Mike Furnas	X	
PAWNEE	Ron Weaver	X	
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

9. Acknowledge receipt of incoming correspondence.
   - *None*

10. Discussion and acceptance of the Treasurer's Report
   - *The previous balance was $176,317.41, and the current balance is $173,532.14. Steve Talburt made the motion to accept the treasurer's report, Mike Furnas seconded.*

   - *Roll call vote to accept the treasurer's report:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Trenton Langley	X	
CREEK	Zac Moore	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin		
NOWATA	Troy Friddle	X	
OSAGE	Steve Talburt	X	
OTTAWA	Mike Furnas	X	
PAWNEE	Ron Weaver	X	
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

   - *Motion carried.*

11. Reports from the following with discussion:

A. Congressional Representatives
   - None

B. Tribal Representatives
   - *Rob Endicott with the Cherokee Nation announced that the funds for Ottawa County's Coal Creek have been transferred to the county.*
   - *Rob asked that he needs the formal Bridge Inspection report to add to projects to the CN TIP. He said that he understood that the BI program is down for ODOT updates currently.*
   - *Rob stated that he received a request to add roads to their system. He said that roads have to serve half of Native American families, or Tribal facilities, or Trust land.*

C. ODOT – Local Government
   - *Melissa Davis with ODOT introduced Tim Pehrson (PM) and Steve Gauthe (DE).*

D. OCCEDB
   - *Randy Robinson with OCCEDB announced that next month, he will bring to the board the option to use Mike Fields, the legal counsel that OCCEDB is contracting with.*
   - *Randy stated that he submitted a legislative request to Chris Schroder.*
   - *Randy announced that the next legislative meeting is September 4, 2025.*

E. ACCO / SIG-SIF / Legislative
- *Dan DeLozeir gave an update on ACCO.*
- *Dan stated that OSU extension issues with funding processes may affect the county.*
- *Sheriff's training at the next ACCO conference, probably.*
- *Mike Dunlap handed out financials for SIG-SIF to the Commissioners.*

F. County Advisory Board (CAB)
- *David Poindexter announced the deadline for county equipment revolving funds is October 1, 2025.*

G. NACO Report
- *No Report was Given.*

12. Discussion and possible action to approve projects and funding on the following programs:

a. Emergency Transportation Revolving (ETR) Fund
- *David Poindexter announced that Ottawa County District 3 has a new ETR application for an overlay on 220 road.*
- *Mitch Antle made the motion to accept the application, Trenton Langley seconded.*

- *Roll call vote to approve:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Trenton Langley	X	
CREEK	Zac Moore	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin		
NOWATA	Troy Friddle	X	
OSAGE	Steve Talburt	X	
OTTAWA	Mike Furnas	X	
PAWNEE	Ron Weaver	X	
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

- *David Poindexter announced that Delaware County has a new ETR application for an overlay on 670 Road.*
- *Mitch Antle made the motion to accept the application, Trenton Langley seconded.*

- *Roll call vote to approve:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Trenton Langley	X	
CREEK	Zac Moore	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin		
NOWATA	Troy Friddle	X	
OSAGE	Steve Talburt	X	
OTTAWA	Mike Furnas	X	
PAWNEE	Ron Weaver	X	
ROGERS	Dan DeLozier	X	

TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

b. Materials Request Program (MRP)
- *David Poindexter announced that there are no new material requests and that there are funds for one award.*
- *David Poindexter asked the board to review and select a materials request to award.*
  - *Mitch Antle made the motion to accept the Materials Request #153 for Nowata County D2, Alex Mills seconded.*

- *Roll call vote to accept:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Trenton Langley	X	
CREEK	Zac Moore	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin		
NOWATA	Troy Friddle	X	
OSAGE	Steve Talburt	X	
OTTAWA	Mike Furnas	X	
PAWNEE	Ron Weaver	X	
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

c. STP-BR/STP-RD/CIRB Project Status & Project Priorities
- *Rebecca Alvarez explained that the Smartsheet project list is up to date, and to let her know if you see anything with an incorrect status.*
  - *Alex Mills motioned to approve the project status report; Mitch Antle seconded.*

Roll call vote:

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Trenton Langley	X	
CREEK	Zac Moore	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin		
NOWATA	Troy Friddle	X	
OSAGE	Steve Talburt	X	
OTTAWA	Mike Furnas	X	
PAWNEE	Ron Weaver	X	
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

Motion carried.

d. Used Beams
- *No report was given.*

13. Discussion on the election of officers for FY26. Nominations must be submitted to the secretary by September 15th.

- *Rebecca Alvarez announced that if you would like to run for the CED#1 board of officers, you would need to notify the secretary (Lowell Walker) no later than September 15, 2025.*

14. Discussion and possible action to approve travel reimbursement to Commissioner Burrows for the NACO Conference.
    - *Rebecca Alvarez explained that Commissioner Burrows turned in $3,391.21 for reimbursement, and that was well within the scope of funds.*
        - *Mitch Antle motioned to approve the Reimbursement to Commissioner Burrows; Ron Weaver seconded.*

Roll call vote:

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Trenton Langley	X	
CREEK	Zac Moore	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin		
NOWATA	Troy Friddle	X	
OSAGE	Steve Talburt	X	
OTTAWA	Mike Furnas	X	
PAWNEE	Ron Weaver	X	
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

Motion carried.

15. Review calendar of events for 2025
    - *David Poindexter announced that the next CED#1 meeting will be on September 25, 2025, at the Northeastern Tribal Health Systems, Miami, OK, at 10:30 am.*

16. Adjourn
    - *Trenton Langley made the motion to adjourn, Alex Mills seconded.*
        - *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Trenton Langley	X	
CREEK	Zac Moore	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin		
NOWATA	Troy Friddle	X	
OSAGE	Steve Talburt	X	
OTTAWA	Mike Furnas	X	
PAWNEE	Ron Weaver	X	
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

    - *Motion carried.*

Circuit Engineering District #1

August 28, 2025

ORGANIZATION	NAME	SIGNATURE	EMAIL
Craig County District 1	Lowell Walker		lwalkerrt66@gmail.com
Craig County District 2	Hugh Gordon	Hugh A. Gordon	craigcountyd2@gmail.com
Craig County District 3	Trenton Langley	Trenton	craig3@junct.com
Creek County District 1	Newt Stephens		nstephens@creekcountyonline.com
Creek County District 2	Zack Moore		zmoore@creekcountyonline.com
Creek County District 3	Jarrod Whitehouse		jwhitehourse@creekcountyonline.com
Delaware County District 1	David Poindexter		delcohwy1086@gmail.com
Delaware County District 2	Jake Callihan		delbarn2@yahoo.com
Delaware County District 3	David Beck	David Beck	delcod3@gmail.com
Mayes County District 1	Alva Martin		amartin@mayes.okcounties.org
Mayes County District 2	Steve Grossman		sgrossman@mayes.okcounties.org
Mayes County District 3	Randy Pierce		rpierce@mayes.okcounties.org
Nowata County District 1	Paul Crupper		nowatacounty1@outlook.com
Nowata County District 2	Brandon Wesson		nowata2@totelcsi.net
Nowata County District 3	Troy Friddle		nowatacountydistrict3@yahoo.com
Osage County District 1	Anthony Hudson		ahudson@osagecounty-ok.gov
Osage County District 2	Steve Talburt		stalburt2@osagecounty-ok.gov
Osage County District 3	Charlie Cartwright		charlie.e.cartwright@gmail.com
Ottawa County District 1	Mike Furnas		ottawacountyd1@sbcglobal.net
Ottawa County District 2	Robert Clark	Robert Clark	d2@ottawa.okcounties.org
Ottawa County District 3	Scott Hilton		ottawacountyd1@sbcglobal.net
Pawnee County District 1	Ronnie Weaver	Ronald R. Weaver	ronaldweaver65@icloud.com
Pawnee County District 2	Joe Higgins		District2@pawnee.okcounties.org

ORGANIZATION	NAME	SIGNATURE	EMAIL
Pawnee County District 3	Curt Mullin		curtmullin@att.net
Rogers County District 1	Dan Delozier		ddelozier@rogerscounty.org
Rogers County District 2	Steve Hendrix		shendrix@rogerscounty.org
Rogers County District 3	Ron Burrows		rburrows@rogerscounty.org
Tulsa County	Alex Mills		amills@tulsacounty.org
Washington County District 1	Mitchell Antle		mantle@coutnycourthouse.org
Washington County District 2	Corey Shivel		cshivel@countycourthouse.org
Washington County District 3	Mike Dunlap		Mdunlap@countycourthouse.org
CED 1	Jason Mock		
CEDI / Guy	Rebecca Alvarez		
PEC	[illegible]		
PEC	Lance Warren		
Rogers County	Cheryl Taylor		
Rogers County D3	Nidia González		
Rogers County	Robin Lefage		
Rogers County	Jon Brown		
WASHINGTON Co #1	Pam Williams		pwilliams@countycourthouse.org
"	Rusty Hockett		
"	Kevin Farley		
"	Raymond Choate		
"	Jeff Jones		
(ALLEN STEFFY)			
STEWART MARTIN	ALLEN STEFFY		
ADS - Pipe	Howard Peterson		
Nowata D#3	Darla Buttrey		

ORGANIZATION	NAME	SIGNATURE	EMAIL
ODOT- D8	Jake Hoover		jhoover@odot.org
Osage Co. District 2	Shawna M. Myers	Shawna M. Myers	SMyers@osagecountyok.com
Pawnee Co. District 2	Joe Higgins		District2@Pawnee.okcounties.org
Wash Co. Dist 2	Blake Dillon		
Wash Co Assessor	Steve Campbell		
WASHINGTON D1	Tim CLINGAN		tclingan@countycourthouse.org
Washington D3	Derek Shivel		dshivel@Countycourthouse.org
Washington D3	Dalton Shipley		
Washington D3	Wyatt Hollenbeck		
Envirotech	Len Gaddis		lgaddis@envirotechservices.com
Dewayne VanSchuyver	RAILROAD YARD.		Dewayne@Railroadyard.com.
Craig Co D2	Kim Brookshaw		
Guy Engineering	JACK REED		jack@guyengr.com
Web	Ricky Taylor		
Nowata D2	Brinden Wesson		
Nowata D2	Lynn Dickson	Lynn Dickson	nowata2@totelcsi.net
ODOT D-8	Chris Moore		cmoore@odot.org
ODOT D8	Kaitlyn Anderson		Kanderson@ODOT.org
HUDSON PRINCE	SHANNON HUDSON		shannon@hudsonprince.com
Hudson Prince	Haley Rush		haley@hudsonprince.com
ODOT D8	Thomas Askegaard		taskegaard@odot.org
OSage D1	mandy Garrison	Amanda Garrison	osagcod1@yahoo.com
Shuterra	Amy Quinn		aquinn@shuterra.com
Yellowhouse	Mike Marshall		mikem@yellowhouse.com
Pawnee County #1	Shawn Farrar		Sfarrar78@netzero.net
Tulsa County	Lonnie Sims		lsims@tulsacounty.org

ORGANIZATION	NAME	SIGNATURE	EMAIL
Tulsa County D2	Mark Vanculren	Mark Vancuren	Mark.Vanculren@TulsaCounty.org
BKL Architects	Alex Sisk		Sisk@BKLINC.com
Advance Workzone	Tommy Wiley	Tommy Wiley	Twiley@Aw-inc.com
Advance Workzone	Danny Jones		DJones@Aw-Inc.com
Ottawa Co. Dist. # 2	Beverly Ellis	Beverly Ellis	
Ottawa Co D1	Krista Foster		
Guy Engr	Russell Earls	Russell Earls	russell.earls@guyengr.com
Ottawa Dist 3#	Scott Hilton		
Creek #2	Lance Barto		
Delaware Co.	Kathy Parker	Kparker	
Cherokee Nation	Rob Endicott	RE	

CED#1 Checkbook Register

Date	Check #	Payee	Description	Debit	Credit	Budget Line Item #
5/22/2025	1254	Guy Engineering Services	Program Management	17,412.67		3
5/30/2025		Statewide Circuit Revolv.	Disbursement		53,091.54	0
6/26/2025	1255	Mayes County District 2	Materials Request Grant -	50,000.00		15
6/26/2025	1256	Guy Engineering Services	Program Management	16,071.40		3
6/27/2025		Statewide Circuit Revolv.	Disbursement		61,233.22	0
6/30/2025	1257	Tulsa Connect	Domain Name for Website	15.00		0
7/24/2025	1258	Guy Engineering Services	Program Management	15,969.52		3
7/24/2025	1259	Pawnee County District 1	Materials Request Grant -	50,000.00		15
8/12/2025		Statewide Circuit Revolv.	Disbursement		63,184.25	0
8/28/2025	1260	Rogers County	NACO Reimbursement	3,391.21		0
8/28/2025	1261	Nowata County D3	Materials Request Grant -	50,000.00		15
8/28/2025	1262	Guy Engineering Services	Program Management	14,883.20		3
8/29/2025		Statewide Circuit Revolv.	Disbursement		47,581.98	0
				9,471,650.24	**9,624,489.95**	**152,839.71**

GUY ENGINEERING
6910 E 14th St
Tulsa, OK 74112
Tel: (918) 437-0282 Fax: (918) 512-2277
www.GUYengr.com

CIRCUIT ENGINEERING DISTRICT 1
ATTN: COMMISSIONER LOWELL WALKER
210 W DELAWARE AVE
SUITE 106
VINITA, OK 74301

Invoice number 1514-10
Date 09/03/2025

Project CED 1 - FY25

For services through August 31, 2025

Description	Contract Amount	Percent Complete	Prior Billed	Current Billed	Total Billed	Remaining
Program Management	171,000.00	16.67	14,250.00	14,250.00	28,500.00	142,500.00
Total	171,000.00	16.67	14,250.00	14,250.00	28,500.00	142,500.00

CED 1 - FY26

USED BEAM MANAGEMENT

		Date	Hours	Rate	Billed Amount
Principal Engineer	Used beam coordination - CED 4 and CED 2 requests	08/28/2025	0.25	310.00	77.50

PROJECT STATUS COORDINATION

		Date	Hours	Rate	Billed Amount
Principal Engineer	Met with Tim Pehrson to go over project statuses	08/05/2025	1.00	310.00	310.00
Principal Engineer	Update project statuses per ODOT	08/06/2025	0.25	310.00	77.50
		Phase subtotal			387.50

REIMBURSABLE EXPENSES

Miles			100.00	0.70	70.00
		CED 1 - FY26 subtotal			535.00

Invoice total 14,785.00

Aging Summary

Invoice Number	Invoice Date	Outstanding	Current	Over 30	Over 60	Over 90	Over 120
1514-10	09/03/2025	14,785.00	14,785.00				
	Total	14,785.00	14,785.00	0.00	0.00	0.00	0.00

CED Contract Time Export

Date	Phase Description	Activity	Employee Type	Employee	Notes	Hours
08/13/25	CED 1 - FY26 Program Management	R - Paperwork	ROW Agent III	Jason Mock	ETRs Material Request	2.00
08/18/25	CED 1 - FY26 Program Management	E - Project Management	Principal Engineer	Rebecca Alvarez	Call from Pawnee Co landowner about project funding and priorities; Craig Co funding priorities	0.75
08/18/25	CED 1 - FY26 Program Management	R - Paperwork	ROW Agent III	Jason Mock	RSVP Emails - sending & receiving ETR Bank Balance	2.00
08/19/25	CED 1 - FY26 Program Management	E - Project Management	Principal Engineer	Rebecca Alvarez	ETRs, coordination with Rob & ODOT on projects	1.00
08/19/25	CED 1 - FY26 Program Management	R - Paperwork	ROW Agent III	Jason Mock	ETR RSVPs	2.00
08/21/25	CED 1 - FY26 Program Management	E - Project Management	Principal Engineer	Rebecca Alvarez	agenda and project status list	0.50
08/25/25	CED 1 - FY26 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Agenda Email agenda ETR	3.00
08/26/25	CED 1 - FY26 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Emails Packets ETR's	1.00
08/27/25	CED 1 - FY26 Program Management	E - Meeting	Principal Engineer	Rebecca Alvarez	OCCEDB meeting in OKC	5.50
08/27/25	CED 1 - FY26 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Packets Printing Walmart	1.00
08/28/25	CED 1 - FY26 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Meeting prep Meeting Updating folders	9.00
08/28/25	CED 1 - FY26 Program Management	E - Meeting	Principal Engineer	Rebecca Alvarez	CED1 mtg in Bartlesville; followup tasks from mtg; cancellation forms for Washington D2 projects; Pawnee Bridge status for tribes;	7.00
08/29/25	CED 1 - FY26 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Updating folders	1.00
08/29/25	CED 1 - FY26 Program Management	E - Meeting	Principal Engineer	Rebecca Alvarez	send out notices to counties with engineering in FY26; NOFO for engineering funding grant research	1.50
						37.25

Attachment 12A

CIRCUIT ENGINEERING DISTRICT #1

EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Estimated Cost	Funds Requested	Funds Issued	Reimburs-ement Source	Approved by CED	Xmtd to OCCEDB	Anticipated Reimbursement Date	Funds Repaid		Cumulative Balance	Notes
																	PROJECTS COMPLETED
																$ 16,103,709	**AND PAID BACK**

Emergency Transportation Revolving Fund - CURRENT PROJECTS

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Estimated Cost	Funds Requested	Funds Issued	Reimburs-ement Source	Approved by CED	Xmtd to OCCEDB	Anticipated Reimbursement Date	Funds Repaid		Cumulative Balance	Notes
80	Mayes	1	420 Rd. from 436 to 440	Roadway	ETRCR1-49-1(07)25	N/A	$ 430,769	$ 430,769.22	$ 430,769.22	Local Funds	2/27/2025	4/3/2025	11/2025			$ 1,769,233	
81	Mayes	1	E4675 Waterline road to Pump Station	Roadway	ETRCR1-49-1(08)25	N/A	$ 269,230	$ 269,230.78	$ 269,230.78	Local Funds	2/27/2025	4/3/2025	11/2025			$ 1,500,002	
82	Rogers	3	4220 Road	Roadway	ETRCR1-66-3(10)26	N/A	$ 550,000	$ 550,000.00	$ 550,000.00	Sales Tax	7/24/2025	7/24/2025	06/2027			$ 950,002	
83	Delaware	3	S 600 Rd. from 412 to 550 Rd. (Daytown Rd)	Roadway	ETRCR1-21-3(24)26	N/A	$ 161,950	$ 161,950.00		Local Funds	7/24/2025	7/24/2025	8/2026			$ 950,002	
84	Delaware	3	S 670 Rd from 500 Rd N 1 mi (Colcord-Keithley Rd)	Roadway	ETRCR1-21-3(25)26	N/A	$ 161,950	$ 161,950.00		Local Funds	8/28/2025	8/28/2025	8/2026			$ 950,002	
85	Ottawa	3	S 500 Rd, E 220 Rd Overlay and ditch cleanout	Roadway	ETRCR1-58-3(14)26	N/A	$ 195,300	$195,300.00		CIRB	8/28/2025	8/28/2025	8/2026			$ 950,002	
						CURRENT PROJECTS =		**$ 1,769,200.00**	**$ 1,250,000.00**	**= FUNDS ISSUED**						**$ 1,500,002.00**	

After Sept OCCEDB, there will be $980,802 remaining

CIRCUIT ENGINEERING DISTRICT #1
Materials Request Grant Program (Funded thru CED Expense Budget)

Attachment 12B

ID	Cnty Rank	County	Dist.	Description of Project	Bridge No.	Span Length	Width	Type	Roadway	Length	Width2	Overlay Thickness	Cost Estimate	Amount Requested	Date Requested	Date Approved	Signed & Dated	Check #	Check Date	Commissioner Acknowledged	After photos received
148	5	Pawnee	1	36500 Road Overlay					36500 Rd.	4 miles	24'	2.5"	$120,000	$50,000	9/17/2024	9/26/2024	2/27/2025	1249	2/27/2025	Yes	yes
149	1	Craig	3	310 Road Overlay					310 Rd.	2 miles	22'	2"	$214,467	$50,000	10/24/2024	11/21/2024	4/24/2025	1251	4/24/2025	Yes	
150	5	Pawnee	3	5700 Road Overlay					5700 Rd.	1 mile	22'	2"	$170,000	$50,000	11/12/2024	11/21/2024	5/22/2025	1253	5/22/2025	Yes	yes
151	4	Mayes	2	429 Rd. from Hwy 20 to 480 Rd.					429 Rd.	1 mile	22'	2.5"	$95,000	$50,000	1/16/2025	2/27/2025	6/26/2025	1255	6/26/2025	yes	Yes
152	5	Pawnee	2	EW 4550 Road Overlay					4550 Rd.	1.5 miles	24'	1"	$51,908	$50,000	4/17/2025	4/24/2025	7/24/2025	1559	7/24/2025	Yes	
153	3	Nowata	3	Gravel for NS423, EW15, NS424					423, 15, 242 Rd	3 miles	19.8'	2"	$60,000	$50,000	5/14/2025	5/22/2025	8/28/2025	1561	8/28/2025	yes	
Total												**TOTAL FUNDED TO DATE:**		**$7,326,236**							

CURRENT PROJECTS AWAITING FUNDING

ID	Cnty Rank	County	Dist.	Description of Project	Bridge No.	Span Length	Width	Type	Roadway	Length	Width2	Overlay Thickness	Cost Estimate	Amount Requested	Date Requested	Date Approved	Signed & Dated	Check #	Check Date	Commissioner Acknowleged	After photos received
154	1	Craig	1	Box Culvert					4300 Rd				$75,000.00	$50,000.00	5/19/25	7/24/20225					
155	2	Delaware	1	Overlay on E 250 Rd.					250 Road	1.63 miles	22'	3"	$287,040	$50,000	7/15/2025	7/24/2025					
Total												**Projects ready for funding:**		**$100,000**						

2025 Co. Class. Order	COUNTY	# of funded Requests	FUNDED TO DATE	# of Pending Requests	Pending Amount Requested
1	CRAIG	19	$950,000	1	$ 50,000
2	DELAWARE	22	$1,035,511	1	$ 50,000
3	NOWATA	12	$599,325		
4	MAYES	14	$700,000		
5	PAWNEE	17	$850,000		
6	OTTAWA	19	$950,000		
7	ROGERS	5	$250,000		
8	OSAGE	12	$541,400		
9	CREEK	18	$900,000		
10	WASHINGTON	8	$400,000		
11	TULSA	3	$150,000		
	TOTAL	**149**	**$7,326,236**	**2**	**$ 100,000**

Selection policy adopted March 2016:
1. County Classification Designation Order.
2. Number of Grants each county has received.
3. Immediate need of the project.

CED1 Projects - By County

Attachment 12C

FY	JP No	County	District	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	STP-BR	STP-RD	CIRB	Local	Tribal
FY 28	30448(04)	Craig	1	Br 27 Big (Pretty) Creek - (Federal - hist br)	R/W Underway - on hold due to commissioner requested design revisions	Construction	GUY - Aaron	Kleinfelder	8/2025	GUY		$1,707,101		$592,899		
FY 26	31132(04)	Craig	1	Br 81 Pryor Creek (Federal-TTPB-grant program)	September 2025 letting	Construction	GUY - Pete	Kleinfelder	9/15/2021	GUY	done	$20,000		$10,000	$870,000	
FY 29	31133(04)	Craig	1	Br 62 White Creek (Tribal TTBP grant)	Prelims submitted 6/2022; Waiting on environmental to start; (7-25-2025 CN to provide PE funding thru TTBP grant)	Construction	GUY - Aaron	ODOT in-house				$20,000		$10,000	$1,000,000	
FY 26	31133(06)	Craig	1	Br 62 White Creek (Federal - not hist br, possible wetlands) (Federal-TTPB-grant program)	Prelims submitted 6/2022; Environmental studies underway - draft expected soon; R/W Contract underway	Right of Way	GUY - Aaron	ODOT in-house		GUY				$50,000		
FY 26	31133(07)	Craig	1	Br 62 White Creek (Federal - not hist br, possible wetlands)(Federal-TTPB-grant program)	Prelims submitted 6/2022; Environmental studies underway - draft expected in Sept; R/W Contract underway	Utilities	GUY - Aaron	ODOT in-house		GUY				$75,000		
FY 29	32119(04)	Craig	1	Br 61A Unnamed Creek (Tribal TTBP grant)	Environmental underway- should be done Jan 2026; R/W Contract underway (7-25-2025 CN to provide PE funding thru TTBP grant)	Construction	GUY - Aaron	Kleinfelder				$20,000		$20,000	$940,000	
FY 26	32119(06)	Craig	1	Br 61A Unnamed Creek (Federal-TTPB-grant program)		Right of Way	GUY - Aaron	Kleinfelder		GUY				$50,000		
FY 26	32119(07)	Craig	1	Br 61A Unnamed Creek (Federal-TTPB-grant program)	Environmental underway- should be done Jan 2026; R/W Contract underway (7-25-2025 CN to provide PE funding thru TTBP grant)	Utilities	GUY - Aaron	Kleinfelder		GUY				$50,000		
FY 29	32120(05)	Craig	1	Br 29 Unnamed Creek		Engineering	GUY - Olga							$250,000		
FY 30	32126(05)	Craig	1	Br 24 E Fork Big Creek		Engineering								$250,000		
FY 29	32125(05)	Craig	2	NS 4450 LWC Russell Creek (Yost)		Engineering								$250,000		
FY 29	36109(04)	Craig	2	LWC Russell Creek NS 4420 (NO fed)	Environmental supplement submitted for mussel studies	Construction	GUY - Olga	Checklist method - Stantec						$1,500,000		
FY 27	36109(06)	Craig	2	LWC Russell Creek NS 4420 (NO fed)	Environmental supplement submitted for mussel studies	Right of Way	GUY - Aaron	Checklist method - Stantec						$50,000		
FY 27	36109(07)	Craig	2	LWC Russell Creek NS 4420 (NO fed)		Utilities	GUY - Aaron	Checklist method - Stantec						$50,000		
FY 29	31130(04)	Craig	3	Br 53 Coal Creek (federal)	Environmental studies started 8/5/2025	Construction	GUY - Brad	ODOT in-house				$40,000		$866,600		
FY 27	31130(06)	Craig	3	Br 53 Coal Creek (federal)	Environmental studies started 8/5/2025	Right of Way	GUY - Brad	ODOT in-house						$50,000		
FY 27	31130(07)	Craig	3	Br 53 Coal Creek (federal)		Utilities	GUY - Brad	ODOT in-house						$50,000		
FY 29	32124(05)	Craig	3	Br 112 Rock Creek		Engineering								$250,000		
FY 30	38499(04)	Craig	3	E 330Rd Re-alignment (Ketchum Airport)	Need engineering selection	Construction								$990,000		
FY 26	38499(05)	Craig	3	E 330Rd Re-alignment (Ketchum Airport)	Need engineering selection	Engineering								$275,000		
FY 29	38499(06)	Craig	3	E 330 Rd Re-Alignment (Ketchum Airport)	Need engineering selection	Right of Way								$50,000		
FY 29	38499(07)	Craig	3	E 330 Rd Re-Alignment (Ketchum Airport)		Utilities								$50,000		
FY 28	36110(04)	Creek	1	Br 191 N3800 Unnamed Creek (Federal - maj collector)	PIH 9/17/2025; need the NEPA checklist from the engineer	Construction	Kellogg					$730,000		$182,957		
FY 26	36110(06)	Creek	1	Br 191 N3800 Unnamed Creek (Federal - maj collector)	PIH 9/17/2025; need the NEPA checklist from the engineer	Right of Way	Kellogg							$50,000		
FY 26	36110(07)	Creek	1	Br 191 N3800 Unnamed Creek (Federal - maj collector)		Utilities	Kellogg							$50,000		
FY 29	36112(04)	Creek	1	Br 116 N37700 Unnamed (Federal)		Construction	Kellogg					$460,000	$280,000	$121,280		
FY 27	36112(06)	Creek	1	Br 116 N37700 Unnamed (Federal)	Awaiting 30% plan submittal	Right of Way	Kellogg							$50,000		
FY 27	36112(07)	Creek	1	Br 116 N37700 Unnamed (Federal)		Utilities	Kellogg							$50,000		
FY 30	36113(04)	Creek	2	BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal - fed lands)		Construction	GUY - Aaron					$895,699		$1,654,381		
FY 29	36113(06)	Creek	2	BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal - fed lands)	Engineering underway - need 30% plans	Right of Way	GUY - Aaron							$50,000		
FY 29	36113(07)	Creek	2	BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal - fed lands)		Utilities	GUY - Aaron							$50,000		
FY 26	30474(04)	Creek	3	Br 257 Deep Fork River (Federal -Tribal-TTP)	Plans ready for construction; 404 issue - mitigation needed; need engr supplement for mitigation and credits; supplement submitted	Construction	GUY - Aaron	Kleinfelder; Switchgrass (prelim mitigation)	5/25/2021	GUY	Nov 2024	$20,000		$20,000	$1,502,740	
FY 26	32295(04)	Creek	3	Br 254 Little Deep Fork Creek (Federal-TTPB grant program)	environmental underway - SHPO, CR, final reviews; PIH held 9/27/2021; R/W Acquisition underway	Construction	GUY - Brad	Hudson Prince	NTP to env 10/2023	GUY		$20,000		$20,000	$2,292,000	
FY 29	36114(05)	Creek	3	Br 228 E0880 West Fork Sandy Creek (Federal - 404 issue)		Engineering								$250,000		
FY 30	36114(06)	Creek	3	Br 228 E0880 West Fork Sandy Creek (Federal - 404 issue)		Right of Way								$50,000		
FY 30	36114(07)	Creek	3	Br 228 E0880 West Fork Sandy Creek (Federal - 404 issue)		Utilities								$50,000		
FY 29	36129(05)	Creek	3	Br 98 N3730 Mosquito Creek		Engineering								$250,000		
FY 29	30482(05)	Delaware	1	Br 35 Trib to Whitewater Creek (Federal-TTPB-grant program)	(7-25-2025 CN to provide PE funding thru TTBP grant)	Engineering								$250,000		
FY 30	30482(06)	Delaware	1	Br 35 Trib to Whitewater Creek (Federal-TTPB-grant program)	(7-25-2025 CN to provide PE funding thru TTBP grant)	Right of Way								$50,000		
FY 30	30482(07)	Delaware	1	Br 35 Trib to Whitewater Creek (Federal-TTPB-grant program)		Utilities								$50,000		

FY	JP No	County	District	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	STP-BR	STP-RD	CIRB	Local	Tribal
FY 29	31224(04)	Delaware	1	Br 30 Unnamed Creek (Federal-TTPB-grant program)	Engineering underway - H&H done	Construction	GUY - Aaron					$678,000		$322,000		
FY 28	31224(06)	Delaware	1	Br 30 Unnamed Creek (Federal-TTPB-grant program)	Engineering underway - H&H done	Right of Way	GUY - Aaron							$100,000		
FY 28	31224(07)	Delaware	1	Br 30 Unnamed Creek (Federal-TTPB-grant program)		Utilities	GUY - Aaron							$400,000		
FY 29	34449(04)	Delaware	1	Br 12, 13, 14 Fly Creek (No fed)	PIH 4/21/2025; need environmental checklist; 8/2025 change to fed funds for TTBP grant	Construction	Crafton Tull							$1,612,000	$1,366,976	
FY 28	34449(06)	Delaware	1	Br 12, 13, 14 Fly Creek (change to Fed - TTBP)	PIH 4/21/2025; need environmental checklist; 8/2025 change to fed funds for TTBP grant	Right of Way	Crafton Tull	Need checklist to start NEPA						$50,000		
FY 28	34449(07)	Delaware	1	Br 12, 13, 14 Fly Creek (change to Fed - TTBP)		Utilities	Crafton Tull							$52,000		
FY 26	38498(05)	Delaware	1	E 330 Rd Realignment, 1.5 Mi E of US-59 (Stand Waite Rd)	Need engineering selection	Engineering								$250,000		
FY 29	38498(06)	Delaware	1	E 330Rd Realignment, 1.5 MI E of US-59 (Stand Waite Rd)		Right of Way								$100,000		
FY 29	38498(07)	Delaware	1	E 330Rd Realignment, 1.5 MI E of US-59 (Stand Waite Rd)		Utilities								$250,000		
FY 26	29410(04)	Delaware	2	Kelly Bridge Drowning Creek (Federal)	June 2025 letting	Construction	Rose & McCrary		10/9/2020	Universal	done	$2,256,000	$40,000	$574,000		
FY 29	31230(04)	Delaware	2	Br 37 Whitewater Creek (Federal-TTPB-grant program)	Need environmental checklist - ok to start environmental now	Construction	GUY - Aaron					$784,000		$196,000		
FY 28	31230(06)	Delaware	2	Br 37 Whitewater Creek (Federal-TTPB-grant program)	Need environmental checklist - ok to start environmental now	Right of Way	GUY - Aaron							$50,000		
FY 28	31230(07)	Delaware	2	Br 37 Whitewater Creek (Federal-TTPB-grant program)		Utilities	GUY - Aaron							$50,000		
FY 28	34450(04)	Delaware	2	Br 57 Beaty Creek (Federal-TTPB-grant program)	Prelim plans submitted 6/7/2024; PIH 7/2/2024; environmental kickoff 5/21/25	Construction	GUY - Aaron	Stantec				$20,000		$30,000	$1,000,000	
FY 26	34450(06)	Delaware	2	Br 57 Beaty Creek (Federal-TTPB-grant program)	Prelim plans submitted 6/7/2024; PIH 7/2/2024; environmental kickoff 5/21/25	Right of Way	GUY - Aaron	Stantec						$50,000		
FY 26	34450(07)	Delaware	2	Br 57 Beaty Creek (Federal-TTPB-grant program)		Utilities	GUY - Aaron	Stantec						$50,000		
FY 29	36128(05)	Delaware	2	Br 63 Spavinaw Creek		Engineering								$650,000		
FY 30	29344(04)	Delaware	3	Br 99 Flint Creek New Life Ranch Road S470 Rd (Tribal-TIP)	R/W issues with the park/heirs - talking with Parks dept/ tourism - ODOT senior staff involved; looking at a 5th alignment that would avoid the parcel; no update as of 8/18 or 9/18	Construction	Rose & McCrary	ODOT		Pinnacle		$543,334		$1,056,666		$12,000,000
FY 26	29344(06)	Delaware	3	Br 99 Flint Creek New Life Ranch Road S470 Rd (Federal - Tribal-TIP)	R/W issues with the park/heirs - talking with Parks dept/ tourism - ODOT senior staff involved; looking at a 5th alignment that would avoid the parcel; no update as of 8/18 or 9/18	Right of Way	Rose & McCrary	ODOT		Pinnacle				$50,000		
FY 26	29344(07)	Delaware	3	Br 99 Flint Creek New Life Ranch Road S470 Rd (Federal - Tribal-TIP)		Utilities	Rose & McCrary	ODOT		Pinnacle				$74,000		
FY 28	29898(05)	Delaware	3	Br 95 Flint Creek		Engineering								$250,000		
FY 29	29898(06)	Delaware	3	Br 95 Flint Creek		Right of Way								$50,000		
FY 29	29898(07)	Delaware	3	Br 95 Flint Creek		Utilities								$50,000		
FY 30	32842(04)	Delaware	3	Br 104 Fivemile Hollow Creek (Federal - scenic river)	Environmental underway; PIH mtg 10/23/23; funding agreement done; need draft r/w plans	Construction	Rose & McCrary	Garver	need draft r/w plans			$767,101		$502,899		
FY 28	32842(06)	Delaware	3	Br 104 Fivemile Hollow Creek (Federal - scenic river)	Environmental underway; PIH mtg 10/23/23; funding agreement done; need draft r/w plans	Right of Way	Rose & McCrary	Garver	need draft r/w plans					$75,000		
FY 28	32842(07)	Delaware	3	Br 104 Fivemile Hollow Creek (Federal - scenic river)		Utilities	Rose & McCrary	Garver	need draft r/w plans					$175,000		
FY 28	38141(04)	Delaware	3	Br 112 Saline Creek (Fed - TTPB grant)	Preliminary design underway anticipated Oct 2025; need environmental checklist	Construction	GUY - Aaron					$20,000		$3,920	$2,150,000	
FY 26	38141(06)	Delaware	3	Br 112 Saline Creek (Fed - TTPB grant)	Preliminary design underway anticipated Oct 2025; need environmental checklist	Right of Way	GUY - Aaron							$50,000		
FY 26	38141(07)	Delaware	3	Br 112 Saline Creek (Fed - TTPB grant)		Utilities	GUY - Aaron							$50,000		
FY 28	28554(05) 36111(05)	Mayes	1	Br 12A Pryor Creek (No federal)	30% on file	Engineering	Kellogg							$370,000		
FY 30	36111(06)	Mayes	1	Br 12A Pryor Creek (No federal)	30% on file	Right of Way	Kellogg							$100,000		
FY 30	36111(07)	Mayes	1	Br 12A Pryor Creek (No federal)		Utilities	Kellogg							$50,000		
FY 28	31147(05)	Mayes	2	Br 85 & 89 Creek - Sportsman Acres (Federal-TTPB-grant program)	60% plans submitted 2018 - need updated plans before r/w acq; need NEPA re-eval	Construction	Kellogg		2021; re-eval needed			$20,000		$36,343	$1,800,000	
FY 26	31147(06)	Mayes	2	Br 85 & 89 Creek - Sportsman Acres (Federal-TTPB-grant program)	60% plans submitted 2018 - need updated plans before r/w acq; need NEPA re-eval	Right of Way	Kellogg		4/2021 need re-eval	Coates				$60,000		
FY 26	31147(07)	Mayes	2	Br 85 & 89 Creek - Sportsman Acres (Federal-TTPB-grant program)		Utilities	Kellogg		4/2021 need re-eval	Coates				$150,000		
FY 28	34456(04)	Mayes	2	E 520 Rd N4310 to N4320 (NO fed)	R/W underway - 6 parcels left	Construction	GUY - Aaron	GUY - checklist	1/29/2024	Coates				$2,875,000		
FY 28	30504(04)	Nowata	1	E260 Trib to Lightning LWC (NO fed)	R/W underway, 2 parcels secured, 1 death cert issue (3 parcels left)	Construction	GUY - Aaron	Stantec	1/29/2024	GUY				$950,000		
FY 26	34457(04)	Nowata	1	NS 423 Lightning Creek LWC (NO fed)	R/W acq underway -revised r/w plans & negotiations with landowners difficult; need 90% plans	Construction	GUY - Aaron	GUY - checklist method	1/29/2024	GUY				$1,750,000		
FY 30	34458(04)	Nowata	1	EW26 Trib to Purgatory Creek (No fed)		Construction								$800,000		
FY 28	34458(05)	Nowata	1	EW26 Trib to Purgatory Creek (No fed)		Engineering								$250,000		
FY 29	34458(06)	Nowata	1	EW26 Trib to Purgatory Creek (No fed)		Right of Way								$50,000		
FY 29	34458(07)	Nowata	1	EW26 Trib to Purgatory Creek (No fed)		Utilities								$50,000		
FY 26	30496(04)	Nowata	2	NS 413 Hickory Creek LWC (Federal)	July 2025 letting	Construction	GUY - Pete		January 2021	GUY		$324,194		$1,264,256		
FY 28	34459(05)	Nowata	2	Br 30 Trib to Hickory Creek		Engineering								$250,000		

FY	JP No	County	District	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	STP-BR	STP-RD	CIRB	Local	Tribal
FY 29	34459(06)	Nowata	2	Br 30 Trib to Hickory Creek		Right of Way								$50,000		
FY 29	34459(07)	Nowata	2	Br 30 Trib to Hickory Creek		Utilities								$50,000		
FY 28	38822(05)	Nowata	3	EW 2 from NS 412 0.8 mi to the East (John Deere Rd)		Engineering								$250,000		
FY 29	36115(04)	Osage	1	Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant)	30% engineering underway	Construction	Kellogg					$300,000		$72,160	$600,000	
FY 28	36115(06)	Osage	1	Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant)	30% engineering underway	Right of Way	Kellogg							$50,000		
FY 28	36115(07)	Osage	1	Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant)		Utilities	Kellogg							$50,000		
FY 30	30638(04)	Osage	2	43rd St N Extension Phase 1	R/W underway - offers made; convert environmental to federal	Construction	GUY - Russell	Able	Checklist 3/29/2021	GUY			$116,732	$1,383,268	$2,000,000	
FY 27	31249(04)	Osage	2	Rock School Rd 100th W Ave (NO fed)	secured last file - Aug 2025 - waiting on Zink Ranch exec signature	Construction	GUY - Aaron	Able	4-17-2017 need re-eval	GUY				$1,520,000		
FY 28	29416(04)	Osage	3	Br 220 Claremore Creek (Tribal - TTBP grant)	R/W acquisition underway	Construction	GUY - Aaron		done	GUY		$500,000		$32,000	$400,000	
FY 30	34579(04)	Osage	3	Blackburn Road Embankment Repair	No ER funds; 90% plans submitted; R/W done; get it shelf ready	Construction	Kellogg	Kleinfelder	Aug 2022	Pinnacle	March 2024		$50,000	$2,990,000		
FY 29	38509(06)	Ottawa	1	C St, D St, Commerce Drainage & Reconstruction (D Furnas Blvd; Mickey Mantle)	Engineering is underway.	Right of Way	GUY - Aaron							$500,000		
FY 29	38509(07)	Ottawa	1	C St, D St, Commerce Drainage & Reconstruction (D Furnas Blvd; Mickey Mantle)		Utilities	GUY - Aaron							$500,000		
FY 26	33562(04)	Ottawa	2	Br 87 Sycamore Creek - Strawberry Bridge	July 2025 letting	Construction	GUY - Ryan	Garver	1/12/2024	GUY	done 5/21/2024	$244,000		$1,868,722		
FY 26	31170(04)	Ottawa	3	Br 72 Coal Creek & EW120 Rd & N520 Rd - STP (RD)(BR) (Federal - Tribal-TTPB-grant program)	July 2025 letting	Construction	GUY - Pete	Garver	6/29/2020 - need re-eval	GUY	done	$2,848,074	$1,274,286	$1,098,547	$2,000,000	
FY 29	32157(04)	Pawnee	1	Br 79 Panther Creek	Environmental expected Dec 2025	Construction	Kellogg	Hudson Prince				$100,000	$577,143	$382,857		
FY 27	32157(06)	Pawnee	1	Br 79 Panther Creek	Environmental expected Dec 2025	Right of Way	Kellogg	Hudson Prince						$50,000		
FY 27	32157(07)	Pawnee	1	Br 79 Panther Creek		Utilities	Kellogg	Hudson Prince						$50,000		
FY 27	25444(04)	Pawnee	2	Br 2 Belford Bridge (Federal, likely no tribal)	404 permit received; plans are shelf-ready - July 2026 letting	Construction	M-B / ISG	ODOT		County	done	$3,266,134	$857,143	$14,676,723	$1,000,000	
FY 29	30603(04)	Pawnee	2	E 4440 - S 35300 Rd to 35500 Rd (Maj Collector)		Engineering								$400,000		
FY 29	32156(04)	Pawnee	2	Br 40 Turkey Creek (Federal)	R/W Underway - 1 secured, 1 left	Construction	Kellogg	Kleinfelder	3/2021	Poe		$398,507		$801,493		
FY 26	28601(05)	Rogers	1	Br 75 Little Dog Creek (NO fed)	need engineering selection; need funding agreement signed by county	Engineering								$250,000		
FY 29	28601(06)	Rogers	1	Br 75 Little Dog Creek (NO fed)		Right of Way								$50,000		
FY 29	28601(07)	Rogers	1	Br 75 Little Dog Creek (NO fed)		Utilities								$65,000		
FY 26	32844(04)	Rogers	1	N4310 LWC near E330 Pryor Creek (Federal)	February 2026 letting - delayed due to utility issue	Construction	Kellogg	Kleinfelder	8/2023	Coates	Aug 2025	$800,000		$200,000		
FY 29	30610(04)	Tulsa	1	Br 7 Trib to Skalall Creek (TTBP)	R/W Plans submitted; need acquisition selection document; NEPA started 10/7/24	Construction	CEC	CEC		Need selection letter		$40,000		$20,000	$1,310,000	
FY 28	30885(04)	Tulsa	1	E 51st St - 162nd to 177th & Intersection (Federal - STP INCOG)	Utility relocations are underway	Construction	GUY - Russell	Garver	7/28/2020	WSB			$857,143	$2,120,357	$4,672,500	
FY 26	30885(05)	Tulsa	1	E 51st St - 162nd to 177th & Intersection (Federal - STP INCOG)	Additional design underway	Engineering	GUY - Russell	Garver	7/28/2020	WSB	done			$110,000	$4,672,500	
FY 26	30885(08)	Tulsa	1	E 51st St - 162nd to 177th & Intersection (Federal - STP INCOG)	Utility relocations are underway	Utilities	GUY - Russell	Garver	7/28/2020	WSB	done			$87,500	$4,672,500	
FY 29	31223(04)	Tulsa	1	Br 47 Charley Creek	Prelims submitted; NEPA started April 2025; est. NEPA completion Jan 2026	Construction	Kellogg					$375,627		$524,373		
FY 26	31223(06)	Tulsa	1	Br 47 Charley Creek	Prelims submitted; NEPA started April 2025; est. NEPA completion Jan 2026	Right of Way	Kellogg	Garver						$90,000		
FY 26	31223(07)	Tulsa	1	Br 47 Charley Creek		Utilities	Kellogg	Garver						$270,000		
FY 29	32179(04)	Tulsa	1	Br 48 106th St N Hominy Creek (TTBP)	Have 90% Plans. Working on federal NEPA - need to have a public involvement meeting. Conversion to fed funds & TTBP grant. Need R/W selection letter from County	Construction	Garver	Garver	checklist method done; need a full NEPA			$20,000		$20,000	$3,710,000	
FY 29	38502(04)	Tulsa	1	Br 019 156th St N over Horsepen Creek, 0.2 mi E of Sheridan (No Fed)	PIH to be held - Tim scheduling; county checklist for environmental	Construction	Kellogg							$1,340,640		
FY 28	38502(06)	Tulsa	1	Br 019 156th St N over Horsepen Creek, 0.2 mi E of Sheridan (No Fed)	PIH to be held - Tim scheduling; county checklist for environmental	Right of Way	Kellogg							$50,000		
FY 28	38502(07)	Tulsa	1	Br 019 156th St N over Horsepen Creek, 0.2 mi E of Sheridan (No Fed)		Utilities	Kellogg							$100,000		
FY 30	38504(04)	Tulsa	1	Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria Ave (TTBP)	Engineering NTP Jan 2025	Construction	Garver					$20,000		$22,880	$6,970,000	
FY 28	38504(06)	Tulsa	1	Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria Ave (TTBP)	Engineering NTP Jan 2025	Right of Way	Garver							$50,000		
FY 28	38504(07)	Tulsa	1	Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria Ave (TTBP)		Utilities	Garver							$100,000		
FY 30	38505(04)	Tulsa	1	Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria (TTBP)	Engineering NTP issued 8/28/25	Construction	Benham					$20,000		$24,480	$8,100,000	
FY 26	38505(05)	Tulsa	1	Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria (TTBP)	Engineering NTP issued 8/28/25	Engineering	Benham							$950,000		
FY 28	38505(06)	Tulsa	1	Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria (TTBP)	Engineering NTP issued 8/28/25	Right of Way	Benham							$50,000		
FY 28	38505(07)	Tulsa	1	Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria (TTBP)		Utilities	Benham							$100,000		
FY 30	38506(04)	Tulsa	1	Br 083 56th S N over Bird Creek, 0.05 mi E of Memorial	Engineering NTP issued 9/12/25	Construction	Olsson					$20,000		$2,196,272		
FY 26	38506(05)	Tulsa	1	Br 083 56th S N over Bird Creek, 0.05 mi E of Memorial	Engineering NTP issued 9/12/25	Engineering	Olsson							$278,752		

FY	JP No	County	District	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	STP-BR	STP-RD	CIRB	Local	Tribal
FY 29	38506(06)	Tulsa	1	Br 083 56th S N over Bird Creek, 0.05 mi E of Memorial	Engineering NTP issued 9/12/25	Utilities	Olsson							$50,000		
FY 29	38506(07)	Tulsa	1	Br 083 56th S N over Bird Creek, 0.05 mi E of Memorial		Right of Way	Olsson							$100,000		
FY 28	25487(04)	Tulsa	2	Dip Creek Road (NO fed)	90% plans submitted; what is r/w & utils status? new nepa is underway	Construction	Olsson	Olsson	9/2009					$1,300,000		
FY 29	30608(04)	Tulsa	2	Br 231 Sand Creek	Enviro checklist submitted to ODOT	Construction	GUY - Aaron			Need selection letter				$550,000		
FY 26	38508(05)	Tulsa	2	Br 226 72nd W Ave over Bigheart Creek, 0.1 mi S of Cameron	NTP issued 8/18/25	Engineering	WSB							$250,000		
FY 28	29345(04)	Tulsa	3	101st - Mingo to Garnett (INCOG STP) (Includes Intersection)	R/W - 2 parcels remain (1 to go to condemnation); needs 404 permit app	Construction	Garver	Garver	done	WSB	done			$2,040,000	$4,660,000	
FY 26	29345(05)	Tulsa	3	101st - Mingo to Garnett (Federal - INCOG STP possible)		Engineering	Garver	Garver	done	WSB				$26,000		
FY 26	29345(07)	Tulsa	3	101st - Mingo to Garnett (Federal - INCOG STP possible)	R/W - 2 parcels remain (1 to go to condemnation); needs 404 permit app	Utilities	Garver	Garver	done	WSB				$180,000		
FY 26	33567(04)	Tulsa	3	121st St Elwood to US-75 (Federal, Bond/SalesTax)	R/W underway	Right of Way	Crafton Tull	Garver	3/9/22	WSB				$500,000		
FY 28	33567(04)	Tulsa	3	121st St Elwood to US-75 (Federal, Bond/SalesTax)	R/W underway	Construction	Crafton Tull	Garver	3/9/22	WSB		$249,033		$250,967	$6,000,000	
FY 30	34468(04)	Washington	2	Bison Rd (US60 S 2 Mi) BR 72 Fish Creek (Federal - possible matching funds from locals)	Project Canceled by Commissioner - 8/2025	Construction	Kellogg					$1,000,000	$690,411	$1,809,589	$100,000	
FY 28	34468(06)	Washington	2	Bison Rd (US60 S 2 Mi) BR 72 Fish Creek (Federal - possible matching funds from locals)	Project Canceled by Commissioner - 8/2025	Right of Way	Kellogg							$228,000		
FY 28	34468(07)	Washington	2	Bison Rd (US60 S 2 Mi) BR 72 Fish Creek (Federal - possible matching funds from locals)	Project Canceled by Commissioner - 8/2025	Utilities	Kellogg							$750,000		
FY 26	34470(05)	Washington	2	E2200 Rd (US75 E 2 Mi) Br 77 Fish Creek	Project Canceled by Commissioner - 8/2025	Engineering								$301,000		
FY 29	34470(06)	Washington	2	E2200 Rd (US75 E 2 Mi) Br 77 Fish Creek	Project Canceled by Commissioner - 8/2025	Right of Way								$114,000		
FY 29	34470(07)	Washington	2	E2200 Rd (US75 E 2 Mi) Br 77 Fish Creek	Project Canceled by Commissioner - 8/2025	Utilities								$193,000		
FY 29	38821(04)	Washington	2	EW 11 BR# 44 Unnamed (TTBP Grant program)		Construction						$20,000		$42,888	$900,000	
FY 26	38821(05)	Washington	2	EW 11 BR# 44 Unnamed (TTBP Grant program)	Need to do engineering selection	Engineering								$250,000		
FY 28	38821(06)	Washington	2	EW 11 BR# 44 Unnamed (TTBP Grant program)		Right of Way								$50,000		
FY 28	38821(07)	Washington	2	EW 11 BR# 44 Unnamed (TTBP Grant program)		Utilities								$50,000		
FY 28	31177(04)	Washington	3	Br 146 Saunders Creek (Federal -Tribal-TTPB-grant program)	R/W parcels secured - Payments approved by PM on 9/9; need FFR	Construction	Kellogg	Kleinfelder	done	Coates		$20,000		$20,000	$960,000	
FY 26	31177(06)	Washington	3	Br 146 Saunders Creek (Federal -Tribal-TTPB-grant program)	R/W parcels secured - Payments approved by PM on 9/9; need FFR	Right of Way	Kellogg	Kleinfelder	done	Coates				$60,000		
FY 26	31177(07)	Washington	3	Br 146 Saunders Creek (Federal -Tribal-TTPB-grant program)	R/W parcels secured - Payments approved by PM on 9/9; need FFR; ODOT adjusted to $269k for the waterline	Utilities	Kellogg	Kleinfelder	done	Coates				$120,000		

RESOLUTION NO. 13
BY
THE BOARD OF CIRCUIT ENGINEERING DISTRICT #1
OF THE STATE OF OKLAHOMA

WHEREAS, the Board of Circuit Engineering District #1, within and for the State of Oklahoma, being in session on this _____ day of _____, 20___ and,

WHEREAS, the Board of Circuit Engineering District #1 wishes to cancel Job Piece 34468 for the reconstruction of NBI 19426 Bridge 72 over Fish Creek and Bison Rd from US-60 S 2 mi, located in Washington County.

WHEREAS, this project is being canceled due higher priority projects throughout the county,

THEREFORE, be it resolved that the Board of Circuit Engineering District #1 does declare the cancelation of JP 34468 for the reconstruction of NBI 19426 Bridge 72 over Fish Creek and Bison Rd from US-60 S 2 mi, and its removal from the County Improvements for Road and Bridges (CIRB) transportation plan.

SIGNED this _____ day of _____, 20__.

BOARD OF CIRCUIT ENGINEERING DISTRICT #1, STATE OF OKLAHOMA

_____
CHAIRMAN

_____	_____
MEMBER	MEMBER
_____	_____
MEMBER	MEMBER
_____	_____
MEMBER	MEMBER
_____	_____
MEMBER	MEMBER
_____	_____
MEMBER	MEMBER

RESOLUTION NO. 14
BY
THE BOARD OF CIRCUIT ENGINEERING DISTRICT #1
OF THE STATE OF OKLAHOMA

WHEREAS, the Board of Circuit Engineering District #1, within and for the State of Oklahoma, being in session on this _____ day of _____, 20___ and,

WHEREAS, the Board of Circuit Engineering District #1 wishes to cancel Job Piece 34470 for the reconstruction of NBI 19944 Bridge 77 over Fish Creek and 2200 Rd from US-75 E 2 mi, located in Washington County.

WHEREAS, this project is being canceled due higher priority projects throughout the county,

THEREFORE, be it resolved that the Board of Circuit Engineering District #1 does declare the cancelation of JP 34470 for the reconstruction of NBI 19944 Bridge 77 over Fish Creek and 2200 Rd from US-75 E 2 mi, and its removal from the County Improvements for Road and Bridges (CIRB) transportation plan.

SIGNED this _____ day of _____, 20__.

BOARD OF CIRCUIT ENGINEERING DISTRICT #1, STATE OF OKLAHOMA

_____
CHAIRMAN

_____ _____
MEMBER MEMBER

_____ _____
MEMBER MEMBER

_____ _____
MEMBER MEMBER

_____ _____
MEMBER MEMBER

_____ _____
MEMBER MEMBER

CED#1 2025 CALENDAR OF EVENTS	
DATE	**ITEM OF INTEREST**
January 1, 2025	New Years Day Holiday
January 29, 2025	ACCO/SIG-SIF/OCCEDB Board meeting
January 23, 2025	**CED#1 Meeting/Energy District meeting, Creek County Fairgrounds, Kellyville**
February 4-6, 2025	CODA - Norman
February 17, 2025	Presidents Day Holiday
February 26, 2025	ACCO/SIG-SIF/OCCEDB Board meeting
February 27, 2025	**CED#1 Meeting, Mayes County Fairgrounds, Pryor, OK**
March 27, 2025	**CED#1 Meeting, Osage County Fairgrounds, Pawhuska, OK**
April 2-3, 2025	ACCO Spring Conference 2025
April 18, 2025	Good Friday
April 24, 2025	**CED#1 Meeting/Energy District Meeting, Nowata County Fairgrounds, Nowata, OK**
April 30, 2025	ACCO/SIG-SIF/OCCEDB Board meeting
May 28, 2025	ACCO/SIG-SIF/OCCEDB Board meeting
May 22, 2025	**CED#1 Meeting, Pawnee County Fairgrounds, Pawnee, OK**
May 26, 2025	Memorial Day
June 25, 2025	ACCO/SIG-SIF/OCCEDB Board meeting
June 26, 2025	**CED#1 Meeting, Rogers County Fairgrounds Building, Claremore, OK**
July 4, 2025	Independence Day
July 24, 2025	**CED#1Meeting/Energy District Meeting, Mayes County Fairgrounds, Pryor, OK**
July 30-31,2025	ACCO Summer Safety Conference
July 31, 2025	ACCO/SIG-SIF/OCCEDB Board meeting
August 27, 2025	ACCO/SIG-SIF/OCCEDB Board meeting
August 28, 2025	**CED#1 Meeting, Bartlesville Community Center, Bartlesville, OK**
September 1, 2025	Labor Day
Sept. 10-12, 2025	CODA - Tulsa
September 24, 2025	ACCO/SIG-SIF/OCCEDB Board meeting
September 25, 2025	**CED#1 Meeting, Northeastern Tribal Health Systems, Miami, OK**
October 23, 2025	**CED#1 Meeting, Delaware County Fairgrounds, Jay, OK**
October 29-30, 2025	ACCO Fall Conference 2025
October 30, 2025	ACCO/SIG-SIF/OCCEDB Board meeting
November 11, 2025	Veteran's Day Holiday
November 19, 2025	ACCO/SIG-SIF/OCCEDB Board meeting
November 13, 2025	**CED#1 Meeting/Energy District Meeting, Craig County Fairgrounds, Vinita, OK**
November 28, 2025	Thanksgiving Holiday
December 11, 2025	**CED#1 Meeting, Warren CAT, Tulsa, OK**
December 17, 2025	ACCO/SIG-SIF/OCCEDB Board meeting
December 25, 2025	Christmas Holiday

Circuit Engineering District #1

September 25, 2025

ORGANIZATION	NAME	SIGNATURE	EMAIL
Craig County District 1	Lowell Walker		lwalkerrt66@gmail.com
Craig County District 2	Hugh Gordon		craigcountyd2@gmail.com
Craig County District 3	Trenton Langley		craig3@junct.com
Creek County District 1	Newt Stephens		nstephens@creekcountyonline.com
Creek County District 2	Zack Moore		zmoore@creekcountyonline.com
Creek County District 3	Jarrod Whitehouse		jwhitehourse@creekcountyonline.com
Delaware County District 1	David Poindexter		delcohwy1086@gmail.com
Delaware County District 2	Jake Callihan		delbarn2@yahoo.com
Delaware County District 3	David Beck		delcod3@gmail.com
Mayes County District 1	Alva Martin		amartin@mayes.okcounties.org
Mayes County District 2	Steve Grossman		sgrossman@mayes.okcounties.org
Mayes County District 3	Randy Pierce		rpierce@mayes.okcounties.org
Nowata County District 1	Paul Crupper		nowatacounty1@outlook.com
Nowata County District 2	Brandon Wesson		nowata2@totelcsi.net
Nowata County District 3	Troy Friddle		nowatacountydistrict3@yahoo.com
Osage County District 1	Anthony Hudson		ahudson@osagecounty-ok.gov
Osage County District 2	Steve Talburt		stalburt2@osagecounty-ok.gov
Osage County District 3	Charlie Cartwright		charlie.e.cartwright@gmail.com
Ottawa County District 1	Mike Furnas		ottawacountyd1@sbcglobal.net
Ottawa County District 2	Robert Clark		d2@ottawa.okcounties.org
Ottawa County District 3	Scott Hilton		ottawacountyd1@sbcglobal.net
Pawnee County District 1	Ronnie Weaver		ronaldweaver65@icloud.com
Pawnee County District 2	Joe Higgins		District2@pawnee.okcounties.org

ORGANIZATION	NAME	SIGNATURE	EMAIL
Pawnee County District 3	Curt Mullin		curtmullin@att.net
Rogers County District 1	Dan Delozier		ddelozier@rogerscounty.org
Rogers County District 2	Steve Hendrix		shendrix@rogerscounty.org
Rogers County District 3	Ron Burrows		rburrows@rogerscounty.org
Tulsa County	Alex Mills		amills@tulsacounty.org
Washington County District 1	Mitchell Antle		mantle@coutnycourthouse.org
Washington County District 2	Corey Shivel		cshivel@countycourthouse.org
Washington County District 3	Mike Dunlap		Mdunlap@countycourthouse.org
CED #1	Jason Mack		
Guy/CEDI	Rebecca Alvarez		
Delware County	Kathy Parker		
Ottawa County/Dist 3	LaDayne Clapp		
Ottawa D1	Krista Foster		
Ottawa	Dalton Hilton		Dalton.Hilton@ottawaokc.gov
Guy Engineering	Jack Reed		jack@guyengr.com
ODOT LG	Tim Pehrson		tim.pehrson@odot.ok.gov
ODOT - D-8 LG	Chris Moore		CMoore@odot.org
Rogers County	Jon Brown		JBrown@Rogerscounty.org
Guy Engineering	Brad Folks		Brad@Guyengr.com
Enviro Tech	Lin Gardner		lgardner@enviroteckservices.com
Congressman Bucshon	Tamara Bryan		tamara.bryan@mail.house.gov
Kemp Quarries	Stacy Wolfe		swolfe@kempquarries.com
BKL	Brionne Miles		bmiles@bklinc.com
PEC	Lance Warren		lance.warren@pec1.com
Russell Earls Guy Engr		Russell Earls	

ORGANIZATION	NAME	SIGNATURE	EMAIL
Yellowhouse Machinery	Mike Marshall	[illegible]	mikem@yellowhouse.com
Osage County #2	Albert Seratt	[illegible]	Aseratt@osagecountyok.com
Osage County #2	Shawna Myers	Shawna M. Myers	Smyers@osagecountyok.com
OSAGE COUNTY DIST. 2	CINDY MURPHY	Cindy Murphy	district2@osagecountyok.com
Craig County D2	Kim Bradshaw	Kim Bradshaw	craigcountyd2@gmail.com
Advanced Work Zone	Tommy Wiley	Tommy Wiley	TWiley@AW-inc.com
Kleinfelder	Brent Neece		bneece@kleinfelder.com
Wendell Nolan - Ergon	Wendell Nola	[illegible]	Wendell.Nolan@ergon.com
Craig County Dist 3	Penny Enyart	[illegible]	
Stantec	Jarrod Powers	[illegible]	jarrod.powers@stantec.com
WSB	JENNIFER BULLARD	Jennifer L. Bullard	jennifer.bullard@wsbeng.com
HUDSON PRINCE	NATHAN BULLARD	N. Bl	NATHAN@HUDSONPRINCE.COM
Cowan Group Engheering	Josh Fisher	[illegible]	JFisher@CowanGroup.co
Grand Gateway EDA	Misty Wadley	Misty Wadley	mwadley@grandgateway.org
Shuterra	Amy Quinn	[illegible]	aquinn@shuterra.com
Wright Asphalt	Lance Fisder	[illegible]	Lfisder@wrightasphalt.com
WASHINGTON D#1	Tim CLINGAN	[illegible]	tclingan@countycourthouse.org
Kirby Smith Machinery	Isaac Shertundy	[illegible]	ishertundy@kirby-smith.com
Rogers County Dist. 1	Caleb Peck	Caleb Peck	cpeck@rogerscounty.org
Pawne County Dist #1	SHAWN FARRAR	[illegible]	Sfarrar78@netzero.net