NOTICE AND AGENDA FOR
CIRCUIT ENGINEERING DISTRICT #1
SPECIAL BOARD MEETING

DATE: December 11, 2025

TIME: 10:30 am

PLACE: This meeting will be held at the Delaware County Fairgrounds, 300 Fairgrounds Blvd., Jay, OK

AGENDA

1. Call to order by President
2. Determine that the Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act.
3. Flag salute and opening prayer
4. Roll call by Secretary
5. Introduction of attendees
6. Presentation and lunch sponsored by Bank of Grand Lake and Warren CAT.
7. Review of the last month's meeting minutes and approval or modification thereof (attachment 7)
8. Acknowledge receipt of incoming correspondence
9. Discussion and acceptance of the Treasurer's Report (attachment 9)
10. Reports from the following with discussion:
    a. Congressional Representatives
    b. Tribal Representatives
    c. COG / RTPO Representatives
    d. ODOT / Local Government & District 8
    e. OCCEDB
    f. ACCO / SIG-SIF / Legislative
    g. County Advisory Board (CAB)
    h. NACO Report
11. Discussion and possible action to approve projects and funding on the following programs:
    a. Emergency Transportation Revolving (ETR) Fund (attachment 11a)
    b. Material Request Program (MRP) (attachment 11b)
        i. New request approval
            - Nowata County D2 – Culvert replacement for the whole district.
        ii. Award/approval of funds
    c. STP-BR/STP-RD/CIRB Project Status & Project Priorities (attachment 11c)
    d. Used Beams
12. Review the calendar of events for 2026 (attachment 12)
13. Adjourn

MEETING MINUTES FOR
CIRCUIT ENGINEERING DISTRICT #1
REGULAR BOARD MEETING

DATE: November 13, 2025
TIME: 10:30 am
PLACE: This meeting was held at the Craig County Fairgrounds, Vinita, OK

MEETING MINUTES

1. Call to order by the President at 10:32 am.

2. Determine that the Notice of Meeting and Agenda for this meeting were properly posted in accordance with the Oklahoma Open Meeting Act.
   - *Jason Mock confirmed that the meeting was posted in accordance with the Oklahoma Open Meeting Act.*

3. Flag salute and opening prayer
   - *Lowell Walker led the flag salute, and Steve Talburt led the opening prayer.*

4. Roll call by Secretary

COUNTY	APPOINTED REP.	PRESENT	ABSENT
CRAIG	Lowell Walker (Sec./Treasurer)	X	
CREEK	Zac Moore in for Jarrod Whitehouse	X	
DELAWARE	David Poindexter (President)	X	
MAYES	Alva Martin	X	
NOWATA	Troy Friddle	X	
OSAGE	Steve Talburt (Vice-President)		X
OTTAWA	Mike Furnas	X	
PAWNEE	Curt Mullin in for Ron Weaver	X	
ROGERS	Ron Burrows joined the meeting at 10:52	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

5. Introduction of attendees

6. Presentation
   - *Alison Horton with Welch State Bank thanked the Counties for their support.*

7. New Business
   - No new business was given.

8. Reading of the October 23, 2025, minutes and approval or modification thereof.
   - *Alva Martin made a motion to approve the minutes as presented, Mitch Antle seconded.*

   - *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Zac Moore	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin	X	
NOWATA	Troy Friddle	X	
OSAGE			
OTTAWA	Mike Furnas	X	

PAWNEE	Curt Mullin	X	
ROGERS			
TULSA	Alex Mills	Abstain	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

9. Acknowledge receipt of incoming correspondence.
   - *Received IIJA check for $3,389.16*

10. Discussion and acceptance of the Treasurer's Report
   - *The previous balance was $191,125.41, and the current balance is $177,259.02. Mitch Antle made the motion to accept the treasurer's report, Alva Martin seconded.*

   - *Roll call vote to accept the treasurer's report:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Zac Moore	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin	X	
NOWATA	Troy Friddle	X	
OSAGE			
OTTAWA	Mike Furnas	X	
PAWNEE	Curt Mullin	X	
ROGERS			
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

   - *Motion carried.*

11. Reports from the following with discussion:

A. Congressional Representatives
   - *Senator Tom Woods spoke on oversized loads on county roads.*

B. Tribal Representatives
   - *Rob Endicott with the Cherokee Nation mentioned that the government shutdown has ended.*
   - *Rob stated that he is working on the bridge application for Br 146 – Saunders.*
   - *Rob announced that he is working on adding roads to the inventory. He said that he is waiting for approval status from the BIA.*
   - *Rob mentioned that he is working on updating the TIP.*

C. ODOT – Local Government
   - *Chris Moore with ODOT local government wanted to let the counties know that the LWC replacement in Nowata County D2 is underway. They are hanging beams.*
   - *Strawberry Bridge in Ottawa County should start in a couple of weeks.*
   - *Delaware County D2 Drowning Creek starts in a couple of weeks.*

D. OCCEDB
   - *Randy Robinson offered to speak at events in your counties to explain funding to constituents.*
   - *Randy spoke on PACT funding on major collectors and SD (structurally deficient) bridges. Randy said that he sent out the revised PACT list.*
   - *CED auction is on March 13-14 in Elk City.*

E. ACCO / SIG-SIF / Legislative
- *David Poindexter said that the ACCO meets next week.*
- *Mike Dunlap gave the SIG-SIF update, stating the meeting will be next week.*
- *Mitch Antle stated that permitting and overweight trucks may be something the committee pushes for.*

F. County Advisory Board (CAB)
- *David Poindexter announced that the CAB board meeting will be next week.*

G. NACO Report
- *Ron Burrows announced that they are working on advocating for the next transportation bill.*
- *Ron stated that they are asking for an increase in funds for the counties.*

12. Discussion and possible action to approve projects and funding on the following programs:

a. Emergency Transportation Revolving (ETR) Fund
- *Rebecca Alvarez announced that there has been no change to the program.*

b. Materials Request Program (MRP)
- *David Poindexter announced that there are no new requests.*

- *David Poindexter announced that the board could select one Material Request to grant. Mitch Antle motioned to approve MR #155 to Delaware County D1. Curt Mullin seconded.*
  - *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Zac Moore	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin	X	
NOWATA	Troy Friddle	X	
OSAGE			
OTTAWA	Mike Furnas	X	
PAWNEE	Curt Mullin	X	
ROGERS	Ron Burrows	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

c. STP-BR/STP-RD/CIRB Project Status & Project Priorities
- *Rebecca Alvarez explained that there was no change to the program.*

d. Used Beams
- *No report was given.*

13. Discussion and possible action on applying for Preserving and Advancing County Transportation Fund (PACT) funding

- *Rebecca Alvarez and Randy Robinson spoke on the PACT funding, stating that the projects need to be in a unique account.*
- *If we run over – no more money, if you run under – send money back.*

- *Just because something becomes SD/FO, doesn't mean it can be on the list. It has to be part of the 2024 list ODOT provided.*
- *Cannot be used on projects with CIRB/federal funds.*
- *If counties need assistance in submitting, reach out to Rebecca.*

14. Discussion and possible action on counties load-posting roadways.
    - Randy Robinson explained load-posting roadway in the county. Randy stated that the legal load limit is 45 tons.
    - The process in statute to lower the information to OHP and the local troop needs to have a copy of the resolution to post on the road.
    - Randy did mention that once the road is posted, it applies to everyone on the road.
    - Randy summed it up by saying that the county would need to pass a resolution, file it in the Clerk's office, and send it to OHP. He recommended taking time-stamped pictures.

15. Review calendar of events for 2025
    - *David Poindexter announced that the next CED#1 meeting will be on December 11, 2025, at the Delaware County Fairgrounds, Jay, OK, at 10:30 am.*

16. Adjourn
    - *Mitch Antle made the motion to adjourn, Alva Martin seconded.*

Roll call vote:

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Zac Moore	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin	X	
NOWATA	Troy Friddle	X	
OSAGE		X	
OTTAWA	Mike Furnas	X	
PAWNEE	Curt Mullin	X	
ROGERS	Ron Burrows	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

Motion carried.

Circuit Engineering District #1

November 13, 2025

ORGANIZATION	NAME	SIGNATURE	EMAIL
Craig County District 1	Lowell Walker	Lowell Walker	lwalkerrt66@gmail.com
Craig County District 2	Hugh Gordon	Hugh A Gordon	craigcountyd2@gmail.com
Craig County District 3	Trenton Langley		craig3@junct.com
Creek County District 1	Newt Stephens		nstephens@creekcountyonline.com
Creek County District 2	Zac Moore		zmoore@creekcountyonline.com
Creek County District 3	Jarrod Whitehouse		jwhitehourse@creekcountyonline.com
Delaware County District 1	David Poindexter	David Poindexter	delcohwy1086@gmail.com
Delaware County District 2	Jake Callihan		delbarn2@yahoo.com
Delaware County District 3	David Beck		delcod3@gmail.com
Mayes County District 1	Alva Martin		amartin@mayes.okcounties.org
Mayes County District 2	Steve Grossman		sgrossman@mayes.okcounties.org
Mayes County District 3	Randy Pierce		rpierce@mayes.okcounties.org
Nowata County District 1	Paul Crupper		nowatacounty1@outlook.com
Nowata County District 2	Brandon Wesson		nowata2@totelcsi.net
Nowata County District 3	Troy Friddle		nowatacountydistrict3@yahoo.com
Osage County District 1	Anthony Hudson		ahudson@osagecounty-ok.gov
Osage County District 2	Steve Talburt		stalburt2@osagecounty-ok.gov
Osage County District 3	Charlie Cartwright		charlie.e.cartwright@gmail.com
Ottawa County District 1	Mike Furnas	Mike Furnas	ottawacountyd1@sbcglobal.net
Ottawa County District 2	Robert Clark	Robert Clark	d2@ottawa.okcounties.org
Ottawa County District 3	Scott Hilton	Scott Hilton	ottawacountyd1@sbcglobal.net
Pawnee County District 1	Ronnie Weaver		ronaldweaver65@icloud.com
Pawnee County District 2	Joe Higgins		District2@pawnee.okcounties.org

ORGANIZATION	NAME	SIGNATURE	EMAIL
Pawnee County District 3	Curt Mullin	[signature]	curtmullin@att.net
Rogers County District 1	Dan Delozier		ddelozier@rogerscounty.org
Rogers County District 2	Steve Hendrix		shendrix@rogerscounty.org
Rogers County District 3	Ron Burrows	[signature]	rburrows@rogerscounty.org
Tulsa County	Alex Mills	[signature]	amills@tulsacounty.org
Washington County District 1	Mitchell Antle	[signature]	mantle@coutnycourthouse.org
Washington County District 2	Corey Shivel	[signature]	cshivel@countycourthouse.org
Washington County District 3	Mike Dunlap	[signature]	Mdunlap@countycourthouse.org
CED 1	Jason Mook	[signature]	
Guy / CED1	Rebecca Alvarez		
Ottawa	Dalton Hilton	[signature]	dalton.hilton@ottawaoke.org
Ottawa D1	Krista Foster	[signature]	
ODOT D8	Thomas Askegaard	[signature]	taskegaard@odot.org
Cherokee Nation	Rob Endicott	RE	
DELAWARE CO.	KATHY PARKER	Kparker	
Guy Engr	Russell Earls	Russell Earls	russell.earls@GuyEngr.com
Guy Engineering	Aaron Wallace	[signature]	aaron.wallace@GuyEngr.com
ODOT D-8	Chris Moore	[signature]	cmoore@odot.org
GUY ENGINEERING	JACK REED	[signature]	jack@guyengr.com
OCCEDB	Randy Robinson	[signature]	randyr@okacco.com
EnviroTech	Len Gardner	[signature]	
NowataDistrict#3	Darla Buttrey	[signature]	
Kleinfelder	Brent Neece		bneece@kleinfelder.com
Wash Dist 2	Curtis Smith	[signature]	
BRIAN KELLOGG	KEI	[signature]	BRIAN@KELLOGGINC.COM

ORGANIZATION	NAME	SIGNATURE	EMAIL
ODOT LG	Tim Pehrson	[illegible]	timothy.pehrson@odot.ok.gov
Adoveno Workzone Services	Danny Jones	[illegible]	DJONES@AW-INC.com
Yellowhouse Machinery	Mike Marshall	[illegible]	mikem@yellowhouse.com
Mayes County Dist 2	Dana Mitchell	[illegible]	dmitchell@mayes.okcounties.org
Mayes County Dist 2	Steve Grossman	[illegible]	sgrossman@mayes.okcounties.org
Rail Road Yard	Dewayne VanSchuyver	[illegible]	dewayne@railroadyard.com
Nowata Co. Dist 2	Lynn Dickson	Lynn Dickson	nowata2@totelcsi.net
~~Ross~~ Craig Co. Dist 3	Ross Hayes	Ross Hayes	ROSS#38@gmail.com
ADS-Pipe	Howard Peterson	Howard Peterson	
Craig Co Dist 3	Penny Enyart	[illegible]	
Craig County	Dawn Goirs	[illegible]	craigcosec@yahoo.com
Craig Co D2	Kim Bradshaw	Kim Bradshaw	
PEC	Pete Ellis	P/AE	pete.ellis@pec1.com
PEC	Lance Warren	[illegible]	lance.warren@pec1.com
BKL ARCHITECTS	ALEX SISK	[illegible]	SISK@BKLINC.COM
Pawnee County D#1	Shawn Farrar	[illegible]	sfarrar78@netzero.net
Pawnee Co #1	Brad Tilley	[illegible]	
Pawnee Co #3	Roger Woodrell	Roger Woodrell	
Wright Asphalt	Lance Fisder	[illegible]	Lfisder@wright+asphalt.com
WEICH STATE BANK	ALLISON HORTON	Allison Horton	ALHORTON@WEICHSTATEBANK.com
" " "	SHERRI MOUNT	Sherri Mount	SMOUNT@WEICHSTATEBANK.com
Ergon	Wendell Nolan	[illegible]	
STANTEC	WILL DILLSAVER	[illegible]	WILL.DILLSAVER@STANTEC.COM
Creek County D#2	Michael Arthumatten	Michael Arthumatten	
Creek County #2	Lance Burte	[illegible]	
KEMP QUARRIES	MARK GARRISON	[illegible]	MGARRISON@KEMPQUARRIES.com

ORGANIZATION	NAME	SIGNATURE	EMAIL
Rogers County	Jon Brown		jbrown@rogerscounty.org
VVEC	Thomas Martinez		TMartinez@VVEC.com

CED#1 Checkbook Register

Attachment 9

Date	Check #	Payee	Description	Debit	Credit	Budget Line Item #
5/22/2025	1254	Guy Engineering Services	Program Management	17,412.67		3
5/30/2025		Statewide Circuit Revolv.	Disbursement		53,091.54	0
6/26/2025	1255	Mayes County District 2	Materials Request Grant -	50,000.00		15
6/26/2025	1256	Guy Engineering Services	Program Management	16,071.40		3
6/27/2025		Statewide Circuit Revolv.	Disbursement		61,233.22	0
6/30/2025	1257	Tulsa Connect	Domain Name for Website	15.00		0
7/24/2025	1258	Guy Engineering Services	Program Management	15,969.52		3
7/24/2025	1259	Pawnee County District 1	Materials Request Grant -	50,000.00		15
8/12/2025		Statewide Circuit Revolv.	Disbursement		63,184.25	0
8/28/2025	1260	Rogers County	NACO Reimbursement	3,391.21		0
8/28/2025	1261	Nowata County D3	Materials Request Grant -	50,000.00		15
8/28/2025	1262	Guy Engineering Services	Program Management	14,883.20		3
8/29/2025		Statewide Circuit Revolv.	Disbursement		47,581.98	0
9/25/2025	1263	Guy Engineering Services	Program Management	14,785.00		3
9/26/2025		Statewide Circuit Revolv.	Disbursement		53,155.26	0
10/9/2025		Checks		84.56		0
10/23/2025	1264	Craig County D1	Materials Request Grant -	50,000.00		15
10/23/2025	1265	Guy Engineering Services	Program Management	15,105.30		3
10/31/2025		Statewide Circuit Revolv.	Disbursement		51,238.91	0
11/10/2025		Statewide Circuit Revolv.	Disbursement		5.27	0
11/13/2025		Statewide Circuit Revolv.	Disbursement		3,389.16	0
11/13/2025	1266	Delaware County D1	Materials Request Grant -	50,000.00		15
11/13/2025	1267	Guy Engineering Services	Program Management	15,098.40		0
11/24/2025		Statewide Circuit Revolv.	Disbursement		57,571.42	0
				9,616,723.50	**9,789,849.97**	**173,126.47**

GUY ENGINEERING
6910 E 14th St
Tulsa, OK 74112
Tel: (918) 437-0282 Fax: (918) 512-2277
www.GUYengr.com

CIRCUIT ENGINEERING DISTRICT 1
ATTN: COMMISSIONER LOWELL WALKER
210 W DELAWARE AVE
SUITE 106
VINITA, OK 74301

Invoice number 1514-13
Date 12/02/2025

Project CED 1 - FY25

For services through November 30, 2025

Description	Contract Amount	Percent Complete	Prior Billed	Current Billed	Total Billed	Remaining
Program Management	171,000.00	41.67	57,000.00	14,250.00	71,250.00	99,750.00
Total	171,000.00	41.67	57,000.00	14,250.00	71,250.00	99,750.00

CED 1 - FY26

PROJECT STATUS COORDINATION

		Date	Hours	Rate	Billed Amount
Project Manager I	ODOT Inquiry re: Ottawa Co. JP 31170 federal funding. Reviewed CED1 CIRB Plan and cost allocations, responded to ODOT.	11/18/2025	0.50	186.11	93.06
Principal Engineer	Begin assisting Ottawa Co with PACT fund grant app; Analyze Creek Co potential projects	11/13/2025	0.50	310.00	155.00
Principal Engineer	PACT grant questions and support - Ottawa, Creek, Delaware	11/19/2025	1.00	310.00	310.00
Principal Engineer	PACT grant questions and support - Ottawa, Delaware	11/21/2025	0.75	310.00	232.50
		Phase subtotal			790.56

REIMBURSABLE EXPENSES

Miles		122.00	0.70	85.40
Mileage EMPLOYEE vehicle		240.00	0.70	168.00
Travel (toll)		1.00	13.46	13.46
	Phase subtotal			266.86
	CED 1 - FY26 subtotal			1,057.42

Invoice total 15,307.42

GUY
ENGINEERING
6910 E 14th St
Tulsa, OK 74112
Tel: (918) 437-0282 Fax: (918) 512-2277
www.GUYengr.com

CIRCUIT ENGINEERING DISTRICT 1
Project 1514E CED 1 - FY25

Invoice number 1514-13
Date 12/02/2025

Aging Summary

Invoice Number	Invoice Date	Outstanding	Current	Over 30	Over 60	Over 90	Over 120
1514-13	12/02/2025	15,307.42	15,307.42				
	Total	15,307.42	15,307.42	0.00	0.00	0.00	0.00

CED Contract Time Export

Date	Phase Description	Activity	Employee Type	Employee	Notes	Hours
11/03/25	CED 1 - FY26 Program Management	R - Paperwork	ROW Agent III	Jason Mock	RSVPs Agenda Calendar to SOS Emails Setting lunch Sponsor contact	2.00
11/06/25	CED 1 - FY26 Program Management	E - Project Management	Principal Engineer	Rebecca Alvarez	Agenda	0.50
11/06/25	CED 1 - FY26 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Attachments Agenda	1.00
11/07/25	CED 1 - FY26 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Emails Attachments Carendar	1.00
11/08/25	CED 1 - FY26 Program Management	E - Project Management	Principal Engineer	Rebecca Alvarez	Attachments; miscellaneous correspondence; PACT funds	1.00
11/10/25	CED 1 - FY26 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Emails Agendas Catering Contact County Contact Attachments	1.00
11/11/25	CED 1 - FY26 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Packets FY26 Calendar Emails Energy District packet	3.00
11/11/25	CED 1 - FY26 Program Management	E - Project Management	Principal Engineer	Rebecca Alvarez	Prep for CED 1 meeting; PACT funds review	0.50
11/12/25	CED 1 - FY26 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Printing packets Walmart	2.00
11/12/25	CED 1 - FY26 Program Management	E - Project Management	Principal Engineer	Rebecca Alvarez	Prep for CED 1 meeting; send out board member resolutions; review revised PACT fund materials	0.75
11/13/25	CED 1 - FY26 Program Management	E - Project Management	Principal Engineer	Rebecca Alvarez	CED 1 meeting in Vinita	5.50
11/13/25	CED 1 - FY26 Program Management	R - Paperwork	ROW Agent III	Jason Mock	CED#1 Prep Meeting Updating folders Website updates	9.00
11/14/25	CED 1 - FY26 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Updating folders Meeting Minutes	3.00
11/20/25	CED 1 - FY26 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Checkbook Balance Emails Material Request	1.00
						31.25

CIRCUIT ENGINEERING DISTRICT #1

EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM

Attachment 11A

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Estimated Cost	Funds Requested	Funds Issued	Reimburs-ement Source	Approved by CED	Xmtd to OCCEDB	Anticipated Reimbursement Date	Funds Repaid		Cumulative Balance	Notes
																	PROJECTS COMPLETED
																$ 16,103,709	AND PAID BACK

Emergency Transportation Revolving Fund - CURRENT PROJECTS

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Estimated Cost	Funds Requested	Funds Issued	Reimburs-ement Source	Approved by CED	Xmtd to OCCEDB	Anticipated Reimbursement Date	Funds Repaid		Cumulative Balance	Notes
82	Rogers	3	4220 Road	Roadway	ETRCR1-66-3(10)26	N/A	$ 550,000	$ 550,000.00	$ 550,000.00	Sales Tax	7/24/2025	7/24/2025	06/2027			$ 1,650,002	
83	Delaware	3	S 600 Rd. from 412 to 550 Rd. (Daytown Rd)	Roadway	ETRCR1-21-3(24)26	N/A	$ 161,950	$ 161,950.00	$ 161,950.00	Local Funds/ Sales Tax	7/24/2025	9/17/2025	8/2026			$ 1,488,052	
84	Delaware	3	S 670 Rd from 500 Rd N 1 mi (Colcord-Keithley Rd)	Roadway	ETRCR1-21-3(25)26	N/A	$ 161,950	$ 161,950.00	$ 161,950.00	Local Funds	8/28/2025	8/28/2025	8/2026			$ 1,326,102	
85	Ottawa	3	S 500 Rd, E 220 Rd Overlay and ditch cleanout	Roadway	ETRCR1-58-3(14)26	N/A	$ 195,300	$195,300.00	$195,300.00	CIRB	8/28/2025	8/28/2025	8/2026			$ 1,130,802	
							CURRENT PROJECTS =	**$ 1,069,200.00**	**$ 1,069,200.00**	**= FUNDS ISSUED**						**$ 1,130,802.00**	

CIRCUIT ENGINEERING DISTRICT #1
Materials Request Grant Program (Funded thru CED Expense Budget)

Attachment 11B

ID	Cnty Rank	County	Dist.	Description of Project	Bridge No.	Span Length	Width	Type	Roadway	Length	Width2	Overlay Thickness	Cost Estimate	Amount Requested	Date Requested (executed	Date Approved	Signed & Dated	Check #	Check Date	Commissioner Acknowledged	After photos received
153	3	Nowata	3	Gravel for NS423, EW15, NS424					423, 15, 242 Rd	3 miles	19.8'	2"	$60,000	$50,000	5/14/2025	5/22/2025	8/28/2025	1261	8/28/2025	yes	
154	1	Craig	1	Box Culvert					4300 Rd				$75,000.00	$50,000.00	5/19/25	7/24/2025	10/23/2025	1264	10/23/2025	yes	
155	2	Delaware	1	Overlay on E 250 Rd.					250 Road	1.63 miles	22'	3"	$287,040	$50,000	7/15/2025	7/24/2025	11/13/2025	1266	11/13/2025	yes	
Total												**TOTAL FUNDED TO DATE:**		**$7,426,236**							

CURRENT PROJECTS AWAITING FUNDING

ID	Cnty Rank	County	Dist.	Description of Project	Bridge No.	Span Length	Width	Type	Roadway	Length	Width2	Overlay Thickness	Cost Estimate	Amount Requested	Date Requested (executed	Date Approved	Signed & Dated	Check #	Check Date	Commissioner Acknowledged	After photos received
156	5	Pawnee	3	Overlay on 700 Rd - 36550 to 36600					700 Rd	0.5 mi	22'	2"	$75,000	$50,000	9/29/2025	10/23/2025					
157	9	Creek	2	Overlay on W. 61st. St. & W 63rd St.					61st & 63rd.	1.3 mi	19'	2-3"	$216,878	$50,000	9/22/2025	10/23/2025					
158	3	Nowata	2	Culvert Replacement									$50,000	$50,000	12/8/2025						
Total												**Projects ready for funding:**		**$150,000**						

2025 Co. Class. Order	COUNTY	# of funded Requests	FUNDED TO DATE	# of Pending Requests	Pending Amount Requested
1	CRAIG	20	$1,000,000		
2	DELAWARE	23	$1,085,511		
3	NOWATA	12	$599,325	1	$ 50,000
4	MAYES	14	$700,000		
5	PAWNEE	17	$850,000	1	$ 50,000
6	OTTAWA	20	$950,000		
7	ROGERS	5	$250,000		
8	OSAGE	12	$541,400		
9	CREEK	18	$900,000	1	$ 50,000
10	WASHINGTON	8	$400,000		
11	TULSA	3	$150,000		
	TOTAL	**152**	**$7,426,236**	**3**	**$ 150,000**

Selection policy adopted March 2016:
1. County Classification Designation Order.
2. Number of Grants each county has received.
3. Immediate need of the project.

CED#1 MATERIALS REQUEST GRANT APPLICATION

Date of request: 11-13-25
County Priority: 1
County: Nowata
District: 2
Contact Person: Brandon Wesson
Phone: 918-468-2369

DESCRIPTION OF PROJECT: (describe the location and work to be performed):
Culverts for the whole district

Planned month and year of construction: Jan 2026

BRIDGE

Bridge No.: _____
Span Length: _____
Bridge Width: _____
Bridge Type: _____

ROADWAY

Road No.: _____
Length: _____
Width: _____
Overlay Thickness: _____

MATERIALS REQUESTED:
18"-24" Corrugated Polypropylene Pipe district wide

PURPOSE / JUSTIFICATION:
Provide proper drainage to protect roads for the whole district

ESTIMATED COST OF TOTAL PROJECT: $ 50,000
AMOUNT OF FUNDS REQUESTED FROM CED: $ 50,000

PROJECT WILL MEET ODOT FORCE ACCOUNT STANDARDS. ☐ YES

ATTACHMENTS REQUIRED:
☒ BEFORE PICTURES OF PROJECT SITE
☐ PROPOSED PLAN (SKETCH IS ACCEPTABLE)

CIRCUIT ENGINEERING DISTRICT #1 APPROVAL
CED Board Member
CED Approval Date
Check #
Check Rec'd by

BOARD OF COUNTY COMMISSIONERS Nowata COUNTY, OKLAHOMA
Date 12-08-2025
Chairman
Member
Member
Attest: County Clerk Kay Spurgeon

COUNTY CLERK NOWATA COUNTY, OKLAHOMA

Revised September 2022

CED1 Projects - By County

Attachment 11C

FY	JP No	County	District	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	STP-BR	STP-RD	CIRB	Local	Tribal
FY 28	30448(04)	Craig	1	Br 27 Big (Pretty) Creek - (Federal - hist br)	R/W Underway - design changes underway; 404 permit submitted to ODOT 10/6/2025.Olsson working 404	Construction	GUY - Aaron	Kleinfelder	8/2025	GUY		$1,707,101		$592,899		
FY 26	31132(04)	Craig	1	Br 81 Pryor Creek (Federal-TTPB-grant program)	September 2025 letting. Received FHWA authorization on 11/6	Construction	GUY - Pete	Kleinfelder	9/15/2021	GUY	done	$20,000		$10,000	$870,000	
FY 29	31133(04)	Craig	1	Br 62 White Creek (Tribal TTBP grant)	Prelims submitted 6/2022; Enviro should be complete Dec.; (7-25-2025 CN to provide PE funding thru TTBP grant), Tribal invoice and Supplement sent to Commissioner, RW plans submitted 10/15. 60% PIH scheduled 12/16	Construction	GUY - Aaron	ODOT in-house - ETC Jan 26 as of 11/24/25		GUY		$20,000		$10,000	$1,000,000	
FY 26	31133(06)	Craig	1	Br 62 White Creek (Federal - not hist br, possible wetlands) (Federal-TTPB-grant program)	Prelims submitted 6/2022; Environmental studies underway - draft expected soon; R/W ready to go	Right of Way	GUY - Aaron	ODOT in-house - ETC Jan 26 as of 11/24/25		GUY				$50,000		
FY 26	31133(07)	Craig	1	Br 62 White Creek (Federal - not hist br, possible wetlands)(Federal-TTPB-grant program)	Prelims submitted 6/2022; Environmental studies underway - draft expected soon; R/W ready to go	Utilities	GUY - Aaron	ODOT in-house - ETC Jan 26 as of 11/24/25		GUY				$75,000		
FY 29	32119(04)	Craig	1	Br 61A Unnamed Creek (Tribal TTBP grant)	Need R/W NTP from ODOT (7-25-2025 CN to provide PE funding thru TTBP grant)	Construction	GUY - Aaron	Kleinfelder	12/8/2025			$20,000		$20,000	$940,000	
FY 26	32119(06)	Craig	1	Br 61A Unnamed Creek (Federal-TTPB-grant program)		Right of Way	GUY - Aaron	Kleinfelder	12/8/2025	GUY				$50,000		
FY 26	32119(07)	Craig	1	Br 61A Unnamed Creek (Federal-TTPB-grant program)	Need R/W NTP from ODOT (7-25-2025 CN to provide PE funding thru TTBP grant)	Utilities	GUY - Aaron	Kleinfelder	12/8/2025	GUY				$50,000		
FY 29	32120(05)	Craig	1	Br 29 Unnamed Creek		Engineering	GUY - Olga							$250,000		
FY 30	32126(05)	Craig	1	Br 24 E Fork Big Creek		Engineering								$250,000		
FY 29	32125(05)	Craig	2	NS 4450 LWC Russell Creek (Yost)		Engineering								$250,000		
FY 29	36109(04)	Craig	2	LWC Russell Creek NS 4420 (NO fed)	Environmental supplement submitted 9/23/25 for mussel studies. NTP issued 11/5/25	Construction	GUY - Olga	Checklist method - Stantec						$1,500,000		
FY 27	36109(06)	Craig	2	LWC Russell Creek NS 4420 (NO fed)	Environmental supplement submitted 9/23/25 for mussel studies. NTP issued 11/5/25	Right of Way	GUY - Aaron	Checklist method - Stantec						$50,000		
FY 27	36109(07)	Craig	2	LWC Russell Creek NS 4420 (NO fed)		Utilities	GUY - Aaron	Checklist method - Stantec						$50,000		
FY 29	31130(04)	Craig	3	Br 53 Coal Creek (federal)	Environmental studies started 8/5/2025	Construction	GUY - Brad	ODOT in-house		GUY		$40,000		$866,600		
FY 27	31130(06)	Craig	3	Br 53 Coal Creek (federal)	Environmental studies started 8/5/2025	Right of Way	GUY - Brad	ODOT in-house		GUY				$50,000		
FY 27	31130(07)	Craig	3	Br 53 Coal Creek (federal)		Utilities	GUY - Brad	ODOT in-house		GUY				$50,000		
FY 29	32124(05)	Craig	3	Br 112 Rock Creek		Engineering								$250,000		
FY 30	38499(04)	Craig	3	E 330Rd Re-alignment (Ketchum Airport)	Engineering selection done - ODOT needs paperwork	Construction	GUY							$990,000		
FY 26	38499(05)	Craig	3	E 330Rd Re-alignment (Ketchum Airport)	Engineering selection done - ODOT needs paperwork	Engineering	GUY							$275,000		
FY 29	38499(06)	Craig	3	E 330 Rd Re-Alignment (Ketchum Airport)	Need engineering selection	Right of Way	GUY							$50,000		
FY 29	38499(07)	Craig	3	E 330 Rd Re-Alignment (Ketchum Airport)		Utilities	GUY							$50,000		
FY 28	36110(04)	Creek	1	Br 191 N3800 Unnamed Creek (Federal - maj collector)	PIH 9/17/2025; submitted NEPA docs to environmental 10/15/25. Need to increase both R/W and Utilities to 90k	Construction	Kellogg					$730,000		$182,957		
FY 26	36110(06)	Creek	1	Br 191 N3800 Unnamed Creek (Federal - maj collector)	PIH 9/17/2025; submitted NEPA docs to environmental 10/15/25. Need to increase both R/W and Utilities to 90k	Right of Way	Kellogg							$50,000		
FY 26	36110(07)	Creek	1	Br 191 N3800 Unnamed Creek (Federal - maj collector)	PIH 9/17/2025; submitted NEPA docs to environmental 10/15/25. Need to increase both R/W and Utilities to 90k	Utilities	Kellogg							$50,000		
FY 29	36112(04)	Creek	1	Br 116 N37700 Unnamed (Federal)	30% plans submitted, 30% PIH conducted 11/18; submitted NEPA docs to environmental on 11/24/25	Construction	Kellogg					$460,000	$280,000	$121,280		
FY 27	36112(06)	Creek	1	Br 116 N37700 Unnamed (Federal)	30% plans submitted, 30% PIH conducted 11/18; submitted NEPA docs to environmental on 11/24/25	Right of Way	Kellogg							$50,000		
FY 27	36112(07)	Creek	1	Br 116 N37700 Unnamed (Federal)		Utilities	Kellogg							$50,000		
FY 30	36113(04)	Creek	2	BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal - fed lands)	30% plans submitted, PIH 10/7/2025; NEPA submitted 11/20/25	Construction	GUY - Aaron					$895,699		$1,654,381		
FY 29	36113(06)	Creek	2	BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal - fed lands)	30% plans submitted, PIH 10/7/2025; NEPA submitted 11/20/25	Right of Way	GUY - Aaron							$50,000		
FY 29	36113(07)	Creek	2	BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal - fed lands)	30% plans submitted, PIH 10/7/2025; NEPA submitted 11/20/25	Utilities	GUY - Aaron							$50,000		
FY 26	30474(04)	Creek	3	Br 257 Deep Fork River (Federal -Tribal-TTP)	Plans ready for construction; 404 issue - mitigation needed; need engr supplement for mitigation and credits; supplement submitted - with CA's office	Construction	GUY - Aaron	Kleinfelder; Switchgrass (prelim mitigation)	5/25/2021	GUY	Nov 2024	$20,000		$20,000	$1,502,740	
FY 26	32295(04)	Creek	3	Br 254 Little Deep Fork Creek (Federal-TTPB grant program)	R/W Acquisition underway; utility coordination meeting with utility owners on 12/12	Construction	GUY - Brad	Hudson Prince	7/14/25	GUY		$20,000		$20,000	$2,292,000	
FY 29	36114(05)	Creek	3	Br 228 E0880 West Fork Sandy Creek (Federal - 404 issue)		Engineering								$250,000		
FY 30	36114(06)	Creek	3	Br 228 E0880 West Fork Sandy Creek (Federal - 404 issue)		Right of Way								$50,000		
FY 30	36114(07)	Creek	3	Br 228 E0880 West Fork Sandy Creek (Federal - 404 issue)		Utilities								$50,000		

FY	JP No	County	District	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	STP-BR	STP-RD	CIRB	Local	Tribal
FY 29	36129(05)	Creek	3	Br 98 N3730 Mosquito Creek		Engineering								$250,000		
FY 29	30482(05)	Delaware	1	Br 35 Trib to Whitewater Creek (Federal-TTPB-grant program)	(7-25-2025 CN to provide $110k in PE funding thru TTBP grant) - Engineering solicitation needed	Engineering								$250,000		$110,000
FY 30	30482(06)	Delaware	1	Br 35 Trib to Whitewater Creek (Federal-TTPB-grant program)	(7-25-2025 CN to provide $110k in PE funding thru TTBP grant)	Right of Way								$50,000		
FY 30	30482(07)	Delaware	1	Br 35 Trib to Whitewater Creek (Federal-TTPB-grant program)		Utilities								$50,000		
FY 29	31224(04)	Delaware	1	Br 30 Unnamed Creek (Federal-TTPB-grant program)	30% plans submitted 9/20/2025; in QAQC review at ODOT. Need to schedule 30% PIH. Waiting for NEPA consultant selection from commissioner. Supplement funding has been requested by CA	Construction	GUY - Aaron					$678,000		$322,000		
FY 28	31224(06)	Delaware	1	Br 30 Unnamed Creek (Federal-TTPB-grant program)	30% plans submitted 9/20/2025; in QAQC review at ODOT. Need to schedule 30% PIH. Waiting for NEPA consultant selection from commissioner. Supplement funding has been requested by CA	Right of Way	GUY - Aaron							$100,000		
FY 28	31224(07)	Delaware	1	Br 30 Unnamed Creek (Federal-TTPB-grant program)	30% plans submitted 9/20/2025; in QAQC review at ODOT. Need to schedule 30% PIH. Waiting for NEPA consultant selection from commissioner. Supplement funding has been requested by CA	Utilities	GUY - Aaron							$400,000		
FY 29	34449(04)	Delaware	1	Br 12, 13, 14 Fly Creek (change to Fed - TTBP)	PIH 4/21/2025; need environmental checklist to start NEPA; 8/2025 change to fed funds for TTBP grant	Construction	Crafton Tull							$1,612,000	$1,366,976	
FY 28	34449(06)	Delaware	1	Br 12, 13, 14 Fly Creek (change to Fed - TTBP)	PIH 4/21/2025; need environmental checklist to start NEPA; 8/2025 change to fed funds for TTBP grant	Right of Way	Crafton Tull	Need checklist to start NEPA						$50,000		
FY 28	34449(07)	Delaware	1	Br 12, 13, 14 Fly Creek (change to Fed - TTBP)		Utilities	Crafton Tull							$52,000		
FY 26	38498(05)	Delaware	1	E 330 Rd Realignment, 1.5 Mi E of US-59 (Stand Waite Rd)	Need engineering selection	Engineering								$250,000		
FY 29	38498(06)	Delaware	1	E 330Rd Realignment, 1.5 MI E of US-59 (Stand Waite Rd)		Right of Way								$100,000		
FY 29	38498(07)	Delaware	1	E 330Rd Realignment, 1.5 MI E of US-59 (Stand Waite Rd)		Utilities								$250,000		
FY 26	29410(04)	Delaware	2	Kelly Bridge Drowning Creek (Federal)	June 2025 letting	Construction	Rose & McCrary		10/9/2020	Universal	done	$2,256,000	$40,000	$574,000		
FY 29	31230(04)	Delaware	2	Br 37 Whitewater Creek (Federal-TTPB-grant program)	ODOT in-house starting NEPA - hoping to be complete Feb 2026	Construction	GUY - Aaron	ODOT in-house				$784,000		$196,000		
FY 28	31230(06)	Delaware	2	Br 37 Whitewater Creek (Federal-TTPB-grant program)	ODOT in-house starting NEPA - hoping to be complete Feb 2026	Right of Way	GUY - Aaron	ODOT in-house						$50,000		
FY 28	31230(07)	Delaware	2	Br 37 Whitewater Creek (Federal-TTPB-grant program)		Utilities	GUY - Aaron	ODOT in-house						$50,000		
FY 28	34450(04)	Delaware	2	Br 57 Beaty Creek (Federal-TTPB-grant program)	Prelim plans submitted 6/7/2024; PIH 7/2/2024; environmental kickoff 5/21/25, Est to complete April 2026	Construction	GUY - Aaron	Stantec				$20,000		$30,000	$1,000,000	
FY 26	34450(06)	Delaware	2	Br 57 Beaty Creek (Federal-TTPB-grant program)	Prelim plans submitted 6/7/2024; PIH 7/2/2024; environmental kickoff 5/21/25, Est to complete April 2026	Right of Way	GUY - Aaron	Stantec						$50,000		
FY 26	34450(07)	Delaware	2	Br 57 Beaty Creek (Federal-TTPB-grant program)		Utilities	GUY - Aaron	Stantec						$50,000		
FY 29	36128(05)	Delaware	2	Br 63 Spavinaw Creek		Engineering								$650,000		
FY 30	29344(04)	Delaware	3	Br 99 Flint Creek New Life Ranch Road S470 Rd (Federal - Tribal-TIP)	R/W issues with the park/heirs - talking with Parks dept/ tourism - ODOT senior staff involved; looking at a 5th alignment that would avoid the parcel; Garver submitted alignment study on 11/18. Meeting has been set up with ODOT leadership and Garver for 12/10	Construction	Rose & McCrary	ODOT		Pinnacle		$543,334		$1,056,666		$12,000,000
FY 26	29344(06)	Delaware	3	Br 99 Flint Creek New Life Ranch Road S470 Rd (Federal - Tribal-TIP)	R/W issues with the park/heirs - talking with Parks dept/ tourism - ODOT senior staff involved; looking at a 5th alignment that would avoid the parcel; Garver submitted alignment study on 11/18. Meeting has been set up with ODOT leadership and Garver for 12/10	Right of Way	Rose & McCrary	ODOT		Pinnacle				$50,000		
FY 26	29344(07)	Delaware	3	Br 99 Flint Creek New Life Ranch Road S470 Rd (Federal - Tribal-TIP)		Utilities	Rose & McCrary	ODOT		Pinnacle				$74,000		
FY 28	29898(05)	Delaware	3	Br 95 Flint Creek		Engineering								$250,000		
FY 29	29898(06)	Delaware	3	Br 95 Flint Creek		Right of Way								$50,000		
FY 29	29898(07)	Delaware	3	Br 95 Flint Creek		Utilities								$50,000		
FY 30	32842(04)	Delaware	3	Br 104 Fivemile Hollow Creek (Federal - scenic river)	Environmental underway; PIH mtg 10/23/23; funding agreement done; need draft r/w plans; designer submitted supplemental for design change	Construction	Rose & McCrary	Garver	need draft r/w plans. will receive after supplement NTP			$767,101		$502,899		
FY 28	32842(06)	Delaware	3	Br 104 Fivemile Hollow Creek (Federal - scenic river)	Environmental underway; PIH mtg 10/23/23; funding agreement done; need draft r/w plans; designer to submit supplemental for design change	Right of Way	Rose & McCrary	Garver	need draft r/w plans. will receive after supplement NTP					$75,000		
FY 28	32842(07)	Delaware	3	Br 104 Fivemile Hollow Creek (Federal - scenic river)		Utilities	Rose & McCrary	Garver	need draft r/w plans. will receive after supplement NTP					$175,000		
FY 28	38141(04)	Delaware	3	Br 112 Saline Creek (Fed - TTPB grant)	Preliminary design underway anticipated Dec 2025; need environmental checklist	Construction	GUY - Aaron			GUY		$20,000		$3,920	$2,150,000	
FY 26	38141(06)	Delaware	3	Br 112 Saline Creek (Fed - TTPB grant)	Preliminary design underway anticipated Dec 2025; need environmental checklist	Right of Way	GUY - Aaron			GUY				$50,000		
FY 26	38141(07)	Delaware	3	Br 112 Saline Creek (Fed - TTPB grant)		Utilities	GUY - Aaron			GUY				$50,000		
FY 28	28554(05) 36111(05)	Mayes	1	Br 12A Pryor Creek (No federal)	30% on file	Engineering	Kellogg							$370,000		

FY	JP No	County	District	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	STP-BR	STP-RD	CIRB	Local	Tribal
FY 30	36111(06)	Mayes	1	Br 12A Pryor Creek (No federal)	30% on file	Right of Way	Kellogg							$100,000		
FY 30	36111(07)	Mayes	1	Br 12A Pryor Creek (No federal)		Utilities	Kellogg							$50,000		
FY 28	31147(05)	Mayes	2	Br 85 & 89 Creek - Sportsman Acres (Federal-TTPB-grant program)	NEPA re-eval docs submitted, R/W acquisition has started	Construction	Kellogg	Able	Oct 2020; re-eval needed	Coates		$20,000		$36,343	$1,800,000	
FY 26	31147(06)	Mayes	2	Br 85 & 89 Creek - Sportsman Acres (Federal-TTPB-grant program)	NEPA re-eval docs submitted, R/W acquisition has started	Right of Way	Kellogg	Able	Oct 2020; re-eval needed	Coates				$60,000		
FY 26	31147(07)	Mayes	2	Br 85 & 89 Creek - Sportsman Acres (Federal-TTPB-grant program)		Utilities	Kellogg	Able	Oct 2020; re-eval needed	Coates				$150,000		
FY 28	34456(04)	Mayes	2	E 520 Rd N4310 to N4320 (NO fed)	R/W underway - 6 parcels left - 404 submitted; ODOT to encumber more $ for R/W - received estimate of 150k of additional funding. ODOT to begin supplement	Construction	GUY - Aaron	GUY - checklist	1/29/2024	Coates				$2,875,000		
FY 28	30504(04)	Nowata	1	E260 Trib to Lightning LWC (NO fed)	R/W underway, 1 parcel left; 404 permit complete	Construction	GUY - Aaron	Stantec	1/29/2024	GUY				$950,000		
FY 26	34457(04)	Nowata	1	NS 423 Lightning Creek LWC (NO fed)	R/W acq underway -revised r/w plans & negotiations with landowners difficult; need 90% plans - trying to get supplement update that was sent to CA on 8/8. Supplement contract sent for signatures	Construction	GUY - Aaron	GUY - checklist method	1/29/2024	GUY				$1,750,000		
FY 30	34458(04)	Nowata	1	EW26 Trib to Purgatory Creek (No fed)		Construction								$800,000		
FY 28	34458(05)	Nowata	1	EW26 Trib to Purgatory Creek (No fed)		Engineering								$250,000		
FY 29	34458(06)	Nowata	1	EW26 Trib to Purgatory Creek (No fed)		Right of Way								$50,000		
FY 29	34458(07)	Nowata	1	EW26 Trib to Purgatory Creek (No fed)		Utilities								$50,000		
FY 26	30496(04)	Nowata	2	NS 413 Hickory Creek LWC (Federal)	July 2025 letting	Construction	GUY - Pete		January 2021	GUY		$324,194		$1,264,256		
FY 28	34459(05)	Nowata	2	Br 30 Trib to Hickory Creek		Engineering								$250,000		
FY 29	34459(06)	Nowata	2	Br 30 Trib to Hickory Creek		Right of Way								$50,000		
FY 29	34459(07)	Nowata	2	Br 30 Trib to Hickory Creek		Utilities								$50,000		
FY 28	38822(05)	Nowata	3	EW 2 from NS 412 0.8 mi to the East (John Deere Rd)		Engineering								$250,000		
FY 29	36115(04)	Osage	1	Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant)	30% plans submitted 10/16/2025; 30% PIH 12/9/25	Construction	Kellogg					$300,000		$72,160	$600,000	
FY 28	36115(06)	Osage	1	Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant)	30% plans submitted 10/16/2025; 30% PIH 12/9/25	Right of Way	Kellogg							$50,000		
FY 28	36115(07)	Osage	1	Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant)		Utilities	Kellogg							$50,000		
FY 30	30638(04)	Osage	2	43rd St N Extension Phase 1	R/W underway - 1 parcel left; convert environmental to federal	Construction	GUY - Russell	Able	Checklist 3/29/2021- will need a new NEPA request	GUY			$116,732	$1,383,268	$2,000,000	
FY 27	31249(04)	Osage	2	Rock School Rd 100th W Ave (NO fed)	secured last file - Aug 2025 - awaiting payment; supplement for utility relo mgmt	Construction	GUY - Aaron	Able	4-17-2017 need re-eval	GUY				$1,520,000		
FY 28	29416(04)	Osage	3	Br 220 Claremore Creek (Tribal - TTBP grant)	R/W acquisition underway - Working on URA and supplement for an additional 663K	Construction	GUY - Aaron		done	GUY		$500,000		$32,000	$400,000	
FY 30	34579(04)	Osage	3	Blackburn Road Embankment Repair	No ER funds; 90% plans submitted; R/W done; get it shelf ready	Construction	Kellogg	Kleinfelder	Aug 2022	Pinnacle	March 2024		$50,000	$2,990,000		
FY 29	38509(06)	Ottawa	1	C St, D St, Commerce Drainage & Reconstruction (D Furnas Blvd; Mickey Mantle)	Working on preliminary plans - Anticipated submittal date is Dec 2025	Right of Way	GUY - Aaron							$500,000		
FY 29	38509(07)	Ottawa	1	C St, D St, Commerce Drainage & Reconstruction (D Furnas Blvd; Mickey Mantle)		Utilities	GUY - Aaron							$500,000		
FY 26	33562(04)	Ottawa	2	Br 87 Sycamore Creek - Strawberry Bridge	July 2025 letting	Construction	GUY - Ryan	Garver	1/12/2024	GUY	done 5/21/2024	$244,000		$1,868,722		
FY 26	31170(04)	Ottawa	3	Br 72 Coal Creek & EW120 Rd & N520 Rd - STP (RD)(BR) (Federal - Tribal-TTPB-grant program)	July 2025 letting	Construction	GUY - Pete	Garver	6/29/2020 - need re-eval	GUY	done	$2,848,074	$1,274,286	$1,098,547	$2,000,000	
FY 29	32157(04)	Pawnee	1	Br 79 Panther Creek	60% plans are done; R/W selection done; need R/W proposal & contract	Construction	Kellogg	Hudson Prince	10/10/2025	GUY		$100,000	$577,143	$382,857		
FY 27	32157(06)	Pawnee	1	Br 79 Panther Creek		Right of Way	Kellogg	Hudson Prince	10/10/2025	GUY				$50,000		
FY 27	32157(07)	Pawnee	1	Br 79 Panther Creek		Utilities	Kellogg	Hudson Prince		GUY				$50,000		
FY 27	25444(04)	Pawnee	2	Br 2 Belford Bridge (Federal, likely no tribal)	404 permit received 8/2025; plans are shelf-ready - July 2026 letting	Construction	M-B / ISG	ODOT	done	County	done	$3,266,134	$857,143	$14,676,723	$1,000,000	
FY 29	30603(04)	Pawnee	2	E 4440 - S 35300 Rd to 35500 Rd (Maj Collector)		Engineering								$400,000		
FY 29	32156(04)	Pawnee	2	Br 40 Turkey Creek (Federal)	R/W Underway - 1 secured, 1 left	Construction	Kellogg	Kleinfelder	3/2021	Poe		$398,507		$801,493		
FY 26	28601(05)	Rogers	1	Br 75 Little Dog Creek (NO fed)	need funding agreement signed by county; engineer selection done 11/10/2025; documents sent to CA on 11/10	Engineering	Kellogg							$250,000		
FY 29	28601(06)	Rogers	1	Br 75 Little Dog Creek (NO fed)		Right of Way	Kellogg							$50,000		
FY 29	28601(07)	Rogers	1	Br 75 Little Dog Creek (NO fed)		Utilities	Kellogg							$65,000		
FY 26	32844(04)	Rogers	1	N4310 LWC near E330 Pryor Creek (Federal)	February 2026 letting	Construction	Kellogg	Kleinfelder	8/2023	Coates	Aug 2025	$800,000		$200,000		
FY 29	30610(04)	Tulsa	1	Br 7 Trib to Skalall Creek (TTBP)	R/W Plans submitted; submitted NEPA docs on 10/3/25; Need R/W selection letter from County	Construction	CEC	CEC		Need selection letter		$40,000		$20,000	$1,310,000	
FY 28	30885(04)	Tulsa	1	E 51st St - 162nd to 177th & Intersection (Federal - STP INCOG)	Utility relocations are underway	Construction	GUY - Russell	Garver	7/28/2020; re-eval needed	WSB	1 parcel remaining as of 11/26		$857,143	$2,120,357	$4,672,500	
FY 26	30885(05)	Tulsa	1	E 51st St - 162nd to 177th & Intersection (Federal - STP INCOG)	Additional design underway	Engineering	GUY - Russell	Garver	7/28/2020; re-eval needed	WSB	1 parcel remaining as of 11/26			$110,000	$4,672,500	
FY 26	30885(08)	Tulsa	1	E 51st St - 162nd to 177th & Intersection (Federal - STP INCOG)	Utility relocations are underway	Utilities	GUY - Russell	Garver	7/28/2020; re-eval needed	WSB	1 parcel remaining as of 11/26			$87,500	$4,672,500	
FY 29	31223(04)	Tulsa	1	Br 47 Charley Creek	Prelims submitted; NEPA started April 2025; est. NEPA completion Jan 2026	Construction	Kellogg	Garver				$375,627		$524,373		
FY 26	31223(06)	Tulsa	1	Br 47 Charley Creek	Prelims submitted; NEPA started April 2025; est. NEPA completion Jan 2026	Right of Way	Kellogg	Garver						$90,000		

FY	JP No	County	District	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	STP-BR	STP-RD	CIRB	Local	Tribal
FY 26	31223(07)	Tulsa	1	Br 47 Charley Creek		Utilities	Kellogg	Garver						$270,000		
FY 29	32179(04)	Tulsa	1	Br 48 106th St N Hominy Creek (TTBP)	Have 90% Plans. Working on federal NEPA - need to have a public involvement meeting. Conversion to fed funds & TTBP grant. Need R/W selection letter from County	Construction	Garver	Garver	checklist method done; need a full NEPA	Need selection letter		$20,000		$20,000	$3,710,000	
FY 29	38502(04)	Tulsa	1	Br 019 156th St N over Horsepen Creek, 0.2 mi E of Sheridan (No Fed)	30% PIH on 10/14 - going to do a NEPA instead of county checklist per Ian and Alex in case Fed funds become available	Construction	Kellogg							$1,340,640		
FY 28	38502(06)	Tulsa	1	Br 019 156th St N over Horsepen Creek, 0.2 mi E of Sheridan (Add federal funds)	PIH 10/14/2025; NEPA checklist submitted to ODOT	Right of Way	Kellogg							$50,000		
FY 28	38502(07)	Tulsa	1	Br 019 156th St N over Horsepen Creek, 0.2 mi E of Sheridan (Add federal funds)		Utilities	Kellogg							$100,000		
FY 30	38504(04)	Tulsa	1	Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria Ave (TTBP)	Submitted conceptual report and awaiting review meeting	Construction	Garver					$20,000		$22,880	$6,970,000	
FY 28	38504(06)	Tulsa	1	Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria Ave (TTBP)	Submitted conceptual report and awaiting review meeting	Right of Way	Garver							$50,000		
FY 28	38504(07)	Tulsa	1	Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria Ave (TTBP)		Utilities	Garver							$100,000		
FY 30	38505(04)	Tulsa	1	Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria (TTBP)	Awaiting 30% plans	Construction	Benham					$20,000		$24,480	$8,100,000	
FY 26	38505(05)	Tulsa	1	Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria (TTBP)	Awaiting 30% plans	Engineering	Benham							$950,000		
FY 28	38505(06)	Tulsa	1	Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria (TTBP)	Awaiting 30% plans	Right of Way	Benham							$50,000		
FY 28	38505(07)	Tulsa	1	Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria (TTBP)		Utilities	Benham							$100,000		
FY 30	38506(04)	Tulsa	1	Br 083 56th S N over Bird Creek, 0.05 mi E of Memorial	Awaiting 30% plans	Construction	Olsson					$20,000		$2,196,272		
FY 26	38506(05)	Tulsa	1	Br 083 56th S N over Bird Creek, 0.05 mi E of Memorial	Awaiting 30% plans	Engineering	Olsson							$278,752		
FY 29	38506(06)	Tulsa	1	Br 083 56th S N over Bird Creek, 0.05 mi E of Memorial	Awaiting 30% plans	Utilities	Olsson							$50,000		
FY 29	38506(07)	Tulsa	1	Br 083 56th S N over Bird Creek, 0.05 mi E of Memorial		Right of Way	Olsson							$100,000		
FY 28	25487(04)	Tulsa	2	Dip Creek Road (NO fed)	90% plans submitted; what is r/w & utils status? need environmental checklist; 8/27/25 add $112k util and $25k row funds	Construction	Olsson	Olsson	9/2009; change to environmental checklist - waiting for signatures	selection letter sent to county for signature				$1,300,000		
FY 29	30608(04)	Tulsa	2	Br 231 Sand Creek	Enviro checklist submitted to ODOT; ODOT added $20k ea for R/W & Util in FY25	Construction	GUY - Aaron			Need selection letter				$550,000		
FY 26	38508(05)	Tulsa	2	Br 226 72nd W Ave over Bigheart Creek, 0.1 mi S of Cameron	Awaiting 30% plans	Engineering	WSB							$250,000		
FY 28	29345(04)	Tulsa	3	101st - Mingo to Garnett (INCOG STP) (Includes Intersection)	per designer - working on supplement to update this design, which will change the impacts. FEMA has updated the Floodway/Floodplain since that 404 was submitted and the proposed design no longer meets a no rise condition. will updated 404 after design; R/W - 2 parcels remain (1 to go to condemnation)	Construction	Garver	Garver	done	WSB				$2,040,000	$4,660,000	
FY 26	29345(05)	Tulsa	3	101st - Mingo to Garnett (Federal - INCOG STP possible)	per designer - working on supplement to update this design, which will change the impacts. FEMA has updated the Floodway/Floodplain since that 404 was submitted and the proposed design no longer meets a no rise condition. will updated 404 after design; R/W - 2 parcels remain (1 to go to condemnation)	Engineering	Garver	Garver	done	WSB				$26,000		
FY 26	29345(07)	Tulsa	3	101st - Mingo to Garnett (Federal - INCOG STP possible)		Utilities	Garver	Garver	done	WSB				$180,000		
FY 26	33567(04)	Tulsa	3	121st St Elwood to US-75 (Federal, Bond/SalesTax)	R/W underway - 6 parcels remain	Right of Way	Crafton Tull	Garver	3/9/22	WSB				$500,000		
FY 28	33567(04)	Tulsa	3	121st St Elwood to US-75 (Federal, Bond/SalesTax)	R/W underway - 6 parcels remain	Construction	Crafton Tull	Garver	3/9/22	WSB		$249,033		$250,967	$6,000,000	
FY 30	34468(04)	Washington	2	Bison Rd (US60 S 2 Mi) BR 72 Fish Creek (Federal - possible matching funds from locals)	Project Canceled by Commissioner - 8/2025	Construction	Kellogg					$1,000,000	$690,411	$1,809,589	$100,000	
FY 28	34468(06)	Washington	2	Bison Rd (US60 S 2 Mi) BR 72 Fish Creek (Federal - possible matching funds from locals)	Project Canceled by Commissioner - 8/2025	Right of Way	Kellogg							$228,000		
FY 28	34468(07)	Washington	2	Bison Rd (US60 S 2 Mi) BR 72 Fish Creek (Federal - possible matching funds from locals)	Project Canceled by Commissioner - 8/2025	Utilities	Kellogg							$750,000		
FY 26	34470(05)	Washington	2	E2200 Rd (US75 E 2 Mi) Br 77 Fish Creek	Project Canceled by Commissioner - 8/2025	Engineering								$301,000		
FY 29	34470(06)	Washington	2	E2200 Rd (US75 E 2 Mi) Br 77 Fish Creek	Project Canceled by Commissioner - 8/2025	Right of Way								$114,000		
FY 29	34470(07)	Washington	2	E2200 Rd (US75 E 2 Mi) Br 77 Fish Creek	Project Canceled by Commissioner - 8/2025	Utilities								$193,000		
FY 29	38821(04)	Washington	2	EW 11 BR# 44 Unnamed (TTBP Grant program)		Construction	Kellogg					$20,000		$42,888	$900,000	
FY 26	38821(05)	Washington	2	EW 11 BR# 44 Unnamed (TTBP Grant program)	Engineering selection done - ODOT needs paperwork	Engineering	Kellogg							$250,000		
FY 28	38821(06)	Washington	2	EW 11 BR# 44 Unnamed (TTBP Grant program)		Right of Way	Kellogg							$50,000		
FY 28	38821(07)	Washington	2	EW 11 BR# 44 Unnamed (TTBP Grant program)		Utilities	Kellogg							$50,000		
FY 28	31177(04)	Washington	3	Br 146 Saunders Creek (Federal -Tribal-TTPB-grant program)	R/W underway; FFR completed 11/4	Construction	Kellogg	Kleinfelder	done	Coates		$20,000		$20,000	$960,000	
FY 26	31177(06)	Washington	3	Br 146 Saunders Creek (Federal -Tribal-TTPB-grant program)	R/W underway; FFR completed 11/4	Right of Way	Kellogg	Kleinfelder	done	Coates				$60,000		
FY 26	31177(07)	Washington	3	Br 146 Saunders Creek (Federal -Tribal-TTPB-grant program)	ODOT adjusted to $269k for the waterline	Utilities	Kellogg	Kleinfelder	done	Coates				$120,000		

CED#1 2026 CALENDAR OF EVENTS	
DATE	**ITEM OF INTEREST**
January 1, 2026	New Years Day Holiday
January 22, 2026	**CED#1 Meeting/Energy District meeting, Creek County Fairgrounds, Kellyville**
January 28, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
February 3-5, 2026	CODA - Norman
February 16, 2026	Presidents Day Holiday
February 25, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
February 26, 2026	**CED#1 Meeting, Mayes County Fairgrounds, Pryor, OK**
March 26, 2026	**CED#1 Meeting, Osage County Fairgrounds, Pawhuska, OK**
April 2, 2026	ACCO Spring Conference 2026
April 3, 2026	Good Friday
April 23, 2026	**CED#1 Meeting/Energy District Meeting, Nowata County Fairgrounds, Nowata, OK**
April 29, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
May 20, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
May 25, 2026	Memorial Day
May 28, 2026	**CED#1 Meeting, Pawnee County Fairgrounds, Pawnee, OK**
June 24, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
June 25, 2026	**CED#1 Meeting, Rogers County Fairgrounds Building, Claremore, OK**
July 4, 2026	Independence Day
July 23, 2026	**CED#1Meeting/Energy District Meeting, Mayes County Fairgrounds, Pryor, OK**
July 30,2026	ACCO Summer Safety Conference
August 26, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
August 27, 2026	**CED#1 Meeting, Bartlesville Community Center, Bartlesville, OK**
September 7, 2026	Labor Day
Sept. 16-18, 2026	CODA - Tulsa
September 30, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
September 24, 2026	**CED#1 Meeting, Northeastern Tribal Health Systems, Miami, OK**
October 22, 2026	**CED#1 Meeting, Rogers County Fairgrounds Building, Claremore, OK**
October 29, 2026	ACCO Fall Conference 2026
October 30, 2025	ACCO/SIG-SIF/OCCEDB Board meeting
November 11, 2026	Veteran's Day Holiday
November 18, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
November 19, 2026	**CED#1 Meeting/Energy District Meeting, Craig County Fairgrounds, Vinita, OK**
November 26, 2026	Thanksgiving Holiday
December 10, 2026	**CED#1 Meeting, Delaware County Fairgrounds, Jay, OK**
December 16, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
December 25, 2026	Christmas Holiday

Circuit Engineering District #1

December 11, 2025

ORGANIZATION	NAME	SIGNATURE	EMAIL
Craig County District 1	Lowell Walker		lwalkerrt66@gmail.com
Craig County District 2	Hugh Gordon		craigcountyd2@gmail.com
Craig County District 3	Trenton Langley		craig3@junct.com
Creek County District 1	Newt Stephens		nstephens@creekcountyonline.com
Creek County District 2	Zac Moore		zmoore@creekcountyonline.com
Creek County District 3	Jarrod Whitehouse		jwhitehourse@creekcountyonline.com
Delaware County District 1	David Poindexter		delcohwy1086@gmail.com
Delaware County District 2	Jake Callihan		delbarn2@yahoo.com
Delaware County District 3	David Beck		delcod3@gmail.com
Mayes County District 1	Alva Martin		amartin@mayes.okcounties.org
Mayes County District 2	Steve Grossman		sgrossman@mayes.okcounties.org
Mayes County District 3	Randy Pierce		rpierce@mayes.okcounties.org
Nowata County District 1	Paul Crupper		nowatacounty1@outlook.com
Nowata County District 2	Brandon Wesson		nowata2@totelcsi.net
Nowata County District 3	Troy Friddle		nowatacountydistrict3@yahoo.com
Osage County District 1	Anthony Hudson		ahudson@osagecounty-ok.gov
Osage County District 2	Steve Talburt		stalburt2@osagecounty-ok.gov
Osage County District 3	Charlie Cartwright		charlie.e.cartwright@gmail.com
Ottawa County District 1	Mike Furnas		ottawacountyd1@sbcglobal.net
Ottawa County District 2	Robert Clark		d2@ottawa.okcounties.org
Ottawa County District 3	Scott Hilton		ottawacountyd1@sbcglobal.net
Pawnee County District 1	Ronnie Weaver		ronaldweaver65@icloud.com
Pawnee County District 2	Joe Higgins		District2@pawnee.okcounties.org

ORGANIZATION	NAME	SIGNATURE	EMAIL
Pawnee County District 3	Curt Mullin		curtmullin@att.net
Rogers County District 1	Dan Delozier		ddelozier@rogerscounty.org
Rogers County District 2	Steve Hendrix		shendrix@rogerscounty.org
Rogers County District 3	Ron Burrows		rburrows@rogerscounty.org
Tulsa County	Alex Mills		amills@tulsacounty.org
Washington County District 1	Mitchell Antle		mantle@coutnycourthouse.org
Washington County District 2	Corey Shivel		cshivel@countycourthouse.org
Washington County District 3	Mike Dunlap		Mdunlap@countycourthouse.org
CEDA 1	Jason Mock		
Tulsa County	Roger Hughes		
Guy/CEDI	Rebecca Alvarez		
Nowata County D#3	Darla Buttrey		
Guy Engineering	Jack Reed		
GUY ENGR	Russell Earls		russell.earls@guyengr.com
Krista Foster			Ottawa Co D1
Beverly Ellis - OTC CO.	Beverly Ellis		Ottawa Co D2
Dalton Hilton			Dalton.Hilton@ottawaco.org
~~Danny Jones~~			
Advance Workzone	Danny Jones		DJONES@AW-INC.com
OSAGE DISTRICT 2	CINDY MURPHY		district2@osagecountyok.com
AD/Advance Workzone	Tommy Wiley		
Shuterra	Amy Quinn		aquinn@shuterra.com
Ross Hayes			
Nowata Co.	Lynn Dickson		
Kirby Smith Machinery	Isaac Sherbundy		isherbundy@kirby-smith.com

ORGANIZATION	NAME	SIGNATURE	EMAIL
Yellowhouse Machinery	Mike Marshall		mikem@yellowhouse.com
Washington Co #3	Austin Shipley		
Washington Co. D.3	Derek Shivel		dshivel@Countycourthouse.org
KEMP QUARRIES	MARK GARRISON		MGARRISON@KEMPQUARRIES.com
VVEC	Thomas Martinez		TMartinez@VVEC.COM
Pawnee Co #1	Brad Tilley		
Pawnee Co #1	SHAWN FARRAR		Sfarrar78@netzero.net
State Senate 4	TOM WOODS		tom.Woods@oksenate.Gov
Logan County Asphalt	Shad Beaty		Shade@LoganCountyAsphalt.com
Wash Dist 2	Curtis Smith		
Warren CAT	Tanner Large		tanner.large@warrencat.com
Kleinfelder	Brent Neece		bneece@Kleinfelder.com
Bank of Grand Lake	Matt Carnes		mcarnes@bankofgrandlake.com
Bank of Grand Lake	Case Hampton		champton@bankofgrandlake.com
US Congressman Josh Brecheen	Tamara Bryan		tamara.bryan@mail.house.gov
ADS Pipe	Howard Peterson		
Craig Co D2	Kim Bradshaw		