NOTICE AND AGENDA FOR
CIRCUIT ENGINEERING DISTRICT #1
REGULAR BOARD MEETING

DATE: November 19, 2026

TIME: 10:30 am

PLACE: This meeting will be held at the Craig County Fairgrounds, 915 Apperson Rd., Vinita, OK 74301

AGENDA

1. Call to order by President
2. Determine that the Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act.
3. Flag salute and opening prayer
4. Roll call by Secretary
5. Introduction of attendees
6. Presentation and lunch sponsored by Welch State Bank
7. New Business
8. Review of last month's meeting minutes and approval or modification thereof (attachment 8)
9. Acknowledge receipt of incoming correspondence
    - Open Records Request (attachment 9)
10. Discussion and acceptance of the Treasurer's Report (attachment 10)
11. Reports from the following with discussion:
    a. Congressional Representatives
    b. Tribal Representatives
    c. COG / RTPO Representatives
    d. ODOT / Local Government & District 8
    e. OCCEDB
    f. ACCO / SIG-SIF / Legislative
    g. County Advisory Board (CAB)
    h. NACO Report
12. Discussion and possible action to approve projects and funding on the following programs:
    a. Emergency Transportation Revolving (ETR) Fund (attachment 12a)
        i. CED 1 policy requiring minimum monthly payments
    b. Material Request Program (MRP) (attachment 12b)
        i. New request approval
        ii. Award/approval of funds
    c. STP/CIRB Project Status & Project Priorities (attachment 12c)
        i. JP 34579(04) Blackburn Road Embankment Repair, Osage D3 construction funding year (FY 30 to FY 27)
    d. Used Beams
        i. Transfer to CED 8, CED 2 (attachment 12d)
13. Discussion and possible action on report from the Request for Qualifications for Grant Writing Services Committee.
14. Recognition of service to CED 1 board members leaving office
15. Review the calendar of events for 2026 and 2027 (attachment 15)
16. Adjourn

MEETING MINUTES FOR
CIRCUIT ENGINEERING DISTRICT #1
REGULAR BOARD MEETING

DATE: October 22, 2026
TIME: 10:30 am
PLACE: This meeting was held at the Delaware County Fairgrounds, 330 Fairgrounds Rd., Jay OK

MEETING MINUTES

1. Call to order by the President at 10:30 am.

2. Determine that the Notice of Meeting and Agenda for this meeting were properly posted in accordance with the Oklahoma Open Meeting Act.
   - *Jason Mock confirmed that the meeting was posted in accordance with the Oklahoma Open Meeting Act.*

3. Flag salute and opening prayer
   - *David Poindexter led the flag salute, and Steve Talburt led the opening prayer.*

4. Roll call by Secretary

COUNTY	APPOINTED REP.	PRESENT	ABSENT
CRAIG	Lowell Walker (Sec./Treasurer)	X	
CREEK	Zac Moore		X
DELAWARE	David Poindexter (President)	X	
MAYES	Alva Martin		X
NOWATA	Brandon Wesson in for Troy Friddle	X	
OSAGE	Steve Talburt (Vice-President)	X	
OTTAWA	Scott Hilton in for Mike Furnas	X	
PAWNEE	Ron Weaver	X	
ROGERS	Ron Burrows in for Dan DeLozier	X	
TULSA	Ian Cyr in for Alex Mills	X	
WASHINGTON	Corey Shivel	X	

5. Introduction of attendees

6. Presentation and lunch sponsored by Bank of Grand Lake and Warren CAT
   - *Case Hampton with Bank of Grand Lake and Andy Cook with Warren CAT thanked the Commissioners for their business.*

7. New Business
   - *None was Given.*

8. Reading of September 24, 2026, minutes and approval or modification thereof.
   - *Scott Hilton made a motion to approve the minutes as presented, Ron Weaver seconded.*

   - *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK			
DELAWARE	David Poindexter	X	
MAYES			
NOWATA	Brandon Wesson	X	
OSAGE	Steve Talburt	X	

OTTAWA	Scott Hilton	X	
PAWNEE	Ron Weaver	X	
ROGERS	Ron Burrows	X	
TULSA	Ian Cyr	X	
WASHINGTON	Corey Shivel	X	

- *Motion carried.*

9. Acknowledge receipt of incoming correspondence.
   - *None was Given*

10. Discussion and acceptance of the Treasurer's Report
    - *The previous balance was $188,201.84, and the current balance is $189,832.15. Steve Talburt moved to accept the treasurer's report. Scott Hilton seconded.*

    - *Roll call vote to accept the treasurer's report:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK			
DELAWARE	David Poindexter	X	
MAYES			
NOWATA	Brandon Wesson	X	
OSAGE	Steve Talburt	X	
OTTAWA	Scott Hilton	X	
PAWNEE	Ron Weaver	X	
ROGERS	Ron Burrows	X	
TULSA	Ian Cyr	X	
WASHINGTON	Corey Shivel	X	

    - *Motion carried.*

11. Reports from the following with discussion:

A. Congressional Representatives
- *None was Given.*

B. Tribal Representatives
- *Rob Endicott with the Cherokee Nation announced that he received authority to make bridge applications. Rob will be sending out concurrence letters to the applicable Commissioners to be signed in the BOCC meetings.*

C. ODOT – Local Government
- *Tim Pehrson with ODOT stated that Bridge 257 in Creek County was submitted for January Letting.*
- *Tim announced that Steve Gauthe is no longer with ODOT.*

D. OCCEDB
- *David Poindexter announced that the November 18th meeting has been canceled.*
- *Rebecca Alvarez announced that the Scour program is ending and that they will no longer fund this program.*
- *Rebecca stated that the next meeting will be at the ACCO conference and that there will not be one in November.*

E. ACCO / SIG-SIF / Legislative

- *No Report was Given. The next ACCO meeting will be at the conference at the end of the month.*

F. County Advisory Board (CAB)
- *No update was given.*

G. NACO Report
- *Ron Burrows gave an update on Operation Green Light from November 4th – November 11th to honor the veterans in the County.*

12. Discussion and possible action to approve projects and funding on the following programs:

a. Emergency Transportation Revolving (ETR) Fund
- *The board had a discussion on OCCEDB's stance on the minimum monthly payment on ETR loans.*

b. Materials Request Program (MRP)
- *David Poindexter announced that there are two new materials grant applications: one from Pawnee County D3 on an overlay on EW 5700 Road and one from Osage County D3 on an overlay on Peach Orchard Rd.*
- *Ron Weaver moved to accept the materials request for Delaware County D3. Dan DeLozier seconded.*

- *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK			
DELAWARE	David Poindexter	X	
MAYES			
NOWATA	Brandon Wesson	X	
OSAGE	Steve Talburt	X	
OTTAWA	Scott Hilton	X	
PAWNEE	Ron Weaver	X	
ROGERS	Ron Burrows	X	
TULSA	Ian Cyr	X	
WASHINGTON	Corey Shivel	X	

- *Motion carried.*

- *David announced that we had funds to award one material request this month and asked the board to look over the list to award funds. After discussion, the board voted to award Pawnee County D1 project 162.*
- *Dan DeLozier moved to award the materials request #162 for Delaware County D3. Mike Furnas seconded.*

- *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK			
DELAWARE	David Poindexter	X	
MAYES			
NOWATA	Brandon Wesson	X	
OSAGE	Steve Talburt	X	

OTTAWA	Scott Hilton	X	
PAWNEE	Ron Weaver	X	
ROGERS	Ron Burrows	X	
TULSA	Ian Cyr	X	
WASHINGTON	Corey Shivel	X	

- *Motion carried.*

c. STP-BR/STP-RD/CIRB Project Status & Project Priorities

- *Rebecca Alvarez spoke on projects to move forward and moving Blackburn up to fund.*
- *Rebecca stated that the project status was updated and would need approval from the board.*
- *Scott Hilton moved to accept the project status as presented. Steve Talburt seconded.*

- *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK			
DELAWARE	David Poindexter	X	
MAYES			
NOWATA	Brandon Wesson	X	
OSAGE	Steve Talburt	X	
OTTAWA	Scott Hilton	X	
PAWNEE	Ron Weaver	X	
ROGERS	Ron Burrows	X	
TULSA	Ian Cyr	X	
WASHINGTON	Corey Shivel	X	

- *Motion carried.*

d. Used Beams

- Beam transfers to CED 8, CED 2, and Osage County
- *Rebecca Alvarez explained that CED#8 will write down what they will take. We will need approval and the beam transfer form signed.*
- *Steve Talburt moved to accept the Beam Transfer to CED#8. Scott Hilton seconded.*

- *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK			
DELAWARE	David Poindexter	X	
MAYES			
NOWATA	Brandon Wesson	X	
OSAGE	Steve Talburt	X	
OTTAWA	Scott Hilton	X	
PAWNEE	Ron Weaver	X	
ROGERS	Ron Burrows	X	
TULSA	Ian Cyr	X	
WASHINGTON	Corey Shivel	X	

- *Motion carried.*

13. Discussion and possible action report from the request for Qualifications for Grant Writing Services Committee.
    - *Rebecca Alvarez announced that she has sent a draft policy to the committee and will be sending out the RFQ to a mass CED#1 email list. The committee did not have an update at this time and will report at our next meeting.*

14. Discussion and possible action on the FY26 audit engagement letter from the Oklahoma State Auditor and Inspector.
    - The staff from the auditor's office announced that they will start the FY26 audit and will be talking to the board members.
    - Rebecca asked for a motion for them to do the audit.
    - *Ron Weaver moved to accept the Audit. Steve Talburt seconded.*

    - *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK			
DELAWARE	David Poindexter	X	
MAYES			
NOWATA	Brandon Wesson	X	
OSAGE	Steve Talburt	X	
OTTAWA	Scott Hilton	X	
PAWNEE	Ron Weaver	X	
ROGERS	Ron Burrows	X	
TULSA	Ian Cyr	X	
WASHINGTON	Corey Shivel	X	

    - *Motion carried.*

15. Discussion and possible action on the calendar of events for 2027
    - *Steve Talburt moved to accept the 2027 calendar. Ron Weaver seconded.*

    - *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK			
DELAWARE	David Poindexter	X	
MAYES			
NOWATA	Brandon Wesson	X	
OSAGE	Steve Talburt	X	
OTTAWA	Scott Hilton	X	
PAWNEE	Ron Weaver	X	
ROGERS	Ron Burrows	X	
TULSA	Ian Cyr	X	
WASHINGTON	Corey Shivel	X	

    - *Motion carried.*

16. Review calendar of events for 2026
    - *David Poindexter announced that the next CED#1 meeting will be on November 19, 2026, at the Craig County Fairgrounds, Vinita, OK, at 10:30 am.*

17. Adjourn
    - *Steve Talburt made the motion to adjourn; Ron Weaver seconded.*



Roll call vote:

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK		X	
DELAWARE	David Poindexter	X	
MAYES			
NOWATA	Brandon Wesson	X	
OSAGE	Steve Talburt	X	
OTTAWA	Scott Hilton	X	
PAWNEE	Ron Weaver	X	
ROGERS	Ron Burrows	X	
TULSA	Ian Cyr	X	
WASHINGTON	Corey Shivel	X	

- *Motion carried.*

Circuit Engineering District #1

October 22, 2026

ORGANIZATION	NAME	SIGNATURE	EMAIL
Craig County District 1	Lowell Walker		lwalkerrt66@gmail.com
Craig County District 2	Hugh Gordon		craigcountyd2@gmail.com
Craig County District 3	Trenton Langley		craig3@junct.com
Creek County District 1	Newt Stephens		nstephens@creekcountyonline.com
Creek County District 2	Zac Moore		zmoore@creekcountyonline.com
Creek County District 3	Jarrod Whitehouse		jwhitehourse@creekcountyonline.com
Delaware County District 1	David Poindexter		delcohwy1086@gmail.com
Delaware County District 2	Jake Callihan		delbarn2@yahoo.com
Delaware County District 3	David Beck		delcod3@gmail.com
Mayes County District 1	Alva Martin		amartin@mayescountyok.gov
Mayes County District 2	Steve Grossman		sgrossman@mayescountyok.gov
Mayes County District 3	Randy Pierce		rpierce@mayescountyok.gov
Nowata County District 1	Paul Crupper		nowatacounty1@outlook.com
Nowata County District 2	Brandon Wesson		nowata2@totelcsi.net
Nowata County District 3	Troy Friddle		nowatacountydistrict3@yahoo.com
Osage County District 1	Anthony Hudson		ahudson@osagecounty-ok.gov
Osage County District 2	Steve Talburt		stalburt2@osagecounty-ok.gov
Osage County District 3	Chad Ray		chadr@osagecountyok.com
Ottawa County District 1	Mike Furnas		ottawacountyd1@sbcglobal.net
Ottawa County District 2	Robert Clark		d2@ottawa.okcounties.org
Ottawa County District 3	Scott Hilton		ottawacountyd1@sbcglobal.net
Pawnee County District 1	Ronnie Weaver		ronaldweaver65@icloud.com
Pawnee County District 2	Joe Higgins		District2@pawnee.okcounties.org

ORGANIZATION	NAME	SIGNATURE	EMAIL
Pawnee County District 3	Curt Mullin		curtmullin@att.net
Rogers County District 1	Dan Delozier		ddelozier@rogerscounty.org
Rogers County District 2	Steve Hendrix		shendrix@rogerscounty.org
Rogers County District 3	Ron Burrows		rburrows@rogerscounty.org
Tulsa County	Alex Mills		amills@tulsacounty.org
Washington County District 1	Mitchell Antle		mantle@coutnycourthouse.org
Washington County District 2	Corey Shivel		cshivel@countycourthouse.org
Washington County District 3	Mike Dunlap		Mdunlap@countycourthouse.org
CED #1	Jason Mock		
CEDI/Guy	Rebecca Alvarez		
Tulsa County	Ian Cyr		
Pawnee Co #1	Brad Tilley		
Pawnee Co #1	Shawn Farrar		Sfarrar78@netzero.net
Green Acorn LLC	Katie Tilley		KTM@greenacornllc.com
BKL	Brionne Miles		bmiles@bk4inc.com
OSAI	Caleb Capps		ccapps@sai.ok.gov
OSAI	Josh Moore		jmoore@sai.ok.gov
Cherokee Nation	Kelly Endicott		
Delaware Co.	Kathy Parker		
Osage Co.	Chad Ray		chadr@osagecounty.ok.com
Osage Co.	Kandy Jump		kandyj@osagecounty.ok.com
ADS Pipe	Howard Peterson		
CraigCo D2	Kim Bradshaw		craigcountyd2@gmail.com
Advanced Workzone	Tommy Wiley		
Guy Engr	Aaron Wallace		aaron.wallace@guyengr.com

ORGANIZATION	NAME	SIGNATURE	EMAIL
ODOT	Tim Pehrson		tim.pehrson@odot.ok.gov
Ottawa	Dalton Hilton		Dalton.Hilton@ottawadeg...
Ottawa D1	Krista Foster		
OSAGE DIST 2	CINDY MURPHY		
OTTAWA	GRETTA DAY		d2@ottawaok.gov
WASHINGTON COUNTY	MITCH MANTLE		mantle@washingtoncountyok.gov
GUY ENGINEERING	JACK REED		jack@guyengr.com
Yellowhouse Machinery	Mike Marshall		mikem@yhmc.com
STEWART MARTIN Kubota	ALLEN STEFFY		
Shuterra	Amy Quinn		aquinn@shuterra.com
Kleinfelder	Brent Neece		bneece@kleinfelder.com
KEMP QUARRIES	MARK GARRISON		MGARRISON@KEMPQUARRIES.com
Kemp Quarries	Stacy Wolfe		swolfe@kempquarries.com
Gretchen Fisher Encompass	Gretchen Fisher		g.fisher@encompassservices.com
WSB	Charles Sims		Charles.Sims@WSBENG.com
Rogers County	Jon Brown		jbrown@rogerscounty.org
Craig County	Ross Hayes		
Nowata Co.	Lynn Dickson		
Wash Co D 2	Curtis Smith		
ODOT-D6	Thomas Askegaard		taskegaard@odot.org
Bank of Grand Lake	Case Hampton		
Warren CAT	Andy Cook		andy.cook@warrencat.com
Advanced Work Zone	Danny Jones		DJONES@AW-INC.COM
CED-2	Scott BRIANS		
WSB	Ricky Taylor		rtaylor@wsbeng.com
DELAWARE COUNTY DIST 2	SCOTT HANKINS		DELAWARECOUNTYDIST2@GMAIL.COM

ORGANIZATION	NAME	SIGNATURE	EMAIL
Delaware Co D2			delawarecountydist2@gmail.com
GRAND SAVINGS BANK	DUSTIN DALE		DDALE@GRANDSAVINGSBANK.com

Rebecca Alvarez

From: Randy Robinson <randyr@okacco.com>
Sent: Thursday, October 22, 2026 7:02 AM
To: David Poindexter; Rebecca Alvarez
Subject: FW: Public Records Request: Circuit Engineering District 1 Purchase Orders FR:98095

[External]

Below it the initial request you must answer.

Randy Robinson, PE
Executive Director / Transportation Engineer
Oklahoma Cooperative Circuit Engineering Districts Board, OCCEDB
429 NE 50th Street
Oklahoma City, Oklahoma 73105
Office: (405) 516-5319
Cell: (405) 229-7632
Fax: (405) 576-3141
Email: randyr@okacco.com

Confidentiality & Data Security Notice: This email and any attachments are intended solely for the use of the designated recipient(s) and may contain confidential, proprietary, or legally privileged information. This email is for information purposes only and does not constitute legal advice. Unauthorized review, use, disclosure, copying, distribution, or reliance on this communication is strictly prohibited.

From: sunlight access <admin@clicksunlightaccess.com>
Date: Thursday, October 1, 2026 at 8:37 AM
To: randyr@okacco.com <randyr@okacco.com>
Subject: Public Records Request: Circuit Engineering District 1 Purchase Orders FR:98095

Dear Records Officer,

I hope you are doing well. Thank you for your time and for the work you do.

Pursuant to the Oklahoma Open Records Act (51 O.S. § 24A.1 et seq.), I am requesting an electronic summary of purchase orders (not the individual purchase orders themselves) issued by Circuit Engineering District 1 from March 1, 2026 to July 31, 2026.

This report may also be referred to as an accounts payable summary, check summary, check register, bill or

claims report, or vendor analysis report. Any spreadsheet or report that lists vendor names and amounts paid would be fully responsive to this request.

If available, please include:

-Vendor name
-Description of purchase or payment
-Total price or amount paid

If vendor names are coded, please include the code key if it's easily available. We're happy to accept whatever form this data is already maintained in — raw exports or standard reports (Excel, CSV, or PDF) are perfectly fine. We will accept partial data if you do not have a document with each of the above components or the entire timeframe requested.

If another department is better suited to handle this request, I'd appreciate it if you could forward it to them or share their contact information.

If any part of this request is withheld, please provide the specific statutory exemption and release all non-exempt portions.

To ensure prompt follow-up, please send any correspondence regarding clarifications, extensions, online portal access, and response letters through email only to records@sunlightaccess.com and reference: FR:98095

Reference #: FR:98095

Oshea Smith
215 N Payne St STE 33025
Alexandria, VA 22314
www.sunlightaccess.com

--

CED#1 Checkbook Register

Date	Check #	Payee	Description	Debit	Credit	Budget Line Item #
6/25/2026	1280	Delaware County D2	Materials Request Grant -	50,000.00		15
6/25/2026	1281	Tulsa Connect	Website Domain Name	25.00		0
6/25/2026	1282	Guy Engineering Services	Program Management	15,197.63		3
6/29/2026		Statewide Circuit Revolv.	Disbursement		74,954.16	0
7/23/2026	1283	Nowata County D2	Materials Request Grant -	50,000.00		15
7/23/2026	1284	Guy Engineering Services	Program Management	19,724.38		3
8/4/2026		Statewide Circuit Revolv.	Disbursement		67,852.18	0
8/27/2026	1285	Craig County D2	Materials Request Grant -	50,000.00		15
8/27/2026	1286	Guy Engineering Services	Program Management	16,548.43		0
8/31/2026		Statewide Circuit Revolv.	Disbursement		75,835.77	0
9/24/2026	1287	Delaware County D3	Materials Request Grant -	50,000.00		15
9/24/2026	1288	Guy Engineering Services	Program Management	16,048.20		3
10/5/2026		Statewide Circuit Revolv.	Disbursement		67,610.37	0
10/5/2026		Statewide Circuit Revolv.	Interest		68.14	0
10/22/2026	1289	Pawnee County D1	Materials Request Grant -	50,000.00		15
10/22/2026	1290	Guy Engineering Services	Program Management	17,403.08		3
11/3/2026		Statewide Circuit Revolv.	Disbursement		47,288.40	0
11/3/2026		Statewide Circuit Revolv.	Disbursement		17.86	0
				10,261,435.50	**10,431,170.83**	**169,735.33**

GUY
ENGINEERING
6910 E 14th St
Tulsa, OK 74112
Tel: (918) 437-0282 Fax: (918) 512-2277
www.GUYengr.com

CIRCUIT ENGINEERING DISTRICT 1
ATTN: COMMISSIONER LOWELL WALKER
210 W DELAWARE AVE
SUITE 106
VINITA, OK 74301

Invoice number 1514-24
Date 11/02/2026

Project CED 1 - FY25 - FY27

For services through October 31, 2026

Description		Contract Amount	Percent Complete	Prior Billed	Current Billed	Total Billed	Remaining
Program Management		183,900.00	33.33	45,975.00	15,325.00	61,300.00	122,600.00
	Total	183,900.00	33.33	45,975.00	15,325.00	61,300.00	122,600.00

CED 1 - FY27

USED BEAM MANAGEMENT

		Date	Hours	Rate	Billed Amount
Principal Engineer	Used beam coordination with CED8	10/01/2026	0.75	320.00	240.00
Principal Engineer	Used beam management, clean up files	10/05/2026	1.50	320.00	480.00
Principal Engineer	Finish clean up of beam inventory; revise CED 8/Osage beam transfer form	10/06/2026	0.50	320.00	160.00
		Phase subtotal			880.00

CED AUDIT

		Date	Hours	Rate	Billed Amount
ROW Agent III	Pulling documents Sending paperwork to state auditor	10/08/2026	1.00	185.00	185.00
Principal Engineer	Engagement phone call with auditor	10/01/2026	0.25	320.00	80.00
		Phase subtotal			265.00

REIMBURSABLE EXPENSES

Miles	174.00	0.76	132.24
Mileage EMPLOYEE vehicle	230.00	0.76	174.80
Travel	1.00	13.93	13.93
Phase subtotal			320.97
CED 1 - FY27 subtotal			1,465.97

GUY
ENGINEERING
6910 E 14th St
Tulsa, OK 74112
Tel: (918) 437-0282 Fax: (918) 512-2277
www.GUYengr.com

CIRCUIT ENGINEERING DISTRICT 1
Project 1514E CED 1 - FY25 - FY27

Invoice number 1514-24
Date 11/02/2026

Invoice total 16,790.97

Aging Summary

Invoice Number	Invoice Date	Outstanding	Current	Over 30	Over 60	Over 90	Over 120
1514-24	11/02/2026	16,790.97	16,790.97				
	Total	16,790.97	16,790.97	0.00	0.00	0.00	0.00

CED Contract Time Export

Date	Phase Description	Activity	Employee Type	Employee	Notes	Hours
10/12/26	CED 1 - FY27 Program Management	R - Paperwork	ROW Agent III	Jason Mock	RSVP Emails Materials Request Sponsor contact	2.00
10/13/26	CED 1 - FY27 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Updating 2027 Calendar	2.00
10/19/26	CED 1 - FY27 Program Management	E - Project Management	Principal Engineer	Rebecca Alvarez	Open records request; agenda and attachments prep	1.00
10/19/26	CED 1 - FY27 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Agenda	1.00
10/20/26	CED 1 - FY27 Program Management	E - Project Management	Principal Engineer	Rebecca Alvarez	review board packet	0.25
10/20/26	CED 1 - FY27 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Attachments Board Packet	1.75
10/21/26	CED 1 - FY27 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Prep for meeting Packets Printing Walmart Materials request	3.00
10/21/26	CED 1 - FY27 Program Management	E - Project Management	Principal Engineer	Rebecca Alvarez	prep for CED1 meeting	0.50
10/22/26	CED 1 - FY27 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Meeting prep Meeting Updating folders	9.00
10/22/26	CED 1 - FY27 Program Management	E - Project Management	Principal Engineer	Rebecca Alvarez	CED meeting in Jay; respond to open records request	6.00
10/23/26	CED 1 - FY27 Program Management	R - Paperwork	ROW Agent III	Jason Mock	Meeting Minutes Updating folders	2.00
10/28/26	CED 1 - FY27 Program Management	E - Meeting	Principal Engineer	Rebecca Alvarez	Travel to Norman; ACCO conference; ACCO Dist 1 meeting	6.00
10/29/26	CED 1 - FY27 Program Management	E - Meeting	Principal Engineer	Rebecca Alvarez	CED manager meeting; OCCEDB; travel to Tulsa	4.00
						38.50

Circuit Engineering District #1

6910 E. 14th St. Tulsa, OK 74112

David Poindexter, President
Delaware County
918.801.5454

Steve Talburt, Vice President
Osage County
918.396.2747

Lowell Walker, Secretary/Treasurer
Craig County
918.256.5487

Emergency Transportation Revolving Fund (ETR)

Circuit Engineering District #1 adopts OCCEDB's policies for the ETR program with the addition of the following:

Once a County is awarded and issued an ETR loan, the County shall have 90 days to begin making monthly reimbursement payments. The minimum monthly payment shall be calculated as follows: the total loan amount divided by 60 months. The County may pay more than the minimum monthly payment.

ETR loan amount = monthly loan amount
60 months

For example, if the loan amount is $200,000, then the minimum monthly payment would be
$200,000 / 60 months = $3,333.33

If a County does not make timely payments for more than 90 days, the County is no longer eligible for further funding from CED 1, including, but not limited to, additional ETR loans and Materials Request Grants.

This is approved this 27th day of August, 2026.

CED 1 Board President

Vice President

Secretary/Treasurer

CIRCUIT ENGINEERING DISTRICT #1

EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Estimated Cost	Funds Requested	Funds Issued	Reimburs-ement Source	Approved by CED	Xmtd to OCCEDB	Anticipated Reimbursement Date		Funds Repaid	Cumulative Balance	Notes
																	PROJECTS COMPLETED
																$ 17,627,609	AND PAID BACK

Emergency Transportation Revolving Fund - CURRENT PROJECTS

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Estimated Cost	Funds Requested	Funds Issued	Reimburs-ement Source	Approved by CED	Xmtd to OCCEDB	Anticipated Reimbursement Date	Minimum Monthly Payment	Funds Repaid		Cumulative Balance	Notes
82	Rogers	3	4220 Road	Roadway	ETRCR1-66-3(10)26	N/A	$ 550,000	$ 550,000.00	$ 550,000.00	Sales Tax	7/24/2025	7/24/2025	06/2027				$ 1,650,002	
85	Ottawa	3	S 500 Rd, E 220 Rd Overlay and ditch cleanout	Roadway	ETRCR1-58-3(14)26	N/A	$ 195,300	$195,300.00	$195,300.00	CIRB	8/28/2025	8/28/2025	8/2026				$ 1,454,702	
86	Ottawa	1	S 670 Rd, 08699 embankment repairs	Bridge	ETRCB1-58-1(15)26	N/A	$ 200,000	$ 200,000	$ 200,000	OEM / ER	6/25/2026	6/25/2026	2028				$ 1,254,702	
87	Ottawa	1	E 22 Rd, 26545 approach slab repairs	Bridge	ETRCB1-58-1(16)26	N/A	$ 200,000	$ 200,000	$ 200,000	OEM / ER	6/25/2026	6/25/2026	2028				$ 1,054,702	
88	Ottawa	1	S 640 Rd, 30325 embankment repairs	Bridge	ETRCB1-58-1(17)26	N/A	$ 100,000	$ 100,000	$ 100,000	OEM / ER	6/25/2026	6/25/2026	2028				$ 954,702	
						CURRENT PROJECTS =		**$ 1,245,300.00**	**$ 1,245,300.00**	**= FUNDS ISSUED**						**$ 954,702.00**	

CIRCUIT ENGINEERING DISTRICT #1
Materials Request Grant Program (Funded thru CED Expense Budget)

Attachment 12b

ID	Cnty Rank	County	Dist.	Description of Project	Bridge No.	Span Length	Width	Type	Roadway	Length	Width2	Overlay Thickness	Cost Estimate	Amount Requested from CED	Date Requested (executed by commission)	Date Approved by CED	Signed & Dated by CED	Check #	Check Date	Commissioner Acknowledged Receipt of Check	After photos received
160	5	Pawnee	2	Overlay on 455 Road from 34900 E 1.5 mi					4550 Road	1.5 mi	24'	1"	$55,000	$50,000	3/12/2026	3/26/2026	5/28/2026	1277	5/28/2026	Yes	YES
161	2	Delaware	2	Culvert Replacement					Various - District wide				$58,000	$50,000	4/28/2026	5/28/2026	6/25/2026	1280	6/25/2026	No	
165	3	Nowata	2	Replace Cross Drain & Rip Rap					5332C				$300,000	$50,000	7/13/2026	7/23/2026	7/23/2026	1283	7/23/2026	Yes	
164	1	Craig	2	Replace Cross Drain Culvert					East 80 Road		24'	6"	$60,000	$50,000	6/25/2026	7/23/2026	8/27/2026	1285	8/27/2026	Yes	Yes
166	2	Delaware	3	Slab Repair					CR 494				$55,365	$50,000	8/31/2026	9/24/2026	9/24/2026	1287	9/24/2026	Yes	
162	5	Pawnee	1	Overlay on 5400 Road					5400 Road	1 mile	22'	2"	$175,000	$50,000	6/1/2026	6/25/2026	10/22/2026	1289	10/22/2026	Yes	
Total												**TOTAL FUNDED TO DATE:**		**$7,876,236**							

CURRENT PROJECTS AWAITING FUNDING

ID	Cnty Rank	County	Dist.	Description of Project	Bridge No.	Span Length	Width	Type	Roadway	Length	Width2	Overlay Thickness	Cost Estimate	Amount Requested	Date Requested	Date Approved	Signed & Dated	Check #	Check Date	Commissioner Acknowleged	After photos received
159	1	Craig	3	Overlay on 330 Road west of 440					330 Road	2.0 mi	22'	2"	$213,000	$50,000	11/24/2025	1/22/2026					
163	2	Delaware	1	307, 306, 304, & 567 Rd. Overlay					Multiple	2845 Ft.	22'	2"	$63,495	$50,000	7/15/2026	7/23/2026					
167	5	Pawnee	3	Overlay on EW 5700 Road					EW 5700	1 mile	22'	2"	$162,000	$50,000	9/23/2026	10/22/2026					
168	8	Osage	3	Overlay on Peach Orchard Rd.					Peach Orchard Rd	1 mile	24'	3"	$139,092	$50,000	10/13/2026	10/22/2026					
Total												**Projects ready for funding:**		**$200,000**						

2025 Co. Class. Order	COUNTY	# of funded Requests	FUNDED TO DATE	# of Pending Requests	Pending Amount Requested
1	CRAIG	21	$1,050,000	1	$ 50,000
2	DELAWARE	25	$1,185,511	1	$ 50,000
3	NOWATA	14	$699,325		
4	MAYES	14	$700,000		
5	PAWNEE	20	$1,000,000	1	$ 50,000
6	OTTAWA	20	$950,000		
7	ROGERS	5	$250,000		
8	OSAGE	12	$541,400	1	$ 50,000
9	CREEK	19	$950,000		
10	WASHINGTON	8	$400,000		
11	TULSA	3	$150,000		
	TOTAL	**161**	**$7,876,236**	**4**	**$ 200,000**

Selection policy adopted March 2016:
1. County Classification Designation Order.
2. Number of Grants each county has received.
3. Immediate need of the project.

CED1 Projects - By County

FY	JP No	County	District	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	STP-BR	STP-RD	CIRB	Local	Tribal
FY 28	30448(04)	Craig	1	Br 27 Big (Pretty) Creek - (Federal - hist br)	R/W complete; need 90% plans. One utility still in conflict, waiting for relocation proposal to sign affidavit 10/13/26	Construction	GUY - Aaron	Kleinfelder	8/2025	GUY	YES 8/6/26	$1,727,101		$997,899		
FY 29	31133(04)	Craig	1	Br 62 White Creek (Tribal TTBP grant)	(7-25-2025 CN to provide PE funding thru TTBP grant). 60% PIH held 12/16/25. 1 of 5 parcels secured as of 11/17/26	Construction	GUY - Aaron	ODOT in-house	4/7/26	GUY (NTP 4/17/26)		$30,000		$10,000	$1,360,000	
FY 29	32119(04)	Craig	1	Br 61A Unnamed Creek (Tribal TTBP grant)	(7-25-2025 CN to provide PE funding thru TTBP grant): 404 submitted 4/21/26; R/W acquisition complete, need affidavit, waiting on utility relocation proposal as of 10/13/26	Construction	GUY - Aaron	Kleinfelder	12/8/2025	GUY (NTP 12/11/25)	All parcels secured awaiting payment	$20,000		$20,000	$940,000	
FY 29	32120(05)	Craig	1	Br 29 Unnamed Creek		Engineering	GUY - Olga							$250,000		
FY 31	32120(06)	Craig	1	Br 29 Unnamed Creek		Right of Way	GUY - Olga							$50,000		
FY 31	32120(07)	Craig	1	Br 29 Unnamed Creek		Utilities	GUY - Olga							$50,000		
FY 30	32126(05)	Craig	1	Br 24 E Fork Big Creek		Engineering								$250,000		
FY 29	32125(05)	Craig	2	NS 4450 LWC Russell Creek (Yost)		Engineering								$250,000		
FY 31	32125(06)	Craig	2	NS 4450 LWC Russell Creek (Yost)		Right of Way								$50,000		
FY 31	32125(07)	Craig	2	NS 4450 LWC Russell Creek (Yost)		Utilities								$60,000		
FY 29	36109(04)	Craig	2	LWC Russell Creek NS 4420 (NO fed)	Environmental underway (Mussel survey complete). Need ROW plans	Construction	GUY - Olga	Checklist method - Stantec		County purchasing it themselves				$1,500,000		
FY 27	36109(06)	Craig	2	LWC Russell Creek NS 4420 (NO fed)	Environmental underway (Mussel survey complete). Need ROW plans	Right of Way	GUY - Aaron	Checklist method - Stantec		County purchasing it themselves				$50,000		
FY 27	36109(07)	Craig	2	LWC Russell Creek NS 4420 (NO fed)	encumbrance compete	Utilities	GUY - Aaron	Checklist method - Stantec		County purchasing it themselves				$50,000		
FY 29	31130(04)	Craig	3	Br 53 Coal Creek (federal)	R/W packet submitted 8/3/26; 1 of 2 parcels secured as of 11/17/26	Construction	GUY - Brad	ODOT in-house	5/27/26	GUY		$1,056,000		$264,000		
FY 27	31130(06)	Craig	3	Br 53 Coal Creek (federal)	R/W packet submitted 8/3/26; 1 of 2 parcels secured as of 11/17/26	Right of Way	GUY - Brad	ODOT in-house	5/27/26	GUY				$50,000		
FY 27	31130(07)	Craig	3	Br 53 Coal Creek (federal)	encumbrance complete	Utilities	GUY - Brad	ODOT in-house	5/27/26	GUY				$50,000		
FY 29	32124(05)	Craig	3	Br 112 Rock Creek		Engineering								$250,000		
FY 31	32124(06)	Craig	3	Br 112 Rock Creek		Right of Way								$50,000		
FY 31	32124(07)	Craig	3	Br 112 Rock Creek		Utilities								$50,000		
FY 30	38499(04)	Craig	3	E 330Rd Re-alignment (Ketchum Airport)		Construction	GUY							$1,365,000		
FY 27	38499(05)	Craig	3	E 330Rd Re-alignment (Ketchum Airport)	NTP issued 8/18/26	Engineering	GUY							$275,000		
FY 29	38499(06)	Craig	3	E 330 Rd Re-Alignment (Ketchum Airport)		Right of Way	GUY							$50,000		
FY 29	38499(07)	Craig	3	E 330 Rd Re-Alignment (Ketchum Airport)		Utilities	GUY							$50,000		
FY 28	36110(04)	Creek	1	Br 191 N3800 Unnamed Creek (Federal - maj collector)	both R/W and Utilities increased to 90k; NEPA nearly complete; ROW plans submitted.	Construction	Kellogg	ODOT in House - ETC Oct 2026		Poe		$770,000		$1,200,000		
FY 29	36112(04)	Creek	1	Br 116 N37700 Unnamed (Federal)	NEPA Kickoff held 1/28/26, 60% PIH held 4/9/26	Construction	Kellogg	Kleinfelder - ETC Jan 2027		Poe		$559,650	$280,000	$900,350		
FY 27	36112(06)	Creek	1	Br 116 N37700 Unnamed (Federal)	funds encumbered	Right of Way	Kellogg	Kleinfelder - ETC Jan 2027		Poe				$50,000		
FY 27	36112(07)	Creek	1	Br 116 N37700 Unnamed (Federal)	funds encumbered	Utilities	Kellogg	Kleinfelder - ETC Jan 2027		Poe				$50,000		
FY 30	36113(04)	Creek	2	BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal - fed lands)	30% plans submitted, PIH 10/7/2025; NEPA submitted 11/20/25, NEPA kickoff held 2/5/26 - ETC Oct 2027	Construction	GUY - Aaron	Garver - ETC 10/2027				$1,740,064		$1,589,936		
FY 29	36113(06)	Creek	2	BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal - fed lands)	30% plans submitted, PIH 10/7/2025; NEPA submitted 11/20/25, NEPA kickoff held 2/5/26	Right of Way	GUY - Aaron	Garver						$50,000		
FY 29	36113(07)	Creek	2	BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal - fed lands)		Utilities	GUY - Aaron	Garver						$50,000		
FY 27	30474(04)	Creek	3	Br 257 Deep Fork River (Federal -Tribal-TTP)	Tribe submitted for grant funding 8/20/2026; January 2027 letting - Project submitted 10/5/26	Construction	GUY - Aaron	Kleinfelder; Switchgrass (prelim mitigation)	5/25/2021 - requested re-eval on 1/20/26. re-eval completed 6/4/26	GUY	Nov 2024	$20,000		$20,000	$1,502,740	
FY 27	32295(04)	Creek	3	Br 254 Little Deep Fork Creek (Federal-TTPB grant program)	utility coordination meeting with utility owners on 12/12/25; need 90% plans - Est in november; PS&E due early January; April 2027 letting	Construction	GUY - Brad	Hudson Prince	7/14/25	GUY	Complete 10/19/26	$20,000		$20,000	$2,292,000	
FY 29	36114(05)	Creek	3	Br 228 E0880 West Fork Sandy Creek (Federal - 404 issue)		Engineering								$250,000		
FY 30	36114(06)	Creek	3	Br 228 E0880 West Fork Sandy Creek (Federal - 404 issue)		Right of Way								$50,000		
FY 30	36114(07)	Creek	3	Br 228 E0880 West Fork Sandy Creek (Federal - 404 issue)		Utilities								$50,000		
FY 29	36129(05)	Creek	3	Br 98 N3730 Mosquito Creek		Engineering								$250,000		
FY 31	36129(06)	Creek	3	Br 98 N3730 Mosquito Creek		Right of Way								$50,000		
FY 31	36129(07)	Creek	3	Br 98 N3730 Mosquito Creek		Utilities								$50,000		
FY 30	30482(04)	Delaware	1	Br 35 Trib to Whitewater Creek (Federal-TTPB-grant program)		Construction	GUY - Aaron					$20,000		$51,500	$643,500	

FY	JP No	County	District	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	STP-BR	STP-RD	CIRB	Local	Tribal
FY 27	30482(05)	Delaware	1	Br 35 Trib to Whitewater Creek (Federal-TTPB-grant program)	(7-25-2025 CN to provide $110k in PE funding thru TTBP grant); engineering NTP 8/13/2026	Engineering	GUY - Aaron							$250,000		
FY 29	30482(06)	Delaware	1	Br 35 Trib to Whitewater Creek (Federal-TTPB-grant program)		Right of Way	GUY - Aaron							$50,000		
FY 29	30482(07)	Delaware	1	Br 35 Trib to Whitewater Creek (Federal-TTPB-grant program)		Utilities	GUY - Aaron							$50,000		
FY 29	31224(04)	Delaware	1	Br 30 Unnamed Creek (Federal-TTPB-grant program)	30% PIH held. NEPA kickoff meeting held 1/8/26; Draft ROW plans submitted	Construction	GUY - Aaron	CC Env - ETC Jan 2027		GUY		$20,000		$80,000	$900,000	
FY 27	31224(06)	Delaware	1	Br 30 Unnamed Creek (Federal-TTPB-grant program)	30% PIH held. NEPA kickoff meeting held 1/8/26; Draft ROW plans submitted	Right of Way	GUY - Aaron	CC Env		GUY				$100,000		
FY 27	31224(07)	Delaware	1	Br 30 Unnamed Creek (Federal-TTPB-grant program)	Funds encumbered	Utilities	GUY - Aaron	CC Env		GUY				$400,000		
FY 29	34449(04)	Delaware	1	Br 12, 13, 14 Fly Creek (change to Fed - TTBP)	60% PIH 8/2026	Construction	Crafton Tull	ODOT in-house (est 1/27)		GUY		$20,000		$1,310,000	$570,000	
FY 27	34449(06)	Delaware	1	Br 12, 13, 14 Fly Creek (change to Fed - TTBP)	60% PIH 8/2026	Right of Way	Crafton Tull	ODOT in-house (est 1/27)		GUY				$50,000		
FY 27	34449(07)	Delaware	1	Br 12, 13, 14 Fly Creek (change to Fed - TTBP)		Utilities	Crafton Tull	ODOT in-house (est 1/27)		GUY				$52,000		
FY 30	38498(04)	Delaware	1	E 330Rd Realignment, 1.5 MI E of US-59 (Stand Waite Rd)	engineering NTP 8/13/26	Construction	GUY - Aaron						$100,000	$1,688,320		
FY 27	38498(05)	Delaware	1	E 330 Rd Realignment, 1.5 Mi E of US-59 (Stand Waite Rd)	NTP 8/13/26	Engineering	GUY - Aaron							$250,000		
FY 29	38498(06)	Delaware	1	E 330Rd Realignment, 1.5 MI E of US-59 (Stand Waite Rd)		Right of Way	GUY - Aaron							$100,000		
FY 29	38498(07)	Delaware	1	E 330Rd Realignment, 1.5 MI E of US-59 (Stand Waite Rd)		Utilities	GUY - Aaron							$250,000		
FY 29	31230(04)	Delaware	2	Br 37 Whitewater Creek (Federal-TTPB-grant program)	60% PIH 3/19; R/W NTP 7/22/26 - 2 of 5 parcels secured as of 10/15/26	Construction	GUY - Aaron	ODOT in-house-	7/15/26	GUY		$500,000		$1,620,000		
FY 28	31230(06)	Delaware	2	Br 37 Whitewater Creek (Federal-TTPB-grant program)	60% PIH 3/19; R/W NTP 7/22/26 - 3 of 5 parcels secured as of 11/17/26	Right of Way	GUY - Aaron	ODOT in-house	7/15/26	GUY				$50,000		
FY 28	31230(07)	Delaware	2	Br 37 Whitewater Creek (Federal-TTPB-grant program)	Verified utilities are clear	Utilities	GUY - Aaron	ODOT in-house	7/15/26	GUY				$50,000		
FY 27	34450(04)	Delaware	2	Br 57 Beaty Creek (Federal-TTPB-grant program)	404 packet submitted 6/10/26; need 90% plans; 3 of 5 parcels secured, 1 going to condemnation as of 11/17/26. September 2027 let due to environmental restrictions, will conduct bat and bald eagle survey	Construction	GUY - Aaron	Stantec	complete 6/5/26	GUY		$20,000		$30,000	$1,705,000	
FY 29	36128(05)	Delaware	2	Br 63 Spavinaw Creek		Engineering								$650,000		
FY 31	36128(06)	Delaware	2	Br 63 Spavinaw Creek		Right of Way								$50,000		
FY 31	36128(07)	Delaware	2	Br 63 Spavinaw Creek		Utilities								$50,000		
FY 31	29898(04)	Delaware	3	Br 95 Flint Creek (ADD federal funding, possibly adding to CN inventory to get TTPB grant)	Funding Agreement complete 9/18/26. Solicitation interviews set for 9/28/26. Still waiting for scope and fee	Construction	GUY - Aaron							$550,000		
FY 27	29898(05)	Delaware	3	Br 95 Flint Creek	Contracting underway	Engineering	GUY - Aaron							$250,000		
FY 29	29898(06)	Delaware	3	Br 95 Flint Creek		Right of Way	GUY - Aaron							$50,000		
FY 29	29898(07)	Delaware	3	Br 95 Flint Creek		Utilities	GUY - Aaron							$50,000		
FY 29	32842(04)	Delaware	3	Br 104 Fivemile Hollow Creek (Federal - scenic river)	Environmental underway; received 65% plans and hydraulic report (9/22/26); 60% PIH 11/17/26	Construction	Rose & McCrary	Garver (ETC July 2027)		GUY		$284,000		$986,000		
FY 27	32842(06)	Delaware	3	Br 104 Fivemile Hollow Creek (Federal - scenic river)	Environmental underway; received 65% plans and hydraulic report (9/22/26); 60% PIH 11/17/26	Right of Way	Rose & McCrary	Garver (ETC July 2027)		GUY				$75,000		
FY 27	32842(07)	Delaware	3	Br 104 Fivemile Hollow Creek (Federal - scenic river)		Utilities	Rose & McCrary	Garver (ETC July 2027)		GUY				$175,000		
FY 28	38141(04)	Delaware	3	Br 112 Saline Creek (Fed - TTPB grant)	30% PIH on 2/5/26; NEPA kickoff 3/23/26 - ETC Feb 2027	Construction	GUY - Aaron	Garver		GUY		$20,000		$30,000	$1,700,000	
FY 28	28554(05) 36111(05)	Mayes	1	Br 12A Pryor Creek (No federal)	30% on file	Engineering	Kellogg							$370,000		
FY 31	36111(04)	Mayes	1	Br 12A Pryor Creek (No federal)	30% on file	Construction	Kellogg							$1,881,600		
FY 30	36111(06)	Mayes	1	Br 12A Pryor Creek (No federal)	30% on file	Right of Way	Kellogg							$100,000		
FY 30	36111(07)	Mayes	1	Br 12A Pryor Creek (No federal)		Utilities	Kellogg							$50,000		
FY 27	31147(05)	Mayes	2	Br 85 & 89 Creek - Sportsman Acres (Federal-TTPB-grant program)	R/W acquisition - updated 90% plans received 8/14/26, 1 parcel remaining 8/3/26 - possible condemnation. 404 submitted 8/17/26 - completed 10/9/26	Construction	Kellogg	Able	Oct 2020; re-eval completed 11/9/26	Coates NTP 7/2025		$20,000		$36,343	$1,800,000	
FY 27	34456(04)	Mayes	2	E 520 Rd N4310 to N4320 (NO fed)	404 submitted; Encumbered an add'l $203k for R/W on 3/10/26; need 90% plans - GUY to submit after R/W acquisition; 2 parcels remaining 7/22/26, ARPA permit with USACE 7/31/26	Construction	GUY - Aaron	GUY - checklist	1/29/2024 revised checklist signed 8/3/26	Coates NTP 7/2025				$3,120,000		
FY 30	32202(06)	Mayes	3	Anderson Rd		Right of Way	GUY							$1,150,000		
FY 31	32202(07)	Mayes	3	Anderson Rd		Utilities	GUY							$600,000		
FY 28	30504(04)	Nowata	1	E260 Trib to Lightning LWC (NO fed)	R/W underway, 1 parcel remaining as of 10/15/26; 404 permit complete; need 90% plans - Guy to submit once R/W and utility relocation complete. Needs geotech after R/W (private property)	Construction	GUY - Aaron	Stantec	1/29/2024	GUY				$1,230,000		
FY 27	34457(04)	Nowata	1	NS 423 Lightning Creek LWC (NO fed)	R/W acq underway -revised r/w plans & negotiations with landowners difficult; need 90% plans; 0 of 4 parcels secured as of 10/15/26 (Due to status, project will slide out of FY27)	Construction	GUY - Aaron	GUY - checklist method	1/29/2024	GUY				$1,750,000		
FY 30	34458(04)	Nowata	1	EW26 Trib to Purgatory Creek		Construction						$640,000		$160,000		

FY	JP No	County	District	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	STP-BR	STP-RD	CIRB	Local	Tribal
FY 28	34458(05)	Nowata	1	EW26 Trib to Purgatory Creek (No fed)		Engineering								$250,000		
FY 29	34458(06)	Nowata	1	EW26 Trib to Purgatory Creek (No fed)		Right of Way								$50,000		
FY 29	34458(07)	Nowata	1	EW26 Trib to Purgatory Creek (No fed)		Utilities								$50,000		
FY 29	34459(05)	Nowata	2	Br 30 Trib to Hickory Creek		Engineering								$250,000		
FY 30	34459(06)	Nowata	2	Br 30 Trib to Hickory Creek		Right of Way								$50,000		
FY 30	34459(07)	Nowata	2	Br 30 Trib to Hickory Creek		Utilities								$50,000		
FY 31	38500(05)	Nowata	2	Br 27 & 32 Old 169 over Hickory Creek		Engineering								$450,000		
FY 28	38822(05)	Nowata	3	EW 2 from NS 412 0.8 mi to the East (John Deere Rd)		Engineering								$250,000		
FY 30	38822(06)	Nowata	3	EW 2 from NS 412 0.8 mi to the East		Right of Way								$150,000		
FY 30	38822(07)	Nowata	3	EW 2 from NS 412 0.8 mi to the East		Utilities								$550,000		
FY 30	36115(04)	Osage	1	Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant)	30% PIH 12/9/25; NEPA kickoff held 4/8/26	Construction	Kellogg	Kleinfelder - ETC March 2027				$406,070		$1,693,930	$600,000	
FY 28	36115(06)	Osage	1	Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant)	30% PIH 12/9/25; NEPA kickoff held 4/8/26	Right of Way	Kellogg							$50,000		
FY 28	36115(07)	Osage	1	Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant)		Utilities	Kellogg							$50,000		
FY 31	30508(04)	Osage	2	52nd W Ave & 133rd St N Intersection	30% plans submitted & PIH held 2019; add r/w and utils phases during rebalance; need NEPA checklist to kick off environmental	Construction	GUY						$857,143	$42,857	$800,000	
FY 30	30638(04)	Osage	2	43rd St N Extension Phase 1	R/W underway - 1 parcel left as of 11/17/26; convert environmental to federal - NEPA underway at ODOT (in-house) ETC spring 2027	Construction	GUY - Olga	Able (original checklist) ODOT in-house (NEPA)	Checklist 3/29/2021; ODOT in-house 3/27	GUY			$707,143	$792,857	$2,000,000	
FY 28	31249(04)	Osage	2	Rock School Rd 100th W Ave (NO fed)	R/W acquisition complete, need affidavit for LP-1 clearance - sent to Co on 5/12/26 - Commissioner figuring out waterline before signing; need 90% plans	Construction	GUY - Aaron	Able	4-17-2017 need re-eval	GUY				$1,520,000		
FY 28	29416(04)	Osage	3	Br 220 Claremore Creek (Tribal - TTBP grant)	Encumbered add't 663K for utilities; 404 submitted 6/2/26; Utilities underway; Need 90% plans	Construction	GUY - Aaron	Enercon	done 6/15/2015 - need Re-eval (in-house) closer to letting	GUY	complete	$500,000		$32,000	$400,000	
FY 31	30548(04)	Osage	3	Br 210 Sycamore Creek	Add'l 60k for R/W and 30k for Utilities. R/W NTP 9/2/26	Construction	GUY	Garver	5/14/2021	GUY		$72,800		$227,200	$500,000	
FY 30	34579(04)	Osage	3	Blackburn Road Embankment Repair	No ER funds; 90% plans submitted; R/W done; need FFR; 404 resubmitted 9/17/26 - completed 10/9/26; look at moving up to FY27 letting	Construction	Kellogg	Kleinfelder	Aug 2022	Pinnacle	March 2024		$50,000	$2,990,000		
FY 29	38509(06)	Ottawa	1	C St, D St, Commerce Drainage & Reconstruction (D Furnas Blvd; Mickey Mantle)	Preliminary plans complete 2/27/26; need environmental checklist (county paying for this work)	Right of Way	GUY - Aaron							$500,000		
FY 30	38509(07)	Ottawa	1	C St, D St, Commerce Drainage & Reconstruction (D Furnas Blvd; Mickey Mantle)		Utilities	GUY - Aaron							$500,000		
FY 29	32157(04)	Pawnee	1	Br 79 Panther Creek	R/W underway; 0 of 2 parcels secured as of 11/17/26; need 90% plans	Construction	Kellogg	Hudson Prince	10/10/2025	GUY		$100,000	$577,143	$382,857		
FY 30	39329(04)	Pawnee	1	Br 102 Ranch Creek	Project canceled by County 8/2026 - resolution received 9/2/26	Construction						$200,000		$800,000		
FY 27	39329(05)	Pawnee	1	Br 102 Ranch Creek	Project canceled by County 8/2026; resolution to cancel received 9/2/26	Engineering								$150,000		
FY 29	39329(06)	Pawnee	1	Br 102 Ranch Creek	Project canceled by County 8/2026	Right of Way								$50,000		
FY 29	39329(07)	Pawnee	1	Br 102 Ranch Creek	Project canceled by County 8/2026	Utilities								$50,000		
FY 27	25444(04)	Pawnee	2	Br 2 Belford Bridge (Federal, grant money)	404 permit received 8/2025; plans are shelf-ready; Rec'd grant funding - bundled with 2 on-system projects (capped at $11,790,000). June 2027 submittal due to schedule of on-system projects. Plans updated 9/23/26, revisions sent to designer on 9/29/26	Construction	M-B / ISG	ODOT	done	County	done	$2,206,134	$857,143	$6,736,723		
FY 31	30603(04)	Pawnee	2	E 4440 - S 35300 Rd to 35500 Rd (Maj Collector)	Engineering contracting underway - scope and fee received 11/5/26	Construction	Hudson Prince					$500,000		$4,000,000		
FY 27	30603(05)	Pawnee	2	E 4440 - S 35300 Rd to 35500 Rd (Maj Collector)	Engineering contracting underway	Engineering	Hudson Prince							$400,000		
FY 29	30603(06)	Pawnee	2	E 4440 - S 35300 Rd to 35500 Rd (Maj Collector)		Right of Way	Hudson Prince							$150,000		
FY 29	30603(07)	Pawnee	2	E 4440 - S 35300 Rd to 35500 Rd (Maj Collector)		Utilities	Hudson Prince							$400,000		
FY 27	32156(04)	Pawnee	2	Br 40 Turkey Creek (Federal) (possible TTBP grant)	404 submitted 5/7/26; Requested NEPA re-eval 5/7/26; utility affidavit received; FFR 10/8/2026; PS&E due early January; April 2027 letting. PSE received, waiting on environmental. May be able to pull up to march letting	Construction	Kellogg	Kleinfelder	3/2021	Poe	6/24/26	$960,000		$240,000		
FY 30	39325(04)	Pawnee	2	Br 41 Turkey Creek	Engineering contracting underway - Scope and fee received 11/6/26	Construction	Kellogg					$200,000		$600,000		
FY 27	39325(05)	Pawnee	2	Br 41 Turkey Creek	Engineering contracting underway	Engineering	Kellogg							$150,000		
FY 29	39325(06)	Pawnee	2	Br 41 Turkey Creek		Right of Way	Kellogg							$50,000		
FY 29	39325(07)	Pawnee	2	Br 41 Turkey Creek		Utilities	Kellogg							$50,000		
FY 30	28601(04)	Rogers	1	Br 75 Little Dog Creek (possible TTBP grant)	Engineering NTP issued 8/24/26	Construction	Kellogg					$20,000		$90,000	$990,000	
FY 28	28601(06)	Rogers	1	Br 75 Little Dog Creek (possible TTBP grant)	Engineering NTP issued 8/24/26	Right of Way	Kellogg							$50,000		
FY 28	28601(07)	Rogers	1	Br 75 Little Dog Creek (possible TTBP grant)		Utilities	Kellogg							$65,000		
FY 29	30610(04)	Tulsa	1	Br 7 Trib to Skalall Creek (TTBP)	R/W Plans submitted. submitted NEPA docs on 10/3/25. 60% PIH held on 3/17/26: Acquiring R/W at risk. 0 of 5 parcels secured 9/2/26	Construction	CEC	ODOT In-House - ETC Dec 2026		WSB		$40,000		$40,000	$1,780,000	

FY	JP No	County	District	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	STP-BR	STP-RD	CIRB	Local	Tribal
FY 28	30885(04)	Tulsa	1	E 51st St - 162nd to 177th & Intersection (Federal - STP INCOG)	404 submitted. 4 of 8 parcels secured, 2 to be donated, 1 waiting on counter offer, 1 in condemnation 9/2/26; 90% plans estimated in Dec 2026	Construction	GUY - Olga	Garver	7/28/2020; re-eval needed	WSB			$857,143	$2,120,357	$4,672,500	
FY 29	31223(04)	Tulsa	1	Br 47 Charley Creek	404 submitted 6/22/26. 0 of 3 parcels secured 9/2/2026; need 90% plans	Construction	Kellogg	Garver	12/11/2025	WSB (NTP 6/19/26)		$375,627		$524,373		
FY 29	32179(04)	Tulsa	1	Br 48 106th St N Hominy Creek (TTBP)	Have 90% Plans. 0 of 4 parcels secured 9/2/26	Construction	Garver	Garver	NEPA complete 6/18/26	WSB (NTP 6/19/26)		$20,000		$20,000	$3,710,000	
FY 29	38502(04)	Tulsa	1	Br 019 156th St N over Horsepen Creek, 0.2 mi E of Sheridan (Add federal funds)	60% PIH 6/10/26; rec'd 404 docs from engr	Construction	Kellogg	Completed 10/2026		WSB		$50,000		$970,000		
FY 28	38502(06)	Tulsa	1	Br 019 156th St N over Horsepen Creek, 0.2 mi E of Sheridan (Add federal funds)	60% PIH 6/10/26; rec'd 404 docs from engr; ODOT to encumber funds and get NTP to row	Right of Way	Kellogg	Completed 10/26		WSB				$50,000		
FY 28	38502(07)	Tulsa	1	Br 019 156th St N over Horsepen Creek, 0.2 mi E of Sheridan (Add federal funds)		Utilities	Kellogg	Completed 10/26		WSB				$100,000		
FY 31	38503(04)	Tulsa	1	Br 021 156th St N over Cherry Creek, at Mingo Rd	Need NEPA checklist; 30% PIH 8/12/26; need a new 30% on final design	Construction	Kimley-Horn					$980,000		$420,000		
FY 27	38503(05)	Tulsa	1	Br 021 156th St N over Cherry Creek, at Mingo Rd	Need NEPA checklist; 30% PIH 8/12/26; need a new 30% on final design	Engineering	Kimley-Horn							$352,375		
FY 30	38503(06)	Tulsa	1	Br 021 156th St N over Cherry Creek, at Mingo Rd		Right of Way	Kimley-Horn							$50,000		
FY 30	38503(07)	Tulsa	1	Br 021 156th St N over Cherry Creek, at Mingo Rd		Utilities	Kimley-Horn							$100,000		
FY 30	38504(04)	Tulsa	1	Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria Ave (TTBP)	30% PIH 6/16/26; NEPA checklist received and submitted to environmental on 8/5/26; need ROW plans	Construction	Garver	ODOT in-house est 4/27				$20,000		$20,000	$5,660,000	
FY 28	38504(06)	Tulsa	1	Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria Ave (TTBP)	30% PIH 6/16/26; NEPA checklist received and submitted to environmental on 8/5/26; need ROW plans	Right of Way	Garver	ODOT in-house est 4/27						$50,000		
FY 28	38504(07)	Tulsa	1	Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria Ave (TTBP)		Utilities	Garver	ODOT in-house est 4/27						$100,000		
FY 30	38505(04)	Tulsa	1	Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria (TTBP)	30% PIH 5/12/26; NEPA checklist submitted on 6/22/26; need ROW plans	Construction	Benham	ODOT in-house est 4/27				$20,000		$20,000	$7,510,000	
FY 28	38505(06)	Tulsa	1	Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria (TTBP)	30% PIH 5/12/26; NEPA checklist submitted on 6/22/26; need ROW plans	Right of Way	Benham	ODOT in-house est 4/27						$50,000		
FY 28	38505(07)	Tulsa	1	Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria (TTBP)		Utilities	Benham	ODOT in-house est 4/27						$100,000		
FY 29	38506(06)	Tulsa	1	Br 083 56th S N over Bird Creek, 0.05 mi E of Memorial		Utilities	Olsson							$50,000		
FY 29	38506(07)	Tulsa	1	Br 083 56th S N over Bird Creek, 0.05 mi E of Memorial	30% plans received - PIH 8/5/26; may not need new r/w or util relo - need r/w clearance letter; need 60% plans; NEPA packet submitted on 9/23/26; 404 packet received - will submit after NEPA completion; Supplement underway for survey	Right of Way	Olsson							$100,000		
FY 28	25487(04)	Tulsa	2	Dip Creek Road (NO fed)	90% plans submitted; FFR 3/11/26; r/w underway - as of 7/28/26 negotiations going out 2nd week of august, expect 4 months until completion; 0 of 7 parcels secured 9/2/26; requested 404 docs 8/3/26 and 10/9/26; Supplement NTP 8/24/26	Construction	Olsson	Olsson	1/12/26	WSB (NTP 1/13/26)				$1,300,000		
FY 29	30608(04)	Tulsa	2	Br 231 Sand Creek (NO fed)	environmental checklist method underway 7/2026; 30% submitted (ODOT to re-encumber ROW & Util funds; need 60% plans	Construction	GUY - Aaron	Hudson Prince		WSB				$550,000		
FY 28	29345(04)	Tulsa	3	101st - Mingo to Garnett (INCOG STP) (Includes Intersection)	R/W - only 2 parcels remain in condemnation 9/2/26; 4/12/26 - increase construction by $4M due to engr est higher than program. Engr suppl needed for 90% plans	Construction	Garver	Garver	done	WSB				$6,040,000	$4,660,000	
FY 28	33567(04)	Tulsa	3	121st St Elwood to US-75 (Federal, Bond/SalesTax)	R/W underway - need 90% plans. requested 404 docs 8/3/26; 23 of 25 secured, 1 in condemnation and 1 waiting on DA office 9/2/26, requested update on 90s and 404 on 9/2/26 and 9/17/26. Crafton Tull providing utility coordination	Construction	Crafton Tull	Garver	3/9/22	WSB		$249,033		$250,967	$6,000,000	
FY 29	38821(04)	Washington	2	EW 11 BR# 44 Unnamed (TTBP Grant program)	Engineering NTP 8/13/2026	Construction	Kellogg					$20,000		$42,888	$900,000	
FY 28	38821(06)	Washington	2	EW 11 BR# 44 Unnamed (TTBP Grant program)	Engineering NTP 8/13/2026	Right of Way	Kellogg							$50,000		
FY 28	38821(07)	Washington	2	EW 11 BR# 44 Unnamed (TTBP Grant program)		Utilities	Kellogg							$50,000		
FY 31	39330(04)	Washington	2	EW 24 Br 81 Fish Creek	Funding agreement complete	Construction						$20,000		$2,000,000		
FY 29	39330(05)	Washington	2	EW 24 Br 81 Fish Creek		Engineering								$250,000		
FY 30	39330(06)	Washington	2	EW 24 Br 81 Fish Creek		Right of Way								$50,000		
FY 30	39330(07)	Washington	2	EW 24 Br 81 Fish Creek		Utilities								$50,000		
FY 31	39331(04)	Washington	2	NS395 Br 86 & 87 Tribs to Caney River	Funding agreement complete	Construction						$1,693,334		$2,326,666		
FY 29	39331(05)	Washington	2	NS395 Br 86 & 87 Tribs to Caney River		Engineering								$250,000		
FY 30	39331(06)	Washington	2	NS395 Br 86 & 87 Tribs to Caney River		Right of Way								$50,000		
FY 30	39331(07)	Washington	2	NS395 Br 86 & 87 Tribs to Caney River		Utilities								$50,000		
FY 27	31177(04)	Washington	3	Br 146 Saunders Creek (Federal -Tribal-TTPB-grant program)	Submitted for Tribal funding; November 2027 letting	Construction	Kellogg	Kleinfelder	done	Coates	6/3/26	$20,000		$20,000	$1,360,000	

INTERSTATE 40 CROSSTOWN STEEL BEAM TRANSFER FORM

The Oklahoma Department of Transportation hereby declares the steel beams resulting from the deconstruction of the Interstate 40 Crosstown bridge located in Oklahoma County, as surplus property. The beams shall be available for reuse by the Counties for construction of bridge structures on the public county road system. The Department's declaration that surplus beams are available and the subsequent transfer of the beams to the County will in no way constitute an engineering assessment or determination by the Department that the beams are suitable for or in adequate structural condition for reuse. It will remain the responsibility of the County to seek the services of a qualified engineer to determine the structural adequacy and suitability for reuse.

The steel beams and the proposed re-tasking project(s) are described as follows (duplicate table as required):

Re-tasking Project Description and Existing NBI #	Beam Serial #	Beam Size	Beam Length (usable length)
Transfer to CED 2	46EB-11	24 x 84	27.00
	46WB-10	24 x 84	29.95
	46WB-9	24 x 84	29.95
	46EB-6	24 x 84	29.70
	46WB-5	24 x 84	29.95
	169-144	30 x 108	39'-9"
	169-150	30 x 108	39'-9"
	169-64	30 x 108	39'-10"
	169-53	30 x 108	39'-10"
	169-59	30 x 108	39'-10"
	169-125	30 x 108	39'-10"
	169-136	30 x 108	39'-9"
	169-141	30 x 108	39'-10"
	169-58	30 x 108	39'-10"
	169-111	30 x 108	39'-10"
	169-39	30 x 108	39'-10"
	169-93	30 x 108	39'-10"
	169-119	30 x 108	39'-10"
	169-33	30 x 108	39'-10"
	169-37	30 x 108	39'-10"
	169-55	30 x 108	39'-10"
	169-91	30 x 108	39'-10"
	169-117	30 x 108	39'-10"
	169-123	30 x 108	39'-10"
	169-18	30 x 108	39'-10"

	169-75	30 x 108	39'-10"
	169-115	30 x 108	39'-10"
	169-133	30 x 108	39'-10"
	169-139	30 x 108	39'-11"
	169-106	30 x 108	39'-9"
	169-134	30 x 108	39'-9"
	169-92	30 x 108	39'-9"
	169-5	30 x 108	39'-10"
	169-54	30 x 108	39'-10"
	169-121	30 x 108	39'-10"
	169-102	30 x 108	39'-9"
	169-128	30 x 108	39'-9"
	169-130	30 x 108	39'-9"
	169-94	30 x 108	39'-9"
	169-68	30 x 108	39'-9"
	169-138	30 x 108	39'-9"
	169-146	30 x 108	39'-9"
	169-70	30 x 108	39'-9"
	169-96	30 x 108	39'-9"
	169-60	30 x 108	39'-10"
	169-51	30 x 108	39'-10"
	169-66	30 x 108	39'-10"
	169-72	30 x 108	39'-10"
	169-73	30 x 108	39'-10"
	169-105	30 x 108	39'-10"
	169-113	30 x 108	39'-10"
	169-118	30 x 108	39'-10"
	169-149	30 x 108	39'-10"
	169-35	30 x 108	39'-10"
	169-4	30 x 108	39'-10"
	169-50	30 x 108	39'-10"
	169-57	30 x 108	39'-10"
	169-67	30 x 108	39'-10"
	169-129	30 x 108	39'-10"
	169-3	30 x 108	39'-10"
	169-21	30 x 108	39'-10"
	169-63	30 x 108	39'-10"
	169-19	30 x 108	39'-11"
	169-135	30 x 108	39'-9"

	169-26	30 x 108	39'-3"
	169-89	30 x 108	39'-10"
	169-23	30 x 108	39'-10"
	169-87	30 x 108	39'-10"
	169-131	30 x 108	39'-10"
	169-109	30 x 108	39'-10"
	169-110	30 x 108	39'-10"
	169-142	30 x 108	39'-11"
	169-74	30 x 108	39'-11"
	169-104	30 x 108	39'-9"
	169-1	30 x 108	39'-9"
	169-132	30 x 108	39'-9"
	169-22	30 x 108	39'-9"
	169-31	30 x 108	39'-9"
	169-32	30 x 108	39'-9"
	169-34	30 x 108	39'-9"
	169-38	30 x 108	39'-9"
	169-76	30 x 108	39'-9"
	169-77	30 x 108	39'-9"
	169-100	30 x 108	39'-10"
	169-112	30 x 108	39'-10"
	169-145	30 x 108	39'-10"
	169-61	30 x 108	39'-10"
	169-82	30 x 108	39'-10"
	169-84	30 x 108	39'-10"
	169-36	30 x 108	39'-10"
	169-62	30 x 108	39'-10"
	169-65	30 x 108	39'-10"
	169-81	30 x 108	39'-10"
	169-83	30 x 108	39'-10"
	169-85	30 x 108	39'-10"
	169-27	30 x 108	39'-10"
	169-11	30 x 108	39'-10"
	169-108	30 x 108	39'-10"
	169-137	30 x 108	39'-10"
	169-12	30 x 108	39'-10"
	169-140	30 x 108	39'-10"
	169-20	30 x 108	39'-10"
	169-101	30 x 108	39'-11"

	169-99	30 x 108	39'-11"
	169-90	30 x 108	39'-9"
	169-114	30 x 108	39'-9"
	169-126	30 x 108	39'-9"
	169-148	30 x 108	39'-9"
	169-24	30 x 108	39'-9"
	169-28	30 x 108	39'-9"
	169-30	30 x 108	39'-9"
	169-71	30 x 108	39'-10"
	169-78	30 x 108	39'-10"
	169-80	30 x 108	39'-10"
	169-88	30 x 108	39'-10"
	169-98	30 x 108	39'-10"
	169-15	30 x 108	39'-10"
	169-29	30 x 108	39'-10"
	169-7	30 x 108	39'-10"
	169-116	30 x 108	39'-10"
	169-120	30 x 108	39'-10"
	169-16	30 x 108	39'-10"
	169-107	30 x 108	39'-11"
	169-52	30 x 108	39'-9"
	169-14	30 x 108	39'-9"
	169-2	30 x 108	39'-9"
	169-56	30 x 108	39'-9"
	169-6	30 x 108	39'-9"
	169-8	30 x 108	39'-9"
	169-86	30 x 108	39'-9"
	169-10	30 x 108	39'-10"
	23-16	30 x 108	48'-5"
	23-19	30 x 108	48'-6"
	23-17	30 x 108	48'-6"
	23-18	30 x 108	48'-6"
	23-21	30 x 108	48'-6"
	23-22	30 x 108	48'-7"
	23-20	30 x 108	48'-8"
	23-15	30 x 108	48'-6"
	G1.13		
	G1.14		
	G1.15		

		G1.16 G1.17 G1.18 G1.19		
State Job Piece # (if applicable):	Yard: Tulsa County			

The beams shall become the property of CED 8 upon acceptance from the Association of County Commissioners of Oklahoma (ACCO) identified beam storage property address. The County shall not sell, salvage or otherwise dispose of beams in any other manner without written consent of the Department.

IN WITNESS WHEREOF, the Director of the Department of Transportation or his designee, pursuant to authority vested in him by the Transportation Commission, has hereunto subscribed his name as Director of the Department of Transportation, and the County has executed same pursuant to authority prescribed by law.

Professional Engineer (Seal)

LICENSED PROFESSIONAL ENGINEER
REBECCA ALVAREZ
24916
OKLAHOMA

INSPECTION PERFORMED BY:

County Engineer 11/16/20 Date

CED #1 Board:

President Date

Member Date

Member Date

RECOMMENDED BY:

OCCEDB Executive Director Date

APPROVED BY:

Local Government Division Engineer Date

INTERSTATE 40 CROSSTOWN STEEL BEAM TRANSFER FORM

The Oklahoma Department of Transportation hereby declares the steel beams resulting from the deconstruction of the Interstate 40 Crosstown bridge located in Oklahoma County, as surplus property. The beams shall be available for reuse by the Counties for construction of bridge structures on the public county road system. The Department's declaration that surplus beams are available and the subsequent transfer of the beams to the County will in no way constitute an engineering assessment or determination by the Department that the beams are suitable for or in adequate structural condition for reuse. It will remain the responsibility of the County to seek the services of a qualified engineer to determine the structural adequacy and suitability for reuse.

The steel beams and the proposed re-tasking project(s) are described as follows (duplicate table as required):

Re-tasking Project Description and Existing NBI #	Beam Serial #	Beam Size	Beam Length (usable length)
Transfer to CED 8	169-122	30 x 108	39'-10"
	169-124	30 x 108	39'-10"
	169-95	30 x 108	39'-10"
	169-127	30 x 108	39'-10"
	169-79	30 x 108	39'-10"
	169-97	30 x 108	39'-10"
	169-17	30 x 108	39'-10"
	169-69	30 x 108	39'-10"
	169-9	30 x 108	39'-10"
	169-13	30 x 108	39'-10"
	169-25	30 x 108	39'-10"
	169-103	30 x 108	39'-10"
	169-143	30 x 108	39'-10"
	169-147	30 x 108	39'-10"
	W118.4	33 x 130	56'-1"
	23-43	33 x 130	40'-3"
	W120.3	33 x 130	58'-9"
	23-49	33 x 130	45'-4"
	W118.6	33 x 130	56'-1"
	E111.1	33 x 130	59'-4"
	E120.7	33 x 130	59'-8"
	E118.5	33 x 130	56'-3"
	W115.5	33 x 130	59'-3"
	23-54	33 x 130	48'-2"
	23-55	33 x 130	48'-2"

	E109.2	33 x 130	59'-10"
	E118.6	33 x 130	56'-1"
	23-51	33 x 130	49'-9"
	23-53	33 x 130	49'-9"
	E120.3	33 x 130	59'-10"
	23-50	33 x 130	49'-9"
	23-52	33 x 130	49'-9"
	E116.4	33 x 130	58'-9"
	23-45	33 x 130	50'-4"
	23-46	33 x 130	49'-10"
	E106.3	33 x 130	56'-6"
	E120.6	33 x 130	59'-8"
	E105.3	33 x 130	59'-10"
	23-47	33 x 130	52'-1"
	23-5	33 x 130	52'-7"
	23-9	33 x 130	52'-9"
	23-10	33 x 130	54'-6"
	23-48	33 x 130	54'-0"
	E117.7	33 x 130	59'-10"
	E119.6	33 x 130	58'-10"
	W120.7	33 x 130	58'-9"
	23-8	33 x 130	54'-5"
	E105.4	33 x 130	59'-9"
	E116.1	33 x 130	58'-10"
	23-4	33 x 130	56'-3"
	W116.7	33 x 130	59'-4"
	23-2	33 x 130	56'-3"
	23-44	33 x 130	55'-4"
	23-6	33 x 130	56'-0"
	W113.7	33 x 130	59'-10"
	W114.3	33 x 130	56'-7"
	E118.7	33 x 130	56'-0"
	W117.7	33 x 130	59'-9"
	W117.3	33 x 130	59'-7"
	E115.4	33 x 130	58'-9"
	23-7	33 x 130	57'-8"
	E116.3	33 x 130	58'-9"
	23-3	33 x 130	58'-1"
	23-1	33 x 130	57'-9"

	W105.4	33 x 130	59'-10"
	23-14	33 x 130	59'-0"
	E115.3	33 x 130	58'-9"
	23-12	33 x 130	59'-6"
	E119.7	33 x 130	58'-10"
	23-13	33 x 130	59'-2"
	W120.4	33 x 130	59'-8"
	E116.2	33 x 130	58'-10"
	W117.6	33 x 130	59'-9"
	E105.5	33 x 130	59'-10"
	E107.5	33 x 130	59'-4"
	E117.5	33 x 130	59'-10"
	E117.6	33 x 130	59'-10"
	E120.4	33 x 130	59'-10"
	W108.6	33 x 130	59'-10"
	W111.3	33 x 130	59'-4"
	W107.2	33 x 130	59'-5"
	W111.5	33 x 130	59'-5"
	E107.7	33 x 130	59'-4"
	W107.1	33 x 130	59'-5"
	W115.3	33 x 130	59'-2"
	23-11	33 x 130	59'-9"
	W53.3	33 x 141	62'-3"
	46EB-25	33 x 141	58.57
	W53.7	33 x 141	62'-3"
	46EB-20	33 x 141	58.90
	46EB-24	33 x 141	59.07
	W53.2	33 x 141	62'-3"
	46WB-22	33 x 141	62.00
	46EB-21	33 x 141	59.57
	46EB-22	33 x 141	59.90
	46WB-23	33 x 141	62.00
	46WB-26	33 x 141	62.00
	E53.4	33 x 141	62'-3"
	46WB-27	33 x 141	62.00
	46WB-16	33 x 141	62.00
	46WB-17	33 x 141	62.00
	46WB-18	33 x 141	62.00
	46WB-19	33 x 141	62.00

		46WB-25 46WB-28 46WB-15 46EB-23 46EB-26 W53.8 W53.9 E53.5 W53.6 "E47.4 & G1.12" 23-29 23-30 23-23 23-24 23-25 G1.20 G1.21 G1.22 G1.23 G1.24 G1.25 G1.26	33 x 141 33 x 141 33 x 141 33 x 141 33 x 141 33 x 141 33 x 141 33 x 141 33 x 141 36 x 135 36 x 194 36 x 194 36 x 194 36 x 194 36 x 194	62.00 62.00 62.00 61.90 61.90 62'-1" 62'-2" 62'-3" 62'-3" 63'-9" 73'-2" 72'-5" 74'-8" 74'-4" 74'-0"
State Job Piece # (if applicable):	Yard: Tulsa County			

The beams shall become the property of CED 8 upon acceptance from the Association of County Commissioners of Oklahoma (ACCO) identified beam storage property address. The County shall not sell, salvage or otherwise dispose of beams in any other manner without written consent of the Department.

IN WITNESS WHEREOF, the Director of the Department of Transportation or his designee, pursuant to authority vested in him by the Transportation Commission, has hereunto subscribed his name as Director of the Department of Transportation, and the County has executed same pursuant to authority prescribed by law.



Professional Engineer (Seal)

INSPECTION PERFORMED BY:

County Engineer 11/16/20 Date

CED #1 Board:

President Date

Member Date

Member Date

RECOMMENDED BY:

OCCEDB Executive Director Date

APPROVED BY:

Local Government Division Engineer Date

CED#1 USED BEAM REQUEST PROGRAM

REQUEST #	CR Rank	COUNTY PRIORITY	COUNTY	District	NBI #	Description of Project	Crosstown or Other	CIRB or Force Account	Anticipated Constuction Year	Clear Rdwy Width	Requested		Total Bridge Length	Date Request Received	Signed & Dated by OCCCEDB	Allocated		Date Beams Allocated by CED	Notes
											Number of Beams	Beam Lengths				Number of Beams	Beam Lengths		
3	4	1	Ottawa	3	07236	Br 159 Hudson Creek on N458	X-Town	FA	2012	26'	12	45'	80'	12/14/2010	6/21/2012	12	47'+	12/14/2010	Bridge is complete
32	5	1	Pawnee	1	04007	Br 92 Turkey Creek on N362	X-Town	FA	2012	21'	5	50'	43'	6/12/2012	6/21/2012	5	62'+	6/21/2012	Bridge is complete
34	4	1	Ottawa	1	07193	Br 23 Elm Creek on E005	X-Town	FA	2012	24'	6	55	50'	10/1/2012	10/25/2012	6	54'+	10/31/2012	Bridge is complete
35	9	2	Creek	3	01007	Br 185 Rock Creek on E083	X-Town	FA	2012	26'	6	60'	65'	10/15/2012	10/25/2012	6	64'+	10/26/2012	Bridge is complete
31	9	1	Creek	3	00392	Br 211 Unnamed Creek on E087	X-Town	FA	2012	26'	12	60'	130	5/11/2012	12/13/2012	12	61'+	10/26/2012	Bridge is complete
36	9	1	Creek	3	00381	Br 181 Little Deep Fork Creek on N367	X-Town	FA	2013	26'	12	30 & 65	130	5/16/2013	5/23/2013	12	60' & 40'	8/16/2013	Bridge is complete
42	9	1	Creek	3	08652	Br 190 Unnamed Creek on E082	Other	FA	2015	24'	5	40'	40'	6/19/2014	6/19/2014	5	40'	12/2/2014	Bridge is complete
41	10	1	Washington	3	05742	Br 156 Saunders Creek on N401	X-Town	FA	2015	26'	5	40'	40'	11/19/2013	11/21/2013	5	40	12/18/2013	Bridge is complete
38	4	5	Ottawa	3	--	Br 124 Bee Creek on E020	X-Town	FA	2015	26'	6	50'	50'	8/26/2013	8/29/2013	6	50	9/9/2013	Bridge is complete
12	6	2	Nowata	2	02666	Br 37 Cedar Creek on N405	X-Town	CIRB	2015	26'	4	50'	50	4/10/2012	12/13/2012	4	64' 10"	6/1/2015	Bridge is complete
53	N/A	1	CED#2		--	CED#2 Beams (3 projects)	Other	FA	2017		15	70+		1/25/2017	1/26/2017	15	70+	2/15/2017	Transferred to CED2
51	4	6	Ottawa	3	--	City of Miami Pedestrian Bridge	X-Town	FA	2020	5	3	64	60	3/30/2020	5/26/2020	3	64	3/30/2020	Bridge is complete
52	N/A	1	Payne	1	04724	Br 87 Brush Creek on E057	X-Town	FA	2021	26	7	60+	50	3/8/2021		7	60+	3/8/2021	Transferred to Payne Cnty
54			Payne	1	02571	Payne D1 - Bridge 100	X-Town	FA	2021		7	30'		9/13/2021	9/30/2021	4	64'	9/17/2021	Transferred to Payne Cnty
			Ottawa	1	16343	Br 211 Unnamed Creek on E087	X-Town	FA	2012		15	29'		7/4/1905	7/4/1905	15	29		Beams Allocated
			Delaware		07098	Br 85	X-Town	FA	2012		4	55'		7/4/1905		4	55'		Beams Allocated
			Delaware		07097	Br 86	X-Town	FA	2012		3	45'+				3	45'+		Beams Allocated
			Delaware			Crazy Hollow 5706	X-Town	FA	2012		5	49'+				5	49'+		Beams Allocated
			Delaware			Martins Salvage 5530	X-Town	FA	2012		4	46'				4	46'		Beams Allocated
			Lincoln			VARIOUS	Other	FA	2023		10	64' +		10/24/2022		10	64' +		Beams Allocated
			Lincoln			VARIOUS	Other	FA	2023		10	39'-10"		10/28/2022		10	39'-10"		Beams Allocated
			Lincoln			VARIOUS	Other	FA	2023		10	49'+		10/28/2022		10	49'+		Beams Allocated
			Lincoln			VARIOUS	Other	FA	2023		10	34'-10"		10/24/2022		10	34'-10"		Beams Allocated
			Lincoln		04318	BR 54	Other	FA	2023		5	55' +		10/30/2023		5	55' +		Beams Allocated
			Lincoln		02568	BR 40	Other	FA	2023		5	55' +		10/30/2023		5	55' +		Beams Allocated
			Lincoln			261B; 41N3350E1020005	X-Town	FA	2023		5	55' +		12/5/2023	12/11/2023	5	55' +	12/11/2023	Beams Allocated
			Lincoln			262A; 41N3350E1040009	X-Town	FA	2024		5	55' +		2/6/2024	2/14/2024	5	55' +	2/13/2024	Beams Allocated
33	7	1	Rogers	1		Br 71 Sweetwater Creek	X-Town	FA	2015	24'	15	50'	150'	9/25/2012	9/27/2012	5	64' +	12/2/2012	Beams Allocated
40	8	2	Osage	3	08614	BR 96 over Charley Creek	X-Town	FA	2015	26'	5	55'	55'	10/21/2013	10/25/2013	5	56' +	10/24/2013	Beams Allocated
43	9	1	Creek	2	04417	Br 11 over Sand Creek	X-Town	FA	2015	26'	6	30'	30'	2/23/2015	2/26/2015	8	29' +	4/15/2015	Beams Allocated
44	9		Creek	3	02700	Br 246 over Unnamed Creek	X-Town	FA	2015	26'	6	50'	50'	2/23/2015	2/26/2015	6	50' +	4/14/2015	Beams Allocated
45	9		Creek	3	02411	Br 224 over Unnamed Creek	X-Town	FA	2015	26'	6	50'	50'	2/23/2015	2/26/2015	6	50' +	4/14/2015	Beams Allocated
46	9	2	Creek	2	06383	Br 64 over Unnamed Creek	X-Town	FA	2015	27'	6	50'	49'	4/16/2015	4/16/2015	6	50' +	4/16/2015	Beams Allocated
48	9	3	Creek	2	08985	BR 87 over Tiger Creek	X-Town	FA	2016	26	7	40'	40'	1/5/2016	1/28/2016	7	50' +	1/27/2016	Beams Allocated
49	9	4	Creek	2	04470	BR 155 over Unnamed Creek	X-Town	FA	2016	26	7	40'	40'	1/5/2016	1/28/2016	7	40' +	1/27/2016	Beams Allocated
56			CED 4			Transfer 6 beams	X-Town	FA	2025		6	60	60	9/9/2025	n/a	6			Beams Allocated
57			Payne			Transfer 22 beams	X-Town	FA	2026		22	60	30	7/14/2026	7/31/2026	22	60'+	7/14/2026	Transferred to Payne Cnty
58			CED 8			Transfer 21 beams	X-Town	FA	2026		21	36-61		9/30/2026		21	36-61	10//22/2026	Beams Allocated
59			CED 2			Transfer 146 beams	X-Town		2026		146	27-49		11/12/2026		146	27-49		

CED#1 USED BEAM REQUEST PROGRAM

REQUEST #	CR Rank	COUNTY PRIORITY	COUNTY	District	NBI #	Description of Project	Crosstown or Other	CIRB or Force Account	Anticipated Constuction Year	Clear Rdwy Width	Requested		Total Bridge Length	Date Request Received	Signed & Dated by OCCCEDB	Allocated		Date Beams Allocated by CED	Notes
											Number of Beams	Beam Lengths				Number of Beams	Beam Lengths		
60			CED 8			Transfer 125 beams	X-Town		2026		125	38-73		11/12/2026		125	38-73		

Beams Allocated or Used =	563
Scrapped beams =	36
Missing or Duplicate beams =	10
Total beams =	726
Beams Remaining in Inventory =	117

CED#1 2026 CALENDAR OF EVENTS	
DATE	**ITEM OF INTEREST**
January 1, 2026	New Years Day Holiday
January 22, 2026	**CED#1 Meeting/Energy District meeting, Creek County Fairgrounds, Kellyville**
January 28, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
February 3-5, 2026	CODA - Norman
February 16, 2026	Presidents Day Holiday
February 25, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
February 26, 2026	**CED#1 Meeting, Mayes County Fairgrounds, Pryor, OK**
March 26, 2026	**CED#1 Meeting, Osage County Fairgrounds, Pawhuska, OK**
April 2, 2026	ACCO Spring Conference 2026
April 3, 2026	Good Friday
April 23, 2026	**CED#1 Meeting/Energy District Meeting, Nowata County Fairgrounds, Nowata, OK**
April 29, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
May 20, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
May 25, 2026	Memorial Day
May 28, 2026	**CED#1 Meeting, Pawnee Lakeside Event Center, Pawnee, OK**
June 24, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
June 25, 2026	**CED#1 Meeting, Rogers County Fairgrounds Building, Claremore, OK**
July 4, 2026	Independence Day
July 23, 2026	**CED#1Meeting/Energy District Meeting, Mayes County Fairgrounds, Pryor, OK**
July 30,2026	ACCO Summer Safety Conference
August 26, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
August 27, 2026	**CED#1 Meeting, Bartlesville Community Center, Bartlesville, OK**
September 7, 2026	Labor Day
Sept. 16-18, 2026	CODA - Tulsa
September 30, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
September 24, 2026	**CED#1 Meeting, Northeastern Tribal Health Systems, Miami, OK**
October 22, 2026	**CED#1 Meeting, Delaware County Fairgrounds, Jay, OK**
October 29, 2026	ACCO Fall Conference 2026
October 30, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
November 11, 2026	Veteran's Day Holiday
November 18, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
November 19, 2026	**CED#1 Meeting/Energy District Meeting, Craig County Fairgrounds, Vinita, OK**
November 26, 2026	Thanksgiving Holiday
December 10, 2026	**CED#1 Meeting, Rogers County Fairgrounds Building, Claremore, OK**
December 16, 2026	ACCO/SIG-SIF/OCCEDB Board meeting
December 25, 2026	Christmas Holiday

CIRCUIT ENGINEERING DISTRICT #1 (CED #1)
2027 CALENDAR OF REGULAR MEETINGS

DATE	LOCATION	Time
Thursday, January 28, 2027	Creek County Fairgrounds 17808 W OK-66, Kellyville, OK	10:30 a.m.
Thursday, February 25, 2027	Mayes County Fairgrounds 2200 NE 1st St, Pryor, OK	10:30 a.m.
Thursday, March 25, 2027	Osage County Fairgrounds 320 Skyline Dr, Pawhuska, OK	10:30 a.m.
Thursday, April 29, 2027	Nowata County Fairgrounds 612 E. Roxy, Nowata, OK	10:30 a.m.
Thursday, May 27, 2027	Pawnee Lakeside Event Center 34718 E. 44 Rd, Pawnee, OK	10:30 a.m.
Thursday, June 24, 2027	Rogers County Fairground Building 416 S Brady St, Claremore, OK	10:30 a.m.
Thursday, July 22, 2027	Mayes County Fairgrounds 2200 NE 1st St, Pryor, OK	10:30 a.m.
Thursday, August 26, 2027	Bartlesville Community Center 300 SE Adams Blvd, Bartlesville, OK	10:30 a.m.
Thursday, September 23, 2027	Northeastern Tribal Health System 7600 S OK-69A, Miami, OK	10:30 a.m.
Thursday, October 21, 2027	Delaware County Fairgrounds 330 Fairgrounds Blvd, Jay, OK	10:30 a.m.
Thursday, November 11, 2027	Craig County Fairgrounds 915 E Apperson Rd, Vinita, OK	10:30 a.m.
Thursday, December 9, 2027	Rogers County Fairground Building 416 S Brady St, Claremore, OK	10:30 a.m.

Energy District Jan, April, Jul, Nov

Circuit Engineering District #1

November 19, 2026

ORGANIZATION	NAME	SIGNATURE	EMAIL
Craig County District 1	Lowell Walker		lwalkerrt66@gmail.com
Craig County District 2	Hugh Gordon		craigcountyd2@gmail.com
Craig County District 3	Trenton Langley		craig3@junct.com
Creek County District 1	Newt Stephens		nstephens@creekcountyonline.com
Creek County District 2	Zac Moore		zmoore@creekcountyonline.com
Creek County District 3	Jarrod Whitehouse		jwhitehourse@creekcountyonline.com
Delaware County District 1	David Poindexter		delcohwy1086@gmail.com
Delaware County District 2	Jake Callihan		delbarn2@yahoo.com
Delaware County District 3	David Beck		delcod3@gmail.com
Mayes County District 1	Alva Martin		amartin@mayescountyok.gov
Mayes County District 2	Steve Grossman		sgrossman@mayescountyok.gov
Mayes County District 3	Randy Pierce		rpierce@mayescountyok.gov
Nowata County District 1	Paul Crupper		nowatacounty1@outlook.com
Nowata County District 2	Brandon Wesson		nowata2@totelcsi.net
Nowata County District 3	Troy Friddle		nowatacountydistrict3@yahoo.com
Osage County District 1	Anthony Hudson		ahudson@osagecounty-ok.gov
Osage County District 2	Steve Talburt		stalburt2@osagecounty-ok.gov
Osage County District 3	Chad Ray		chadr@osagecountyok.com
Ottawa County District 1	Mike Furnas		ottawacountyd1@sbcglobal.net
Ottawa County District 2	Robert Clark		d2@ottawa.okcounties.org
Ottawa County District 3	Scott Hilton		ottawacountyd1@sbcglobal.net
Pawnee County District 1	Ronnie Weaver		ronaldweaver65@icloud.com
Pawnee County District 2	Joe Higgins		District2@pawnee.okcounties.org

ORGANIZATION	NAME	SIGNATURE	EMAIL
Pawnee County District 3	Curt Mullin		curtmullin@att.net
Rogers County District 1	Dan Delozier		ddelozier@rogerscounty.org
Rogers County District 2	Steve Hendrix		shendrix@rogerscounty.org
Rogers County District 3	Ron Burrows		rburrows@rogerscounty.org
Tulsa County	Alex Mills		amills@tulsacounty.org
Washington County District 1	Mitchell Antle		mantle@coutnycourthouse.org
Washington County District 2	Corey Shivel		cshivel@countycourthouse.org
Washington County District 3	Mike Dunlap		Mdunlap@countycourthouse.org
CED #1	Jason Mock		
CSDI/Guy	Rebecca Alvarez		
Tulsa County	Ian Cyr		
Delaware County D3	Marty Gisler		
DELAWARE Co.	KATHY PARKER		
Mayes County	Bobbie Martin		
Mayes County	Toby Graves		
NOWATA D#3	Darla Buttrey		nowatadist.3@yahoo.com
ODOT LG	Tim Pehrson		timpehrson@odot.ok.gov
Osage District #3	Randy Jump		randyj@osagecountyok.com
OSAGE DIST. 2	CINDY MURPHY		district2@osagecountyok.com
Guy Engr	Russell Earls		russell.earls@guyengr.com
Ottawa CoD1	Krista Foster		swolfe@kempquarries.com
Kemp Quarries	Stacy Wolfe		
Ottawa	Dalton Hilton		Dalton.Hilton@ottawacok.gov
Pawnee Co. #1	Brad Tilley		
Pawnee Co. #1	Shawn Farrar		Sfarrar78@netzero.net

ORGANIZATION	NAME	SIGNATURE	EMAIL
Grand Gateway EDA	Brittney Dehart	Brittney Dehart	bdehart@grandgateway.org
Grand Gateway EDA	Misty Wadley	Misty Wadley	mwadley@grandgateway.org
Encompass	Gretchen Fisher		g.fisher@encompassservices.com
ADS-Pipe	Howard Peterson	Howard Peterson	
Klein Felder	Brent Neece		bneece@kleinfelder.com
PEC	Pete Ellis	P/AE	Pete.ellis@pec1.com
Advanced Workzone Services	Danny Jones		DJONES@AW-Inc.com
Washington Co Dist 2	Curtis Smith		aquinn@shuterra.com
Shuterra	Amy Quinn		
Creek County D#2	Michael Anthamatten	Michael Anthamatten	
Creek County D#2	Lance Bailey		
Craig Co D#2	Kim Bradshaw	Kim Bradshaw	
Craig Co 3#	Ross Hayes	Ross Hayes	
Craig Co #3	Penny Englert		
Craig Co.	Dawn Goin	Dawn Goin	
Nowata Co. D#2	Lynn Dickson	Lynn Dickson	
Sany Tulsa	Richard Lucas		richard.lucas@sanyamerica.com
Craig County Dist 1	Allen Goforth		awgoforth@gmail.com
Welch State Bank	Thomas Mount		
" " "	Bruce Sooter		bsooter@welchstatebank.com
Welch State Bank	Kelli Langley	Kelli Langley	klangley@welchstatebank.com
Welch State Bank	Allison Horton	Allison Horton	