
NOTICE AND AGENDA FOR 
CIRCUIT ENGINEERING DISTRICT #1 

REGULAR BOARD MEETING 
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DATE:              December 8, 2022 

TIME:  10:30 am 

PLACE: This meeting will be held at Warren CAT, 3601 N Garnett Road, Tulsa, OK 74116                                                                                                         

 

AGENDA 
 

1. Call to order by President 

2. Determine that the Notice of Meeting and Agenda for this meeting was properly posted in 
accordance with the Oklahoma Open Meeting Act.  

3. Flag salute and opening prayer 

4. Roll call by Secretary 

5. Introduction of attendees 

6. Presentation and lunch sponsored by Warren CAT 

7. New Business 

8. Review of the last month’s meeting minutes and approval or modification thereof (Attachment 8) 

9. Acknowledge receipt of incoming correspondence 

10. Discussion and acceptance of the Treasurer’s Report (Attachment 10) 

11. Reports from the following with discussion: 

a. Congressional Representatives 

b. Tribal Representatives 

c. COG / RTPO Representatives 

d. ODOT / Local Government & District 8 

e. OCCEDB 

f. ACCO / SIG-SIF / Legislative 

g. County Advisory Board (CAB) 

h. NACO Report 

12. Discussion and possible action to approve projects and funding on the following programs: 

a. Emergency Transportation Revolving (ETR) Fund (Attachment 12a) 

b. Material Request Program (MRP) (Attachment 12b) 

• Craig County D1 Request 

c. STP-BR/STP-RD/CIRB Project Status & Project Priorities (Attachment 12c) 

• Project cancellation of NBI 07408 Bridge #103, NS4601 over Black Fox, Delaware 
County 

13. Review calendar of events for 2023 (Attachment 13) 

14. Acknowledgement on Recognition and Awards  

15. Adjourn 



Date Check # Payee Debit Credit

Budget

Line

Item #Description

CED#1 Checkbook Register

11/4/2021 1164 Craig County District 1 Materials Request Grant - 50,000.00 15

11/4/2021 1165 Aqua Vita Website upgrade 62.50 18

11/4/2021 1166 Guy Engineering Services Program Management 10,000.00 3

12/16/2021 1167 Guy Engineering Services Program Management 10,563.47 3

1/26/2022 Statewide Circuit Revolv. January - February 173,478.13 0

1/26/2022 1168 Guy Engineering Services Program Management 15,894.03 3

3/3/2022 1169 Guy Engineering Services Program Management 15,226.46 3

3/3/2022 1170 Ottawa County District 1 Materials Request Grant - 50,000.00 15

3/3/2022 1171 Ottawa County District 2 Materials Request Grant - 50,000.00 15

3/3/2022 1172 Nowata County District 1 Materials Request Grant - 50,000.00 15

3/24/2022 1173 Guy Engineering Services Program Management 10,921.70 3

3/25/2022 Statewide Circuit Revolv. March Disbursement 108,383.13 0

3/31/2022 Yaffe Metals Used Beam Scrapping 28,600.00 0

4/28/2022 1174 Guy Engineering Services Program Management 10,352.40 3

4/28/2022 1175 Craig County District 3 Materials Request Grant - 50,000.00 15

4/28/2022 1176 Delaware County District 1 Materials Request Grant - 50,000.00 15

4/28/2022 1177 Rogers County District 3 NACO Conference 2,347.81 2

4/29/2022 Statewide Circuit Revolv. April Disbursement 67,161.64 0

5/26/2022 1178 Delaware County District 2 Materials Request Grant - 50,000.00 15

5/26/2022 1179 Guy Engineering Services Program Management 18,749.81 3

5/26/2022 1180 Tulsa Connect Domain Registry 15.00 18

5/27/2022 Statewide Circuit Revolv. May Disbursement 59,519.85 0

5/31/2022 OCCEDB Elk City Auction 13,586.44 0

6/30/2022 1181 Guy Engineering Services Program Management 17,936.51 3

6/30/2022 1182 Creek County District 2 Materials Request Grant - 50,000.00 15

7/21/2022 1183 Guy Engineering Services Program Management 11,221.87 3

7/26/2022 Statewide Circuit Revolv. June Disbursement 58,549.71 0

8/25/2022 1184 Craig County District 2 Materials Request Grant - 50,000.00 15

8/25/2022 1185 Guy Engineering Services Program Management 14,726.09 3

9/2/2022 Statewide Circuit Revolv. July/August Disbursement 153,493.69 0

9/29/2022 1186 Guy Engineering Services Program Management 16,286.34 3

9/29/2022 1187 Osage County District 1 Materials Request Grant - 50,000.00 15

9/29/2022 1188 Delaware County District 3 Materials Request Grant - 50,000.00 15

9/30/2022 Statewide Circuit Revolv. September Disbursement 80,299.85 0

10/20/2022 1189 Guy Engineering Services Program Management 13,907.50 3

10/20/2022 1190 Pawnee County District 2 Materials Request Grant - 50,000.00 15

10/20/2022 1191 Craig County District 3 Materials Request Grant - 50,000.00 15

10/26/2022 Statewide Circuit Revolv. October Disbursement 68,894.85 0

11/17/2022 1192 Guy Engineering Services Program Management 13,481.63 3

11/17/2022 1193 Nowata County District 1 Materials Request Grant - 50,000.00 15

12/5/2022 Statewide Circuit Revolv. November Disbursement 69,951.27 0

7,392,995.62 7,581,282.30 188,286.68

Monday, December 5, 2022 Page 16 of 16
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MEETING MINUTES FOR 
CIRCUIT ENGINEERING DISTRICT #1 

REGULAR BOARD MEETING 

 

2022-11-17 CED1 Meeting Minutes  Page 1 of 6 

DATE:  November 17, 2022 

TIME:   10:30 am  
PLACE: This meeting was held at the Craig County Fairgrounds, 915 E. Apperson Road,                                

                    Vinita, OK                      

 

 

MEETING MINUTES 

 
1. Call to order by the President at 10:32 am. 

 
2. Determine that the Notice of Meeting and Agenda for this meeting was properly 

posted in accordance with the Oklahoma Open Meeting Act. 
• Jason Mock confirmed that the meeting was posted in accordance with the 

Oklahoma Open Meeting Act. 

 
3. Flag salute and opening prayer 

• Steve Hendrix led the flag salute and Lowell Walker led the opening prayer. 

 
4. Roll call by Secretary 

COUNTY APPOINTED REP. PRESENT ABSENT 

CRAIG Lowell Walker (Sec./Treasurer) X  

CREEK Jarrod Whitehouse        X 

DELAWARE David Poindexter X  

MAYES Darrell Yoder in for 
Ryan Ball 

X  

NOWATA Burke LaRue X  

OSAGE Randall Jones X  

OTTAWA Russell Earls  X  

PAWNEE Jerry Skidgel  X 

ROGERS Dan DeLozier (President) X  

TULSA Alex Mills  X 

WASHINGTON 
Mike Dunlap in for  
Mitch Antle (Vice-President) 

X 
 

 
5. Introduction of attendees  

 
6. Presentation  

• Sherri Mount and Allison Horton from Welch State Bank thanked the 

Commissioners and Counties for their business.  
 

7. New Business 

• No new business was given.  
 

8. Reading of the minutes and approval or modification thereof. 

• Russell Earls made a motion to approve the minutes as presented, Randall Jones 
seconded. 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker X  
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CREEK    

DELAWARE David Poindexter  X  

MAYES Darrell Yoder X  

NOWATA Burke LaRue X  

OSAGE Randall Jones X  

OTTAWA Russell Earls X  

PAWNEE    

ROGERS Dan DeLozier X  

TULSA    

WASHINGTON Mike Dunlap X  
• Motion carried. 

 
9. Acknowledge receipt of incoming correspondence. 

• None   

 
10. Discussion and acceptance of the Treasurer’s Report 

• The previous balance was $226,829.69 and the current balance is $181,817.04.  

Burke LaRue made a motion to accept the treasurer’s report, David Poindexter 
seconded.  

• Roll call vote to accept the treasurer’s report: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker X  

CREEK    

DELAWARE David Poindexter X  

MAYES Darrell Yoder X  

NOWATA Burke LaRue X  

OSAGE Randall Jones X  

OTTAWA Russell Earls X  

PAWNEE    

ROGERS Dan DeLozier X  

TULSA    

WASHINGTON Mike Dunlap X  
• Motion carried. 

 
11. Reports from the following with discussion: 

 

A. Congressional Representatives 
• Crystal Campbell with Mark Wayne Mullins office stated that they have 

been working on the transition from Congress to Senate. Crystal 
mentioned that they are still working on SAM issues.  

 

B. Tribal Representative 
• Rob Endicott with Cherokee Nation spoke about the road and overpass in 

Vinita. Rob stated that he is monitoring bridge projects to put on the T.I.P. 

program.   
 

 

C.  COG Representatives 
• Diane Reasor with Grand Gateway announced that Ottawa County and 

Delaware County plans are in to ODOT for review.  
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D. ODOT – Local Government 

 
• Allison Enright with ODOT local government mentioned the open posting 

for a second project manager for district 8.  
  

E. OCCEDB 

• Dan DeLozier mentioned new commissioner training will be in December 
at the ACCO building.  
 

F. ACCO / SIG-SIF / Legislative 
• No Report was Given.  

 

G. County Advisory Board (CAB) 
• No Report was Given.  

 

H. NACO report 
• No Report was Given.  

 

 
12. Discussion and possible action to approve projects and funding on the following 

programs: 

 
a. Emergency Transportation Revolving (ETR) Fund 

• Rebecca Alvarez stated that there is no change to the program. 

 
b. Materials Request Program (MRP)  

 

• Rebecca stated that there are two new Materials grant applications for Creek 
County district 2 and Nowata County district 1. 

• Russell Earls made the motion to approve the request, Randall Jones 

seconded.   
• Roll call vote to fund both request: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker X  

CREEK    

DELAWARE David Poindexter X  

MAYES Darrell Yoder X  

NOWATA Burke LaRue X  

OSAGE Randall Jones X  

OTTAWA Russell Earls X  

PAWNEE    

ROGERS Dan DeLozier X  

TULSA    

WASHINGTON Mike Dunlap X  
• Motion carried. 

 
 

• Rebecca stated that there were funds to fund one material requests.  

• After discussion from the board, they decided to fund the Nowata County 
District 1 request # 126. 
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• Russell Earls made the motion to fund the request, David Poindexter 
seconded.   

• Roll call vote to fund #126 request: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker X  

CREEK    

DELAWARE David Poindexter X  

MAYES Darrell Yoder X  

NOWATA Burke LaRue X  

OSAGE Randall Jones X  

OTTAWA Russell Earls X  

PAWNEE    

ROGERS Dan DeLozier X  

TULSA    

WASHINGTON Mike Dunlap X  

• Motion carried. 
 

c. Used Beam Program 
 

Rebecca Alvarez announced that CED#4 (Lincoln County) asked to transfer 

39 crosstown beams from the Tulsa yard. After discussion the board voted to 
transfer the beams.   
 

• Russell Earls made the motion to transfer the beams, David Poindexter 
seconded.   

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker X  

CREEK    

DELAWARE David Poindexter X  

MAYES Darrell Yoder X  

NOWATA Burke LaRue X  

OSAGE Randall Jones X  

OTTAWA Russell Earls X  

PAWNEE    

ROGERS Dan DeLozier X  

TULSA    

WASHINGTON Mike Dunlap X  

• Motion carried. 
 

d. 2021 STP-BR/STP-RD/CIRB Project Status & Project Priorities 

• Rebecca Alvarez went over the status sheets and addressed the needs in each 
County.  

• Russell Earls made the motion on the status report, Burke LaRue seconded.   
• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker X  

CREEK    

DELAWARE David Poindexter X  
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MAYES Darrell Yoder X  

NOWATA Burke LaRue X  

OSAGE Randall Jones X  

OTTAWA Russell Earls X  

PAWNEE    

ROGERS Dan DeLozier X  

TULSA    

WASHINGTON Mike Dunlap X  

• Motion carried. 
 

13. Discussion and possible action on election of board members for 2023 
• Dan DeLozier stated that we need to elect a vice president for CED#1 since 

the incoming vice president did not get re-elected at the County level. His 

recommendation was Steve Talburt from Osage County.  
 

• Dan DeLozier made the motion to elect Steve Talburt to vice president, Mike 

Dunlap seconded. 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker X  

CREEK    

DELAWARE David Poindexter X  

MAYES Darrell Yoder X  

NOWATA Burke LaRue X  

OSAGE Randall Jones X  

OTTAWA Russell Earls X  

PAWNEE    

ROGERS Dan DeLozier X  

TULSA    

WASHINGTON Mike Dunlap X  

• Motion carried. 
 
 

14. Discussion and possible action to hold new commissioner training 

• Rebecca Alvarez announced with all the new commissioners coming in we would 
like to hold a new commissioner training in January after the CED#1 meeting. 
Rebecca asked for the board’s approval to do a training.  

• Russell Earls made the motion, Randall Jones seconded. 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker X  

CREEK    

DELAWARE David Poindexter X  

MAYES Darrell Yoder X  

NOWATA Burke LaRue X  

OSAGE Randall Jones X  

OTTAWA Russell Earls X  

PAWNEE    

ROGERS Dan DeLozier X  
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TULSA    

WASHINGTON Mike Dunlap X  

• Motion carried. 
 
 

15. Review calendar of events for 2022 & 2023 
• Dan DeLozier announced that the next meeting would be held at Warren CAT in 

Tulsa on December 8, 2022.  

 
16. Adjourn 

• Russell Earls made the motion to adjourn, Burke LaRue seconded. 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker X  

CREEK Jarrod Whitehouse   

DELAWARE David Poindexter X  

MAYES Darrell Yoder X  

NOWATA Burke LaRue X  

OSAGE Randall Jones X  

OTTAWA Russell Earls X  

PAWNEE Jerry Skidgel   

ROGERS Dan DeLozier X  

TULSA Alex Mills   

WASHINGTON Mike Dunlap X  

• Motion carried. 

 



CIRCUIT ENGINEERING DISTRICT #1

EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM

Proj.

ID
County Dist.

Project

Name

Bridge

or

Roadway

ETR # JP#
Force

Account

Agreement

 Estimated

Cost 

 Funds

Requested 

 Funds

Issued 

Reimburs- 

ement

Source

Approved

by CED

Xmtd to

OCCEDB

Anticipated

Reimbursement

Date

Cumulative

Balance
Notes

Funds

Repaid

12,973,209$   
PROJECTS COMPLETED 

AND PAID BACK

Proj.

ID
County Dist.

Project

Name

Bridge

or

Roadway

ETR # JP#
Force

Account

Agreement

 Estimated

Cost 

 Funds

Requested 
 Funds Issued 

Reimburs- 

ement

Source

Approved

by CED

Xmtd to

OCCEDB

Anticipated

Reimbursement

Date

Cumulative

Balance
Notes

38 Delaware 3 New Life Ranch Road Roadway ETRCR1-21-3(07)14  29344 N/A 285,500$     285,500$            285,500$                Tribal 6/19/2014 6/25/2014 June 2018 1,914,502$            

62 Delaware 2 BR 56 Beaty Creek Bridge ATRCB1-21-2(18)18 33915 N/A 220,000$     220,000$            220,000$                CIRB / FEMA 11/16/2017 12/21/2017 Late 2022 10/19/2022 169,077$              1,863,579$            

67 Osage 2
Holt Road

Embankment Rpr
Roadway ETRCR1-57-2(15)19 N/A N/A 900,000$     900,000$            200,000$                FHWA ER 6/20/2019 6/21/2019 July 2020 1,663,579$            

 Issued $100k (twice) for

initial studies & engineering 

68 Osage 3 Blackburn Roadway Roadway ETRCR1-57-3(14)19 N/A N/A 1,500,000$  1,500,000$         200,000$                FHWA ER 6/20/2019 6/21/2019 July 2020 1,463,579$            
 Issued $100k (twice) for

initial studies and engineering 

74 Ottawa 1,2,3 Constr Small Bridges Bridge ETRCB1-58-1(11)20 N/A Yes 700,000$     500,000$            500,000$                CBRI 4/23/2020 4/24/2020 June 2022 7/1/2022 250,000$              1,213,579$            

75 Ottawa 1 Br 33A Slope Repairs Bridge ETRCB1-58-2(13)20 N/A N/A 400,000$     400,000$            400,000$                ER 5/21/2020 5/22/2020 June 2022 813,579$               

75 Ottawa 1 Br 29 Debris Removal Bridge ETRCB1-58-2(12)20 N/A N/A 300,000$     600,000$            375,000$                ER 5/21/2020 5/22/2020 June 2022 438,579$               
 Increased from $300k to $375k; 

ER was approved 

Page 1 of 1 4,405,500$   2,180,500$      438,579$           CURRENT PROJECTS = 

Funds

Repaid

Emergency Transportation Revolving Fund - CURRENT PROJECTS

 = FUNDS ISSUED

Q:\ETR Program\_CED#1 ETR Tracking Spreadsheet 11/14/2022

jason
Typewritten Text
Attachment 12a



CIRCUIT ENGINEERING DISTRICT #1
Materials Request Grant Program (Funded thru CED Expense Budget)

No.
Span

Length
Width Type Number Length Width

Overlay
Thickness

CED
PRI

# of 
Proj

ID
Amount

Requested
from CED

County
Cost

Estimate

Bridge Roadway

Description of ProjectDist.
Cnty
Rank

Date
Approved
by CED

Date
Requested (executed 

by commission)

After photos 
received

Commissioner
Acknowleged

Receipt
of Check

Signed
& Dated
by CED

Check #
Check
Date

121 8 121 12 Osage 1 Multiple bridge repairs 12,20,29,46
,66,69,162

$80,000 $50,000 6/13/2022 6/30/2022 9/29/2022 1187 9/29/2022 Yes

123 4 123 18 Delaware 3 Bridge 110 replacement 110 24 24 60" 
culverts

$300,000 $50,000 8/2/2022 8/25/2022 9/29/2022 1188 9/29/2022 Yes

122 3 122 11 Pawnee 2 Br 71 Repairs 71 78 20 I-beam NS 3600 $134,833 $50,000 6/15/2022 6/30/2022 10/20/2022 1190 10/20/2022 Yes

124 2 124 13 Craig 3 Asphalt overlay 300 Road 2.5 miles 20ft. 2" $300,000 $50,000 8/15/2022 8/25/2022 10/20/2022 1191 10/20/2022 Yes

126 3 126 9 Nowata 3 Culvert repair on E160Rd 19' I-beam 160Rd $50,000 $50,000 11/14/2022 11/17/2022 11/17/2022 1193 11/17/2022 Yes

TOTAL FUNDED TO DATE: $5,926,236

125 10 125 8 Washington 2 overlay on 2700 Road 2700 Road 1.04 miles 22ft. 1.5 $171,300 $50,000 10/19/2022 10/20/2022

127 9 127 17 Creek 2 overlay on Regency Drive 1320' 22' 6" $80,000 $50,000 11/11/2022 11/17/2022

128 1 128 15 Craig 1 overlay on 4310 Road $300,000 $50,000 10/24/2022

$150,000

COUNTY
# of 

funded 
Requests

FUNDED TO DATE
# of 

Pending
Requests

CRAIG 14 $650,000 1

DELAWARE 19 $835,511

NOWATA 9 $449,325

MAYES 11 $550,000

PAWNEE 10 $550,000

OTTAWA 19 $900,000

ROGERS 4 $200,000  

OSAGE 13 $541,400

CREEK 16 $750,000 1

WASHINGTON 7 $350,000 1

TULSA 3 $150,000

TOTAL 125 $5,926,236 3

Selection policy adopted March 2016:
1. County Classification Designation Order.
2. Number of Grants each county has received.
3. Immediate need of the project. 

CURRENT PROJECTS AWAITING FUNDING

150,000$           

50,000$             

50,000$             

50,000$             

1

6

9

4

Pending 
Amount 

Requested

Projects ready for funding:

2

3

11

8

7

10

5

2023
Co. Class. 

Order

Q:\Materials Request Program\_CED#1 Materials Request Log  Page 1 of 1 12/6/2022
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DATE LOCATION Time

Thursday, January 26, 2023 Creek County Fairgrounds, Kellyville, OK 10:30 a.m.

Thursday, February 23, 2023 Creek County Fairgrounds, Kellyville, OK 10:30 a.m.

Thursday, March 23, 2023 Osage County Fairgrounds, Pawhuska, OK 10:30 a.m.

Thursday, April 27, 2023 Nowata County Fairgrounds, Nowata, OK 10:30 a.m.

Thursday, May 25, 2023 Cherokee Nation, West Siloam Springs, OK 10:30 a.m.

Thursday, June 29, 2023 Rogers County Fairground building, Claremore, OK 10:30 a.m.

Thursday, July 20, 2023 Mayes County Fairgrounds, Pryor, OK 10:30 a.m.

Thursday, August 24, 2023 Bartlesville Community Center, Bartlesville, OK 10:30 a.m.

Thursday, September 28, 2023 Northeastern Tribal Health System, Miami,  OK 10:30 a.m.

Thursday, October 19, 2023 Delaware County Fairgrounds, Jay, OK 10:30 a.m.

Thursday, November 16, 2023 Craig County Fairgrounds, Vinita, OK 10:30 a.m.

Thursday, December 7, 2023 Warren CAT, Tulsa, OK 10:30 a.m.

Energy District Jan, April,Jul, Nov

CIRCUIT ENGINEERING DISTRICT #1 (CED #1)

2023 CALENDAR OF REGULAR MEETINGS
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CED1 Projects - By County

FY JP No County Description Status Project Phase Engineer Enviro Enviro done? ROW ROW done? 404 Permit
FY 24 28530 Craig D1 Br 5 & 6 Big Creek (No Federal Funds) Utilities done; Finals submitted; need FFR (asap);

11/7/2022 - move up to FY23
Construction GUY - Pete Garver 6/15 County done need application

FY 27 30448 Craig D1 Br 27 Big (Pretty) Creek Construction GUY - Pete
FY 24 30448 Craig D1 Br 27 Pretty Creek (Big Creek) NEPA underway; Work on R/W plans, funding

agreement at county
Right of Way GUY - Pete Kleinfelder GUY

FY 24 30448 Craig D1 Br 27 Pretty Creek (Big Creek) Utilities GUY - Pete
FY 24 31132 Craig D1 Br 81 Pryor Creek Ready for R/W - need agent selection; new funding

agreement needed; 11/7/2022 - moving to FY23
since project is ready and funding is minimal.
Increase utilities to $100k due to inflation.

Right of Way GUY - Pete Kleinfelder 9/15/2021

FY 24 31132 Craig D1 Br 81 Pryor Creek Utilities GUY - Pete
FY 25 31133 Craig D1 Br 62 White Creek Prelims submitted 6/2022; Need NEPA selection &

Kickoff
Right of Way GUY - Pete

FY 25 31133 Craig D1 Br 62 White Creek Utilities GUY - Pete
FY 26 32119 Craig D1 Br 61A Unnamed Creek Right of Way GUY - Pete
FY 26 32119 Craig D1 Br 61A Unnamed Creek Utilities GUY - Pete
FY 27 31132 Craig D1 Br 81 Pryor Creek (Tribal-TTPB-grant program) Construction GUY - Pete
FY 26 32120 Craig D1 Br 29 Unnamed Creek Engineering
FY 23 36109 Craig D2 LWC Russell Creek NS 4420 Selection paperwork at ODOT; ODOT to work on

funding agreement
Engineering GUY - Pete

FY 25 36109 Craig D2 LWC Russell Creek NS 4420 Right of Way GUY - Pete
FY 25 36109 Craig D2 LWC Russell Creek NS 4420 Utilities GUY - Pete
FY 27 36109 Craig D2 LWC Russell Creek NS 4420 Construction GUY - Pete
FY 27 32125 Craig D2 NS 4450 LWC Russell Creek (Yost) Engineering
FY 23 28528 Craig D3 Br 80 Little Cabin Creek (No Fed Funds) Utilities (1 complete, 3 more relocating); FFR held

9/1/22; January 2023 letting; Utility affidavit
submitted

Construction GUY - Pete Garver 1/10/2018 Pinnacle 10/2021 Expires 3/18/23

FY 24 30101 Craig D3 Br 100 Trib to Locust Creek Utility field meetings in Sept; need FFR once Env is
complete; need proof of payment on r/w; need utility
affidavit; August 2023 letting

Construction GUY - Pete Garver at SHPO GUY 10/6/2021 Need application

FY 24 31116 Craig D3 Br 51 Jones Creek R/W underway as of 8/24/22 - need agent selection
(county was going to do it but decided not to as of
11/2022); Utility field meetings held

Construction GUY - Pete Garver 2/15/2021 Need application

FY 25 31130 Craig D3 Br 53 Coal Creek Waiting on NEPA to start Right of Way GUY - Pete
FY 25 31130 Craig D3 Br 53 Coal Creek Utilities GUY - Pete
FY 26 36110 Creek D1 Br 191 N3800 Unnamed Creek Construction
FY 23 36110 Creek D1 Br 191 N3800 Unnamed Creek Needs engineering selection Engineering
FY 25 36110 Creek D1 Br 191 N3800 Unnamed Creek Right of Way
FY 25 36110 Creek D1 Br 191 N3800 Unnamed Creek Utilities
FY 24 36112 Creek D1 Br 116 N37700 Unnamed Engineering
FY 25 36112 Creek D1 Br 116 N37700 Unnamed Right of Way
FY 25 36112 Creek D1 Br 116 N37700 Unnamed Utilities
FY 26 36112 Creek D1 Br 116 N37700 Unnamed Construction
FY 24 30473 Creek D2 Br 23 Trib to Little Salt Creek Utilities given NTP, affidavit sent; working on final

plans - changing structural sub due to bridge type
change; need FFR by Dec - get shelf ready for a
backup FY23 letting (May letting?), PS&E due Jan 1

Construction GUY - Ryan Able 9/27/2019 Meshek done Issued 8/2/2022

FY 24 36113 Creek D2 BR 9 N3697 Unnamed, Br 12 N3697 Unnamed Engineering
FY 27 36113 Creek D2 BR 9 N3697 Unnamed, Br 12 N3697 Unnamed Right of Way
FY 27 36113 Creek D2 BR 9 N3697 Unnamed, Br 12 N3697 Unnamed Utilities
FY 24 32295 Creek D3 Br 254 Little Deep Fork Creek waiting for environmental to start (request in Nov -

need nepa checklist); PIH held 9/27/2021; Need
funding agreement

Right of Way GUY - Olga

FY 24 32295 Creek D3 Br 254 Little Deep Fork Creek Utilities GUY - Olga
FY 26 32295 Creek D3 Br 254 Little Deep Fork Creek (Tribal-TTPB grant

program)
Construction GUY - Olga

FY 24 30474 Creek D3 Br 257 Deep Fork River (Tribal-TTP) No utilities impacted; Submitted R/W on 10/25/22;
Finals due July 2023

Construction GUY - Pete Kleinfelder 5/25/2021 GUY Needs application

FY 24 36114 Creek D3 Br 228 E0880 West Fork Sandy Creek Engineering
FY 26 36114 Creek D3 Br 228 E0880 West Fork Sandy Creek Right of Way
FY 26 36114 Creek D3 Br 228 E0880 West Fork Sandy Creek Utilities
FY 27 36129 Creek D3 Br 98 N3730 Mosquito Creek Engineering

Page 1 of 4Exported on December 7, 2022 11:38:37 AM PST
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FY JP No County Description Status Project Phase Engineer Enviro Enviro done? ROW ROW done? 404 Permit
FY 26 30482 Delaware D1 Br 35 Trib to Whitewater Creek Engineering
FY 24 31224 Delaware D1 Br 30 Unnamed Creek Engineering
FY 26 31224 Delaware D1 Br 30 Unnamed Creek Right of Way
FY 26 31224 Delaware D1 Br 30 Unnamed Creek Utilities
FY 24 34449 Delaware D1 Br 12, 13, 14 Fly Creek Engineering
FY 26 34449 Delaware D1 Br 12, 13, 14 Fly Creek Right of Way
FY 26 34449 Delaware D1 Br 12, 13, 14 Fly Creek Utilities
FY 25 31230 Delaware D2 Br 37 Whitewater Creek Waiting on NEPA to start Right of Way GUY - Aaron
FY 25 31230 Delaware D2 Br 37 Whitewater Creek Utilities GUY - Aaron
FY 27 31230 Delaware D2 Br 37 Whitewater Creek Construction GUY - Aaron
FY 23 29410 Delaware D2 Kelly Bridge Drowning Creek 2 parcels left (need to pay them); utilities underway;

engr suppl at ODOT; (2022-10-25) ODOT moving
this project from FY 23 to FY24 construction due to
encumbrance not available yet & utility progress is
behind.

Construction Rose &
McCrary

10/9/2020 Universal 404 submitted on
8.24.22

FY 23 34450 Delaware D2 Br 57 Beaty Creek Needs engineering selection Engineering
FY 25 34450 Delaware D2 Br 57 Beaty Creek Right of Way
FY 25 34450 Delaware D2 Br 57 Beaty Creek Utilities
FY 27 34450 Delaware D2 Br 57 Beaty Creek (Tribal-TTPB-grant program) Construction
FY 23 34949 Delaware D2 Br 54 Beaty Creek Needs engineering selection Engineering
FY 26 34949 Delaware D2 Br 54 Beaty Creek (Fuller Bridge) Right of Way
FY 26 34949 Delaware D2 Br 54 Beaty Creek (Fuller Bridge) Utilities
FY 27 34949 Delaware D2 Br 54 Beaty Creek Fuller Bridge (FEMA) Construction
FY 27 36128 Delaware D2 Br 63 Spavinaw Creek Engineering
FY 26 29344 Delaware D3 Br 99 Flint Creek New Life Ranch Road S470 Rd (Tribal-

TIP)
Right of Way Rose &

McCrary
FY 26 29344 Delaware D3 Br 99 Flint Creek New Life Ranch Road S470 Rd (Tribal-

TIP)
Utilities Rose &

McCrary
FY 24 32842 Delaware D3 Br 104 Fivemile Hollow Creek Environmental underway; need PIH mtg; funding

agreement done
Right of Way Rose &

McCrary
Garver Need draft R/W plans

to finish
FY 24 32842 Delaware D3 Br 104 Fivemile Hollow Creek Utilities Rose &

McCrary
FY 26 32842 Delaware D3 Br 104 Fivemile Hollow Creek Construction Rose &

McCrary
FY 23 36111 Mayes D1 Br 12A Pryor Creek Needs engineering selection - waiting on new

commissioner to select
Engineering

FY 26 36111 Mayes D1 Br 12A Pryor Creek Right of Way
FY 26 36111 Mayes D1 Br 12A Pryor Creek Utilities
FY 24 34456 Mayes D2 E 520 Rd N3410 to N4320 waiting for environmental to start (will inquire Nov;

NEPA cklist sent 4/13/2022); PIH held 3/22; needs
funding agreement

Right of Way GUY - Olga

FY 24 34456 Mayes D2 E 520 Rd N3410 to N4320 Utilities GUY - Olga
FY 26 34456 Mayes D2 E 520 Rd N3410 to N4320 Construction GUY - Olga
FY 26 31147 Mayes D2 Br 85 & 89 Creek - Sportsman Acres Right of Way Kellogg
FY 26 31147 Mayes D2 Br 85 & 89 Creek - Sportsman Acres Utilities Kellogg
FY 27 31147 Mayes D2 Br 85 & 89 Unnamed Creek Sportsman Acres (Tribal-

TTPB-grant program)
Construction Kellogg

FY 24 30687 Mayes D3 Br 100 Trib to Crutchfield Branch 1 ROW parcel not complete (1 parcel); Utilities -
waiting on 3 utility proposals; working on final plans

Construction GUY - Ryan Guernsey 10/13/2019 GUY

FY 23 28555 Mayes D3 Br 56 & Br 57 Trib to Wickliffe Creek (Tribal - TIP) Waterline moving; Need affidavit; FFR 9/29; NEPA
re-eval requested; PS&E submitted 11/1 - February
23 letting

Construction GUY - Todd Kleinfelder 12/2/2015 Meshek/
GUY

done Issued 2016

FY 24 30504 Nowata D1 E260 Trib to Lightning LWC waiting for environmental to start; PIH 5/17/22;
revise funding agreement

Right of Way GUY - Olga

FY 24 30504 Nowata D1 E260 Trib to Lightning LWC Utilities GUY - Olga
FY 26 30504 Nowata D1 E260 Trib to Lightning LWC Construction GUY - Olga
FY 24 34457 Nowata D1 NS 423 Lightning Creek LWC waiting for environmental to start; PIH held, revise

funding agreement
Right of Way GUY - Olga

FY 24 34457 Nowata D1 NS 423 Lightning Creek LWC Utilities GUY - Olga
FY 27 34457 Nowata D1 NS 423 Lightning Creek LWC Construction GUY - Olga
FY 23 30496 Nowata D2 NS 413 Hickory Creek LWC Right of way ready to start - need encumbrance/ntp;

funding agreement completed
Right-of-Way GUY - Pete Kleinfelder 1/15/2021 GUY

FY 23 30496 Nowata D2 NS 413 Hickory Creek LWC Field meetings being scheduled Utilities GUY - Pete
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FY 26 30496 Nowata D2 NS 413 Hickory Creek LWC Construction GUY - Pete
FY 23 31168 Nowata D2 Br 45 Wolf Creek R/W cleared 6/22; FFR held 9/1; PS&E 9/30 -

January 2023 letting
Construction GUY - Ryan Kleinfelder 6/10/2019 County done Expired 3/18/2022

FY 23 32200 Nowata D3 Br 18 Vinegar Creek Utilities moving / R/W cleared 8/22; FFR held 9/20;
PS&E due 12/1 - April 2023 letting

Construction GUY - Ryan Guernsey 8/10/2020 GUY done Issued 4/2022

FY 24 30546 Osage D1 Br 97 Salt Creek (Tribal - TTP) R/W plans submitted; engr supplement at ODOT;
final plans underway, FFR Jan 23; ODOT to do
environmental re-eval before requesting 404 permit
extension

Construction GUY - Todd Enercon 6/9/2016; needs re-
eval

County Application
submitted in 2015

FY 24 36115 Osage D1 Br 86 Bird Creek 5782C Engineering
FY 27 34578 Osage D2 Holt Rd Embankment Repair (FEMA) Construction GUY - Pete
FY 23 34578 Osage D2 Holt Road Embankment Repair Awaiting NTP from ODOT to start ROW; Allison

submitted to R/W on 11/7/22
Right-of-Way GUY - Pete GUY (checklist) done GUY

FY 23 34578 Osage D2 Holt Road Embankment Repair Utilities GUY - Pete
FY 27 31249 Osage D2 Rock School Rd 100th W Ave 11/16/22 - R/W phase to encumber $500k more

money due to increasing cost of utility relocations
Construction GUY - Russell

FY 26 29416 Osage D3 Br 220 Claremore Creek (Tribal-TTPB-grant program) Construction GUY - Todd
FY 23 34579 Osage D3 Blackburn Road Embankment Repair need r/w agent selection Right-of-Way Kellogg Kleinfelder 8/25/22
FY 23 34579 Osage D3 Blackburn Road Embankment Repair Utilities Kellogg
FY 24 34579 Osage D3 Blackburn Road Embankment Repair (ER) Construction Kellogg
FY 23 31170 Ottawa D3 Br 72 Coal Creek & EW120 Rd & N520 Rd - STP

(RD)(BR)
(Federal FY 23 funds) (CIRB FY24) (Tribal-TTPB-grant
program)

R/W underway (target 10/31); Utilities proposals
underway; final plans underway (due 10/31); FFR
end of Nov; July letting; 11-15-2022 RR estimate is
$600k - need to add this to CIRB allocation.

Construction GUY - Todd Garver 6/29/2020 - need re-
eval

GUY need 404 re-eval
(3/18/22 expired)

FY 23 31170 Ottawa D3 Br 72 Coal Creek and EW120 Rd Utilities GUY - Todd Garver 6/29/2020 - need re-
eval

FY 25 33565 Ottawa D3 E140, S540, E130 Historic Rt 66 Rehab Ph 1 (TAP) PIH 7/2022; Environmental underway; no r/w
needed

Construction GUY - Todd

FY 24 33565 Ottawa D3 E140, S540, E130 Historic Rt 66 Road - Ph 1 PIH held; environmental underway - possible
individual permit?

Right of Way GUY - Todd Stantec

FY 24 33565 Ottawa D3 E140, S540, E130 Historic Rt 66 Road - Ph 1 PIH 7/2022; Environmental underway; no r/w
needed

Utilities GUY - Todd

FY 26 32157 Pawnee D1 Br 79 Panther Creek Right of Way Kellogg
FY 26 32157 Pawnee D1 Br 79 Panther Creek Utilities Kellogg
FY 27 32157 Pawnee D1 Br 79 Panther Creek Construction Kellogg
FY 24 32156 Pawnee D2 Br 40 Turkey Creek R/W awaiting start, need r/w selection, needs

funding agreement
Right of Way Kellogg 3/2021

FY 24 32156 Pawnee D2 Br 40 Turkey Creek Utilities Kellogg
FY 27 32156 Pawnee D2 Br 40 Turkey Creek Construction Kellogg
FY 25 25444 Pawnee D2 Br 2 Belford Bridge (Tribal-TTPB-grant program) Federalizing; Engr asked to offset bridge alignment

to avoid historic bridge
Construction M-B Restarting, waiting

for updating
FY 24 30588 Pawnee D2 Br 19 Mud Creek Utilities need to be moved; FFR 6/21; work on PS&E Construction Meshek 10/1/2018 Meshek done App submitted to

Corps
FY 23 32844 Rogers D1 N4310 LWC near E330 Pryor Creek Environmental started 9/15/22; R/W plans on the

shelf; needs funding agreement; Needs r/w selection
Right-of-Way Kellogg Kleinfelder

FY 23 32844 Rogers D1 N4310 LWC near E330 Pryor Creek Utilities Kellogg
FY 24 32844 Rogers D1 N4310 LWC near E330 Pryor Creek Environmental started 9/15/22; R/W plans on the

shelf; needs funding agreement
Construction Kellogg Kleinfelder

FY 24 28601 Rogers D1 Br 75 Little Dog Creek Engineering
FY 27 28601 Rogers D1 Br 75 Little Dog Creek Right of Way
FY 27 28601 Rogers D1 Br 75 Little Dog Creek Utilities
FY 23 26988 Rogers D2 193rd E Ave - Ph 2 Awaiting NTP from ODOT to start ROW; ENV

programs stated on 11/14/2022 that a new NEPA
will need to be done before r/w can start. This will
cause the r/w funding year to slide.

Right-of-Way GUY - Rebecca Eagle 2013; needs redone
before r/w can start

GUY

FY 23 26988 Rogers D2 193rd E Ave - Ph 2 Utilities GUY - Rebecca
FY 27 26988 Rogers D2 193RD E. AVE. - PHASE 2 (INCOG-STP?) Construction GUY - Rebecca
FY 23 33602 Rogers D2 Winganon Crossing - Oolagah Lake (ER) FFR held 8/16/22; PS&E due 12/1; April letting;

Utility affidavit rec'd; R/W is clear
Construction Kellogg 3/24/22 n/a 11/7/2022 At Corps

FY 27 34474 Rogers D3 Br 103 Dog Creek - Flint Rd to SH-88 Right of Way
FY 27 34474 Rogers D3 Br 103 Dog Creek - Flint Rd to SH-88 Utilities
FY 24 30610 Tulsa D1 Br 7 Trib to Skalall Creek Prelims submitted June 2021; Need PIH mtg -

Environmental can't start (construction in FY28);
funding agreement done

Right of Way CEC

FY 24 30610 Tulsa D1 Br 7 Trib to Skalall Creek Utilities CEC
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FY 23 32179 Tulsa D1 Br 48 106th St N Hominy Creek PIH 6/27/2022; Working on R/W plans;

environmental underway; funding agreement done
Right-of-Way Garver Garver Meshek

FY 23 32179 Tulsa D1 Br 48 106th St N Hominy Creek engr supplement for utilities approved 11/28/22 Utilities Garver
FY 27 32179 Tulsa D1 Br 48 106th St N Hominy Creek Construction Garver
FY 26 30608 Tulsa D1 Br 231 Sand Creek Right of Way GUY - Aaron
FY 26 30608 Tulsa D1 Br 231 Sand Creek Utilities GUY - Aaron
FY 23 30885 Tulsa D1 51st St - 162nd to 177th (STP INCOG) Utilities: waiting on proposals; ROW underway (3

parcels - offers are at County for review)
Utilities GUY - Russell Garver 7/28/2020 Meshek

FY 26 30885 Tulsa D1 E 51st St - 162nd to 177th & Intersection (STP INCOG) Construction GUY - Russell
FY 26 31223 Tulsa D1 Br 47 Charley Creek Right of Way Kellogg
FY 26 31223 Tulsa D1 Br 47 Charley Creek Utilities Kellogg
FY 27 25487 Tulsa D2 Dip Creek Road Construction Olsson
FY 23 33567 Tulsa D3 121st - Elwood to US-75 working on ROW plans; funding agreement

underway
Right-of-Way Crafton Tull Garver 3/9/22 Meshek

FY 23 33567 Tulsa D3 121st - Elwood to US-75 Utilities Crafton Tull
FY 26 33567 Tulsa D3 121st St Elwood to US-75 (Bond/SalesTax) Construction Crafton Tull
FY 24 29345 Tulsa D3 101st - Memorial to Garnett (INCOG STP) 10/25/2022 - split into 2 projects with 2 JP numbers -

29345(04) Mingo to Garnett (Ph2) and 29345(08)
Memorial to Mingo (Ph1 & $3M STP); ROW
underway

Construction Garver Garver 2019 Meshek Need 404 permit
application

FY 24 30132 Tulsa D3 Br 218 Snake Creek (No Federal Funds) Utilities done; needs FFR (early Dec); ROW
underway (by Jan 23); PS&E due Feb 1 (backup for
May 23 letting)

Construction GUY - Aaron Garver 6/2/2021
Checklist method

Meshek 404 submitted 8/24

FY 27 29345 Tulsa D3 101st - Memorial to Garnett (INCOG STP) Utilities Garver
FY 24 31175 Washington D2 Br 115 Timberlake Creek NEPA/4f underway - historic bridge adoption (to

Sapulpa); need funding agreement
Right of Way GUY - Pete Stantec

FY 24 31175 Washington D2 Br 115 Timberlake Creek Utilities GUY - Pete
FY 27 31175 Washington D2 Br 115 Timberlake Creek Construction GUY - Pete
FY 24 34468 Washington D2 BISON RD (US60 S 2 MI) BR 72 FISH CREEK PIH 6/2022; Need to select environmental consultant

(const in FY26)
Right of Way Kellogg

FY 24 34468 Washington D2 BISON RD (US60 S 2 MI) BR 72 FISH CREEK Utilities Kellogg
FY 26 34468 Washington D2 BISON RD (US60 S 2 MI) BR 72 FISH CREEK Construction Kellogg
FY 24 31177 Washington D3 Br 146 Saunders Creek PIH 6/2022; Need to select environmental consultant

(const in FY26)
Right of Way Kellogg

FY 24 31177 Washington D3 Br 146 Saunders Creek Utilities Kellogg
FY 26 31177 Washington D3 Br 146 Saunders Creek (Tribal-TTPB-grant program) Construction Kellogg
FY 23 30616 Washington D3 Br 119 Double Creek (Tribal - TIP) Awaiting utilities supplement (at ODOT); r/w

underway; 11/7/2022 Sliding to FY24 construction
due to funding delays for utilities and r/w not
finished.

Construction Meshek 1/19/2021 Meshek
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