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DATE: June 25, 2026 

TIME: 10:30 am 

PLACE: This meeting will be held at the Rogers County Fairgrounds Building, 416 S Brady 
St., Claremore, OK 

AGENDA 
1. Call to order by President 

2. Determine that the Notice of Meeting and Agenda for this meeting was properly posted in 
accordance with the Oklahoma Open Meeting Act. 

3. Flag salute and opening prayer 

4. Roll call by Secretary 

5. Introduction of attendees 

6. Presentation and lunch sponsored by P&K Equipment. 

7. New Business 

8. Review of last month’s meeting minutes and approval or modification thereof (attachment 8) 

9. Acknowledge receipt of incoming correspondence 

• Tulsa Connect – Website domain name annual fee 

10. Discussion and acceptance of the Treasurer’s Report (attachment 10) 

• Receipt for surplus 2018 laptop 

• Receipt for purchase of new laptop 

11. Discussion and possible action to approve the FY27 budget (attachment 11) 

12. Reports from the following with discussion: 

a. Congressional Representatives 

b. Tribal Representatives 

c. COG / RTPO Representatives 

d. ODOT / Local Government & District 8 

e. OCCEDB 

f. ACCO / SIG-SIF / Legislative 

g. County Advisory Board (CAB) 

h. NACO Report 

13. Discussion and possible action to approve projects and funding on the following programs: 

a. Emergency Transportation Revolving (ETR) Fund (attachment 13a) 

i. ETR Extension Renewal for Ottawa County ETRCR1-58-3(14)26 

ii. Ottawa County D1 (3 projects) 

iii. Ottawa County D2 (3 projects) 

b. Material Request Program (MRP) (attachment 13b) 

i. New request approval 

• Pawnee County D1 – Overlay on 5400 Road 

ii. Award/approval of funds 

c. STP/CIRB Project Status & Project Priorities (attachment 13c) 

d. Used Beams 

14. Discussion and possible action on grant writing and project selection for the Bridge 
Investment Program grant application through FHWA 

15. Discussion and possible action on CED#1 inventory (attachment 15) 

16. Review the calendar of events for 2026 (attachment 16) 
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17. Adjourn 
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DATE:               May 28, 2026 
TIME:   10:30 am  
PLACE: This meeting was held at the Pawnee Lakeside Event Center, 34718 E. 44 Rd.,                

Pawnee, OK  

 

 

MEETING MINUTES 
 

1. Call to order by the President at 10:30 am. 
 

2. Determine that the Notice of Meeting and Agenda for this meeting were properly posted in 
accordance with the Oklahoma Open Meeting Act. 

• Jason Mock confirmed that the meeting was posted in accordance with the Oklahoma Open 
Meeting Act. 

 
3. Flag salute and opening prayer 

• Lowell Walker led the flag salute, and Steve Talburt led the opening prayer.  
 

4. Roll call by Secretary 

COUNTY APPOINTED REP. PRESENT ABSENT 

CRAIG Lowell Walker (Sec./Treasurer) X  

CREEK Zac Moore          X 

DELAWARE David Poindexter (President) X  

MAYES Alva Martin  X 

NOWATA Brandon Wesson in for Troy Friddle X  

OSAGE Steve Talburt (Vice-President) X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Roger Hughes in for Alex Mills X  

WASHINGTON Corey Shivel X  
 
5. Introduction of attendees  
 
6. Presentation and lunch sponsored by ADS Pipe, Write Asphalt, & Advanced WorkZone.  

• Each sponsor thanked the counties for their business.  
 

7. New Business 

• No New Business was presented 
 
8. Reading of the April 23, 2026, minutes and approval or modification thereof. 

• Dan DeLozier made a motion to approve the minutes as presented, Ron Weaver seconded. 
 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore   

DELAWARE David Poindexter  X  

MAYES Alva Martin   

NOWATA Brandon Wesson X  

OSAGE Steve Talburt  X  

OTTAWA Mike Furnas X  
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PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Roger Hughes X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 
9. Acknowledge receipt of incoming correspondence. 

• No Report was given. 
 

10. Discussion and acceptance of the Treasurer’s Report 

• The previous balance was $155,303.86, and the current balance is $193,826.12. Dan 
DeLozier moved to accept the treasurer’s report. Steve Talburt seconded.  

 

• Roll call vote to accept the treasurer’s report: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore   

DELAWARE David Poindexter  X  

MAYES Alva Martin   

NOWATA Brandon Wesson X  

OSAGE Steve Talburt  X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Roger Hughes X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

11. Reports from the following with discussion: 
 

A. Congressional Representatives 
• State Representative Travis spoke about the bills he ran, being this his first year. 

    
B. Tribal Representatives 

• Rhonda James with the Pawnee Nation briefly explained that the Pawnee Nation 
had $7 million secured for pre-construction in TTBP. She also said that they have a 
comprehensive safety plan draft in place.  

• Rob Endicott with the Cherokee Nation announced that they received approval for 
TIP and that it would be going out for public notice today.  

• Rob stated that he was waiting on Saunders Creek PS&E. There was also a 
discussion on the federal authorization bill.  

 
C. ODOT – Local Government 

• Tim Pehrson with ODOT announced that the 5-year plan was uploaded into the 
ODOT system.  
 

D. OCCEDB 

• Randy Robinson with OCCEDB announced that the PACT funding monthly 
distributions have increased over the last couple of months. The first round of PACT 
FY 26 funding grants was chosen, and contracts were sent to those counties.  

• Randy let the board know that Industrial and Lake access re-open on July 1st. The 
online applications are on ODOT’s website.  
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• Randy explained that there has been a federal-level discussion on suspending fuel 
tax. Randy explained that this would have to be an act of Congress. If this were to 
pass, it is expected that any projects with federal funding would be delayed.  
 

E. ACCO / SIG-SIF / Legislative  

• Chris Schroder announced that the legislative session ended two weeks early. Chris 
said that there were 200-300 bills that didn’t get heard.  

• State question to lower the cap on property taxes. It will affect the future growth of 
county budgets.  

• Chris said that HB 2992 is the data center bill.  
 

F. County Advisory Board (CAB) 

• No report was given.  
 

G. NACO Report 

• Ron was at the NACO meeting in D.C. this last week and reported that discussions 
on RTPOs won’t have guaranteed funding. They are proposing 5% match for federal 
funds instead of the standard 20% match.  

• Ron announced that Build America 250 is the name of the new infrastructure bill.  
 

12. Discussion and possible action to approve projects and funding on the following programs: 
 

a. Emergency Transportation Revolving (ETR) Fund 

• Rebecca Alvarez announced that Rogers County has an ETR extension renewal on 
ETRCR1-66-3(10)26 and that they plan to pay back half of the ETR this year.  

• Dan DeLozier moved to accept the ETR extension renewal. Roger Hughes 
seconded.    

 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore   

DELAWARE David Poindexter  X  

MAYES Alva Martin   

NOWATA Brandon Wesson X  

OSAGE Steve Talburt  X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Roger Hughes X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 
 

b. Materials Request Program (MRP)  

• Rebecca announced that there is a new materials request from Delaware County D2.  

• Ron Weaver moved to accept the new materials request from Delaware County. 
Steve Talburt seconded.    

 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  
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CREEK Zac Moore   

DELAWARE David Poindexter  X  

MAYES Alva Martin   

NOWATA Brandon Wesson X  

OSAGE Steve Talburt  X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Roger Hughes X  

WASHINGTON Corey Shivel X  

• Motion carried. 

• Rebecca noted that Craig D1 had sent in their “after” pictures, but is still awaiting them 
from Delaware D1. Delaware asked for an extension for their photos. It was noted 
counties that are past-due on “after” photos cannot receive another materials request 
until those photos are submitted or the previous money returned. 

• David Poindexter asked the board to look at the projects that are awaiting funding and to 
choose funding for one project. After the discussion, the board chose to grant the funds 
to Pawnee County D2, Materials Request #160.  

• Dan DeLozier moved to accept the materials request #160 to Pawnee County D2. Mike 
Furnas seconded.    
 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore   

DELAWARE David Poindexter  X  

MAYES Alva Martin   

NOWATA Brandon Wesson X  

OSAGE Steve Talburt  X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Roger Hughes X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

c. STP-BR/STP-RD/CIRB Project Status & Project Priorities 

• Rebecca Alverez announced that the project status was in the packet and would need 
approval from the board. The status report reflects the recent CIRB 5 year plan updates 
that ODOT has entered into their system. 

• Roger Hughes moved to accept the project status as presented. Dan DeLozier 
seconded.    
 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore   

DELAWARE David Poindexter  X  

MAYES Alva Martin   

NOWATA Brandon Wesson X  

OSAGE Steve Talburt  X  
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OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Roger Hughes X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

d. Used Beams 

• Rebecca Alvarez explained the inventory and condition update to the board, and after a 
discussion, no action was taken.  

 

13. Discussion and possible action to approve contract supplemental #2 with Guy Engineering 
Services for FY2027 program management services  

• David Poindexter explained the committee negotiated a contract amount with Guy 
Engineering Services for the program management services and presented it to the 
board.  
 

• Steve Talburt motioned to approve the program management service supplement. 
Corey Shivel seconded. 
 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore   

DELAWARE David Poindexter  X  

MAYES Alva Martin   

NOWATA Brandon Wesson X  

OSAGE Steve Talburt  X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Roger Hughes X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

14. Discussion and possible action on grant writing services and project selection for the Bridge 
Investment Program grant application through FHWA 

• Rebecca Alvarez explained the need for the grant writing services and project selection. 
After a discussion on this, it was said to look at the bridges that are next and apply for 
the funds.  

• Dan DeLozier moved to approve the grant writing services through the additional 
services section of the program management contract with Guy Engineering.  Roger 
Hughes seconded. 

 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore   

DELAWARE David Poindexter  X  

MAYES Alva Martin   

NOWATA Brandon Wesson X  
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OSAGE Steve Talburt  X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Roger Hughes X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

15. Review calendar of events for 2026 

• David Poindexter announced that the next CED#1 meeting will be on June 25, 2026, at the 
Rogers County Fairgrounds Building, Claremore, OK, at 10:30 am. 
 

16. Adjourn 

•  Dan DeLozier made the motion to adjourn, Mike Furnas seconded. 
Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore   

DELAWARE David Poindexter  X  

MAYES Alva Martin   

NOWATA Brandon Wesson X  

OSAGE Steve Talburt  X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Roger Hughes X  

WASHINGTON Corey Shivel X  
Motion carried. 

 









Date Check # Payee Debit Credit

Budget
Line

Item #Description

CED#1 Checkbook Register

5/22/2025 1254 Guy Engineering Services Program Management 17,412.67 3
5/30/2025 Statewide Circuit Revolv.  Disbursement 53,091.54 0
6/26/2025 1255 Mayes County District 2 Materials Request Grant - 50,000.00 15
6/26/2025 1256 Guy Engineering Services Program Management 16,071.40 3
6/27/2025 Statewide Circuit Revolv.  Disbursement 61,233.22 0
6/30/2025 1257 Tulsa Connect Domain Name for Website 15.00 0
7/24/2025 1258 Guy Engineering Services Program Management 15,969.52 3
7/24/2025 1259 Pawnee County District 1 Materials Request Grant - 50,000.00 15
8/12/2025 Statewide Circuit Revolv.  Disbursement 63,184.25 0
8/28/2025 1260 Rogers County NACO Reimbursement 3,391.21 0
8/28/2025 1261 Nowata County D3 Materials Request Grant - 50,000.00 15
8/28/2025 1262 Guy Engineering Services Program Management 14,883.20 3
8/29/2025 Statewide Circuit Revolv.  Disbursement 47,581.98 0
9/25/2025 1263 Guy Engineering Services Program Management 14,785.00 3
9/26/2025 Statewide Circuit Revolv.  Disbursement 53,155.26 0
10/9/2025 Checks 84.56 0

10/23/2025 1264 Craig County D1 Materials Request Grant - 50,000.00 15
10/23/2025 1265 Guy Engineering Services Program Management 15,105.30 3
10/31/2025 Statewide Circuit Revolv.  Disbursement 51,238.91 0
11/10/2025 Statewide Circuit Revolv. Disbursement 5.27 0
11/13/2025 Statewide Circuit Revolv. Disbursement 3,389.16 0
11/13/2025 1266 Delaware County D1 Materials Request Grant - 50,000.00 15
11/13/2025 1267 Guy Engineering Services Program Management 15,098.40 3
11/24/2025 Statewide Circuit Revolv. Disbursement 57,571.42 0
12/11/2025 1268 Guy Engineering Services Program Management 15,307.42 3
12/11/2025 1269 Nowata Conty D2 Materials Request Grant - 50,000.00 15
12/22/2025 ACH Deposit Interest 1.37 0
1/22/2026 1270 Guy Engineering Services Program Management 15,145.40 15
1/26/2026 Statewide Circuit Revolv. Disbursement 31,395.23 0
1/29/2026 Statewide Circuit Revolv. Disbursement 76,231.47 0
2/26/2026 Statewide Circuit Revolv. Disbursement 46,554.14 0
2/26/2026 1271 Pawnee Conty D3 Materials Request Grant - 50,000.00 15
2/26/2026 1272 Guy Engineering Services Program Management 15,535.10 3

3/3/2026 1273 Audit State Audit payment 10,355.95 0
3/26/2026 1274 Creek Conty D2 Materials Request Grant - 50,000.00 15
3/26/2026 1275 Guy Engineering Services Program Management 14,315.98 3

4/6/2026 Statewide Circuit Revolv. Disbursement 48,655.03 0
4/23/2026 1276 Guy Engineering Services Program Management 16,039.83 3

5/5/2026 Statewide Circuit Revolv. Disbursement 47,304.97 0
5/20/2026 Statewide Circuit Revolv. Auction Check 7,257.12 0
5/28/2026 1277 Pawnee County D2 Materials Request Grant - 50,000.00 15
5/29/2026 1278 Guy Engineering Services Program Management 21,670.86 3

6/1/2026 Statewide Circuit Revolv. Disbursement 50,294.65 0
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Date Check # Payee Debit Credit

Budget
Line

Item #Description

CED#1 Checkbook Register

9,925,094.04 10,097,543.95 172,449.91
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Invoice number 1514-19 Invoice date 06/01/2026

Miles 345.00 0.725 250.13

REIMBURSABLE EXPENSES

Principal Engineer FY 25 audit meeting with auditors 05/19/2026 0.50 310.00 155.00

ROW Agent III Audit request from auditors office. 05/13/2026 1.00 155.00 155.00

ROW Agent III Meeting Minutes, cleaning up folders 
for auditors

04/28/2026 1.00 155.00 155.00

Date Hours Rate
Billed


Amount

Phase subtotal 465.00

CED AUDIT

Principal Engineer Tulsa Co/MCN/Liberty Schools turn 
lane project - meeting with Liberty and 
follow-up phone call/correspondence 
with Commissioner.

05/05/2026 0.75 310.00 232.50

Date Hours Rate
Billed


Amount

PROJECT STATUS COORDINATION

CED 1 - FY26 subtotal 947.63

CED 1 - FY26

Invoice total 15,197.63

Program Management 171,000.00 91.67 142,500.00 14,250.00 156,750.00 14,250.00

Total 171,000.00 91.67 142,500.00 14,250.00 156,750.00 14,250.00

Description
Contract

Amount

Percent

Complete

Prior

Billed

Current

Billed

Total

Billed Remaining

For services through May 31, 2026

CIRCUIT ENGINEERING DISTRICT 1
ATTN:  COMMISSIONER LOWELL WALKER
210 W DELAWARE AVE
SUITE 106
VINITA, OK 74301

Invoice number 1514-19
Date 06/01/2026

Project CED 1 - FY25



05/21/26 CED 1 - FY26

     Program Management

R - Paperwork ROW Agent III Jason Mock Agenda and attachments 1.00

05/27/26 CED 1 - FY26

     Program Management

R - Paperwork ROW Agent III Jason Mock Emails, Packets, Walmart 3.00

05/27/26 CED 1 - FY26

     Program Management

E - Project Management Principal Engineer Rebecca Alvarez Review board packet 0.50

05/26/26 CED 1 - FY26

     Program Management

R - Paperwork ROW Agent III Jason Mock Attachments, Emails, updating folders 1.00

05/26/26 CED 1 - FY26

     Program Management

E - Project Management Principal Engineer Rebecca Alvarez Attachments for CED meeting 1.00

05/22/26 CED 1 - FY26

     Program Management

R - Paperwork ROW Agent III Jason Mock Bank balance


Attachements


Packets


Emails

2.00

05/29/26 CED 1 - FY26

     Program Management

R - Paperwork ROW Agent III Jason Mock Meeting Minutes, Website updates, updating folders. 4.00

05/28/26 CED 1 - FY26

     Program Management

R - Paperwork ROW Agent III Jason Mock Meeting prep.


Meeting


Updating folders and files


Website updates

9.00

05/21/26 CED 1 - FY26

     Program Management

E - Meeting Principal Engineer Rebecca Alvarez agenda review 0.50

05/20/26 CED 1 - FY26

     Program Management

E - Meeting Principal Engineer Rebecca Alvarez OCCEDB mtg in OKC 6.00

05/13/26 CED 1 - FY26

     Program Management

R - Paperwork ROW Agent III Jason Mock Work on sound system and laptop. 2.00

05/12/26 CED 1 - FY26

     Program Management

R - Paperwork ROW Agent III Jason Mock Taking Sound System to get checked. 2.00

05/07/26 CED 1 - FY26

     Program Management

R - Paperwork ROW Agent III Jason Mock Materials Request 2.00

05/06/26 CED 1 - FY26

     Program Management

R - Paperwork ROW Agent III Jason Mock Materials Request 2.00

04/29/26 CED 1 - FY26

     Program Management

E - Project Management Principal Engineer Rebecca Alvarez OCCEDB; Update Smartsheet (online version) with 
new CIRB 5 year plan

8.50

05/20/26 CED 1 - FY26

     Program Management

R - Paperwork ROW Agent III Jason Mock RSVP input and emails 1.00

05/28/26 CED 1 - FY26

     Program Management

E - Project Management Principal Engineer Rebecca Alvarez CED meeting in Pawnee and followup 6.00

51.50

Date Phase Description Activity Employee Type Employee Notes Hours

CED Contract Time Export







CIRCUIT ENGINEERING DISTRICT #1

Expense Budget Request FY27
Personnel Budget Actual Difference ($) Difference (%)
Travel 9,000.00$           (9,000.00)$                     0.0%
Contract - Program Management (Fixed) 183,900.00$       (183,900.00)$                  0.0%
Contract - Used Beam Management (Hourly) 500.00$              (500.00)$                        0.0%
Contract - Project Scoping (Hourly) 20,000.00$         (20,000.00)$                    0.0%
Contract - Project Status Coordination (Hourly) 15,000.00$         (15,000.00)$                    0.0%
Contract - CED Audit (Hourly) 3,500.00$           (3,500.00)$                     0.0%
Contract - New Commissioner Training (Hourly) 3,500.00$           (3,500.00)$                     0.0%
Contract - Additional Services (Hourly) -$                              0.0%
Operating Budget Actual Difference ($) Difference (%)
Used Beams Expenses -$                              0.0%
Right of Way/CIRB/STP Reimbursements -$                              0.0%
Equipment -$                              0.0%
Material Request Grants 700,000.00$       (700,000.00)$                  0.0%
Depreciation -$                              0.0%
Lease payments -$                              0.0%
Insurance -$                              0.0%
Legal and auditing 15,000.00$         (15,000.00)$                    0.0%
Office supplies -$                              0.0%
Meeting expenses 2,000.00$           (2,000.00)$                     0.0%
Rent or mortgage -$                              0.0%
Software & Computers 500.00$              (500.00)$                        0.0%
Supplies -$                              0.0%
Telephone -$                              0.0%
Website 600.00$              (600.00)$                        0.0%
Utilities -$                              0.0%
Other - Bank Fees 400.00$              (400.00)$                        0.0%
Total  Expenses Budget Actual Difference ($) Difference (%)

953,900$       -$                  (953,900)$               0.0%

Vice President - Steve Talburt

Approved by the Board of Circuit Engineering District #1 this ____ day of ___________, 2026.

Circuit Engineering District #1

President - David Poindexter Treasurer - Lowell Walker
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CIRCUIT ENGINEERING DISTRICT #1

EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM

Proj.

ID
County Dist.

Project

Name

Bridge

or

Roadway

ETR # JP#
 Estimated

Cost 

 Funds

Requested 

 Funds

Issued 

Reimburs- 

ement

Source

Approved

by CED

Xmtd to

OCCEDB

Anticipated

Reimbursement

Date

Cumulative

Balance
Notes

Funds

Repaid

17,127,609$   

PROJECTS COMPLETED 

AND PAID BACK

Proj.

ID
County Dist.

Project

Name

Bridge

or

Roadway

ETR # JP#
 Estimated

Cost 

 Funds

Requested 
 Funds Issued 

Reimburs- 

ement

Source

Approved

by CED

Xmtd to

OCCEDB

Anticipated

Reimbursement

Date

Cumulative

Balance
Notes

82 Rogers 3 4220 Road Roadway ETRCR1-66-3(10)26 N/A 550,000$      550,000.00$                 550,000.00$                 Sales Tax 7/24/2025 7/24/2025 06/2027 1,650,002$             

85 Ottawa 3
S 500 Rd, E 220 Rd

Overlay and ditch cleanout
Roadway ETRCR1-58-3(14)26 N/A 195,300$      $195,300.00 $195,300.00 CIRB 8/28/2025 8/28/2025 8/2026 1,454,702$             

86 Ottawa 1
S 670 Rd, 08699 

embankment repairs
Bridge ETRCB1-58-1(15)26 N/A 200,000$      200,000$                      OEM / ER 2028 1,454,702$             

87 Ottawa 1
E 22 Rd, 26545 approach 

slab repairs
Bridge ETRCB1-58-1(16)26 N/A 200,000$      200,000$                      OEM / ER 2028 1,454,702$             

88 Ottawa 1
S 640 Rd, 30325 

embankment repairs
Bridge ETRCB1-58-1(17)26 N/A 100,000$      100,000$                      OEM / ER 2028 1,454,702$             

89 Ottawa 2
S 655 Rd, 06512 approach 

slab repairs
Bridge ETRCB1-58-2(18)26 N/A 200,000$      200,000$                      OEM / ER 2028 1,454,702$             

90 Ottawa 2
S 660 Rd, 06954 approach 

slab and embankment 

repairs

Bridge ETRCB1-58-2(19)26 N/A 200,000$      200,000$                      OEM / ER 2028 1,454,702$             

91 Ottawa 2
E 120 Rd, 32779 approach 

slab and embankment 

repairs

Bridge ETRCB1-58-2(20)26 N/A 100,000$      100,000$                      OEM / ER 2028 1,454,702$             

1,745,300.00$     745,300.00$        1,454,702.00$   CURRENT PROJECTS = 

Funds

Repaid

Emergency Transportation Revolving Fund - CURRENT PROJECTS

 = FUNDS ISSUED

Q:\ETR Program\_CED#1 ETR Tracking Spreadsheet 6/18/2026
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CIRCUIT ENGINEERING DISTRICT #1
Materials Request Grant Program (Funded thru CED Expense Budget)

ID Cnty
Rank County Dist. Description of Project Bridge No. Span

Length Width Type Roadway Length Width2 Overlay
Thickness

Cost
Estimate

Amount
Requested

Date
Requested 

Date
Approved

Signed
& Dated Check # Check

Date
Commissioner
Acknowledged After photos received

154 1 Craig 1 Box Culvert 4300 Rd $75,000 $50,000 5/19/25 7/24/2025 10/23/2025 1264 10/23/2025 yes Yes

155 2 Delaware 1 Overlay on E 250 Rd. 250 Road 1.63 miles 22' 3" $287,040 $50,000 7/15/2025 7/24/2025 11/13/2025 1266 11/13/2025 yes Yes

158 3 Nowata 2 Culvert Replacement $50,000 $50,000 12/8/2025 12/11/2025 12/11/2025 1269 12/11/2025 Yes Yes

156 5 Pawnee 3 Overlay on 700 Rd - 36550 to 36600 700 Rd 0.5 mi 22' 2" $75,000 $50,000 9/29/2025 10/23/2025 2/26/2026 1271 2/26/2026 Yes

157 9 Creek 2 Overlay on W. 61st. St. & W 63rd St. 61st & 63rd. 1.3 mi 19' 2-3" $216,878 $50,000 9/22/2025 10/23/2025 3/26/2026 1274 3/26/2026 No

160 5 Pawnee 2 Overlay on 455 Road from 34900 E 1.5 mi 4550 Road 1.5 mi 24' 1" $55,000 $50,000 3/12/2026 3/26/2026 5/28/2026
1277

5/28/2026 Yes

Total TOTAL FUNDED TO DATE: $7,626,236

CURRENT PROJECTS AWAITING FUNDING
ID Cnty

Rank County Dist. Description of Project Bridge No. Span
Length Width Type Roadway Length Width2 Overlay

Thickness
Cost

Estimate
Amount

Requested
Date

Requested 
Date

Approved
Signed
& Dated Check # Check

Date
Commissioner
Acknowleged After photos received

159 1 Craig 3 Overlay on 330 Road west of 440 330 Road 2.0 mi 22' 2" $213,000 $50,000 11/24/2025 1/22/2026

161 2 Delaware 2 Culvert Replacement Various - 
District wide $58,000 $50,000 4/28/2026 5/28/2026

162
5 Pawnee 1 Overlay on 5400 Road

5400 Road 1 mile
22' 2" $175,000.00 $50,000.00 6/1/2026

Total Projects ready for funding: $150,000

2025
Co. Class. 

Order
COUNTY # of funded 

Requests FUNDED TO DATE
# of 

Pending
Requests

1 CRAIG 20 $1,000,000 1

2 DELAWARE 23 $1,085,511 1

3 NOWATA 13 $649,325

4 MAYES 14 $700,000

5 PAWNEE 19 $950,000 1

6 OTTAWA 20 $950,000
7 ROGERS 5 $250,000  

8 OSAGE 12 $541,400

9 CREEK 19 $950,000
10 WASHINGTON 8 $400,000

11 TULSA 3 $150,000

TOTAL 156 $7,626,236 3

Selection policy adopted March 2016:
1. County Classification Designation Order.
2. Number of Grants each county has received.
3. Immediate need of the project. 

Pending Amount 
Requested

150,000$                           

50,000$                             

50,000$                             

50,000$                             
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CED1 Projects - By County
FY JP No County District Description Status Project Phase Engineer Enviro Enviro done? ROW ROW done? STP-BR STP-RD CIRB Local Tribal

FY 28 30448(04) Craig 1 Br 27 Big (Pretty) Creek - (Federal - hist br) R/W Underway - design changes underway; 404
permit submitted to ODOT 10/6/2025.Olsson
working 404. 7 of 9 parcels secured

Construction GUY - Aaron Kleinfelder 8/2025 GUY $1,727,101 $997,899

FY 29 31133(04) Craig 1 Br 62 White Creek (Tribal TTBP grant) (7-25-2025 CN to provide PE funding thru TTBP
grant), Tribal invoice and Supplement sent to
Commissioner, RW plans submitted 10/15. 60% PIH
held 12/16. Encumbrance requested for 110K on
3/5. R/W NTP on 4/17

Construction GUY - Aaron ODOT in-house 4/7/26 GUY $30,000 $10,000 $1,360,000

FY 29 32119(04) Craig 1 Br 61A Unnamed Creek (Tribal TTBP grant) R/W given NTP 12/11/25. (7-25-2025 CN to provide
PE funding thru TTBP grant): 404 submitted 4/21/26

Construction GUY - Aaron Kleinfelder 12/8/2025 GUY $20,000 $20,000 $940,000

FY 29 32120(05) Craig 1 Br 29 Unnamed Creek Engineering GUY - Olga $250,000
FY 31 32120(06) Craig 1 Br 29 Unnamed Creek Right of Way GUY - Olga $50,000
FY 31 32120(07) Craig 1 Br 29 Unnamed Creek Utilities GUY - Olga $50,000
FY 30 32126(05) Craig 1 Br 24 E Fork Big Creek Engineering $250,000
FY 29 32125(05) Craig 2 NS 4450 LWC Russell Creek (Yost) Engineering $250,000
FY 31 32125(06) Craig 2 NS 4450 LWC Russell Creek (Yost) Right of Way $50,000
FY 31 32125(07) Craig 2 NS 4450 LWC Russell Creek (Yost) Utilities $60,000
FY 29 36109(04) Craig 2 LWC Russell Creek NS 4420 (NO fed) Environmental at USFWS for review as of 2/11/2026 Construction GUY - Olga Checklist

method -
Stantec

$1,500,000

FY 27 36109(06) Craig 2 LWC Russell Creek NS 4420 (NO fed) Environmental at USFWS for review as of
2/11/2026; Supplement for r/w & utils is being signed
at ODOT; need row agent selection

Right of Way GUY - Aaron Checklist
method -
Stantec

$50,000

FY 27 36109(07) Craig 2 LWC Russell Creek NS 4420 (NO fed) Supplement for r/w & utils is being signed at ODOT Utilities GUY - Aaron Checklist
method -
Stantec

$50,000

FY 29 31130(04) Craig 3 Br 53 Coal Creek (federal) Supplement for r/w & utils is being signed at ODOT Construction GUY - Brad ODOT in-house 5/27/26 GUY $1,056,000 $264,000
FY 27 31130(06) Craig 3 Br 53 Coal Creek (federal) Supplement for r/w & utils is being signed at ODOT Right of Way GUY - Brad ODOT in-house 5/27/26 GUY $50,000
FY 27 31130(07) Craig 3 Br 53 Coal Creek (federal) Supplement for r/w & utils is being signed at ODOT Utilities GUY - Brad ODOT in-house 5/27/26 GUY $50,000
FY 29 32124(05) Craig 3 Br 112 Rock Creek Engineering $250,000
FY 31 32124(06) Craig 3 Br 112 Rock Creek Right of Way $50,000
FY 31 32124(07) Craig 3 Br 112 Rock Creek Utilities $50,000
FY 30 38499(04) Craig 3 E 330Rd Re-alignment (Ketchum Airport) Engineering contracting underway,scope and fee

received, with LG engineers for review
Construction GUY $1,365,000

FY 27 38499(05) Craig 3 E 330Rd Re-alignment (Ketchum Airport) Engineering contracting underway,scope and fee
received, with LG engineers for review

Engineering GUY $275,000

FY 29 38499(06) Craig 3 E 330 Rd Re-Alignment (Ketchum Airport) Engineering contracting underway,scope and fee
received, with LG engineers for review

Right of Way GUY $50,000

FY 29 38499(07) Craig 3 E 330 Rd Re-Alignment (Ketchum Airport) Utilities GUY $50,000
FY 28 36110(04) Creek 1 Br 191 N3800 Unnamed Creek (Federal - maj collector) 60% PIH 3/23/26 ; Need to increase both R/W and

Utilities to 90k; need r/w agent selection
Construction Kellogg ODOT in

House - ETC
April 2026 -
requested

update

$770,000 $1,200,000

FY 29 36112(04) Creek 1 Br 116 N37700 Unnamed (Federal) NEPA Kickoff held 1/28/26, 60% PIH held 4/9/26 Construction Kellogg Kleinfielder -
ETC Jan 2027

$559,650 $280,000 $900,350

FY 27 36112(06) Creek 1 Br 116 N37700 Unnamed (Federal) NEPA Kickoff held 1/28/26, 60% PIH held 4/9/26 Right of Way Kellogg Kleinfielder -
ETC Jan 2027

$50,000

FY 27 36112(07) Creek 1 Br 116 N37700 Unnamed (Federal) Utilities Kellogg Kleinfielder -
ETC Jan 2027

$50,000

FY 30 36113(04) Creek 2 BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal -
fed lands)

30% plans submitted, PIH 10/7/2025; NEPA
submitted 11/20/25, NEPA kickoff held 2/5/26

Construction GUY - Aaron Garver $1,740,064 $1,589,936

FY 29 36113(06) Creek 2 BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal -
fed lands)

30% plans submitted, PIH 10/7/2025; NEPA
submitted 11/20/25, NEPA kickoff held 2/5/26

Right of Way GUY - Aaron Garver $50,000

FY 29 36113(07) Creek 2 BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal -
fed lands)

Utilities GUY - Aaron Garver $50,000

FY 27 30474(04) Creek 3 Br 257 Deep Fork River (Federal -Tribal-TTP) Plans ready for construction; 404 issue - mitigation
udnerway

Construction GUY - Aaron Kleinfelder;
Switchgrass

(prelim
mitigation)

5/25/2021 -
requested re-eval on

1/20/26. re-eval
completed 6/4/26

GUY Nov 2024 $20,000 $20,000 $1,502,740

FY 27 32295(04) Creek 3 Br 254 Little Deep Fork Creek (Federal-TTPB grant
program)

utility coordination meeting with utility owners on
12/12. all parcels secured, requesting proof of
payments to clear R/W; need 90% plans

Construction GUY - Brad Hudson Prince 7/14/25 GUY $20,000 $20,000 $2,292,000

FY 29 36114(05) Creek 3 Br 228 E0880 West Fork Sandy Creek (Federal - 404
issue)

Engineering $250,000

FY 30 36114(06) Creek 3 Br 228 E0880 West Fork Sandy Creek (Federal - 404
issue)

Right of Way $50,000

FY 30 36114(07) Creek 3 Br 228 E0880 West Fork Sandy Creek (Federal - 404
issue)

Utilities $50,000

FY 29 36129(05) Creek 3 Br 98 N3730 Mosquito Creek Engineering $250,000
FY 31 36129(06) Creek 3 Br 98 N3730 Mosquito Creek Right of Way $50,000
FY 31 36129(07) Creek 3 Br 98 N3730 Mosquito Creek Utilities $50,000
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FY JP No County District Description Status Project Phase Engineer Enviro Enviro done? ROW ROW done? STP-BR STP-RD CIRB Local Tribal
FY 30 30482(04) Delaware 1 Br 35 Trib to Whitewater Creek (Federal-TTPB-grant

program)
(7-25-2025 CN to provide $110k in PE funding thru
TTBP grant) - Need Funding agreement from
County; engineering scope and fee received, with
LG engineers for review

Construction GUY $20,000 $51,500 $643,500

FY 27 30482(05) Delaware 1 Br 35 Trib to Whitewater Creek (Federal-TTPB-grant
program)

(7-25-2025 CN to provide $110k in PE funding thru
TTBP grant) - Need Funding agreement from
County; engineering scope and fee received, with
LG engineers for review

Engineering GUY $250,000

FY 29 30482(06) Delaware 1 Br 35 Trib to Whitewater Creek (Federal-TTPB-grant
program)

(7-25-2025 CN to provide $110k in PE funding thru
TTBP grant) - Need Funding agreement from
County; engineering scope and fee received, with
LG engineers for review

Right of Way GUY $50,000

FY 29 30482(07) Delaware 1 Br 35 Trib to Whitewater Creek (Federal-TTPB-grant
program)

Utilities GUY $50,000

FY 29 31224(04) Delaware 1 Br 30 Unnamed Creek (Federal-TTPB-grant program) 30% PIH held. NEPA kickoff meeting held 1/8/26,
est Dec 2026.

Construction GUY - Aaron CC Env - ETC
Dec 2026

$20,000 $80,000 $900,000

FY 27 31224(06) Delaware 1 Br 30 Unnamed Creek (Federal-TTPB-grant program) 30% PIH held. NEPA kickoff meeting held 1/8/26,
est Dec 2026.

Right of Way GUY - Aaron CC Env $100,000

FY 27 31224(07) Delaware 1 Br 30 Unnamed Creek (Federal-TTPB-grant program) Utilities GUY - Aaron CC Env $400,000
FY 29 34449(04) Delaware 1 Br 12, 13, 14 Fly Creek (change to Fed - TTBP) PIH 4/21/2025; need draft r/w plans Construction Crafton Tull ODOT in-house

- ETC
September

2026

$20,000 $1,310,000 $570,000

FY 27 34449(06) Delaware 1 Br 12, 13, 14 Fly Creek (change to Fed - TTBP) PIH 4/21/2025; need draft r/w plans Right of Way Crafton Tull ODOT in-house
(est 8/26)

$50,000

FY 27 34449(07) Delaware 1 Br 12, 13, 14 Fly Creek (change to Fed - TTBP) Utilities Crafton Tull ODOT in-house
(est 8/26)

$52,000

FY 30 38498(04) Delaware 1 E 330Rd Realignment, 1.5 MI E of US-59 (Stand Waite
Rd)

scope and fee received, with LG engineers for
review

Construction GUY $100,000 $1,688,320

FY 27 38498(05) Delaware 1 E 330 Rd Realignment, 1.5 Mi E of US-59 (Stand Waite
Rd)

scope and fee received, with LG engineers for
review

Engineering GUY $250,000

FY 29 38498(06) Delaware 1 E 330Rd Realignment, 1.5 MI E of US-59 (Stand Waite
Rd)

scope and fee received, with LG engineers for
review

Right of Way GUY $100,000

FY 29 38498(07) Delaware 1 E 330Rd Realignment, 1.5 MI E of US-59 (Stand Waite
Rd)

Utilities GUY $250,000

FY 29 31230(04) Delaware 2 Br 37 Whitewater Creek (Federal-TTPB-grant program) NEPA underway. 60% PIH 3/19 Construction GUY - Aaron ODOT in-
house-

requested
update

GUY $500,000 $1,620,000

FY 28 31230(06) Delaware 2 Br 37 Whitewater Creek (Federal-TTPB-grant program) NEPA underway. 60% PIH 3/19 Right of Way GUY - Aaron ODOT in-house GUY $50,000
FY 28 31230(07) Delaware 2 Br 37 Whitewater Creek (Federal-TTPB-grant program) Verified utilities are clear Utilities GUY - Aaron ODOT in-house GUY $50,000
FY 27 34450(04) Delaware 2 Br 57 Beaty Creek (Federal-TTPB-grant program) 50k encumbrance requested on 3/9/26/ R/W packet

submitted 6/5/26 - NTP issued; 404 packet
submitted 6/10/26; need 90% plans

Construction GUY - Aaron Stantec complete 6/5/26 GUY $20,000 $30,000 $1,705,000

FY 29 36128(05) Delaware 2 Br 63 Spavinaw Creek Engineering $650,000
FY 31 36128(06) Delaware 2 Br 63 Spavinaw Creek Right of Way $50,000
FY 31 36128(07) Delaware 2 Br 63 Spavinaw Creek Utilities $50,000
FY 31 29898(04) Delaware 3 Br 95 Flint Creek Construction $550,000
FY 27 29898(05) Delaware 3 Br 95 Flint Creek Engineering $250,000
FY 29 29898(06) Delaware 3 Br 95 Flint Creek Right of Way $50,000
FY 29 29898(07) Delaware 3 Br 95 Flint Creek Utilities $50,000
FY 29 32842(04) Delaware 3 Br 104 Fivemile Hollow Creek (Federal - scenic river) Environmental underway; PIH mtg 10/23/23; funding

agreement done; need draft r/w plans; need row
agent selection

Construction Rose &
McCrary

Garver need draft r/w plans $284,000 $986,000

FY 27 32842(06) Delaware 3 Br 104 Fivemile Hollow Creek (Federal - scenic river) Environmental underway; PIH mtg 10/23/23; funding
agreement done; need draft r/w plans; need row
agent selection

Right of Way Rose &
McCrary

Garver need draft r/w plans $75,000

FY 27 32842(07) Delaware 3 Br 104 Fivemile Hollow Creek (Federal - scenic river) Utilities Rose &
McCrary

Garver need draft r/w plans $175,000

FY 28 38141(04) Delaware 3 Br 112 Saline Creek (Fed - TTPB grant) 30% PIH on 2/5/26; NEPA kickoff 3/23/26 Construction GUY - Aaron Garver GUY $20,000 $30,000 $1,700,000
FY 28 28554(05)

36111(05)
Mayes 1 Br 12A Pryor Creek (No federal) 30% on file Engineering Kellogg $370,000

FY 31 36111(04) Mayes 1 Br 12A Pryor Creek (No federal) 30% on file Construction Kellogg $1,881,600
FY 30 36111(06) Mayes 1 Br 12A Pryor Creek (No federal) 30% on file Right of Way Kellogg $100,000
FY 30 36111(07) Mayes 1 Br 12A Pryor Creek (No federal) Utilities Kellogg $50,000
FY 27 31147(05) Mayes 2 Br 85 & 89 Creek - Sportsman Acres (Federal-TTPB-

grant program)
NEPA re-eval docs submitted, R/W acquisition has
started; 90% plans QAQC needed

Construction Kellogg Able Oct 2020; re-eval
needed

Coates NTP
7/2025

$20,000 $36,343 $1,800,000

FY 27 34456(04) Mayes 2 E 520 Rd N4310 to N4320 (NO fed) R/W underway - 6 parcels left - 404 submitted;
Encumbered an add'l $203k for R/W on 3/10/26;
need 90% plans

Construction GUY - Aaron GUY - checklist 1/29/2024 Coates $3,120,000

FY 30 32202(06) Mayes 3 Anderson Rd Right of Way GUY $1,150,000
FY 31 32202(07) Mayes 3 Anderson Rd Utilities GUY $600,000
FY 28 30504(04) Nowata 1 E260 Trib to Lightning LWC (NO fed) R/W underway, 1 parcel left; 404 permit complete;

need 90% plans
Construction GUY - Aaron Stantec 1/29/2024 GUY $1,230,000
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FY JP No County District Description Status Project Phase Engineer Enviro Enviro done? ROW ROW done? STP-BR STP-RD CIRB Local Tribal
FY 27 34457(04) Nowata 1 NS 423 Lightning Creek LWC (NO fed) R/W acq underway -revised r/w plans & negotiations

with landowners difficult; need 90% plans
Construction GUY - Aaron GUY - checklist

method
1/29/2024 GUY $1,750,000

FY 30 34458(04) Nowata 1 EW26 Trib to Purgatory Creek Construction $640,000 $160,000
FY 28 34458(05) Nowata 1 EW26 Trib to Purgatory Creek (No fed) Engineering $250,000
FY 29 34458(06) Nowata 1 EW26 Trib to Purgatory Creek (No fed) Right of Way $50,000
FY 29 34458(07) Nowata 1 EW26 Trib to Purgatory Creek (No fed) Utilities $50,000
FY 29 34459(05) Nowata 2 Br 30 Trib to Hickory Creek Engineering $250,000
FY 30 34459(06) Nowata 2 Br 30 Trib to Hickory Creek Right of Way $50,000
FY 30 34459(07) Nowata 2 Br 30 Trib to Hickory Creek Utilities $50,000
FY 31 38500(05) Nowata 2 Br 27 & 32 Old 169 over Hickory Creek Engineering $450,000
FY 28 38822(05) Nowata 3 EW 2 from NS 412 0.8 mi to the East (John Deere Rd) Engineering $250,000
FY 30 38822(06) Nowata 3 EW 2 from NS 412 0.8 mi to the East Right of Way $150,000
FY 30 38822(07) Nowata 3 EW 2 from NS 412 0.8 mi to the East Utilities $550,000
FY 30 36115(04) Osage 1 Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant) 30% PIH 12/9/25; NEPA kickoff held 4/8/26 Construction Kellogg Kleinfelder -

ETC March
2027

$406,070 $1,693,930 $600,000

FY 28 36115(06) Osage 1 Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant) 30% PIH 12/9/25; NEPA kickoff held 4/8/26 Right of Way Kellogg $50,000
FY 28 36115(07) Osage 1 Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant) Utilities Kellogg $50,000
FY 31 30508(04) Osage 2 52nd W Ave & 133rd St N Intersection 30% plans submitted & PIH held 2019 Construction GUY $857,143 $42,857 $800,000
FY 30 30638(04) Osage 2 43rd St N Extension Phase 1 R/W underway - 1 parcel left; convert environmental

to federal; Need NEPA checklist to start the federal
NEPA

Construction GUY - Olga Able Checklist
3/29/2021- will need
a new NEPA request

GUY $707,143 $792,857 $2,000,000

FY 28 31249(04) Osage 2 Rock School Rd 100th W Ave (NO fed) R/W acquisition complete, need affidavit for LP-1
clearance; need 90% plans

Construction GUY - Aaron Able 4-17-2017
need re-eval

GUY done $1,520,000

FY 28 29416(04) Osage 3 Br 220 Claremore Creek (Tribal - TTBP grant) R/W acquisition underway - Working on URA and
supplement for an additional 663K for utilities. Need
URA back with signatures. 1 of 3 parcels secured.
404 submitted  6/2/26

Construction GUY - Aaron Enercon done 6/15/2015 -
need Re-eval (in-

house)

GUY $500,000 $32,000 $400,000

FY 31 30548(04) Osage 3 Br 210 Sycamore Creek R/W plans submitted 6/21/2021; need r/w agent
selection; ODOT to check on r/w & util
encumbrances

Construction GUY Garver 5/14/2021 $72,800 $227,200 $500,000

FY 30 34579(04) Osage 3 Blackburn Road Embankment Repair No ER funds; 90% plans submitted; R/W done; get it
shelf ready; need FFR

Construction Kellogg Kleinfelder Aug 2022 Pinnacle March 2024 $50,000 $2,990,000

FY 29 38509(06) Ottawa 1 C St, D St, Commerce Drainage & Reconstruction (D
Furnas Blvd; Mickey Mantle)

Preliminary plans complete 2/27/26; need
environmental checklist

Right of Way GUY - Aaron $500,000

FY 30 38509(07) Ottawa 1 C St, D St, Commerce Drainage & Reconstruction (D
Furnas Blvd; Mickey Mantle)

Utilities GUY - Aaron $500,000

FY 29 32157(04) Pawnee 1 Br 79 Panther Creek 60% plans are done; R/W underway Construction Kellogg Hudson Prince 10/10/2025 GUY $100,000 $577,143 $382,857
FY 27 39329(05) Pawnee 1 Br 102 Ranch Creek Engineering $150,000
FY 30 39329(05) Pawnee 1 Br 102 Ranch Creek Construction $200,000 $800,000
FY 29 39329(06) Pawnee 1 Br 102 Ranch Creek Right of Way $50,000
FY 29 39329(07) Pawnee 1 Br 102 Ranch Creek Utilities $50,000
FY 27 25444(04) Pawnee 2 Br 2 Belford Bridge (Federal, grant money) 404 permit received 8/2025; plans are shelf-ready;

Rec'd grant funding - bundled with 2 on-system
projects. June 2027 submittal due to schedule of on-
system projects.

Construction M-B / ISG ODOT done County done $2,206,134 $857,143 $6,736,723

FY 31 30603(04) Pawnee 2 E 4440 - S 35300 Rd to  35500 Rd (Maj Collector) Construction $500,000 $4,000,000
FY 27 30603(05) Pawnee 2 E 4440 - S 35300 Rd to  35500 Rd (Maj Collector) Need engineering selection Engineering $400,000
FY 29 30603(06) Pawnee 2 E 4440 - S 35300 Rd to  35500 Rd (Maj Collector) Right of Way $150,000
FY 29 30603(07) Pawnee 2 E 4440 - S 35300 Rd to  35500 Rd (Maj Collector) Utilities $400,000
FY 27 32156(04) Pawnee 2 Br 40 Turkey Creek (Federal) (possible TTBP grant) 90% plans submitted 12/2024; need FFR, 404

submitted 5/7/26; Requested NEPA re-eval;
Possible Jan 2027 letting

Construction Kellogg Kleinfelder 3/2021 Poe 1/14/26 $960,000 $240,000

FY 30 39325(04) Pawnee 2 Br 41 Turkey Creek Construction $200,000 $600,000
FY 27 39325(05) Pawnee 2 Br 41 Turkey Creek Engineering $150,000
FY 29 39325(06) Pawnee 2 Br 41 Turkey Creek Right of Way $50,000
FY 29 39325(07) Pawnee 2 Br 41 Turkey Creek Utilities $50,000
FY 30 28601(04) Rogers 1 Br 75 Little Dog Creek (possible TTBP grant) engineering scope and fee with CA Construction Kellogg $20,000 $90,000 $990,000
FY 28 28601(06) Rogers 1 Br 75 Little Dog Creek (possible TTBP grant) engineering scope and fee with CA Right of Way Kellogg $50,000
FY 28 28601(07) Rogers 1 Br 75 Little Dog Creek (possible TTBP grant) Utilities Kellogg $65,000
FY 29 30610(04) Tulsa 1 Br 7 Trib to Skalall Creek (TTBP) R/W Plans submitted. submitted NEPA docs on

10/3/25. 60% PIH held on 3/17/26: inquiring about
acquiring R/W at risk

Construction CEC ODOT In-
House -

requested
update

WSB $40,000 $40,000 $1,780,000

FY 28 30885(04) Tulsa 1 E 51st St - 162nd to 177th & Intersection (Federal - STP
INCOG)

Utility relocations are underway. Need NEPA docs
from designer. Received 404 doc but need to submit

Construction GUY - Olga Garver 7/28/2020; re-eval
needed

WSB 1 parcel in
condemnation

$857,143 $2,120,357 $4,672,500

FY 29 31223(04) Tulsa 1 Br 47 Charley Creek 60% plans submitted, R/W NTP 6/19/26; 404
submitted 6/22/26

Construction Kellogg Garver 12/11/2025 WSB $375,627 $524,373
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FY JP No County District Description Status Project Phase Engineer Enviro Enviro done? ROW ROW done? STP-BR STP-RD CIRB Local Tribal
FY 29 32179(04) Tulsa 1 Br 48 106th St N Hominy Creek (TTBP) Have 90% Plans. NTP R/W 6/19/26 Construction Garver Garver checklist method

done; need a full
NEPA, NEPA

complete 6/18/26

WSB $20,000 $20,000 $3,710,000

FY 29 38502(04) Tulsa 1 Br 019 156th St N over Horsepen Creek, 0.2 mi E of
Sheridan (Add federal funds)

NEPA underway; 60% PIH 6/10/26; rec'd 404 docs
from engr

Construction Kellogg ODOT in-house
ETC 7/26

WSB $50,000 $970,000

FY 28 38502(06) Tulsa 1 Br 019 156th St N over Horsepen Creek, 0.2 mi E of
Sheridan (Add federal funds)

NEPA underway; 60% PIH 6/10/26; rec'd 404 docs
from engr

Right of Way Kellogg ODOT in-house
ETC 7/26

WSB $50,000

FY 28 38502(07) Tulsa 1 Br 019 156th St N over Horsepen Creek, 0.2 mi E of
Sheridan (Add federal funds)

Utilities Kellogg ODOT in-house
ETC 7/26

WSB $100,000

FY 31 38503(04) Tulsa 1 Br 021 156th St N over Cherry Creek, at Mingo Rd Engr supplement underway; have conceptual plans;
need NEPA checklist, H&H report, and prelim plans
with chosen bridge design

Construction Kimley-Horn $980,000 $420,000

FY 27 38503(05) Tulsa 1 Br 21 156th St N over Cherry Ck, At Mingo Rd Engr supplement underway; have conceptual plans;
need NEPA checklist, H&H report, and prelim plans
with chosen bridge design

Engineering Kimley-Horn $352,375

FY 30 38503(06) Tulsa 1 Br 021 156th St N over Cherry Creek, at Mingo Rd Engr supplement underway; have conceptual plans;
need NEPA checklist, H&H report, and prelim plans
with chosen bridge design

Right of Way Kimley-Horn $50,000

FY 30 38503(07) Tulsa 1 Br 021 156th St N over Cherry Creek, at Mingo Rd Utilities Kimley-Horn $100,000
FY 30 38504(04) Tulsa 1 Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria

Ave (TTBP)
30% PIH 6/16/26; need NEPA checklist Construction Garver $20,000 $20,000 $5,660,000

FY 28 38504(06) Tulsa 1 Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria
Ave (TTBP)

30% PIH 6/16/26; need NEPA checklist Right of Way Garver $50,000

FY 28 38504(07) Tulsa 1 Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria
Ave (TTBP)

Utilities Garver $100,000

FY 30 38505(04) Tulsa 1 Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria
(TTBP)

30% PIH 5/12/26; NEPA submitted on 6/22/26;
awaiting environmental selection

Construction Benham $20,000 $20,000 $7,510,000

FY 28 38505(06) Tulsa 1 Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria
(TTBP)

30% PIH 5/12/26; NEPA submitted on 6/22/26;
awaiting environmental selection

Right of Way Benham $50,000

FY 28 38505(07) Tulsa 1 Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria
(TTBP)

Utilities Benham $100,000

FY 29 38506(06) Tulsa 1 Br 083 56th S N over Bird Creek, 0.05 mi E of Memorial Awaiting 30% plans; need NEPA checklist; may not
need new r/w or util relo

Utilities Olsson $50,000

FY 29 38506(07) Tulsa 1 Br 083 56th S N over Bird Creek, 0.05 mi E of Memorial Awaiting 30% plans; need NEPA checklist; may not
need new r/w or util relo

Right of Way Olsson $100,000

FY 28 25487(04) Tulsa 2 Dip Creek Road (NO fed) 90% plans submitted; FFR 3/11/26; r/w underway Construction Olsson Olsson 1/12/26 WSB (NTP
1/13/26)

$1,300,000

FY 29 30608(04) Tulsa 2 Br 231 Sand Creek (NO fed) ODOT added $20k ea for R/W & Util in FY25; Engr
supplement for environmental checklist method
submitted

Construction GUY - Aaron Hudson Prince WSB $550,000

FY 28 29345(04) Tulsa 3 101st - Mingo to Garnett (INCOG STP) (Includes
Intersection)

FEMA has updated the Floodway/Floodplain since
that 404 was submitted and the proposed design no
longer meets a no rise condition (design underway).
will updated 404 after design changes; R/W - 2
parcels remain (1 to go to condemnation); 4/12/26 -
increase construction by $4M due to engr est higher
than program

Construction Garver Garver done WSB $6,040,000 $4,660,000

FY 28 33567(04) Tulsa 3 121st St Elwood to US-75 (Federal, Bond/SalesTax) R/W underway - 6 parcels remain; need 90% plans Construction Crafton Tull Garver 3/9/22 WSB $249,033 $250,967 $6,000,000
FY 29 38821(04) Washington 2 EW 11 BR# 44 Unnamed (TTBP Grant program) Selection Notification sent 3/18. scope and fee with

CA
Construction Kellogg $20,000 $42,888 $900,000

FY 28 38821(06) Washington 2 EW 11 BR# 44 Unnamed (TTBP Grant program) Selection Notification sent 3/18. scope and fee with
CA

Right of Way Kellogg $50,000

FY 28 38821(07) Washington 2 EW 11 BR# 44 Unnamed (TTBP Grant program) Utilities Kellogg $50,000
FY 31 39330(04) Washington 2 EW 24 Br 81 Fish Creek Construction $20,000 $2,000,000
FY 29 39330(05) Washington 2 EW 24 Br 81 Fish Creek Engineering $250,000
FY 30 39330(06) Washington 2 EW 24 Br 81 Fish Creek Right of Way $50,000
FY 30 39330(07) Washington 2 EW 24 Br 81 Fish Creek Utilities $50,000
FY 31 39331(04) Washington 2 NS395 Br 86 & 87 Tribs to Caney River Construction $1,693,334 $2,326,666
FY 29 39331(05) Washington 2 NS395 Br 86 & 87 Tribs to Caney River Engineering $250,000
FY 30 39331(06) Washington 2 NS395 Br 86 & 87 Tribs to Caney River Right of Way $50,000
FY 30 39331(07) Washington 2 NS395 Br 86 & 87 Tribs to Caney River Utilities $50,000
FY 27 31177(04) Washington 3 Br 146 Saunders Creek (Federal -Tribal-TTPB-grant

program)
R/W complete; FFR completed 11/4. PSE docs
submitted 6/2/26; waiting on 404 and utility
relocation

Construction Kellogg Kleinfelder done Coates 6/3/26 $20,000 $20,000 $1,360,000
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DATE ITEM OF INTEREST

January 1, 2026 New Years Day Holiday

January 22, 2026 CED#1 Meeting/Energy District meeting, Creek County Fairgrounds, Kellyville

January 28, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

February 3-5, 2026 CODA - Norman

February 16, 2026 Presidents Day Holiday

February 25, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

February 26, 2026 CED#1 Meeting, Mayes County Fairgrounds, Pryor, OK

March 26, 2026 CED#1 Meeting, Osage County Fairgrounds, Pawhuska, OK

April 2, 2026 ACCO Spring Conference 2026

April 3, 2026 Good Friday

April 23, 2026 CED#1 Meeting/Energy District Meeting, Nowata County Fairgrounds, Nowata, OK

April 29, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

May 20, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

May 25, 2026 Memorial Day

 May 28, 2026 CED#1 Meeting, Pawnee Lakeside Event Center, Pawnee, OK

June 24, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

 June 25, 2026 CED#1 Meeting, Rogers County Fairgrounds Building, Claremore, OK

July 4, 2026 Independence Day

July 23, 2026 CED#1Meeting/Energy District Meeting, Mayes County Fairgrounds, Pryor, OK

July 30,2026 ACCO Summer Safety Conference

 August 26, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

 August 27, 2026 CED#1 Meeting, Bartlesville Community Center, Bartlesville, OK
September 7, 2026 Labor Day

Sept. 16-18, 2026 CODA - Tulsa

September 30, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

  September 24, 2026 CED#1 Meeting, Northeastern Tribal Health Systems, Miami, OK

October 22, 2026 CED#1 Meeting, Rogers County Fairgrounds Building, Claremore, OK

October 29, 2026 ACCO Fall Conference 2026

October 30, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

November 11, 2026 Veteran's Day Holiday

November 18, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

 November 19, 2026 CED#1 Meeting/Energy District Meeting, Craig County Fairgrounds, Vinita, OK

November 26, 2026 Thanksgiving Holiday

December 10, 2026 CED#1 Meeting, Delaware County Fairgrounds, Jay, OK 

December 16, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

December 25, 2026 Christmas Holiday

CED#1 2026 CALENDAR OF EVENTS

Q:\Monthly Mtg\CED1 Calendar of Events for 2026 6/22/2026
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