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DATE: August 27, 2026 

TIME: 10:30 am 

PLACE: This meeting will be held at the Bartlesville Community Center, 300 SE Adams 
Blvd., Bartlesville, OK    

AGENDA 

 
1. Call to order by President 

2. Determine that the Notice of Meeting and Agenda for this meeting was properly posted in 
accordance with the Oklahoma Open Meeting Act. 

3. Flag salute and opening prayer 

4. Roll call by Secretary 

5. Introduction of attendees 

6. Presentation and lunch sponsored by Ergon and Crafco.  

7. New Business 

8. Review of last month’s meeting minutes and approval or modification thereof (attachment 8) 

9. Acknowledge receipt of incoming correspondence 

10. Discussion and acceptance of the Treasurer’s Report (attachment 10) 

11. Reports from the following with discussion: 

a. Congressional Representatives 

b. Tribal Representatives 

c. COG / RTPO Representatives 

d. ODOT / Local Government & District 8 

e. OCCEDB 

f. ACCO / SIG-SIF / Legislative 

g. County Advisory Board (CAB) 

h. NACO Report 

12. Discussion and possible action to approve projects and funding on the following programs: 

a. Emergency Transportation Revolving (ETR) Fund (attachment 12a) 

i. CED 1 policy to require minimum monthly payments 

ii. ETR Extension Renewal for Ottawa County D1 

b. Material Request Program (MRP) (attachment 12b) 

i. New request approval 

ii. Award/approval of funds 

c. STP/CIRB Project Status & Project Priorities (attachment 12c) 

i. Cancelation of JP 39329 for the reconstruction of NBI 01877, Bridge 102 over 
Ranch Creek (Pawnee County) 

d. Used Beams 

i. Beam transfers to CED 8, CED 2, and Osage County 

13. Discussion and possible action on the nomination and election of officers for FY27.  

14. Discussion and possible action on the nomination and election of the County Advisory 
Board (CAB) representative. 

15. Discussion and possible action on report from the Request for Qualifications for Program 
Management Services Committee. 
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16. Discussion and possible action on report from the Request for Qualifications for Grant 
Writing Services Committee. 

17. Review the calendar of events for 2026 (attachment 17) 

18. Adjourn 
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DATE:              July 23, 2026 
TIME:   10:30 am  
PLACE: This meeting was held at the Mayes County Fairgrounds, 2200 NE 1st St., Pryor, OK  

 

 

MEETING MINUTES 
 

1. Call to order by the President at 10:32 am. 
 

2. Determine that the Notice of Meeting and Agenda for this meeting were properly posted in 
accordance with the Oklahoma Open Meeting Act. 

• Jason Mock confirmed that the meeting was posted in accordance with the Oklahoma Open 
Meeting Act. 

 
3. Flag salute and opening prayer 

• Lowell Walker led the flag salute, and Steve Talburt led the opening prayer.  
 

4. Roll call by Secretary 

COUNTY APPOINTED REP. PRESENT ABSENT 

CRAIG Lowell Walker (Sec./Treasurer) X  

CREEK Zac Moore          X 

DELAWARE David Poindexter (President) X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt (Vice-President) X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Ian Cyr in for Alex Mills X  

WASHINGTON Corey Shivel X  
 
5. Introduction of attendees  
 
6. Presentation and lunch sponsored by P&K Equipment 

• Sarah Kellert explained precast structures and how they can benefit the county.  
 

7. New Business 

• No New Business was presented 
 
8. Reading of the June 25, 2026, minutes and approval or modification thereof. 

• Steve Talburt made a motion to approve the minutes as presented, Ron Weaver seconded. 
 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK    

DELAWARE David Poindexter  X  

MAYES Alva Martin Abstain  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  
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PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Ian Cyr X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 
9. Acknowledge receipt of incoming correspondence. 

• None was Given  
10. Discussion and acceptance of the Treasurer’s Report 

• The previous balance was $172,449.91, and the current balance is $180,786.70. Alva Martin 
moved to accept the treasurer’s report. Troy Friddle seconded.  

 

• Roll call vote to accept the treasurer’s report: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK    

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Ian Cyr X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

11. Reports from the following with discussion: 

 
A. Congressional Representatives 

 

• Tamara Bryan with Congressman Brecheen’s office said to reach out if you have any 
questions or need legislation. She said that the country is in $39.5 trillion in debt. 
Tamara gave a SAVE Act overview.  

B. Tribal Representatives 

• Rob Endicott with the Cherokee Nation announced that they are still waiting on 
FHWA to approve the TIP.  

• Rob gave an update on Cherokee Nation projects.  
 

C. ODOT – Local Government 

• Tim Pehrson with ODOT introduced Nick, who works on ER events.  

• Chris announced that all ER claims are due tomorrow.  
 

D. OCCEDB 

• No update was given. David Poindexter said that their meeting would be next week 
at the ACCO conference.  

 
E. ACCO / SIG-SIF / Legislative  

•  No update was given. David Poindexter said that their meeting would be next week 
at the ACCO conference.  

 
F. County Advisory Board (CAB) 
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• No update was given. David Poindexter said that their meeting would be next week 
at the ACCO conference.  

 
G. NACO Report 

• Ron Burrows stated that Oklahoma had a good turnout for the NACO conference. 
There were 25 attendees from Oklahoma.  

• Committee to look at revamping FEMA. Dashboard on status of FEMA claims.  

• Ron said that OMB was recommending several changes to federal grants.  
 

12. Discussion and possible action to approve projects and funding on the following programs: 
 

a. Emergency Transportation Revolving (ETR) Fund 

• Rebecca Alvarez announced that Ottawa County has an ETR extension renewal on 
three projects.  

• Alva Martin moved to accept the ETR extension renewal. Steve Talburt seconded.    
 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK    

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Ian Cyr X  

WASHINGTON Corey Shivel X  

• Motion carried. 

• Rebecca explained that CED#1 wants to implement a policy to require a minimum 
monthly payment on all ETR loans. After discussion, the board asked Rebecca to add “or 
more” or similar to the policy.  

• Lowell Walker moved to accept the new policy. Dan DeLozier seconded.    
 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK    

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Ian Cyr X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 
 

b. Materials Request Program (MRP)  
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• Rebecca announced that there are three new materials requests from Delaware County 
D1, Craig County D2, & Nowata County D2.  

• Troy Friddle moved to accept the new materials requests. Steve Talburt 
seconded.    

 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK    

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Ian Cyr X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

• David Poindexter asked the board to look at the projects that are awaiting funding and to 
choose funding for one project. After the discussion, the board chose to grant the funds 
to Nowata County D2, Materials Request #165.  

• Alva Martin moved to accept the materials request #165 to Nowata County D2. Steve 
Talburt seconded.    
 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK    

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Ian Cyr X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

c. STP-BR/STP-RD/CIRB Project Status & Project Priorities 

• Rebecca Alvarez announced that the project status was in the packet and would need 
approval from the board.  

• Dan DeLozier moved to accept the project status as presented. Troy Friddle seconded.    
 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK    

DELAWARE David Poindexter  X  
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MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Ian Cyr X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

d. Used Beams 

• Rebecca Alvarez explained the inventory and condition update to the board and said 
that Payne County would like to transfer 22 beams out of the Osage County yard for various 
projects.  

• Dan DeLozier moved to accept the project status as presented. Troy Friddle seconded.    
 

• Roll call vote: 
COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK    

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Ian Cyr X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

13. Discussion and possible action on CED#1 inventory to sell or surplus.  

• Rebecca Alvarez explained that there are several items that CED#1 doesn’t use 
anymore and would like to surplus or sell.  

• The board agreed to surplus the camera, GPS, and the retro reflectometer. Rebecca 
asked if any county was interested in these items to contact Jason or Rebecca.  

• Dan DeLozier made a motion to surplus these items. Steve Talburt 

seconded.    
 

• Roll call vote: 
COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK    

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Ian Cyr X  

WASHINGTON Corey Shivel X  
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• Motion carried. 
 
14. Discussion and possible action to approve FY26 Expenditure Report  

• Rebecca presented the FY26 expenditure report to the board and explained to the 
board that $450,000.00 had been given back to the counties in materials requests. 
  

• Troy Friddle made a motion to accept the FY26 expenditure report. Dan DeLozier 
seconded.    
 

• Roll call vote: 
COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK    

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Ian Cyr X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

15. Discussion and possible action on the nomination and election of officers for FY27.  

• Due to the Board secretary/treasurer not being re-elected, the board discussed the need to do 
the nomination and election of officers earlier in the year to ensure a smooth transition to the 
new officer. Nominations for elections for board officers for FY27 will need to be sent in to the 
secretary before the next board meeting.  
  

16. Discussion and possible action on the nomination and election of the County Advisory Board 
(CAB) representative.  

• David Poindexter explained that he represents CED#1 on the CEB board now and needs to 
step down from his duties. He asked that a CED#1 board member who is interested in 
serving on the board submit their name by the next CED#1 board meeting. 
 

17. Discussion and possible action to develop a Qualifications for Program Management Service 
Committee.  

• Rebecca explained that the board needed to develop a committee to seek qualifications for 
the program management services contract as the current contract is at the end of the term 
and not eligible for renewal, and asked for nominees.  

• Dan DeLozier, Steve Talbert, Lowell Walker, Corey Shivel, and David Poindexter will sit on 
the board.   
 

18. Discussion and possible action to develop a Qualifications for Grant Writing Services Committee.  

• Rebecca explained that the board needed to develop a committee to seek qualifications for 
on-call grant writing servies. 

• Dan DeLozier, Steve Talbert, Lowell Walker, Corey Shivel, and David Poindexter will sit on 
the board.   
 

19. Review calendar of events for 2026 

• David Poindexter announced that the next CED#1 meeting will be on August 27, 2026, at the 
Bartlesville Community Center, Bartlesville, OK, at 10:30 am. There will also be an ACCO 
District #1 meeting at 9:30am. 
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20. Adjourn 

•  Alva Martin made the motion to adjourn; Dan DeLozier seconded. 
Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK    

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Ian Cyr X  

WASHINGTON Corey Shivel X  
Motion carried. 

 











Date Check # Payee Debit Credit

Budget
Line

Item #Description

CED#1 Checkbook Register

6/25/2026 1280 Delaware County D2 Materials Request Grant - 50,000.00 15
6/25/2026 1281 Tulsa Connect Website Domain Name 25.00 0
6/25/2026 1282 Guy Engineering Services Program Management 15,197.63 3
6/29/2026 Statewide Circuit Revolv. Disbursement 74,954.16 0
7/23/2026 1283 Nowata County D2 Materials Request Grant - 50,000.00 15
7/23/2026 1284 Guy Engineering Services Program Management 19,724.38 3

8/4/2026 Statewide Circuit Revolv. Disbursement 67,852.18 0

10,061,435.79 10,240,350.29 178,914.50

Monday, August 24, 2026 Page 20 of 20



Invoice number 1514-21 Invoice date 08/07/2026

Page 1 of 2

Miles 90.00 0.76 68.40

269.00 0.725 195.03

Subtotal 263.43

Phase subtotal 263.43

REIMBURSABLE EXPENSES

Principal Engineer exit conference and follow up 
paperwork

07/27/2026 0.50 320.00 160.00

Date Hours Rate
Billed


Amount

CED AUDIT

Principal Engineer Project status meeting with ODOT 07/17/2026 1.25 320.00 400.00

Date Hours Rate
Billed


Amount

PROJECT STATUS COORDINATION

Principal Engineer Payne Co transfer 07/23/2026 0.25 320.00 80.00

Principal Engineer Used beam request from Osage D3 07/22/2026 0.25 320.00 80.00

Principal Engineer Paperwork for 22 beams to Payne Co 07/14/2026 0.50 320.00 160.00

Principal Engineer beam inventory request from Payne 
Co

07/07/2026 0.25 320.00 80.00

Date Hours Rate
Billed


Amount

Phase subtotal 400.00

USED BEAM MANAGEMENT

CED 1 - FY26

Program Management 183,900.00 8.33 0.00 15,325.00 15,325.00 168,575.00

Total 183,900.00 8.33 0.00 15,325.00 15,325.00 168,575.00

Description
Contract

Amount

Percent

Complete

Prior

Billed

Current

Billed

Total

Billed Remaining

For services through July 31, 2026

CIRCUIT ENGINEERING DISTRICT 1
ATTN:  COMMISSIONER LOWELL WALKER
210 W DELAWARE AVE
SUITE 106
VINITA, OK 74301

Invoice number 1514-21
Date 08/07/2026

Project CED 1 - FY25 - FY27



Date 08/07/2026
Invoice number 1514-21CIRCUIT ENGINEERING DISTRICT 1

1514E  CED 1 - FY25 - FY27Project

Invoice number 1514-21 Invoice date 08/07/2026

Page 2 of 2

CED 1 - FY26 subtotal 1,223.43

Invoice total 16,548.43

1514-21 08/07/2026 16,548.43 16,548.43

Total 16,548.43 16,548.43 0.00 0.00 0.00 0.00

Aging Summary

Invoice Number Invoice Date Outstanding Current Over 30 Over 60 Over 90 Over 120



07/20/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock Attachments


Agenda


Emails


Materials Request

2.00

07/06/26 CED 1 - FY27

     Program Management

E - Project Management Principal Engineer Rebecca Alvarez Expenditure report for FY26; July agenda 1.00

07/13/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock RSVP's


Emails


Mayes County contact and discussion 


Materials Request

2.00

07/14/26 CED 1 - FY27

     Program Management

E - Project Management Principal Engineer Rebecca Alvarez ETR policy draft; agenda prep 0.75

07/15/26 CED 1 - FY27

     Program Management

E - Project Management Principal Engineer Rebecca Alvarez Website updates; engineering solicitation paperwork 
for FY27 projects (1 in Delaware, 3 in Pawnee); 
correspondence with Tim on outstanding solicitation 
items

0.75

07/15/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock RSVP


Setting up vendor and sponsor

1.00

07/16/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock Materials Request


ETR's

3.00

07/17/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock Materials Request


Agenda


RSVPs


Contact with sponsor


Meeting room setup

3.00

07/21/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock Agenda


Attachments


Meeting minutes


Bank Statement

3.00

07/22/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock Agenda Attachments Packets Walmart 4.00

07/23/26 CED 1 - FY27

     Program Management

E - Project Management Principal Engineer Rebecca Alvarez CED 1 meeting in Mayes Co 4.25

07/23/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock Meeting prep


Meeting


Updating folders

8.00

07/24/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock Updating folders 


Meeting Minutes

4.00

07/28/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock ETR Extensions 2.00

07/29/26 CED 1 - FY27

     Program Management

E - Meeting Principal Engineer Rebecca Alvarez ACCO Conference 11.00

Date Phase Description Activity Employee Type Employee Notes Hours

CED Contract Time Export



07/30/26 CED 1 - FY27

     Program Management

E - Meeting Principal Engineer Rebecca Alvarez OCCEDB 4.00

53.75

Date Phase Description Activity Employee Type Employee Notes Hours



    Circuit Engineering District #1 
                 6910 E. 14th St. Tulsa, OK 74112 
 
David Poindexter, President Steve Talburt, Vice President Lowell Walker, Secretary/Treasurer 
Delaware County Osage County Craig County 
918.801.5454 918.396.2747 918.256.5487 
 
 
 
 

Emergency Transportation Revolving Fund (ETR) 
 
Circuit Engineering District #1 adopts OCCEDB’s policies for the ETR program with the 
addition of the following: 
 
Once a County is awarded and issued an ETR loan, the County shall have 90 days to begin 
making monthly reimbursement payments. The minimum monthly payment shall be calculated 
as follows: the total loan amount divided by 60 months. The County may pay more than the 
minimum monthly payment. 
 
ETR loan amount = monthly loan amount 
60 months 
 
For example, if the loan amount is $200,000, then the minimum monthly payment would be  

$200,000 / 60 months = $3,333.33  
 
If a County does not make timely payments for more than 90 days, the County is no longer 
eligible for further funding from CED 1, including, but not limited to, additional ETR loans and 
Materials Request Grants. 
 
This is approved this _______ day of _________________, 2026. 
 
 
___________________ 
CED 1 Board President 
 
 
___________________ 
Vice President 
 
 
___________________ 
Secretary/Treasurer 



CIRCUIT ENGINEERING DISTRICT #1
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM

Proj.
ID County Dist. Project

Name

Bridge
or

Roadway
ETR # JP#  Estimated

Cost 
 Funds

Requested 
 Funds
Issued 

Reimburs- 
ement
Source

Approved
by CED

Xmtd to
OCCEDB

Anticipated
Reimbursement

Date

Cumulative
Balance NotesFunds

Repaid

17,127,609$  
PROJECTS COMPLETED 
AND PAID BACK

Proj.
ID County Dist. Project

Name

Bridge
or

Roadway
ETR # JP#  Estimated

Cost 
 Funds

Requested  Funds Issued 
Reimburs- 

ement
Source

Approved
by CED

Xmtd to
OCCEDB

Anticipated
Reimbursement

Date

Cumulative
Balance Notes

82 Rogers 3 4220 Road Roadway ETRCR1-66-3(10)26 N/A 550,000$      550,000.00$                550,000.00$                Sales Tax 7/24/2025 7/24/2025 06/2027 1,650,002$            

85 Ottawa 3 S 500 Rd, E 220 Rd
Overlay and ditch cleanout Roadway ETRCR1-58-3(14)26 N/A 195,300$      $195,300.00 $195,300.00 CIRB 8/28/2025 8/28/2025 8/2026 1,454,702$            

86 Ottawa 1 S 670 Rd, 08699 
embankment repairs Bridge ETRCB1-58-1(15)26 N/A 200,000$      200,000$                     200,000$                     OEM / ER 6/25/2026 6/25/2026 2028 1,254,702$            

87 Ottawa 1 E 22 Rd, 26545 approach 
slab repairs Bridge ETRCB1-58-1(16)26 N/A 200,000$      200,000$                     200,000$                     OEM / ER 6/25/2026 6/25/2026 2028 1,054,702$            

88 Ottawa 1 S 640 Rd, 30325 
embankment repairs Bridge ETRCB1-58-1(17)26 N/A 100,000$      100,000$                     100,000$                     OEM / ER 6/25/2026 6/25/2026 2028 954,702$               

89 Ottawa 2 S 655 Rd, 06512 approach 
slab repairs Bridge ETRCB1-58-2(18)26 N/A 200,000$      200,000$                     200,000$                     OEM / ER 6/25/2026 6/25/2026 2028 754,702$               

90 Ottawa 2
S 660 Rd, 06954 approach 
slab and embankment 
repairs

Bridge ETRCB1-58-2(19)26 N/A 200,000$      200,000$                     200,000$                     OEM / ER 6/25/2026 6/25/2026 2028 554,702$               

91 Ottawa 2
E 120 Rd, 32779 approach 
slab and embankment 
repairs

Bridge ETRCB1-58-2(20)26 N/A 100,000$      100,000$                     100,000$                     OEM / ER 6/25/2026 6/25/2026 2028 454,702$               

1,745,300.00$    1,745,300.00$    454,702.00$     CURRENT PROJECTS = 

Funds
Repaid

Emergency Transportation Revolving Fund - CURRENT PROJECTS

 = FUNDS ISSUED

Q:\ETR Program\_CED#1 ETR Tracking Spreadsheet 8/26/2026



CIRCUIT ENGINEERING DISTRICT #1
Materials Request Grant Program (Funded thru CED Expense Budget)

ID Cnty
Rank County Dist. Description of Project Bridge No. Span

Length Width Type Roadway Length Width2 Overlay
Thickness

Cost
Estimate

Amount
Requested
from CED

Date
Requested 

(executed by 
commission)

Date
Approved

by CED

Signed
& Dated
by CED

Check # Check
Date

Commissioner
Acknowledged

Receipt
of Check

After photos received

157 9 Creek 2 Overlay on W. 61st. St. & W 63rd St. 61st & 63rd. 1.3 mi 19' 2-3" $216,878 $50,000 9/22/2025 10/23/2025 3/26/2026 1274 3/26/2026 No

160 5 Pawnee 2 Overlay on 455 Road from 34900 E 1.5 mi 4550 Road 1.5 mi 24' 1" $55,000 $50,000 3/12/2026 3/26/2026 5/28/2026
1277

5/28/2026 Yes

161 2 Delaware 2 Culvert Replacement Various - 
District wide $58,000 $50,000 4/28/2026 5/28/2026 6/25/2026

1280
6/25/2026 No

165 3 Nowata 2 Replace Cross Drain & Rip Rap 5332C $300,000 $50,000 7/13/2026 7/23/2026 7/23/2026
1283

7/23/2026 Yes

Total TOTAL FUNDED TO DATE: $7,726,236

CURRENT PROJECTS AWAITING FUNDING
ID Cnty

Rank County Dist. Description of Project Bridge No. Span
Length Width Type Roadway Length Width2 Overlay

Thickness
Cost

Estimate
Amount

Requested
Date

Requested 
Date

Approved
Signed
& Dated Check # Check

Date
Commissioner
Acknowleged After photos received

159 1 Craig 3 Overlay on 330 Road west of 440 330 Road 2.0 mi 22' 2" $213,000 $50,000 11/24/2025 1/22/2026

162 5 Pawnee 1 Overlay on 5400 Road 5400 Road 1 mile 22' 2" $175,000 $50,000 6/1/2026 6/25/2026

163 2 Delaware 1 307, 306, 304, & 567 Rd. Overlay Multiple 2845 Ft. 22' 2" $63,495 $50,000 7/15/2026 7/23/2026

164 1 Craig 2 Replace Cross Drain Culvert East 80 Road 24' 6" $60,000 $50,000 6/25/2026 7/23/2026

Total Projects ready for funding: $200,000

2025
Co. Class. 

Order
COUNTY # of funded 

Requests FUNDED TO DATE
# of 

Pending
Requests

1 CRAIG 20 $1,000,000 2

2 DELAWARE 24 $1,135,511 1

3 NOWATA 14 $699,325

4 MAYES 14 $700,000

5 PAWNEE 19 $950,000 1

6 OTTAWA 20 $950,000
7 ROGERS 5 $250,000  

8 OSAGE 12 $541,400

9 CREEK 19 $950,000
10 WASHINGTON 8 $400,000

11 TULSA 3 $150,000

TOTAL 158 $7,726,236 4

Selection policy adopted March 2016:
1. County Classification Designation Order.
2. Number of Grants each county has received.
3. Immediate need of the project. 

Pending Amount 
Requested

200,000$                           

50,000$                             

100,000$                           

50,000$                             
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RESOLUTION NO. _______ 
BY 

THE BOARD OF CIRCUIT ENGINEERING DISTRICT #1 
OF THE STATE OF OKLAHOMA 

 
 

WHEREAS, the Board of Circuit Engineering District #1, within and for the State of 
Oklahoma, being in session on this ______ day of _________________, 20___ and, 
 
WHEREAS, the Board of Circuit Engineering District #1 wishes to cancel Job Piece 
39329 for the reconstruction of NBI 01877 Bridge 102 over Ranch Creek, located in 
Pawnee County. 
 
WHEREAS, this project is being canceled due the Pawnee Nation funding the bridge 
replacement, 
 
THEREFORE, be it resolved that the Board of Circuit Engineering District #1 does 
declare the cancelation of JP 39329 for the reconstruction of NBI 01877 Bridge 102 
over Ranch Creek, located in Pawnee County, and its removal from the County 
Improvements for Road and Bridges (CIRB) transportation plan. 

 
SIGNED this    day of     , 20__. 
 
BOARD OF CIRCUIT ENGINEERING DISTRICT #1, STATE OF OKLAHOMA 
 
 
_________________________________ 
CHAIRMAN 
 
________________________________  ____________________________ 
MEMBER      MEMBER 
 
________________________________  ____________________________ 
MEMBER      MEMBER 
  
________________________________  ____________________________ 
MEMBER      MEMBER 
 
________________________________  ____________________________ 
MEMBER      MEMBER 
 
________________________________  ____________________________ 
MEMBER      MEMBER 
 



CED1 Projects - By County
FYJP NoCountyDistrictDescriptionStatusProject PhaseEngineerEnviroEnviro done?ROWROW done?STP-BRSTP-RDCIRBLocalTribal

FY 2830448(04)Craig1Br 27 Big (Pretty) Creek - (Federal - hist br)R/W complete; need 90% plansConstructionGUY - AaronKleinfelder8/2025GUYYES 8/6/26$1,727,101$997,899
FY 2931133(04)Craig1Br 62 White Creek (Tribal TTBP grant)(7-25-2025 CN to provide PE funding thru TTBP

grant), Tribal invoice sent to Commissioner. 60%
PIH held 12/16/26. 1 of 5 parcels secured as of
8/18/26

ConstructionGUY - AaronODOT in-house4/7/26GUY (NTP
4/17/26)

$30,000$10,000$1,360,000

FY 2932119(04)Craig1Br 61A Unnamed Creek (Tribal TTBP grant)(7-25-2025 CN to provide PE funding thru TTBP
grant): 404 submitted 4/21/26

ConstructionGUY - AaronKleinfelder12/8/2025GUY (NTP
12/11/25)

$20,000$20,000$940,000

FY 2932120(05)Craig1Br 29 Unnamed CreekEngineeringGUY - Olga$250,000
FY 3132120(06)Craig1Br 29 Unnamed CreekRight of WayGUY - Olga$50,000
FY 3132120(07)Craig1Br 29 Unnamed CreekUtilitiesGUY - Olga$50,000
FY 3032126(05)Craig1Br 24 E Fork Big CreekEngineering$250,000
FY 2932125(05)Craig2NS 4450 LWC Russell Creek (Yost)Engineering$250,000
FY 3132125(06)Craig2NS 4450 LWC Russell Creek (Yost)Right of Way$50,000
FY 3132125(07)Craig2NS 4450 LWC Russell Creek (Yost)Utilities$60,000
FY 2936109(04)Craig2LWC Russell Creek NS 4420 (NO fed)Environmental at USFWS for review as of 2/11/2026

- requires additional mussel survey as of 6/2/26
ConstructionGUY - OlgaChecklist

method -
Stantec

County
purchasing it
themselves

$1,500,000

FY 2736109(06)Craig2LWC Russell Creek NS 4420 (NO fed)Environmental at USFWS for review as of 2/11/2026
- requires additional mussel survey as of 6/2/26;
encumbrance complete

Right of WayGUY - AaronChecklist
method -
Stantec

County
purchasing it
themselves

$50,000

FY 2736109(07)Craig2LWC Russell Creek NS 4420 (NO fed)encumbrance competeUtilitiesGUY - AaronChecklist
method -
Stantec

County
purchasing it
themselves

$50,000

FY 2931130(04)Craig3Br 53 Coal Creek (federal)R/W packet submitted 8/3/26; 0 of 2 parcels secured
as of 8/18/26

ConstructionGUY - BradODOT in-house5/27/26GUY$1,056,000$264,000

FY 2731130(06)Craig3Br 53 Coal Creek (federal)R/W packet submitted 8/3/26; 0 of 2 parcels secured
as of 8/18/26

Right of WayGUY - BradODOT in-house5/27/26GUY$50,000

FY 2731130(07)Craig3Br 53 Coal Creek (federal)encumbrance completeUtilitiesGUY - BradODOT in-house5/27/26GUY$50,000
FY 2932124(05)Craig3Br 112 Rock CreekEngineering$250,000
FY 3132124(06)Craig3Br 112 Rock CreekRight of Way$50,000
FY 3132124(07)Craig3Br 112 Rock CreekUtilities$50,000
FY 3038499(04)Craig3E 330Rd Re-alignment (Ketchum Airport)ConstructionGUY$1,365,000
FY 2738499(05)Craig3E 330Rd Re-alignment (Ketchum Airport)NTP issued 8/18/26EngineeringGUY$275,000
FY 2938499(06)Craig3E 330 Rd Re-Alignment (Ketchum Airport)Right of WayGUY$50,000
FY 2938499(07)Craig3E 330 Rd Re-Alignment (Ketchum Airport)UtilitiesGUY$50,000
FY 2836110(04)Creek1Br 191 N3800 Unnamed Creek (Federal - maj collector)60% PIH 3/23/26; both R/W and Utilities increased

to 90k; waiting on NEPA before starting R/W.
ConstructionKelloggODOT in

House - ETC
September

2026

Poe$770,000$1,200,000

FY 2936112(04)Creek1Br 116 N37700 Unnamed (Federal)NEPA Kickoff held 1/28/26, 60% PIH held 4/9/26ConstructionKelloggKleinfielder -
ETC Jan 2027

Poe$559,650$280,000$900,350

FY 2736112(06)Creek1Br 116 N37700 Unnamed (Federal)funds encumberedRight of WayKelloggKleinfielder -
ETC Jan 2027

Poe$50,000

FY 2736112(07)Creek1Br 116 N37700 Unnamed (Federal)funds encumberedUtilitiesKelloggKleinfielder -
ETC Jan 2027

Poe$50,000

FY 3036113(04)Creek2BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal -
fed lands)

30% plans submitted, PIH 10/7/2025; NEPA
submitted 11/20/25, NEPA kickoff held 2/5/26 - ETC
Oct 2027

ConstructionGUY - AaronGarver - ETC
10/2027

$1,740,064$1,589,936

FY 2936113(06)Creek2BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal -
fed lands)

30% plans submitted, PIH 10/7/2025; NEPA
submitted 11/20/25, NEPA kickoff held 2/5/26

Right of WayGUY - AaronGarver$50,000

FY 2936113(07)Creek2BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal -
fed lands)

UtilitiesGUY - AaronGarver$50,000

FY 2730474(04)Creek3Br 257 Deep Fork River (Federal -Tribal-TTP)Tribe submitted for grant funding 8/20/2026; January
2027 letting

ConstructionGUY - AaronKleinfelder;
Switchgrass

(prelim
mitigation)

5/25/2021 -
requested re-eval on

1/20/26. re-eval
completed 6/4/26

GUYNov 2024$20,000$20,000$1,502,740

FY 2732295(04)Creek3Br 254 Little Deep Fork Creek (Federal-TTPB grant
program)

utility coordination meeting with utility owners on
12/12/25. All parcels secured; utility affidavit sent to
county - waiting on ETC for utilities so commissioner
can sign affidavit; need 90% plans - Est in november

ConstructionGUY - BradHudson Prince7/14/25GUY$20,000$20,000$2,292,000

FY 2936114(05)Creek3Br 228 E0880 West Fork Sandy Creek (Federal - 404
issue)

Engineering$250,000

FY 3036114(06)Creek3Br 228 E0880 West Fork Sandy Creek (Federal - 404
issue)

Right of Way$50,000

FY 3036114(07)Creek3Br 228 E0880 West Fork Sandy Creek (Federal - 404
issue)

Utilities$50,000

FY 2936129(05)Creek3Br 98 N3730 Mosquito CreekEngineering$250,000
FY 3136129(06)Creek3Br 98 N3730 Mosquito CreekRight of Way$50,000
FY 3136129(07)Creek3Br 98 N3730 Mosquito CreekUtilities$50,000
FY 3030482(04)Delaware1Br 35 Trib to Whitewater Creek (Federal-TTPB-grant

program)
ConstructionGUY$20,000$51,500$643,500

FY 2730482(05)Delaware1Br 35 Trib to Whitewater Creek (Federal-TTPB-grant
program)

(7-25-2025 CN to provide $110k in PE funding thru
TTBP grant); engineering NTP 8/13/2026

EngineeringGUY$250,000
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FYJP NoCountyDistrictDescriptionStatusProject PhaseEngineerEnviroEnviro done?ROWROW done?STP-BRSTP-RDCIRBLocalTribal
FY 2930482(06)Delaware1Br 35 Trib to Whitewater Creek (Federal-TTPB-grant

program)
Right of WayGUY$50,000

FY 2930482(07)Delaware1Br 35 Trib to Whitewater Creek (Federal-TTPB-grant
program)

UtilitiesGUY$50,000

FY 2931224(04)Delaware1Br 30 Unnamed Creek (Federal-TTPB-grant program)30% PIH held. NEPA kickoff meeting held 1/8/26,
est Dec 2026.

ConstructionGUY - AaronCC Env - ETC
Dec 2026

GUY$20,000$80,000$900,000

FY 2731224(06)Delaware1Br 30 Unnamed Creek (Federal-TTPB-grant program)Funds encumbered; R/W selection letter received on
7/28/26

Right of WayGUY - AaronCC EnvGUY$100,000

FY 2731224(07)Delaware1Br 30 Unnamed Creek (Federal-TTPB-grant program)Funds encumberedUtilitiesGUY - AaronCC EnvGUY$400,000
FY 2934449(04)Delaware1Br 12, 13, 14 Fly Creek (change to Fed - TTBP)60% PIH 8/2026ConstructionCrafton TullODOT in-house

- ETC
September

2026

GUY$20,000$1,310,000$570,000

FY 2734449(06)Delaware1Br 12, 13, 14 Fly Creek (change to Fed - TTBP)60% PIH 8/2026Right of WayCrafton TullODOT in-house
(est 9/26)

Guy$50,000

FY 2734449(07)Delaware1Br 12, 13, 14 Fly Creek (change to Fed - TTBP)UtilitiesCrafton TullODOT in-house
(est 9/26)

Guy$52,000

FY 3038498(04)Delaware1E 330Rd Realignment, 1.5 MI E of US-59 (Stand Waite
Rd)

engineering NTP 8/13/26ConstructionGUY - Aaron$100,000$1,688,320

FY 2738498(05)Delaware1E 330 Rd Realignment, 1.5 Mi E of US-59 (Stand Waite
Rd)

NTP 8/13/26EngineeringGUY - Aaron$250,000

FY 2938498(06)Delaware1E 330Rd Realignment, 1.5 MI E of US-59 (Stand Waite
Rd)

Right of WayGUY - Aaron$100,000

FY 2938498(07)Delaware1E 330Rd Realignment, 1.5 MI E of US-59 (Stand Waite
Rd)

UtilitiesGUY - Aaron$250,000

FY 2931230(04)Delaware2Br 37 Whitewater Creek (Federal-TTPB-grant program)60% PIH 3/19; R/W NTP 7/22/26 - 0 of 5 parcels
secured as of 8/18/26

ConstructionGUY - AaronODOT in-
house-

7/15/26GUY$500,000$1,620,000

FY 2831230(06)Delaware2Br 37 Whitewater Creek (Federal-TTPB-grant program)60% PIH 3/19; R/W NTP 7/22/26 - 0 of 5 parcels
secured as of 8/18/26

Right of WayGUY - AaronODOT in-house7/15/26GUY$50,000

FY 2831230(07)Delaware2Br 37 Whitewater Creek (Federal-TTPB-grant program)Verified utilities are clearUtilitiesGUY - AaronODOT in-house7/15/26GUY$50,000
FY 2734450(04)Delaware2Br 57 Beaty Creek (Federal-TTPB-grant program)404 packet submitted 6/10/26; need 90% plans; 0 of

5 parcels secured as of 8/18/26
ConstructionGUY - AaronStanteccomplete 6/5/26GUY$20,000$30,000$1,705,000

FY 2936128(05)Delaware2Br 63 Spavinaw CreekEngineering$650,000
FY 3136128(06)Delaware2Br 63 Spavinaw CreekRight of Way$50,000
FY 3136128(07)Delaware2Br 63 Spavinaw CreekUtilities$50,000
FY 3129898(04)Delaware3Br 95 Flint CreekConstruction$550,000
FY 2729898(05)Delaware3Br 95 Flint CreekNeed engineering selectionEngineering$250,000
FY 2929898(06)Delaware3Br 95 Flint CreekRight of Way$50,000
FY 2929898(07)Delaware3Br 95 Flint CreekUtilities$50,000
FY 2932842(04)Delaware3Br 104 Fivemile Hollow Creek (Federal - scenic river)Environmental underway; PIH mtg 10/23/23; funding

agreement done; need draft r/w plans. NTP on
supplement 6/22/26

ConstructionRose &
McCrary

Garverneed draft r/w plansGUY$284,000$986,000

FY 2732842(06)Delaware3Br 104 Fivemile Hollow Creek (Federal - scenic river)Environmental underway; PIH mtg 10/23/23; funding
agreement done; need draft r/w plans

Right of WayRose &
McCrary

Garverneed draft r/w plansGUY$75,000

FY 2732842(07)Delaware3Br 104 Fivemile Hollow Creek (Federal - scenic river)UtilitiesRose &
McCrary

Garverneed draft r/w plansGUY$175,000

FY 2838141(04)Delaware3Br 112 Saline Creek (Fed - TTPB grant)30% PIH on 2/5/26; NEPA kickoff 3/23/26 - ETC Feb
2027

ConstructionGUY - AaronGarverGUY$20,000$30,000$1,700,000

FY 2828554(05)
36111(05)

Mayes1Br 12A Pryor Creek (No federal)30% on fileEngineeringKellogg$370,000

FY 3136111(04)Mayes1Br 12A Pryor Creek (No federal)30% on fileConstructionKellogg$1,881,600
FY 3036111(06)Mayes1Br 12A Pryor Creek (No federal)30% on fileRight of WayKellogg$100,000
FY 3036111(07)Mayes1Br 12A Pryor Creek (No federal)UtilitiesKellogg$50,000
FY 2731147(05)Mayes2Br 85 & 89 Creek - Sportsman Acres (Federal-TTPB-

grant program)
NEPA re-eval docs submitted, R/W acquisition - 1
parcel possible condemnation; updated 90% plans
received 8/14/26 - should receive in August, 1 parcel
remaining 8/3/26. requested 404 docs 8/3/26 - 404
submitted 8/17/26

ConstructionKelloggAbleOct 2020; re-eval
needed

Coates NTP
7/2025

$20,000$36,343$1,800,000

FY 2734456(04)Mayes2E 520 Rd N4310 to N4320 (NO fed)404 submitted; Encumbered an add'l $203k for R/W
on 3/10/26; need 90% plans - GUY to submit after
R/W acquisition; 2 parcels remaining 7/22/26,  ARPA
permit with USACE 7/31/26

ConstructionGUY - AaronGUY - checklist1/29/2024 revised
checklist signed

8/3/26

Coates NTP
7/2025

$3,120,000

FY 3032202(06)Mayes3Anderson RdRight of WayGUY$1,150,000
FY 3132202(07)Mayes3Anderson RdUtilitiesGUY$600,000
FY 2830504(04)Nowata1E260 Trib to Lightning LWC (NO fed)R/W underway, 1 parcel remaining as of 8/18/26;

404 permit complete; need 90% plans - Guy to
submit once R/W and utility relocation complete.
Needs geotech after R/W (private property)

ConstructionGUY - AaronStantec1/29/2024GUY$1,230,000

FY 2734457(04)Nowata1NS 423 Lightning Creek LWC (NO fed)R/W acq underway -revised r/w plans & negotiations
with landowners difficult; need 90% plans; 0 of 4
parcels secured as of 8/18/26

ConstructionGUY - AaronGUY - checklist
method

1/29/2024GUY$1,750,000

FY 3034458(04)Nowata1EW26 Trib to Purgatory CreekConstruction$640,000$160,000
FY 2834458(05)Nowata1EW26 Trib to Purgatory Creek (No fed)Engineering$250,000
FY 2934458(06)Nowata1EW26 Trib to Purgatory Creek (No fed)Right of Way$50,000
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FYJP NoCountyDistrictDescriptionStatusProject PhaseEngineerEnviroEnviro done?ROWROW done?STP-BRSTP-RDCIRBLocalTribal
FY 2934458(07)Nowata1EW26 Trib to Purgatory Creek (No fed)Utilities$50,000
FY 2934459(05)Nowata2Br 30 Trib to Hickory CreekEngineering$250,000
FY 3034459(06)Nowata2Br 30 Trib to Hickory CreekRight of Way$50,000
FY 3034459(07)Nowata2Br 30 Trib to Hickory CreekUtilities$50,000
FY 3138500(05)Nowata2Br 27 & 32 Old 169 over Hickory CreekEngineering$450,000
FY 2838822(05)Nowata3EW 2 from NS 412 0.8 mi to the East (John Deere Rd)Engineering$250,000
FY 3038822(06)Nowata3EW 2 from NS 412 0.8 mi to the EastRight of Way$150,000
FY 3038822(07)Nowata3EW 2 from NS 412 0.8 mi to the EastUtilities$550,000
FY 3036115(04)Osage1Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant)30% PIH 12/9/25; NEPA kickoff held 4/8/26ConstructionKelloggKleinfelder -

ETC March
2027

$406,070$1,693,930$600,000

FY 2836115(06)Osage1Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant)30% PIH 12/9/25; NEPA kickoff held 4/8/26Right of WayKellogg$50,000
FY 2836115(07)Osage1Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant)UtilitiesKellogg$50,000
FY 3130508(04)Osage252nd W Ave & 133rd St N Intersection30% plans submitted & PIH held 2019; add r/w and

utils phases during rebalance
ConstructionGUY$857,143$42,857$800,000

FY 3030638(04)Osage243rd St N Extension Phase 1R/W underway - 1 parcel left; convert environmental
to federal - NEPA underway at ODOT (in-house)
ETC spring 2027

ConstructionGUY - OlgaAble (original
checklist)

ODOT in-house
(NEPA)

Checklist
3/29/2021; ODOT in-
house spring 2027

GUY$707,143$792,857$2,000,000

FY 2831249(04)Osage2Rock School Rd 100th W Ave (NO fed)R/W acquisition complete, need affidavit for LP-1
clearance - sent to Co on 5/12/26 - Commissioner
figuring out waterline before signing; need 90%
plans

ConstructionGUY - AaronAble4-17-2017
need re-eval

GUYdone$1,520,000

FY 2829416(04)Osage3Br 220 Claremore Creek (Tribal - TTBP grant)R/W acquisition underway - Working on URA and
supplement for an additional 663K for utilities- Enc
requested- Need URA back with signatures - sent
email on 7/2. 1 of 3 parcels secured as of 7/31/26.
404 submitted  6/2/26

ConstructionGUY - AaronEnercondone 6/15/2015 -
need Re-eval (in-
house) closer to

letting

GUY$500,000$32,000$400,000

FY 3130548(04)Osage3Br 210 Sycamore CreekR/W plans submitted 6/21/2021; r/w agent selection
letter sent to county 7/14/26 - received signed copy
7/31/26; received r/w & util encumbrances; working
admin adjustment to encumber 60k for R/W and 30k
for Utilities

ConstructionGUYGarver5/14/2021GUY$72,800$227,200$500,000

FY 3034579(04)Osage3Blackburn Road Embankment RepairNo ER funds; 90% plans submitted; R/W done; get it
shelf ready; need FFR (Let early??)

ConstructionKelloggKleinfelderAug 2022PinnacleMarch 2024$50,000$2,990,000

FY 2938509(06)Ottawa1C St, D St, Commerce Drainage & Reconstruction (D
Furnas Blvd; Mickey Mantle)

Preliminary plans complete 2/27/26; need
environmental checklist

Right of WayGUY - Aaron$500,000

FY 3038509(07)Ottawa1C St, D St, Commerce Drainage & Reconstruction (D
Furnas Blvd; Mickey Mantle)

UtilitiesGUY - Aaron$500,000

FY 2932157(04)Pawnee1Br 79 Panther Creek60% plans are done; R/W underwayConstructionKelloggHudson Prince10/10/2025GUY$100,000$577,143$382,857
FY 3039329(04)Pawnee1Br 102 Ranch CreekProject canceled by County 8/2026Construction$200,000$800,000
FY 2739329(05)Pawnee1Br 102 Ranch CreekProject canceled by County 8/2026Engineering$150,000
FY 2939329(06)Pawnee1Br 102 Ranch CreekProject canceled by County 8/2026Right of Way$50,000
FY 2939329(07)Pawnee1Br 102 Ranch CreekProject canceled by County 8/2026Utilities$50,000
FY 2725444(04)Pawnee2Br 2 Belford Bridge (Federal, grant money)404 permit received 8/2025; plans are shelf-ready;

Rec'd grant funding - bundled with 2 on-system
projects. June 2027 submittal due to schedule of on-
system projects.

ConstructionM-B / ISGODOTdoneCountydone$2,206,134$857,143$6,736,723

FY 3130603(04)Pawnee2E 4440 - S 35300 Rd to  35500 Rd (Maj Collector)Construction$500,000$4,000,000
FY 2730603(05)Pawnee2E 4440 - S 35300 Rd to  35500 Rd (Maj Collector)Interviews are set for 9/8Engineering$400,000
FY 2930603(06)Pawnee2E 4440 - S 35300 Rd to  35500 Rd (Maj Collector)Right of Way$150,000
FY 2930603(07)Pawnee2E 4440 - S 35300 Rd to  35500 Rd (Maj Collector)Utilities$400,000
FY 2732156(04)Pawnee2Br 40 Turkey Creek (Federal) (possible TTBP grant)90% plans submitted 12/2024; need FFR, 404

submitted 5/7/26; Requested NEPA re-eval 5/7/26;
Possible Jan 2027 letting, supplement NTP 7/14/26,
need revised 90% plans; utility affidavit received.
Overhead power line already relocated - utilities
cleared

ConstructionKelloggKleinfelder3/2021Poe6/24/26$960,000$240,000

FY 3039325(04)Pawnee2Br 41 Turkey CreekConstruction$200,000$600,000
FY 2739325(05)Pawnee2Br 41 Turkey CreekFunding agreement sent to County for signature

7/20/26; Solicitation Interviews 8/24/26
Engineering$150,000

FY 2939325(06)Pawnee2Br 41 Turkey CreekRight of Way$50,000
FY 2939325(07)Pawnee2Br 41 Turkey CreekUtilities$50,000
FY 3028601(04)Rogers1Br 75 Little Dog Creek (possible TTBP grant)Engineering NTP issued 8/24/26ConstructionKellogg$20,000$90,000$990,000
FY 2828601(06)Rogers1Br 75 Little Dog Creek (possible TTBP grant)Engineering NTP issued 8/24/26Right of WayKellogg$50,000
FY 2828601(07)Rogers1Br 75 Little Dog Creek (possible TTBP grant)UtilitiesKellogg$65,000
FY 2930610(04)Tulsa1Br 7 Trib to Skalall Creek (TTBP)R/W Plans submitted. submitted NEPA docs on

10/3/25. 60% PIH held on 3/17/26: Acquiring R/W at
risk. 0 of 5 parcels secured 8/3/26

ConstructionCECODOT In-
House - ETC

Dec 2026

WSB$40,000$40,000$1,780,000

FY 2830885(04)Tulsa1E 51st St - 162nd to 177th & Intersection (Federal - STP
INCOG)

Received 404 doc but need to wait to submit until
NEPA re-eval done. 4 of 8 parcels secured, 2 to be
donated, 1 waiting on counter offer, 1 in
condemnation 8/3/26

ConstructionGUY - OlgaGarver7/28/2020; re-eval
needed

WSB$857,143$2,120,357$4,672,500
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FY 2931223(04)Tulsa1Br 47 Charley Creek60% plans submitted; 404 submitted 6/22/26. 0 of 3

parcels secured 8/3/26
ConstructionKelloggGarver12/11/2025WSB (NTP

6/19/26)
$375,627$524,373

FY 2932179(04)Tulsa1Br 48 106th St N Hominy Creek (TTBP)Have 90% Plans. 0 of 4 parcels secured 8/3/26ConstructionGarverGarverNEPA complete
6/18/26

WSB (NTP
6/19/26)

$20,000$20,000$3,710,000

FY 2938502(04)Tulsa1Br 019 156th St N over Horsepen Creek, 0.2 mi E of
Sheridan (Add federal funds)

NEPA underway; 60% PIH 6/10/26; rec'd 404 docs
from engr

ConstructionKelloggODOT in-house
ETC 9/26

WSB$50,000$970,000

FY 2838502(06)Tulsa1Br 019 156th St N over Horsepen Creek, 0.2 mi E of
Sheridan (Add federal funds)

NEPA underway; 60% PIH 6/10/26; rec'd 404 docs
from engr

Right of WayKelloggODOT in-house
ETC 9/26

WSB$50,000

FY 2838502(07)Tulsa1Br 019 156th St N over Horsepen Creek, 0.2 mi E of
Sheridan (Add federal funds)

UtilitiesKelloggODOT in-house
ETC 9/26

WSB$100,000

FY 3138503(04)Tulsa1Br 021 156th St N over Cherry Creek, at Mingo RdNeed NEPA checklist; 30% PIH 8/12/26ConstructionKimley-Horn$980,000$420,000
FY 2738503(05)Tulsa1Br 021 156th St N over Cherry Creek, at Mingo RdNeed NEPA checklist; 30% PIH 8/12/26EngineeringKimley-Horn$352,375
FY 3038503(06)Tulsa1Br 021 156th St N over Cherry Creek, at Mingo RdRight of WayKimley-Horn$50,000
FY 3038503(07)Tulsa1Br 021 156th St N over Cherry Creek, at Mingo RdUtilitiesKimley-Horn$100,000
FY 3038504(04)Tulsa1Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria

Ave (TTBP)
30% PIH 6/16/26; NEPA checklist received and
submitted to environmental on 8/5/26

ConstructionGarverODOT in-house$20,000$20,000$5,660,000

FY 2838504(06)Tulsa1Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria
Ave (TTBP)

Right of WayGarverODOT in-house$50,000

FY 2838504(07)Tulsa1Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria
Ave (TTBP)

UtilitiesGarverODOT in-house$100,000

FY 3038505(04)Tulsa1Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria
(TTBP)

30% PIH 5/12/26; NEPA checklist submitted on
6/22/26

ConstructionBenhamODOT in-house$20,000$20,000$7,510,000

FY 2838505(06)Tulsa1Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria
(TTBP)

30% PIH 5/12/26; NEPA checklist submitted on
6/22/26

Right of WayBenhamODOT in-house$50,000

FY 2838505(07)Tulsa1Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria
(TTBP)

UtilitiesBenhamODOT in-house$100,000

FY 2938506(06)Tulsa1Br 083 56th S N over Bird Creek, 0.05 mi E of Memorial30% plans received - PIH 8/5/26; need NEPA
checklist; may not need new r/w or util relo - need
r/w clearance letter

UtilitiesOlsson$50,000

FY 2938506(07)Tulsa1Br 083 56th S N over Bird Creek, 0.05 mi E of Memorial30% plans received - PIH 8/5/26; need NEPA
checklist; may not need new r/w or util relo - need
r/w clearance letter

Right of WayOlsson$100,000

FY 2825487(04)Tulsa2Dip Creek Road (NO fed)90% plans submitted; FFR 3/11/26; r/w underway -
as of 7/28/26 negotiations going out 2nd week of
august, expect 4 months until completion; requested
404 docs 8/3/26; Supplement NTP 8/24/26

ConstructionOlssonOlsson1/12/26WSB (NTP
1/13/26)

$1,300,000

FY 2930608(04)Tulsa2Br 231 Sand Creek (NO fed)environmental checklist method underway 7/2026;
30% submitted

ConstructionGUY - AaronHudson PrinceWSB$550,000

FY 2829345(04)Tulsa3101st - Mingo to Garnett (INCOG STP) (Includes
Intersection)

FEMA has updated the Floodway/Floodplain since
that 404 was submitted and the proposed design no
longer meets a no rise condition (design underway).
will updated 404 after design changes; R/W - only 2
parcels remain in condemnation 8/3/26; 4/12/26 -
increase construction by $4M due to engr est higher
than program

ConstructionGarverGarverdoneWSB$6,040,000$4,660,000

FY 2833567(04)Tulsa3121st St Elwood to US-75 (Federal, Bond/SalesTax)R/W underway - 2 parcels remain as of 7/22/26 - 1
condemnation; need 90% plans. requested 404 docs
8/3/26; 23 of 25 secured, 1 in condemnation 8/3/26

ConstructionCrafton TullGarver3/9/22WSB$249,033$250,967$6,000,000

FY 2938821(04)Washington2EW 11 BR# 44 Unnamed (TTBP Grant program)Engineering NTP 8/13/2026ConstructionKellogg$20,000$42,888$900,000
FY 2838821(06)Washington2EW 11 BR# 44 Unnamed (TTBP Grant program)Engineering NTP 8/13/2026Right of WayKellogg$50,000
FY 2838821(07)Washington2EW 11 BR# 44 Unnamed (TTBP Grant program)UtilitiesKellogg$50,000
FY 3139330(04)Washington2EW 24 Br 81 Fish CreekFunding agreement completeConstruction$20,000$2,000,000
FY 2939330(05)Washington2EW 24 Br 81 Fish CreekEngineering$250,000
FY 3039330(06)Washington2EW 24 Br 81 Fish CreekRight of Way$50,000
FY 3039330(07)Washington2EW 24 Br 81 Fish CreekUtilities$50,000
FY 3139331(04)Washington2NS395 Br 86 & 87 Tribs to Caney RiverFunding agreement completeConstruction$1,693,334$2,326,666
FY 2939331(05)Washington2NS395 Br 86 & 87 Tribs to Caney RiverEngineering$250,000
FY 3039331(06)Washington2NS395 Br 86 & 87 Tribs to Caney RiverRight of Way$50,000
FY 3039331(07)Washington2NS395 Br 86 & 87 Tribs to Caney RiverUtilities$50,000
FY 2731177(04)Washington3Br 146 Saunders Creek (Federal -Tribal-TTPB-grant

program)
Submitted for Tribal funding; November lettingConstructionKelloggKleinfelderdoneCoates6/3/26$20,000$20,000$1,360,000
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DATE ITEM OF INTEREST

January 1, 2026 New Years Day Holiday

January 22, 2026 CED#1 Meeting/Energy District meeting, Creek County Fairgrounds, Kellyville

January 28, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

February 3-5, 2026 CODA - Norman

February 16, 2026 Presidents Day Holiday

February 25, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

February 26, 2026 CED#1 Meeting, Mayes County Fairgrounds, Pryor, OK

March 26, 2026 CED#1 Meeting, Osage County Fairgrounds, Pawhuska, OK

April 2, 2026 ACCO Spring Conference 2026

April 3, 2026 Good Friday

April 23, 2026 CED#1 Meeting/Energy District Meeting, Nowata County Fairgrounds, Nowata, OK

April 29, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

May 20, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

May 25, 2026 Memorial Day

 May 28, 2026 CED#1 Meeting, Pawnee Lakeside Event Center, Pawnee, OK

June 24, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

 June 25, 2026 CED#1 Meeting, Rogers County Fairgrounds Building, Claremore, OK

July 4, 2026 Independence Day

July 23, 2026 CED#1Meeting/Energy District Meeting, Mayes County Fairgrounds, Pryor, OK

July 30,2026 ACCO Summer Safety Conference

 August 26, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

 August 27, 2026 CED#1 Meeting, Bartlesville Community Center, Bartlesville, OK
September 7, 2026 Labor Day

Sept. 16-18, 2026 CODA - Tulsa

September 30, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

  September 24, 2026 CED#1 Meeting, Northeastern Tribal Health Systems, Miami, OK

October 22, 2026 CED#1 Meeting, Rogers County Fairgrounds Building, Claremore, OK

October 29, 2026 ACCO Fall Conference 2026

October 30, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

November 11, 2026 Veteran's Day Holiday

November 18, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

 November 19, 2026 CED#1 Meeting/Energy District Meeting, Craig County Fairgrounds, Vinita, OK

November 26, 2026 Thanksgiving Holiday

December 10, 2026 CED#1 Meeting, Delaware County Fairgrounds, Jay, OK 

December 16, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

December 25, 2026 Christmas Holiday

CED#1 2026 CALENDAR OF EVENTS

Q:\Monthly Mtg\CED1 Calendar of Events for 2026 6/22/2026
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