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DATE: September 24, 2026 

TIME: 10:30 am 

PLACE: This meeting will be held at the Northeastern Tribal Health Systems, 7600 S OK-
69A, Miami, OK    

AGENDA 

 
1. Call to order by President 

2. Determine that the Notice of Meeting and Agenda for this meeting was properly posted in 
accordance with the Oklahoma Open Meeting Act. 

3. Flag salute and opening prayer 

4. Roll call by Secretary 

5. Introduction of attendees 

6. Presentation and lunch sponsored by Shuterra 

7. New Business 

8. Review of last month’s meeting minutes and approval or modification thereof (attachment 8) 

9. Acknowledge receipt of incoming correspondence 

10. Discussion and acceptance of the Treasurer’s Report (attachment 10) 

11. Reports from the following with discussion: 

a. Congressional Representatives 

b. Tribal Representatives 

c. COG / RTPO Representatives 

d. ODOT / Local Government & District 8 

e. OCCEDB 

f. ACCO / SIG-SIF / Legislative 

g. County Advisory Board (CAB) 

h. NACO Report 

12. Discussion and possible action to approve projects and funding on the following programs: 

a. Emergency Transportation Revolving (ETR) Fund (attachment 12a) 

i. Clarification on CED 1 policy requiring minimum monthly payments 

b. Material Request Program (MRP) (attachment 12b) 

i. New request approval 

• Delaware County D3 – Road Repair  

ii. Award/approval of funds 

c. STP/CIRB Project Status & Project Priorities (attachment 12c) 

d. Used Beams 

i. Beam transfers to CED 8, CED 2 

13. Discussion and possible action on CED#1 inventory to sell or surplus (attachment 13) 

14. Discussion and possible action on report from the Request for Qualifications for Program 
Management Services Committee. 

15. Discussion and possible action on report from the Request for Qualifications for Grant 
Writing Services Committee. 

16. Review the calendar of events for 2026 (attachment 16) 

17. Adjourn 
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DATE:              August 27, 2026 
TIME:   10:30 am  
PLACE: This meeting was held at the Bartlesville Community Center, Bartlesville, OK  

 

 

MEETING MINUTES 
 

1. Call to order by the President at 10:45 am. 
 

2. Determine that the Notice of Meeting and Agenda for this meeting were properly posted in 
accordance with the Oklahoma Open Meeting Act. 

• Jason Mock confirmed that the meeting was posted in accordance with the Oklahoma Open 
Meeting Act. 

 
3. Flag salute and opening prayer 

• David Poindexter led the flag salute, and Steve Talburt led the opening prayer.  
 

4. Roll call by Secretary 

COUNTY APPOINTED REP. PRESENT ABSENT 

CRAIG Lowell Walker (Sec./Treasurer) X  

CREEK Zac Moore         X  

DELAWARE David Poindexter (President) X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt (Vice-President) X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Alex Mills X  

WASHINGTON Corey Shivel X  
 
5. Introduction of attendees  
 
6. Presentation and lunch sponsored by P&K Equipment 

• Wendell Nolan with Ergon thanked the Commissioners for their business and introduced Chris 
Belford from Crafco. Chris explained what Crafco is and what they do in the pavement 
industry.  

 
7. New Business 

• No New Business was presented 
 
8. Reading of the June 25, 2026, minutes and approval or modification thereof. 

• Dan DeLozier made a motion to approve the minutes as presented, Alva Martin seconded. 
 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore Abstain  

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  
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OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Alex Mills Abstain  

WASHINGTON Corey Shivel X  

• Motion carried. 
 
9. Acknowledge receipt of incoming correspondence. 

• None was Given  
10. Discussion and acceptance of the Treasurer’s Report 

• The previous balance was $180,786.70, and the current balance is $179,914.50. Dan 
DeLozier moved to accept the treasurer’s report. Mike Furnas seconded.  

 

• Roll call vote to accept the treasurer’s report: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore X  

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Alex Mills X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

11. Reports from the following with discussion: 

 
A. Congressional Representatives 

• None was Given.  
 

B. Tribal Representatives 

• Rob Endicott with the Cherokee Nation announced that the TIP is approved. He 
explained that there are 9 bridges in CED#1 on the TIP.  

• Rob gave an update on Cherokee Nation projects.  
 

C. ODOT – Local Government 

• Tim Pehrson with ODOT updated the CED stating that Saunders creek will let in 
November and Br. 257 Deep Fork will let in January.  

• Chris Moore with ODOT gave an update on bridge projects in our CED.   
 

D. OCCEDB 

• Randy Robinson with OCCEDB gave a report stating that there are 13,025 bridges 
in Oklahoma that are County maintained. There are 1,634 in CED#1, and there are 
330 SD/poor bridges in CED#1.  

 
E. ACCO / SIG-SIF / Legislative  

• Mike Dunlap with SIG-SIF stated that the financials look good. He also explained 
that there has been $12 million in interest made over the last 10 years due to 
investment strategies.  
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F. County Advisory Board (CAB) 

• No update was given. David Poindexter said that their meeting would be September 
30th at 1:00 pm at the ACCO building.  

 
G. NACO Report 

• No Report was Given.  
 

12. Discussion and possible action to approve projects and funding on the following programs: 
 

a. Emergency Transportation Revolving (ETR) Fund 

• CED#1 policy to require a minimum monthly payment on all ETR loans. 

• Steve Talburt moved to accept the new ETR policy. Dan DeLozier seconded.    
 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore X  

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Alex Mills X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

• ETR Extension Renewal for Ottawa County D1 

• Steve Talburt moved to accept the extensions for Ottawa County. Mike Furnas 
seconded.    

 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore X  

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Alex Mills X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

b. Materials Request Program (MRP)  
 

• David Poindexter asked the board to look at the projects that are awaiting funding and to 
choose funding for one project. After the discussion, the board chose to grant the funds 
to Craig County D2, Materials Request #164.  
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• Alva Martin moved to accept the materials request #164 to Craig County D2. Steve 
Talburt seconded.    
 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore X  

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Alex Mills X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

c. STP-BR/STP-RD/CIRB Project Status & Project Priorities 

• Cancelation of JP 39329 for the reconstruction of NBI 01877, Bridge 102 over Ranch 
Creek (Pawnee County) 

• Rebecca Alvarez reported that the Pawnee Nation is funding this project.  
 

• Dan DeLozier moved to accept. Alva Martin seconded.    
 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore X  

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Alex Mills X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

• Rebecca Alvarez announced that the project status was in the packet and would need 
approval from the board.  

• Dan DeLozier moved to accept the project status as presented. Alva Martin seconded.    
 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore X  

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  
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OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Alex Mills X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

d. Used Beams 

• Beam transfers to CED 8, CED 2, and Osage County 

• Rebecca Alvarez explained that all three entities have shown interest in the remaining 
beams in the Skiatook and Owasso yards. The transfer paperwork has not yet been 
drafted.  

 
 
 
 

 

13. Discussion and possible action on the nomination and election of officers for FY27.  

• Lowell Walker read the nominations received: Steve Talbert was nominated for 
President, David Poindexter was nominated for Vice President, and Zac Moore and 
Corey Shivel were nominated for Secretary/ Treasurer.   

• The board voted to elect Steve Talburt as President and David Poindexter as Vice 
President to be effective on December 1, 2026.  

• Dan DeLozier made a motion. Mike Furnas seconded.    
 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore X  

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Alex Mills X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 

• Corey Shivel declined the nomination for Secretary/Treasurer. 

• Alva Martin made the motion to elect Zac Moore for Secretary/Treasurer. Dan DeLozier 
seconded.    
 

• Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore X  

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  
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OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Alex Mills X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 
14. Discussion and possible action on the nomination and election of the County Advisory Boad (CAB) 

representative.  

• Dan DeLozier nominated Mike Furnas for the CED#1 representative for the CAB board.  
  

• Dan DeLozier made the motion to elect Mike Furnas as the CAB Board Representative 
for CED#1 . Dan DeLozier seconded.    
 

• Roll call vote: 
COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore X  

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  

OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Alex Mills X  

WASHINGTON Corey Shivel X  

• Motion carried. 
• Randy Robinson announced that he would take the CED#1 nomination for the CAB 

board representee to OCCEDB board meeting next month for approval.  
 

15. Discussion and possible action report from the request for Qualifications for Program 
Management Services Committee.  

• No Report was Given.  
  

16. Discussion and possible action on report from the Request for Qualifications for Grant Writing 
Services Committee.  

• No Report was Given.  
 
17. Review calendar of events for 2026 

• David Poindexter announced that the next CED#1 meeting will be on September 24, 2026, at 
the Northeastern Tribal Health Systems in Miami, OK, at 10:30 am.  
 

18. Adjourn 

•  Alva Martin made the motion to adjourn; Dan DeLozier seconded. 
Roll call vote: 

COUNTY APPOINTED REP. Yes No 

CRAIG Lowell Walker  X  

CREEK Zac Moore X  

DELAWARE David Poindexter  X  

MAYES Alva Martin X  

NOWATA Troy Friddle X  
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OSAGE Steve Talburt X  

OTTAWA Mike Furnas X  

PAWNEE Ron Weaver X  

ROGERS Dan DeLozier  X  

TULSA Alex Mills X  

WASHINGTON Corey Shivel X  

• Motion carried. 
 











Date Check # Payee Debit Credit

Budget
Line

Item #Description

CED#1 Checkbook Register

6/25/2026 1280 Delaware County D2 Materials Request Grant - 50,000.00 15

6/25/2026 1281 Tulsa Connect Website Domain Name 25.00 0

6/25/2026 1282 Guy Engineering Services Program Management 15,197.63 3

6/29/2026 Statewide Circuit Revolv. Disbursement 74,954.16 0

7/23/2026 1283 Nowata County D2 Materials Request Grant - 50,000.00 15

7/23/2026 1284 Guy Engineering Services Program Management 19,724.38 3

8/4/2026 Statewide Circuit Revolv. Disbursement 67,852.18 0

8/27/2026 1285 Craig County D2 Materials Request Grant - 50,000.00 15

8/27/2026 1286 Guy Engineering Services Program Management 16,548.43 0

8/31/2026 Statewide Circuit Revolv. Disbursement 75,835.77 0

10,127,984.22 10,316,186.06 188,201.84

Wednesday, September 23, 2026 Page 20 of 20
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Invoice number 1514-22 Invoice date 09/01/2026

Page 1

Miles 320.00 0.76 243.20

REIMBURSABLE EXPENSES

Principal Engineer project status meeting with Tim @ 
ODOT

08/25/2026 1.50 320.00 480.00

Date Hours Rate
Billed


Amount

PROJECT STATUS COORDINATION

CED 1 - FY27 subtotal 723.20

CED 1 - FY27

Invoice total 16,048.20

1514-22 09/01/2026 16,048.20 16,048.20

Total 16,048.20 16,048.20 0.00 0.00 0.00 0.00

Aging Summary

Invoice Number Invoice Date Outstanding Current Over 30 Over 60 Over 90 Over 120

Program Management 183,900.00 16.67 15,325.00 15,325.00 30,650.00 153,250.00

Total 183,900.00 16.67 15,325.00 15,325.00 30,650.00 153,250.00

Description
Contract

Amount

Percent

Complete

Prior

Billed

Current

Billed

Total

Billed Remaining

For services through August 31, 2026

CIRCUIT ENGINEERING DISTRICT 1
ATTN:  COMMISSIONER LOWELL WALKER
210 W DELAWARE AVE
SUITE 106
VINITA, OK 74301

Invoice number 1514-22
Date 09/01/2026

Project CED 1 - FY25 - FY27



08/24/26 CED 1 - FY27

     Program Management

E - Project Management Principal Engineer Rebecca Alvarez SAM.gov entity update 0.25

08/27/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock CED Meeting 


Updating folders

9.00

08/27/26 CED 1 - FY27

     Program Management

E - Project Management Principal Engineer Rebecca Alvarez CED 1 and ACCO Dist 1 - Bartlesville; Delaware D3 
materials request; misc follow up after the meeting

7.25

08/26/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock Agenda


Attachments


Printing


Energy District

3.00

08/26/26 CED 1 - FY27

     Program Management

E - Project Management Principal Engineer Rebecca Alvarez OCCEDB 6.00

08/25/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock RSVPs


Organizing meeting with sponsor and cater.

2.00

08/24/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock Attachments


Emails


Agenda

2.00

08/20/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock Agenda


Material Request


Attachments


Catering

2.00

08/19/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock Working with sponsor on catering


RSVPs


Attachments

3.00

08/18/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock RSVPs


Agenda


Bank Balance

1.00

08/17/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock RSVPs 1.00

08/12/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock Meeting Minutes


Bank Balance


Agenda

1.00

08/11/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock Materials Request 1.00

08/04/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock Bank balance


ETR's

1.00

08/03/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock Meeting minutes


Updating files


Sonsor contact

2.00

08/28/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock Updating folders 


Meeting minutes


Energy District updates

3.00

Date Phase Description Activity Employee Type Employee Notes Hours

CED Contract Time Export



08/31/26 CED 1 - FY27

     Program Management

E - Project Management Principal Engineer Rebecca Alvarez Meeting minute review; send in paperwork to ODOT 0.75

08/31/26 CED 1 - FY27

     Program Management

R - Paperwork ROW Agent III Jason Mock Website update


ETR update

1.00

46.25

Date Phase Description Activity Employee Type Employee Notes Hours



CIRCUIT ENGINEERING DISTRICT #1

EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM

Proj.

ID
County Dist.

Project

Name

Bridge

or

Roadway

ETR # JP#
 Estimated

Cost 

 Funds

Requested 

 Funds

Issued 

Reimburs- 

ement

Source

Approved

by CED

Xmtd to

OCCEDB

Anticipated

Reimbursement

Date

Cumulative

Balance
Notes

Funds

Repaid

17,127,609$   

PROJECTS COMPLETED 

AND PAID BACK

Proj.

ID
County Dist.

Project

Name

Bridge

or

Roadway

ETR # JP#
 Estimated

Cost 

 Funds

Requested 
 Funds Issued 

Reimburs- 

ement

Source

Approved

by CED

Xmtd to

OCCEDB

Anticipated

Reimbursement

Date

Minimum Monthly 

Payment

Cumulative

Balance
Notes

82 Rogers 3 4220 Road Roadway ETRCR1-66-3(10)26 N/A 550,000$      550,000.00$                550,000.00$                Sales Tax 7/24/2025 7/24/2025 06/2027 1,650,002$             

85 Ottawa 3
S 500 Rd, E 220 Rd

Overlay and ditch cleanout
Roadway ETRCR1-58-3(14)26 N/A 195,300$      $195,300.00 $195,300.00 CIRB 8/28/2025 8/28/2025 8/2026 1,454,702$             

86 Ottawa 1
S 670 Rd, 08699 

embankment repairs
Bridge ETRCB1-58-1(15)26 N/A 200,000$      200,000$                     200,000$                     OEM / ER 6/25/2026 6/25/2026 2028 1,254,702$             

87 Ottawa 1
E 22 Rd, 26545 approach 

slab repairs
Bridge ETRCB1-58-1(16)26 N/A 200,000$      200,000$                     200,000$                     OEM / ER 6/25/2026 6/25/2026 2028 1,054,702$             

88 Ottawa 1
S 640 Rd, 30325 

embankment repairs
Bridge ETRCB1-58-1(17)26 N/A 100,000$      100,000$                     100,000$                     OEM / ER 6/25/2026 6/25/2026 2028 954,702$                

89 Ottawa 2
S 655 Rd, 06512 approach 

slab repairs
Bridge ETRCB1-58-2(18)26 N/A 200,000$      200,000$                     200,000$                     OEM / ER 6/25/2026 6/25/2026 2028 754,702$                

90 Ottawa 2

S 660 Rd, 06954 approach 

slab and embankment 

repairs

Bridge ETRCB1-58-2(19)26 N/A 200,000$      200,000$                     200,000$                     OEM / ER 6/25/2026 6/25/2026 2028 554,702$                

91 Ottawa 2

E 120 Rd, 32779 approach 

slab and embankment 

repairs

Bridge ETRCB1-58-2(20)26 N/A 100,000$      100,000$                     100,000$                     OEM / ER 6/25/2026 6/25/2026 2028 454,702$                

1,745,300.00$    1,745,300.00$    454,702.00$      CURRENT PROJECTS = 

Funds

Repaid

Emergency Transportation Revolving Fund - CURRENT PROJECTS

 = FUNDS ISSUED

Q:\ETR Program\_CED#1 ETR Tracking Spreadsheet 9/22/2026
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    Circuit Engineering District #1 
                 6910 E. 14th St. Tulsa, OK 74112 
 
David Poindexter, President Steve Talburt, Vice President Lowell Walker, Secretary/Treasurer 
Delaware County Osage County Craig County 
918.801.5454 918.396.2747 918.256.5487 
 
 
 
 

Emergency Transportation Revolving Fund (ETR) 
 
Circuit Engineering District #1 adopts OCCEDB’s policies for the ETR program with the 
addition of the following: 
 
Once a County is awarded and issued an ETR loan, the County shall have 90 days to begin 
making monthly reimbursement payments. The minimum monthly payment shall be calculated 
as follows: the total loan amount divided by 60 months. The County may pay more than the 
minimum monthly payment. 
 
ETR loan amount = monthly loan amount 
60 months 
 
For example, if the loan amount is $200,000, then the minimum monthly payment would be  

$200,000 / 60 months = $3,333.33  
 
If a County does not make timely payments for more than 90 days, the County is no longer 
eligible for further funding from CED 1, including, but not limited to, additional ETR loans and 
Materials Request Grants. 
 

 



CIRCUIT ENGINEERING DISTRICT #1

Materials Request Grant Program (Funded thru CED Expense Budget)

ID
Cnty

Rank
County Dist. Description of Project Bridge No.

Span

Length
Width Type Roadway Length Width2

Overlay

Thickness

Cost

Estimate

Amount

Requested

from CED

Date

Requested (executed 

by commission)

Date

Approved

by CED

Signed

& Dated

by CED

Check #
Check

Date

Commissioner

Acknowledged

Receipt

of Check

After photos received

157 9 Creek 2 Overlay on W. 61st. St. & W 63rd St. 61st & 63rd. 1.3 mi 19' 2-3" $216,878 $50,000 9/22/2025 10/23/2025 3/26/2026 1274 3/26/2026 No

160 5 Pawnee 2 Overlay on 455 Road from 34900 E 1.5 mi 4550 Road 1.5 mi 24' 1" $55,000 $50,000 3/12/2026 3/26/2026 5/28/2026
1277

5/28/2026 Yes

161 2 Delaware 2 Culvert Replacement
Various - 

District wide
$58,000 $50,000 4/28/2026 5/28/2026 6/25/2026

1280
6/25/2026 No

165 3 Nowata 2 Replace Cross Drain & Rip Rap 5332C $300,000 $50,000 7/13/2026 7/23/2026 7/23/2026
1283

7/23/2026 Yes

164 1 Craig 2 Replace Cross Drain Culvert East 80 Road 24' 6" $60,000 $50,000 6/25/2026 7/23/2026 8/27/2026
1285

8/27/2026 Yes Yes

Total TOTAL FUNDED TO DATE: $7,776,236

CURRENT PROJECTS AWAITING FUNDING
ID

Cnty

Rank
County Dist. Description of Project Bridge No.

Span

Length
Width Type Roadway Length Width2

Overlay

Thickness

Cost

Estimate

Amount

Requested

Date

Requested (executed 

Date

Approved

Signed

& Dated
Check #

Check

Date

Commissioner

Acknowleged
After photos received

159 1 Craig 3 Overlay on 330 Road west of 440 330 Road 2.0 mi 22' 2" $213,000 $50,000 11/24/2025 1/22/2026

162 5 Pawnee 1 Overlay on 5400 Road 5400 Road 1 mile 22' 2" $175,000 $50,000 6/1/2026 6/25/2026

163 2 Delaware 1 307, 306, 304, & 567 Rd. Overlay Multiple 2845 Ft. 22' 2" $63,495 $50,000 7/15/2026 7/23/2026

164 2 Delaware 3 Slab Repair CR 494 $55,365 $50,000 8/31/2026

Total Projects ready for funding: $200,000

2025

Co. Class. 

Order

COUNTY
# of funded 

Requests
FUNDED TO DATE

# of 

Pending

Requests

1 CRAIG 21 $1,050,000 1

2 DELAWARE 24 $1,135,511 2

3 NOWATA 14 $699,325

4 MAYES 14 $700,000

5 PAWNEE 19 $950,000 1

6 OTTAWA 20 $950,000

7 ROGERS 5 $250,000  

8 OSAGE 12 $541,400

9 CREEK 19 $950,000

10 WASHINGTON 8 $400,000

11 TULSA 3 $150,000

TOTAL 159 $7,776,236 4

Selection policy adopted March 2016:

1. County Classification Designation Order.

2. Number of Grants each county has received.

3. Immediate need of the project. 

Pending Amount 

Requested

150,000$                             

100,000$                              

50,000$                                

Q:\Materials Request Program\_CED#1 Materials Request Log  Page 1 of 1 9/22/2026
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CED1 Projects - By County
FYJP NoCountyDistrictDescriptionStatusProject PhaseEngineerEnviroEnviro done?ROWROW done?STP-BRSTP-RDCIRBLocalTribal

FY 2830448(04)Craig1Br 27 Big (Pretty) Creek - (Federal - hist br)R/W complete; need 90% plans (anticipate Oct)ConstructionGUY - AaronKleinfelder8/2025GUYYES 8/6/26$1,727,101$997,899
FY 2931133(04)Craig1Br 62 White Creek (Tribal TTBP grant)(7-25-2025 CN to provide PE funding thru TTBP

grant), Tribal invoice sent to Commissioner. 60%
PIH held 12/16/25. 1 of 5 parcels secured as of
9/15/26

ConstructionGUY - AaronODOT in-house4/7/26GUY (NTP
4/17/26)

$30,000$10,000$1,360,000

FY 2932119(04)Craig1Br 61A Unnamed Creek (Tribal TTBP grant)(7-25-2025 CN to provide PE funding thru TTBP
grant): 404 submitted 4/21/26; 1 parcel remains as
of 9/22/26

ConstructionGUY - AaronKleinfelder12/8/2025GUY (NTP
12/11/25)

All parcels secured
awaiting payment

$20,000$20,000$940,000

FY 2932120(05)Craig1Br 29 Unnamed CreekEngineeringGUY - Olga$250,000
FY 3132120(06)Craig1Br 29 Unnamed CreekRight of WayGUY - Olga$50,000
FY 3132120(07)Craig1Br 29 Unnamed CreekUtilitiesGUY - Olga$50,000
FY 3032126(05)Craig1Br 24 E Fork Big CreekEngineering$250,000
FY 2932125(05)Craig2NS 4450 LWC Russell Creek (Yost)Engineering$250,000
FY 3132125(06)Craig2NS 4450 LWC Russell Creek (Yost)Right of Way$50,000
FY 3132125(07)Craig2NS 4450 LWC Russell Creek (Yost)Utilities$60,000
FY 2936109(04)Craig2LWC Russell Creek NS 4420 (NO fed)Environmental at USFWS for review as of 2/11/2026

- requires additional mussel survey as of 6/2/26.
Waiting on R/W plans before we can begin R/W
9/1/26

ConstructionGUY - OlgaChecklist
method -
Stantec

County
purchasing it
themselves

$1,500,000

FY 2736109(06)Craig2LWC Russell Creek NS 4420 (NO fed)Environmental at USFWS for review as of 2/11/2026
- requires additional mussel survey as of 6/2/26;
encumbrance complete

Right of WayGUY - AaronChecklist
method -
Stantec

County
purchasing it
themselves

$50,000

FY 2736109(07)Craig2LWC Russell Creek NS 4420 (NO fed)encumbrance competeUtilitiesGUY - AaronChecklist
method -
Stantec

County
purchasing it
themselves

$50,000

FY 2931130(04)Craig3Br 53 Coal Creek (federal)R/W packet submitted 8/3/26; 0 of 2 parcels secured
as of 9/15/26

ConstructionGUY - BradODOT in-house5/27/26GUY$1,056,000$264,000

FY 2731130(06)Craig3Br 53 Coal Creek (federal)R/W packet submitted 8/3/26; 0 of 2 parcels secured
as of 8/18/26

Right of WayGUY - BradODOT in-house5/27/26GUY$50,000

FY 2731130(07)Craig3Br 53 Coal Creek (federal)encumbrance completeUtilitiesGUY - BradODOT in-house5/27/26GUY$50,000
FY 2932124(05)Craig3Br 112 Rock CreekEngineering$250,000
FY 3132124(06)Craig3Br 112 Rock CreekRight of Way$50,000
FY 3132124(07)Craig3Br 112 Rock CreekUtilities$50,000
FY 3038499(04)Craig3E 330Rd Re-alignment (Ketchum Airport)ConstructionGUY$1,365,000
FY 2738499(05)Craig3E 330Rd Re-alignment (Ketchum Airport)NTP issued 8/18/26EngineeringGUY$275,000
FY 2938499(06)Craig3E 330 Rd Re-Alignment (Ketchum Airport)Right of WayGUY$50,000
FY 2938499(07)Craig3E 330 Rd Re-Alignment (Ketchum Airport)UtilitiesGUY$50,000
FY 2836110(04)Creek1Br 191 N3800 Unnamed Creek (Federal - maj collector)60% PIH 3/23/26; both R/W and Utilities increased

to 90k; waiting on NEPA before starting R/W.
ConstructionKelloggODOT in

House - ETC
Oct 2026

Poe$770,000$1,200,000

FY 2936112(04)Creek1Br 116 N37700 Unnamed (Federal)NEPA Kickoff held 1/28/26, 60% PIH held 4/9/26ConstructionKelloggKleinfielder -
ETC Jan 2027

Poe$559,650$280,000$900,350

FY 2736112(06)Creek1Br 116 N37700 Unnamed (Federal)funds encumberedRight of WayKelloggKleinfielder -
ETC Jan 2027

Poe$50,000

FY 2736112(07)Creek1Br 116 N37700 Unnamed (Federal)funds encumberedUtilitiesKelloggKleinfielder -
ETC Jan 2027

Poe$50,000

FY 3036113(04)Creek2BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal -
fed lands)

30% plans submitted, PIH 10/7/2025; NEPA
submitted 11/20/25, NEPA kickoff held 2/5/26 - ETC
Oct 2027

ConstructionGUY - AaronGarver - ETC
10/2027

$1,740,064$1,589,936

FY 2936113(06)Creek2BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal -
fed lands)

30% plans submitted, PIH 10/7/2025; NEPA
submitted 11/20/25, NEPA kickoff held 2/5/26

Right of WayGUY - AaronGarver$50,000

FY 2936113(07)Creek2BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal -
fed lands)

UtilitiesGUY - AaronGarver$50,000

FY 2730474(04)Creek3Br 257 Deep Fork River (Federal -Tribal-TTP)Tribe submitted for grant funding 8/20/2026; January
2027 letting

ConstructionGUY - AaronKleinfelder;
Switchgrass

(prelim
mitigation)

5/25/2021 -
requested re-eval on

1/20/26. re-eval
completed 6/4/26

GUYNov 2024$20,000$20,000$1,502,740

FY 2732295(04)Creek3Br 254 Little Deep Fork Creek (Federal-TTPB grant
program)

utility coordination meeting with utility owners on
12/12/25. All parcels secured; utility affidavit sent to
county - waiting on ETC for utilities so commissioner
can sign affidavit; need 90% plans - Est in
november; PS&E due early January; April 2027
letting

ConstructionGUY - BradHudson Prince7/14/25GUYComplete 6/3/26$20,000$20,000$2,292,000

FY 2936114(05)Creek3Br 228 E0880 West Fork Sandy Creek (Federal - 404
issue)

Engineering$250,000

FY 3036114(06)Creek3Br 228 E0880 West Fork Sandy Creek (Federal - 404
issue)

Right of Way$50,000

FY 3036114(07)Creek3Br 228 E0880 West Fork Sandy Creek (Federal - 404
issue)

Utilities$50,000

FY 2936129(05)Creek3Br 98 N3730 Mosquito CreekEngineering$250,000
FY 3136129(06)Creek3Br 98 N3730 Mosquito CreekRight of Way$50,000
FY 3136129(07)Creek3Br 98 N3730 Mosquito CreekUtilities$50,000
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FYJP NoCountyDistrictDescriptionStatusProject PhaseEngineerEnviroEnviro done?ROWROW done?STP-BRSTP-RDCIRBLocalTribal
FY 3030482(04)Delaware1Br 35 Trib to Whitewater Creek (Federal-TTPB-grant

program)
ConstructionGUY$20,000$51,500$643,500

FY 2730482(05)Delaware1Br 35 Trib to Whitewater Creek (Federal-TTPB-grant
program)

(7-25-2025 CN to provide $110k in PE funding thru
TTBP grant); engineering NTP 8/13/2026

EngineeringGUY$250,000

FY 2930482(06)Delaware1Br 35 Trib to Whitewater Creek (Federal-TTPB-grant
program)

Right of WayGUY$50,000

FY 2930482(07)Delaware1Br 35 Trib to Whitewater Creek (Federal-TTPB-grant
program)

UtilitiesGUY$50,000

FY 2931224(04)Delaware1Br 30 Unnamed Creek (Federal-TTPB-grant program)30% PIH held. NEPA kickoff meeting held 1/8/26,
est Dec 2026.

ConstructionGUY - AaronCC Env - ETC
Dec 2026

GUY$20,000$80,000$900,000

FY 2731224(06)Delaware1Br 30 Unnamed Creek (Federal-TTPB-grant program)Funds encumbered; R/W selection letter received on
7/28/26

Right of WayGUY - AaronCC EnvGUY$100,000

FY 2731224(07)Delaware1Br 30 Unnamed Creek (Federal-TTPB-grant program)Funds encumberedUtilitiesGUY - AaronCC EnvGUY$400,000
FY 2934449(04)Delaware1Br 12, 13, 14 Fly Creek (change to Fed - TTBP)60% PIH 8/2026ConstructionCrafton TullODOT in-house

(est 1/27)
GUY$20,000$1,310,000$570,000

FY 2734449(06)Delaware1Br 12, 13, 14 Fly Creek (change to Fed - TTBP)60% PIH 8/2026Right of WayCrafton TullODOT in-house
(est 1/27)

GUY$50,000

FY 2734449(07)Delaware1Br 12, 13, 14 Fly Creek (change to Fed - TTBP)UtilitiesCrafton TullODOT in-house
(est 1/27)

GUY$52,000

FY 3038498(04)Delaware1E 330Rd Realignment, 1.5 MI E of US-59 (Stand Waite
Rd)

engineering NTP 8/13/26ConstructionGUY - Aaron$100,000$1,688,320

FY 2738498(05)Delaware1E 330 Rd Realignment, 1.5 Mi E of US-59 (Stand Waite
Rd)

NTP 8/13/26EngineeringGUY - Aaron$250,000

FY 2938498(06)Delaware1E 330Rd Realignment, 1.5 MI E of US-59 (Stand Waite
Rd)

Right of WayGUY - Aaron$100,000

FY 2938498(07)Delaware1E 330Rd Realignment, 1.5 MI E of US-59 (Stand Waite
Rd)

UtilitiesGUY - Aaron$250,000

FY 2931230(04)Delaware2Br 37 Whitewater Creek (Federal-TTPB-grant program)60% PIH 3/19; R/W NTP 7/22/26 - 0 of 5 parcels
secured as of 8/18/26

ConstructionGUY - AaronODOT in-
house-

7/15/26GUY$500,000$1,620,000

FY 2831230(06)Delaware2Br 37 Whitewater Creek (Federal-TTPB-grant program)60% PIH 3/19; R/W NTP 7/22/26 - 0 of 5 parcels
secured as of 9/15/26

Right of WayGUY - AaronODOT in-house7/15/26GUY$50,000

FY 2831230(07)Delaware2Br 37 Whitewater Creek (Federal-TTPB-grant program)Verified utilities are clearUtilitiesGUY - AaronODOT in-house7/15/26GUY$50,000
FY 2734450(04)Delaware2Br 57 Beaty Creek (Federal-TTPB-grant program)404 packet submitted 6/10/26; need 90% plans; 0 of

5 parcels secured as of 9/15/26
ConstructionGUY - AaronStanteccomplete 6/5/26GUY$20,000$30,000$1,705,000

FY 2936128(05)Delaware2Br 63 Spavinaw CreekEngineering$650,000
FY 3136128(06)Delaware2Br 63 Spavinaw CreekRight of Way$50,000
FY 3136128(07)Delaware2Br 63 Spavinaw CreekUtilities$50,000
FY 3129898(04)Delaware3Br 95 Flint Creek (ADD federal funding, possibly adding

to CN inventory to get TTPB grant)
Funding Agreement complete 9/18/26. Solicitation
interviews set for 9/28/26

Construction$550,000

FY 2729898(05)Delaware3Br 95 Flint CreekNeed engineering selection; solicitation interviews
set for 9/28/26; sent county NDA and interview score
sheet

Engineering$250,000

FY 2929898(06)Delaware3Br 95 Flint CreekRight of Way$50,000
FY 2929898(07)Delaware3Br 95 Flint CreekUtilities$50,000
FY 2932842(04)Delaware3Br 104 Fivemile Hollow Creek (Federal - scenic river)Environmental underway; PIH mtg 10/23/23; funding

agreement done; need draft r/w plans. NTP on
supplement 6/22/26, received 65% plans and
hydraulic report (9/22/26); need 60% PIH

ConstructionRose &
McCrary

Garverneed draft r/w plansGUY$284,000$986,000

FY 2732842(06)Delaware3Br 104 Fivemile Hollow Creek (Federal - scenic river)Environmental underway; PIH mtg 10/23/23; funding
agreement done; need draft r/w plans. NTP on
supplement 6/22/26, received 65% plans and
hydraulic report (9/22/26); need 60% PIH

Right of WayRose &
McCrary

Garverneed draft r/w plansGUY$75,000

FY 2732842(07)Delaware3Br 104 Fivemile Hollow Creek (Federal - scenic river)UtilitiesRose &
McCrary

Garverneed draft r/w plansGUY$175,000

FY 2838141(04)Delaware3Br 112 Saline Creek (Fed - TTPB grant)30% PIH on 2/5/26; NEPA kickoff 3/23/26 - ETC Feb
2027

ConstructionGUY - AaronGarverGUY$20,000$30,000$1,700,000

FY 2828554(05)
36111(05)

Mayes1Br 12A Pryor Creek (No federal)30% on fileEngineeringKellogg$370,000

FY 3136111(04)Mayes1Br 12A Pryor Creek (No federal)30% on fileConstructionKellogg$1,881,600
FY 3036111(06)Mayes1Br 12A Pryor Creek (No federal)30% on fileRight of WayKellogg$100,000
FY 3036111(07)Mayes1Br 12A Pryor Creek (No federal)UtilitiesKellogg$50,000
FY 2731147(05)Mayes2Br 85 & 89 Creek - Sportsman Acres (Federal-TTPB-

grant program)
NEPA re-eval docs submitted, R/W acquisition - 1
parcel possible condemnation; updated 90% plans
received 8/14/26 - should receive in August, 1 parcel
remaining 8/3/26. requested 404 docs 8/3/26 - 404
submitted 8/17/26

ConstructionKelloggAbleOct 2020; re-eval
needed

Coates NTP
7/2025

$20,000$36,343$1,800,000

FY 2734456(04)Mayes2E 520 Rd N4310 to N4320 (NO fed)404 submitted; Encumbered an add'l $203k for R/W
on 3/10/26; need 90% plans - GUY to submit after
R/W acquisition est in September; 2 parcels
remaining 7/22/26,  ARPA permit with USACE
7/31/26

ConstructionGUY - AaronGUY - checklist1/29/2024 revised
checklist signed

8/3/26

Coates NTP
7/2025

$3,120,000

FY 3032202(06)Mayes3Anderson RdRight of WayGUY$1,150,000
FY 3132202(07)Mayes3Anderson RdUtilitiesGUY$600,000
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FY 2830504(04)Nowata1E260 Trib to Lightning LWC (NO fed)R/W underway, 1 parcel remaining as of 9/15/26;

404 permit complete; need 90% plans - Guy to
submit once R/W and utility relocation complete.
Needs geotech after R/W (private property)

ConstructionGUY - AaronStantec1/29/2024GUY$1,230,000

FY 2734457(04)Nowata1NS 423 Lightning Creek LWC (NO fed)R/W acq underway -revised r/w plans & negotiations
with landowners difficult; need 90% plans; 0 of 4
parcels secured as of 9/15/26 (Due to status, project
will slide out of FY27)

ConstructionGUY - AaronGUY - checklist
method

1/29/2024GUY$1,750,000

FY 3034458(04)Nowata1EW26 Trib to Purgatory CreekConstruction$640,000$160,000
FY 2834458(05)Nowata1EW26 Trib to Purgatory Creek (No fed)Engineering$250,000
FY 2934458(06)Nowata1EW26 Trib to Purgatory Creek (No fed)Right of Way$50,000
FY 2934458(07)Nowata1EW26 Trib to Purgatory Creek (No fed)Utilities$50,000
FY 2934459(05)Nowata2Br 30 Trib to Hickory CreekEngineering$250,000
FY 3034459(06)Nowata2Br 30 Trib to Hickory CreekRight of Way$50,000
FY 3034459(07)Nowata2Br 30 Trib to Hickory CreekUtilities$50,000
FY 3138500(05)Nowata2Br 27 & 32 Old 169 over Hickory CreekEngineering$450,000
FY 2838822(05)Nowata3EW 2 from NS 412 0.8 mi to the East (John Deere Rd)Engineering$250,000
FY 3038822(06)Nowata3EW 2 from NS 412 0.8 mi to the EastRight of Way$150,000
FY 3038822(07)Nowata3EW 2 from NS 412 0.8 mi to the EastUtilities$550,000
FY 3036115(04)Osage1Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant)30% PIH 12/9/25; NEPA kickoff held 4/8/26ConstructionKelloggKleinfelder -

ETC March
2027

$406,070$1,693,930$600,000

FY 2836115(06)Osage1Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant)30% PIH 12/9/25; NEPA kickoff held 4/8/26Right of WayKellogg$50,000
FY 2836115(07)Osage1Br 86 Bird Creek 5782C (Federal - Tribal - TTBP grant)UtilitiesKellogg$50,000
FY 3130508(04)Osage252nd W Ave & 133rd St N Intersection30% plans submitted & PIH held 2019; add r/w and

utils phases during rebalance
ConstructionGUY$857,143$42,857$800,000

FY 3030638(04)Osage243rd St N Extension Phase 1R/W underway - 1 parcel left as of 9/15/26; convert
environmental to federal - NEPA underway at ODOT
(in-house) ETC spring 2027

ConstructionGUY - OlgaAble (original
checklist)

ODOT in-house
(NEPA)

Checklist
3/29/2021; ODOT in-

house 3/27

GUY$707,143$792,857$2,000,000

FY 2831249(04)Osage2Rock School Rd 100th W Ave (NO fed)R/W acquisition complete, need affidavit for LP-1
clearance - sent to Co on 5/12/26 - Commissioner
figuring out waterline before signing; need 90%
plans

ConstructionGUY - AaronAble4-17-2017
need re-eval

GUYdone$1,520,000

FY 2829416(04)Osage3Br 220 Claremore Creek (Tribal - TTBP grant)R/W acquisition underway - Working on URA and
supplement for an additional 663K for utilities- Enc
requested- Need URA back with signatures - sent
email on 7/2. 2 of 3 parcels secured as of 9/15/26.
404 submitted  6/2/26

ConstructionGUY - AaronEnercondone 6/15/2015 -
need Re-eval (in-
house) closer to

letting

GUY$500,000$32,000$400,000

FY 3130548(04)Osage3Br 210 Sycamore CreekR/W plans submitted 6/21/2021; r/w agent selection
letter sent to county 7/14/26 - received signed copy
7/31/26; received r/w & util encumbrances; working
admin adjustment to encumber 60k for R/W and 30k
for Utilities. R/W NTP 9/2/26

ConstructionGUYGarver5/14/2021GUY$72,800$227,200$500,000

FY 3034579(04)Osage3Blackburn Road Embankment RepairNo ER funds; 90% plans submitted; R/W done; get it
shelf ready; need FFR; 404 resubmitted 9/17/26

ConstructionKelloggKleinfelderAug 2022PinnacleMarch 2024$50,000$2,990,000

FY 2938509(06)Ottawa1C St, D St, Commerce Drainage & Reconstruction (D
Furnas Blvd; Mickey Mantle)

Preliminary plans complete 2/27/26; need
environmental checklist (county paying for this work)

Right of WayGUY - Aaron$500,000

FY 3038509(07)Ottawa1C St, D St, Commerce Drainage & Reconstruction (D
Furnas Blvd; Mickey Mantle)

UtilitiesGUY - Aaron$500,000

FY 2932157(04)Pawnee1Br 79 Panther Creek60% plans are done; R/W underway; 0 of 2 parcels
secured as of 9/15/26

ConstructionKelloggHudson Prince10/10/2025GUY$100,000$577,143$382,857

FY 3039329(04)Pawnee1Br 102 Ranch CreekProject canceled by County 8/2026 - resolution
received 9/2/26

Construction$200,000$800,000

FY 2739329(05)Pawnee1Br 102 Ranch CreekProject canceled by County 8/2026; resolution to
cancel received 9/2/26

Engineering$150,000

FY 2939329(06)Pawnee1Br 102 Ranch CreekProject canceled by County 8/2026Right of Way$50,000
FY 2939329(07)Pawnee1Br 102 Ranch CreekProject canceled by County 8/2026Utilities$50,000
FY 2725444(04)Pawnee2Br 2 Belford Bridge (Federal, grant money)404 permit received 8/2025; plans are shelf-ready;

Rec'd grant funding - bundled with 2 on-system
projects (capped at $11,790,000). June 2027
submittal due to schedule of on-system projects.
Waiting for designer to update plans 9/2/26

ConstructionM-B / ISGODOTdoneCountydone$2,206,134$857,143$6,736,723

FY 3130603(04)Pawnee2E 4440 - S 35300 Rd to  35500 Rd (Maj Collector)Engineering contracting underwayConstructionHudson Prince$500,000$4,000,000
FY 2730603(05)Pawnee2E 4440 - S 35300 Rd to  35500 Rd (Maj Collector)Engineering contracting underwayEngineeringHudson Prince$400,000
FY 2930603(06)Pawnee2E 4440 - S 35300 Rd to  35500 Rd (Maj Collector)Right of WayHudson Prince$150,000
FY 2930603(07)Pawnee2E 4440 - S 35300 Rd to  35500 Rd (Maj Collector)UtilitiesHudson Prince$400,000
FY 2732156(04)Pawnee2Br 40 Turkey Creek (Federal) (possible TTBP grant)90% plans submitted 12/2024; 404 submitted 5/7/26;

Requested NEPA re-eval 5/7/26; utility affidavit
received; FFR 10/8/2026; PS&E due early January;
April 2027 letting

ConstructionKelloggKleinfelder3/2021Poe6/24/26$960,000$240,000

FY 3039325(04)Pawnee2Br 41 Turkey CreekEngineering contracting underwayConstructionKellogg$200,000$600,000
FY 2739325(05)Pawnee2Br 41 Turkey CreekEngineering contracting underwayEngineeringKellogg$150,000
FY 2939325(06)Pawnee2Br 41 Turkey CreekRight of WayKellogg$50,000
FY 2939325(07)Pawnee2Br 41 Turkey CreekUtilitiesKellogg$50,000
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FY 3028601(04)Rogers1Br 75 Little Dog Creek (possible TTBP grant)Engineering NTP issued 8/24/26ConstructionKellogg$20,000$90,000$990,000
FY 2828601(06)Rogers1Br 75 Little Dog Creek (possible TTBP grant)Engineering NTP issued 8/24/26Right of WayKellogg$50,000
FY 2828601(07)Rogers1Br 75 Little Dog Creek (possible TTBP grant)UtilitiesKellogg$65,000
FY 2930610(04)Tulsa1Br 7 Trib to Skalall Creek (TTBP)R/W Plans submitted. submitted NEPA docs on

10/3/25. 60% PIH held on 3/17/26: Acquiring R/W at
risk. 0 of 5 parcels secured 9/2/26

ConstructionCECODOT In-
House - ETC

Dec 2026

WSB$40,000$40,000$1,780,000

FY 2830885(04)Tulsa1E 51st St - 162nd to 177th & Intersection (Federal - STP
INCOG)

Received 404 doc but need to wait to submit until
NEPA re-eval done. 4 of 8 parcels secured, 2 to be
donated, 1 waiting on counter offer, 1 in
condemnation 9/2/26

ConstructionGUY - OlgaGarver7/28/2020; re-eval
needed

WSB$857,143$2,120,357$4,672,500

FY 2931223(04)Tulsa1Br 47 Charley Creek60% plans submitted; 404 submitted 6/22/26. 0 of 3
parcels secured 9/2/2026

ConstructionKelloggGarver12/11/2025WSB (NTP
6/19/26)

$375,627$524,373

FY 2932179(04)Tulsa1Br 48 106th St N Hominy Creek (TTBP)Have 90% Plans. 0 of 4 parcels secured 9/2/26ConstructionGarverGarverNEPA complete
6/18/26

WSB (NTP
6/19/26)

$20,000$20,000$3,710,000

FY 2938502(04)Tulsa1Br 019 156th St N over Horsepen Creek, 0.2 mi E of
Sheridan (Add federal funds)

NEPA underway; 60% PIH 6/10/26; rec'd 404 docs
from engr

ConstructionKelloggODOT in-house
ETC 10/26

WSB$50,000$970,000

FY 2838502(06)Tulsa1Br 019 156th St N over Horsepen Creek, 0.2 mi E of
Sheridan (Add federal funds)

NEPA underway; 60% PIH 6/10/26; rec'd 404 docs
from engr

Right of WayKelloggODOT in-house
ETC 10/26

WSB$50,000

FY 2838502(07)Tulsa1Br 019 156th St N over Horsepen Creek, 0.2 mi E of
Sheridan (Add federal funds)

UtilitiesKelloggODOT in-house
ETC 10/26

WSB$100,000

FY 3138503(04)Tulsa1Br 021 156th St N over Cherry Creek, at Mingo RdNeed NEPA checklist; 30% PIH 8/12/26ConstructionKimley-Horn$980,000$420,000
FY 2738503(05)Tulsa1Br 021 156th St N over Cherry Creek, at Mingo RdNeed NEPA checklist; 30% PIH 8/12/26EngineeringKimley-Horn$352,375
FY 3038503(06)Tulsa1Br 021 156th St N over Cherry Creek, at Mingo RdRight of WayKimley-Horn$50,000
FY 3038503(07)Tulsa1Br 021 156th St N over Cherry Creek, at Mingo RdUtilitiesKimley-Horn$100,000
FY 3038504(04)Tulsa1Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria

Ave (TTBP)
30% PIH 6/16/26; NEPA checklist received and
submitted to environmental on 8/5/26

ConstructionGarverODOT in-house
est 4/27

$20,000$20,000$5,660,000

FY 2838504(06)Tulsa1Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria
Ave (TTBP)

Right of WayGarverODOT in-house$50,000

FY 2838504(07)Tulsa1Br 049 106th St N over Bird Creek, 0.8 mi E of Peoria
Ave (TTBP)

UtilitiesGarverODOT in-house$100,000

FY 3038505(04)Tulsa1Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria
(TTBP)

30% PIH 5/12/26; NEPA checklist submitted on
6/22/26

ConstructionBenhamODOT in-house
est 4/27

$20,000$20,000$7,510,000

FY 2838505(06)Tulsa1Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria
(TTBP)

30% PIH 5/12/26; NEPA checklist submitted on
6/22/26

Right of WayBenhamODOT in-house$50,000

FY 2838505(07)Tulsa1Br 057 96th St N over Bird Creek, 0.3 mi E of Peoria
(TTBP)

UtilitiesBenhamODOT in-house$100,000

FY 2938506(06)Tulsa1Br 083 56th S N over Bird Creek, 0.05 mi E of MemorialUtilitiesOlsson$50,000
FY 2938506(07)Tulsa1Br 083 56th S N over Bird Creek, 0.05 mi E of Memorial30% plans received - PIH 8/5/26; need NEPA

checklist; may not need new r/w or util relo - need
r/w clearance letter; need 60% plans

Right of WayOlsson$100,000

FY 2825487(04)Tulsa2Dip Creek Road (NO fed)90% plans submitted; FFR 3/11/26; r/w underway -
as of 7/28/26 negotiations going out 2nd week of
august, expect 4 months until completion; 0 of 7
parcels secured 9/2/26; requested 404 docs 8/3/26;
Supplement NTP 8/24/26

ConstructionOlssonOlsson1/12/26WSB (NTP
1/13/26)

$1,300,000

FY 2930608(04)Tulsa2Br 231 Sand Creek (NO fed)environmental checklist method underway 7/2026;
30% submitted (ODOT to verify ROW & Util
encumbrances)

ConstructionGUY - AaronHudson PrinceWSB$550,000

FY 2829345(04)Tulsa3101st - Mingo to Garnett (INCOG STP) (Includes
Intersection)

R/W - only 2 parcels remain in condemnation 9/2/26;
4/12/26 - increase construction by $4M due to engr
est higher than program. Engr suppl needed for 90%
plans

ConstructionGarverGarverdoneWSB$6,040,000$4,660,000

FY 2833567(04)Tulsa3121st St Elwood to US-75 (Federal, Bond/SalesTax)R/W underway - 2 parcels remain as of 7/22/26;
need 90% plans. requested 404 docs 8/3/26; 23 of
25 secured, 1 in condemnation and 1 waiting on DA
office 9/2/26, requested update on 90s and 404 on
9/2/26 and 9/17/26. Crafton Tull providing utility
coordination

ConstructionCrafton TullGarver3/9/22WSB$249,033$250,967$6,000,000

FY 2938821(04)Washington2EW 11 BR# 44 Unnamed (TTBP Grant program)Engineering NTP 8/13/2026ConstructionKellogg$20,000$42,888$900,000
FY 2838821(06)Washington2EW 11 BR# 44 Unnamed (TTBP Grant program)Engineering NTP 8/13/2026Right of WayKellogg$50,000
FY 2838821(07)Washington2EW 11 BR# 44 Unnamed (TTBP Grant program)UtilitiesKellogg$50,000
FY 3139330(04)Washington2EW 24 Br 81 Fish CreekFunding agreement completeConstruction$20,000$2,000,000
FY 2939330(05)Washington2EW 24 Br 81 Fish CreekEngineering$250,000
FY 3039330(06)Washington2EW 24 Br 81 Fish CreekRight of Way$50,000
FY 3039330(07)Washington2EW 24 Br 81 Fish CreekUtilities$50,000
FY 3139331(04)Washington2NS395 Br 86 & 87 Tribs to Caney RiverFunding agreement completeConstruction$1,693,334$2,326,666
FY 2939331(05)Washington2NS395 Br 86 & 87 Tribs to Caney RiverEngineering$250,000
FY 3039331(06)Washington2NS395 Br 86 & 87 Tribs to Caney RiverRight of Way$50,000
FY 3039331(07)Washington2NS395 Br 86 & 87 Tribs to Caney RiverUtilities$50,000
FY 2731177(04)Washington3Br 146 Saunders Creek (Federal -Tribal-TTPB-grant

program)
Submitted for Tribal funding; November 2027 lettingConstructionKelloggKleinfelderdoneCoates6/3/26$20,000$20,000$1,360,000
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DATE ITEM OF INTEREST

January 1, 2026 New Years Day Holiday

January 22, 2026 CED#1 Meeting/Energy District meeting, Creek County Fairgrounds, Kellyville

January 28, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

February 3-5, 2026 CODA - Norman

February 16, 2026 Presidents Day Holiday

February 25, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

February 26, 2026 CED#1 Meeting, Mayes County Fairgrounds, Pryor, OK

March 26, 2026 CED#1 Meeting, Osage County Fairgrounds, Pawhuska, OK

April 2, 2026 ACCO Spring Conference 2026

April 3, 2026 Good Friday

April 23, 2026 CED#1 Meeting/Energy District Meeting, Nowata County Fairgrounds, Nowata, OK

April 29, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

May 20, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

May 25, 2026 Memorial Day

 May 28, 2026 CED#1 Meeting, Pawnee Lakeside Event Center, Pawnee, OK

June 24, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

 June 25, 2026 CED#1 Meeting, Rogers County Fairgrounds Building, Claremore, OK

July 4, 2026 Independence Day

July 23, 2026 CED#1Meeting/Energy District Meeting, Mayes County Fairgrounds, Pryor, OK

July 30,2026 ACCO Summer Safety Conference

 August 26, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

 August 27, 2026 CED#1 Meeting, Bartlesville Community Center, Bartlesville, OK
September 7, 2026 Labor Day

Sept. 16-18, 2026 CODA - Tulsa

September 30, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

  September 24, 2026 CED#1 Meeting, Northeastern Tribal Health Systems, Miami, OK

October 22, 2026 CED#1 Meeting, Delaware County Fairgrounds, Jay, OK 

October 29, 2026 ACCO Fall Conference 2026

October 30, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

November 11, 2026 Veteran's Day Holiday

November 18, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

 November 19, 2026 CED#1 Meeting/Energy District Meeting, Craig County Fairgrounds, Vinita, OK

November 26, 2026 Thanksgiving Holiday

December 10, 2026 CED#1 Meeting, Rogers County Fairgrounds Building, Claremore, OK

December 16, 2026 ACCO/SIG-SIF/OCCEDB Board meeting

December 25, 2026 Christmas Holiday

CED#1 2026 CALENDAR OF EVENTS

Q:\Monthly Mtg\CED1 Calendar of Events for 2026 9/3/2026
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