

# AGENDA FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

DATE: December 15, 2016  
TIME: 10:00 am  
PLACE: Ottawa Courthouse Annex, 123 E. Central, Miami, Oklahoma

## AGENDA

1. Call to order by President
2. Determine that Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act
3. Flag salute and opening prayer
4. Roll call by Secretary
5. Introduction of attendees
6. Presentation by Welch State Bank and GUY Engineering
7. Reading of the minutes and approval or modification thereof. (Attachment 7)
8. Acknowledge receipt of incoming correspondence.
9. Discussion and acceptance of the Treasurer's Report. (Attachment 9)
10. Reports from the following with discussion:
  - a. Congressional Representatives
  - b. Tribal Representatives
  - c. COG Representatives
  - d. ODOT
    - Local Government
    - Division 8
  - e. OCCEDB
  - f. ACCO / SIG-SIF / Legislative
  - g. County Advisory Board (CAB)
11. Discussion and possible action to approve projects and funding on the following programs:
  - a. Emergency Transportation Revolving (ETR) Fund (Attachment 11a)
  - b. Surface Transportation Program (STP) (Attachment 11b)
  - c. Material Request Program (MRP) (Attachment 11c)
  - d. Used Beam Program (Attachment 11d)
  - e. Combined STP(BR) and CIRB Plan (Attachment 11e)
  - f. 2017 STP(BR) Project Status (Attachment 11f)
12. Discussion and possible action on filling the CED#1 Secretary/Treasurer Position.
13. Discussion and possible action on making the counties in CED#1 and the Grand Gateway RTPO mirror each other.
14. Review calendar of events. (Attachment 14)
15. New Business
16. Adjourn

Attachment 7

**MEETING MINUTS FOR  
CIRCUIT ENGINEERING DISTRICT #1  
(AMENDED) REGULAR BOARD MEETING**

DATE: November 17, 2016  
 TIME: 10:00 am  
 PLACE: Craig County Fairgrounds, 915 Apperson Rd, Vinita, OK

**MEETING MINUTES**

1. Call to order by President
2. Determine that Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act  
*-Megan Douglas with CED #1 confirmed that the meeting was posted in accordance with the Oklahoma Open Meeting Act.*
3. Flag salute and opening prayer  
*-Mitch Antle led the Flag Salute, and Lowell Walker led the opening prayer.*

4. Roll call by Secretary

COUNTY	APPOINTED REP.	PRESENT	ABSENT
CRAIG	Lowell Walker	X	
CREEK	Newt Stephens (Rick Stewart)	X	
DELAWARE	Tom Sanders	X	
MAYES	Kevin Whiteside	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton (Sec./Treasurer)	X	
OTTAWA	Russell Earls (President)	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier (Vice-President)	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

5. Introduction of attendees
6. Presentation by Welch State Bank and Kellogg Engineering  
*-Sherri Mounds from Welch State Bank thanked everyone for attending and for their business. Brian Kellogg with Kellogg Engineering also thanked everyone for attending.*
7. Reading of the minutes and approval or modification thereof.  
*-Mitch Antle made a motion to approve the minutes as presented; Dan DeLozier seconded.*  
*Roll call vote:*

COUNTY	APPOINTED REP	YES	NO
CRAIG	Lowell Walker	X	
CREEK	Rick Stewart	X	
DELAWARE	Tom Sanders	X	
MAYES	Kevin Whiteside	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	

Attachment 7

**MEETING MINUTS FOR  
CIRCUIT ENGINEERING DISTRICT #1  
(AMENDED) REGULAR BOARD MEETING**

TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

*-Motion carried.*

8. Acknowledge receipt of incoming correspondence.  
*-Ms. Douglas announced that a handout was included in everyone's packet for a free upcoming Snow and Ice Control Techniques training.*
9. Discussion and acceptance of the Treasurer's Report.  
*-Scott Hilton reported that no funds have been received yet this month. The previous balance was \$124,433.30 and the current balance is \$114,458.30, so there is not enough money available to fund a materials request.*

*-Payments since last meeting:*

11/4/2016      Ck 10288      Guy Engineering – Program Management      \$9,975.00

*- Rick Stewart made a motion to approve the Treasurer's Report as presented; Tom Sanders seconded. Roll call vote:*

COUNTY	APPOINTED REP	YES	NO
CRAIG	Lowell Walker	X	
CREEK	Rick Stewart	X	
DELAWARE	Tom Sanders	X	
MAYES	Kevin Whiteside	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

*-Motion carried.*

10. Reports from the following with discussion:
  - a. Congressional Representatives  
*-Debbie Dooley from Congressman Mullin's office congratulated everyone who won their races. Curtis Barnes asked Ms. Dooley to please thank Congressman Mullin for speaking at the ACCO Conference.*
  - b. Tribal Representatives  
*-None were present.*
  - c. COG Representatives  
*-Debbie McGlasson with Grand Gateway RPTO mentioned that they hope to start applying for FASTLANE federal funding opportunities, which offer 10% of the \$850 million total for rural projects. Also, ODOT has been given 12 months to work on a statewide freight plan, so if anyone knows of any bottleneck issues, Ms. McGlasson asked that counties send that information to her.  
-Rick Stewart asked if more work could be done to make the boundaries of the Grand Gateway RPTO mirror CED #1. Russell Earls asked that the topic be added to the December meeting agenda.*
  - d. ODOT

Attachment 7

**MEETING MINUTS FOR  
CIRCUIT ENGINEERING DISTRICT #1  
(AMENDED) REGULAR BOARD MEETING**

- Local Government
- No issues were presented.
- Division 8
- No issues were presented.
- e. OCCEDB
  - No representatives were present.
- f. ACCO / SIG-SIF / Legislative
  - No information was discussed.
- g. County Advisory Board (CAB)
  - Ryan Ball reported that Betty Freeman is working on compiling the CAB purchases. He also reminded everyone that the funds have a one-time 3% interest, and then no more interest is due. Delaware County was approved in the first round of buys to purchase a vibrating roller. It was noted that at the ACCO District #1 meeting Ryan Ball was elected to be the District #1 representative for the CAB.

11. Discussion and possible action to approve projects and funding on the following programs:

- a. Emergency Transportation Revolving (ETR) Fund
  - Delaware County District #3 requested a \$150,000 ETR to help pay for funds acquisition of right-of-way JP#29896 and JP#29897. Ms. Douglas reported that Tulsa County is anticipating paying back \$85,000 soon, so CED #1 will then have enough funds to pay for the Delaware request. Ms. Douglas also mentioned that the ETR has not been approved by the Delaware County Board of County Commissioners yet. Tom Sanders made a motion to approve the Delaware County District #3 request for \$150,000 pending approval of the Delaware County Board of County Commissioners; Rick Stewart seconded. Roll call vote:

COUNTY	APPOINTED REP	YES	NO
CRAIG	Lowell Walker	X	
CREEK	Rick Stewart	X	
DELAWARE	Tom Sanders	X	
MAYES	Kevin Whiteside	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

- Motion carried.
- b. Surface Transportation Program (STP)
  - Ms. Douglas reported that there were no changes to the STP program.
- c. Material Request Program (MRP)
  - Ms. Douglas reported that there is not enough money available to pay a Materials Request at this time.
- d. Used Beam Program
  - Ms. Douglas reported that there have been no new used beam requests. There are currently 244 beams available plus Tulsa County is expecting several more soon.
- e. Combined STP(BR) and CIRB Plan
  - Ms. Douglas reported that the projects that were not eligible for federal funds

Attachment 7

**MEETING MINUTS FOR  
CIRCUIT ENGINEERING DISTRICT #1  
(AMENDED) REGULAR BOARD MEETING**

*were taken off the list of projects. Updates were also provided for projects on the list.*

- f. 2017 STP(BR) Project Status  
*-Ms. Douglas reported that the Transportation Commission approved the CIRB 5 year plan during the November meeting. The final information has not been received by CED #1 so the information can be updated. That should be completed in the next two weeks, and then each county should receive their updated 8 year plan for approval at their Board of County Commissioners meeting.*

12. Discussion on nomination for CED #1 Secretary/Treasurer Position.  
*-Rick Stewart nominated Mitch Antle to fill the position of Secretary/Treasurer. Ms. Douglas explained that according to the by-laws the position does not have to be filled until one month following the vacancy. She also reminded everyone that the position must be filled by a board member. Ms. Douglas also mentioned that the board has the option of taking nominations between the November and December meeting, or waiting until the January meeting to accept nominations. After discussion, the board decided they wanted to accept nominations between the November and December meeting and to possibly vote on the position at the December meeting. Anyone with a nomination is asked to send that information to Scott Hilton or Megan Douglas.*

13. Review calendar of events.  
*-The December 15th meeting will be held at the Ottawa County Courthouse Annex. The October 2017 proposed meeting date was moved due to a conflict with the ACCO Fall Conference.*

14. New Business  
*-Ms. Douglas reported that the Flashpoint discussion from the ACCO Conference is now available on-line for anyone who might have missed it.*

15. Adjourn  
*-Dan DeLozier made a motion to adjourn the meeting; Lowell Walker seconded. Roll call vote:*

COUNTY	APPOINTED REP	YES	NO
CRAIG	Lowell Walker	X	
CREEK	Rick Stewart	X	
DELAWARE	Tom Sanders	X	
MAYES	Kevin Whiteside	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

*-Motion carried.*

*Engineering safe and lasting infrastructure solutions for our communities.*

December 7, 2016

Circuit Engineering District 1  
ATTN: Commissioner Scott Hilton  
Osage County Commission  
2850 West 133<sup>rd</sup> St North  
Skiatook, OK 74070

**RE: Engineering Contract for Program Management Services**

Dear Commissioner Hilton:

The purpose of this letter is to transmit our invoice for Program Management Services as well as services rendered on an hourly basis for the month ending November 30, 2016. The total amount due is \$9,975.00.

Program Management Services included (\$9,975.00):

- ✓ Attended and prepared meeting agenda/notice and transmitted to counties and other interested parties for CED meeting on November 17, 2016 in Craig County
- ✓ Attended OCCEDB and ACCO board meeting in Oklahoma City on November 30, 2016.
- ✓ Updated website with meeting information and additional resources
- ✓ Assisted Delaware County on ETRs
- ✓ Verify 8-Yr Plan

If there are any questions or comments, please give me a call.

Best regards,



John Blickensderfer, PE, CFM, LSI  
President

Enclosure



**Guy Engineering Services, Inc.**

10759 E Admiral Pl  
Tulsa, OK 74116-3012  
Tel: 918-437-0282 Fax: 918-437-0455  
www.GuyEngr.com

**Invoice**

**Circuit Engineering District No. 1  
c/o Commissioner Scott Hilton  
Osage County Commission  
2850 W 133rd St N  
Skiatook, OK 74070**

Invoice Date: **7-Dec-26**  
Invoice Num: **1028-Y11-05**  
Billing Through: **30-Nov-16**

FY 2016-2017

<u>Phase</u>	<u>Contract Amount</u>	<u>Invoice #</u>	<u>Previously Billed</u>	<u>Amount Due</u>
<u>Program Management Services</u>	\$119,700.00	5 of 12	\$39,900.00	\$9,975.00

Total Amount Due: \$9,975.00

  
John E. Blickensderfer, PE, President

12/12/2016  
Date

# CED#1 Checkbook Register

Date	Check #	Payee	Description	Debit	Credit
9/5/2016	1084	Guy Engineering Services	Used Beam Program	100.50	
9/5/2016	1084	Guy Engineering Services	Project Management	9,975.00	
9/5/2016	1084	Guy Engineering Services	Project Scoping- Hourly	130.72	
9/26/2016		Statewide Circuit CED Revolv.	Disbursement		28,798.61
9/29/2016	10285	Delaware County, D2	Materials Request Grant	50,000.00	
9/29/2016	10286	Washington County, D2	Materials Request Grant	50,000.00	
10/6/2016	10287	Guy Engineering Services	Program Mangement	9,975.00	
10/27/2016		Statewide Circuit CED Revolv.	Disbursement		27,802.67
11/15/2016	10288	Guy Engineering Services	Project Management	9,975.00	
12/7/2016		Statewide Circuit CED Revolv.	Disbursement		28,081.33
12/7/2016		OCCEDB Auction	McAlester Auction		4,035.88
12/13/2016		Guy Engineering Services	Project Management	9,975.00	
					<b>136,600.51</b>

CIRCUIT ENGINEERING DISTRICT #1  
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM

Emergency Transportation Revolving Fund - COMPLETED PROJECTS

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Reimbursement Source	Approved by CED	Xmtid to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance
1	Mayes	2	428 Rd	Bridge	ETRCB1-49-2(01)09			\$ 500,000	\$ 500,000	BR & CBRI	1/29/2009	1/29/2009	n/a	\$ 500,000	\$ 3,571,428
2	Osage	1	Old Hwy 99	Road	ETRCR1-57-1(02)09	26987(04)		\$ 369,950	\$ 369,950	CBRI	1/29/2009	1/29/2009	n/a	\$ 369,950	\$ 3,571,428
3	Osage	2	103rd St N	Road	ETRCR1-57-2(03)09	25854(04)		\$ 235,000	\$ 235,000	CBRI	1/29/2009	1/29/2009	n/a	\$ 235,000	\$ 3,571,428
4	Osage	3	Prue Road	Road	ETRCR1-57-3(01)09	26986(04)		\$ 275,000	\$ 275,000	CBRI	1/29/2009	1/29/2009	n/a	\$ 275,000	\$ 3,571,428
6	Delaware	1	660 Rd	Road	ETRCB1-21-1(01)09			\$ 100,000	\$ 100,000	CBRI	5/14/2009	5/14/2009	n/a	\$ 100,000	\$ 3,571,428
7	Pawnee	2	NS339 EW43-44	Road	ETRCB1-59-2(01)09			\$ 50,000	\$ 50,000	CBRI	5/14/2009	5/14/2009	n/a	\$ 50,000	\$ 3,571,428
8	CED#2		ETRCR-2-11-1(01)09 ETRCR-2-11-1(02)09 ETRCR-2-11-2(03)09					\$ 56,232	\$ 56,232	--	5/14/2009	RR?	n/a	\$ 56,232	\$ 3,571,428
9	Pawnee	2	Old NBI 05263	Road	ETRCB1-59-2(02)10		N/A	\$ 116,000	\$ 116,000	FEMA	8/19/2009	8/19/2009	6-30-2011	\$ 116,000	\$ 3,571,428
10	Osage	3	W Tina Trail (Whispering Hills)	Road	ETRCR1-57-2(04)10	27240	YES	\$ 180,000	\$ 180,000	CBRI	8/19/2009	8/19/2009	11-2009	\$ 180,000	\$ 3,571,428
12a	Rogers	2	BR #98 Elm Ck	Bridge	ETRCB1-66-2(02)10		N/A	\$ 200,000	\$ 200,000	Local	10/21/2009	10/21/2009	6-30-2012	\$ 200,000	\$ 3,571,428
12b	Rogers	2	BR #56 Rabb Ck	Bridge	ETRCB1-66-2(03)10		N/A	\$ 200,000	\$ 200,000	Local	10/21/2009	10/21/2009	6-30-2012	\$ 200,000	\$ 3,571,428
13	Rogers	2	Keatonville Rd Overlay	Road	ETRCR1-66-2(04)10		N/A	\$ 200,000	\$ 200,000	Local	10/21/2009	10/21/2009	6-30-2012	\$ 200,000	\$ 3,571,428
44	Newata	3	BR#28-Creek	Bridge	ETRCB1-59-3(01)10		YES	\$ 870,000	\$ 870,000	CBRI	11/13/2009	11/13/2009	April 2011	\$ 870,000	\$ 3,571,428
15	Osage	2	CR1405 (Road to Prue) (Peach Orchard)	Road	ETRCR1-57-2(05)10	27444	YES	\$ 285,000	\$ 285,000	CBRI	11/13/2009	11/13/2009	11-2010	\$ 285,000	\$ 3,571,428
17	Nowata	2	BR #29 California Creek	Bridge	ETRCB1-59-2(02)10	N/A	N/A	\$ 175,000	\$ 175,000	BR	6/24/2010	6/24/2010	within 12 mos of completion	\$ 175,000	\$ 3,571,428
20	Delaware	2	South 510 Rd (Amphitheater Rd)	Road	ETRCR1-21-2(02)12	N/A	N/A	\$ 135,760	\$ 135,760	CBRI	6/23/2011	7/20/2011	9-2012	\$ 135,760	\$ 3,571,428
18	Pawnee	2	CR#6	Bridge	ETRCB1-59-2(05)11	N/A	N/A	\$ 110,000	\$ 110,000	CBRI	6/24/2010	6/24/2010	9-15-2012	\$ 110,000	\$ 3,571,428
25	Ottawa	1	Ouapaw to Peoria	Road	ETRCR1-58-1(01)12	N/A	N/A	\$ 1,000,000	\$ 350,000	Sales Tax & CBRI	9/29/2011	9/29/2011	6-30-2013	\$ 350,000	\$ 3,571,428
26	Washington	3	Keeler Creek	Bridge	ETRCB1-74-3(02)12	26948(04)	N/A	\$ 610,000	\$ 50,000	CBRI	1/26/2012	1/27/2012	6-30-2013	\$ 50,000	\$ 3,571,428
27	Delaware	3	Old Hwy 33	Road	ETRCR1-21-3(03)12	28320(04)	N/A	\$ 520,000	\$ 100,000	CBRI/CDBG REAP	1/26/2012	1/27/2012	6-30-2013	\$ 100,000	\$ 3,571,428
19	Osage	1	BR #109 Clear Creek	Bridge	ETRCB1-57-1(06)11	N/A	N/A	\$ 686,000	\$ 500,000	BR & CBRI	1/27/2010	1/31/2011	6-30-2013	\$ 500,000	\$ 3,571,428
22	Osage	3	Hollandia Ave	Road	ETRCR1-57-3(07)12	N/A	N/A	\$ 80,000	\$ 80,000	CBRI	9/29/2011	9/29/2011	6-30-2013	\$ 80,000	\$ 3,571,428
16a	Pawnee	1	NBI 04727	Bridges	ETRCB1-59-1(03)10	N/A	N/A	\$ 30,000	\$ 30,000	County Funds	4/29/2010	5/1/2010	6-30-2013	\$ 30,000	\$ 3,571,428
16b	Pawnee	1	NBI 06811	Bridges	ETRCB1-59-1(04)10	N/A	N/A	\$ 25,000	\$ 25,000	County Funds	4/29/2010	5/1/2010	6-30-2013	\$ 25,000	\$ 3,571,428
21	Mayes	2	Murphy Road to Spring Ck Road	Road	ETRCR1-49-2(02)12	N/A	N/A	\$ 143,816	\$ 143,816	Tribal	8/25/2011	8/29/2011	6-30-2013	\$ 143,816	\$ 3,571,428
23	Osage	3	177th W. Ave.	Road	ETRCR1-57-3(08)12	N/A	N/A	\$ 110,000	\$ 110,000	CBRI	9/29/2011	9/29/2011	6-30-2014	\$ 110,000	\$ 3,571,428
31	Alfalfa	CED8	Lambert	Road	N/A	24832(08)	N/A	\$ 350,000	\$ 350,000	CIRB	12/12/2013	12/12/2013	6-30-2014	\$ 350,000	\$ 3,571,428
32	Woodward	CED8	Quinlan	Road	N/A	27106(04)	N/A	\$ 350,000	\$ 350,000	CIRB	12/12/2013	12/12/2013	6-30-2014	\$ 350,000	\$ 3,571,428

CIRCUIT ENGINEERING DISTRICT #1  
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Reimbursement Source	Approved by CED	Xmid to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance
24	Osage	3	Chickasaw Road	Road	ETRCR1-57-3(09)12	N/A	N/A	\$ 110,000	\$ 110,000	CBRI	9/29/2011	9/29/2011	6-30-2014	\$	\$ 3,571,428
29	Delaware	2	Br 37 Repair	Bridge	ETRCB1-21-2(04)14	N/A	N/A	\$ 100,000	\$ 100,000	CBRI	7/25/2013	7/30/2013	12/2014	\$	\$ 3,571,428
NEW BALANCE DUE TO LEGISLATIVE ACTION FOR FY 2015 STATE BUDGETING, CED#1 LOSING \$1,371,426															
5	Washington	2	W1800 Rd	Road	ETRCR1-74-2(01)09			\$ 342,000	\$ 200,000	Cherokees /County	3/24/2009	3/24/2009	6-30-2011	\$	\$ 2,200,002
11	Rogers	3	Gregory School Rd Overlay	Road	ETRCR1-66-3(01)10	N/A	N/A	\$ 550,000	\$ 550,000	Local	10/21/2009	10/21/2009	6-30-2014	\$	\$ 2,200,002
35	Delaware	3	New Life Ranch Road	Road	ETRCR1-21-3(06)14	29344	N/A	\$ 80,000	\$ 80,000	Tribal	3/20/2014	3/26/2011	8-1-2014	\$	\$ 2,200,002
41	GED#6		GED#6	Road				\$ 100,000		ETR-Repayment	9/25/2014				
30	Mayes	2	South 437 & Old 33 Hwy	Road	ETRCR1-49-2(03)14	N/A	N/A	\$ 630,000	\$ 630,000	Tribal	7/25/2013	7/30/2013	8/2014	\$	\$ 2,200,002
28	Osage	2	36th St. N. Ext.	Road	ETRCR1-57-2(10)12	N/A	N/A	\$ 199,420	\$ 200,000	CBRI	3/21/2012	3/23/2012	6-30-2015	\$	\$ 2,200,002
42	GED		ABB					\$ 700,000	\$ 700,000	CBRI/CIRB					\$ 2,200,002
33	Delaware	3	NB1 09401	Bridge	ETRCB1-21-3(05)14	N/A	N/A	\$ 90,000	\$ 90,000	Tribal	1/23/2014	1/23/2014	July 2016	\$	\$ 2,200,002
34	Delaware	3	NB1 03179	Bridge	ETRCB1-21-3(05)14	N/A	N/A	\$ 20,000	\$ 20,000	CBRI	1/23/2014	1/23/2014	July 2016	\$	\$ 2,200,002
40	Creek	2	Loan from CED#7	Road	ETRCR1-19-2(01)15	N/A	N/A	\$	\$ 12,000				Dec-15	\$	\$ 2,200,002
49	CED#5		Loan from CED#5	Road		N/A	N/A	\$	\$ 200,000	CED5	9/24/2015	9/29/2015	Dec-2015	\$	\$ 2,200,002
48	Rogers	3	Catoosa/Verdigris Microsurface	Road	ETRCR1-66-3(05)16	N/A	N/A	\$ 200,000	\$ 200,000	Local	9/24/2015	9/29/2015	Dec-2015	\$	\$ 2,200,002
42	Delaware	2	CR524 Box Culvert	Bridge	ETRCR1-21-2(08)15	N/A	N/A	\$ 75,000	\$ 75,000	CBRI/ER	6/25/2015	6/25/2015	July 2016	\$	\$ 2,200,002
46	Delaware	2	S 660 & E 450	Road	ETRCR1-21-2(10)16	N/A	N/A	\$ 150,000	\$ 125,000	Tribal	8/27/2015	8/27/2015	Dec-2015	\$	\$ 2,200,002
47	Delaware	2	S 595 & E 290	Road	ETRCR1-21-2(09)16	N/A	N/A	\$ 60,000	\$ 50,000	CED1 MR	8/27/2015	8/27/2015	Jan 2016	\$	\$ 2,200,002
45	Mayes	1	N4380 Culverts & Rd	Road	ETRCB1-49-1(01)16	N/A	N/A	\$ 80,000	\$ 80,000	FHWA	7/30/2015	7/30/2015	June 2016	\$	\$ 2,200,002
51	Delaware	2	S 700 Rd	Roadway	ETRCR1-21-2(11)16	N/A	N/A	\$ 8,814	\$ 8,814	FHWA/FEMA	2/25/2016	2/26/2015	June 2017	\$	\$ 2,200,002
53	Delaware	2	Old Hwy 20	Roadway	ETRCR1-21-2(13)17	N/A	N/A	\$ 59,266	\$ 16,186	Tribal/CBRI	7/28/2016	8/12/2016	October 2016	\$	\$ 2,200,002
54	Delaware	2	Tincup Rd	Roadway	ETRCR1-21-2(14)17	N/A	N/A	\$ 134,000	\$ 125,000	Tribal/CBRI	7/28/2016	8/12/2016	October 2016	\$	\$ 2,200,002
57	CED#6		Loan from CED#6			N/A	N/A	\$	\$ 79,000	CBRI/CIRB	9/29/2016	10/6/2016	August 2017	\$	\$ 2,200,002
44	Tulsa	3	Posey Creek	Bridge	ETRCB1-72-3(01)16	28763	N/A	\$ 445,000	\$ 85,000	CIRB	7/30/2015	7/30/2015	June 2017	\$	\$ 2,200,002
PROJECTS COMPLETED AND PAID BACK =														\$ 8,762,758	

**CIRCUIT ENGINEERING DISTRICT #1  
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM**

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Reimbursement Source	Approved by CED	Xmt'd to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance
36	Ottawa	2	Overlays	Roadway	ETRCR1-58-2(02)14 ETRCR1-58-2(03)14 ETRCR1-58-2(04)14 ETRCR1-58-2(05)14 ETRCR1-58-2(06)14	N/A	N/A	\$ 420,000	\$ 308,215	CBRI	6/19/2014	6/25/2014	July 2017		\$ 1,891,787
37	Ottawa	3	Overlays	Roadway	ETRCR1-58-3(07)14 ETRCR1-58-3(08)14 ETRCR1-58-3(09)14	N/A	N/A	\$ 360,000	\$ 308,215	CBRI	6/19/2014	6/25/2014	July 2017	Jul-15	\$ 1,598,572
38	Delaware	3	New Life Ranch Road	Roadway	ETRCR1-21-3(07)14	29344	N/A	\$ 285,500	\$ 285,500	Tribal	6/19/2014	6/25/2014	July 2017		\$ 1,313,072
41	Osage	1	MBI 28921	Bridge	ETRCB1-57-1(11)15	24030	N/A	\$ 1,048,267	\$ 209,653.47	CIRB	6/25/2015	6/25/2015	June 2017		\$ 1,103,419
43	Craig	1&3	White Oak Rd	Roadway	ETRCR1-18-13(01)15	30195	N/A	\$ 300,000	\$ 300,000	CIRB	6/25/2015	6/25/2015	April 2017		\$ 803,419
48	Osage	2	W. 103rd St. N.	Roadway	ETRCR1-57-2(12)16	N/A	N/A	\$ 100,000	\$ 100,000	CBRI	2/25/2016	2/26/2016	June 2018		\$ 703,419
49	Osage	2	W. 133rd St. N.	Roadway	ETRCR1-57-2(13)16	N/A	N/A	\$ 100,000	\$ 100,000	CBRI	2/25/2016	2/26/2016	June 2018		\$ 603,419
50	Delaware	1	MBI 20247	Bridge	ETRCR1-21-1(12)16	N/A	N/A	\$ 110,000	\$ 110,000	CIRB/ER	2/25/2016	2/26/2016	February 2017		\$ 493,419
52	Ottawa	3	CNG Truck	Roadway	ETRCB1-28-3-(10)16	N/A	N/A	\$ 27,000	\$ 27,000	CBRI	3/24/2016	3/28/2016	June 2017		\$ 466,419
55	Delaware	1	MBI 30806	Bridge	ETRCB1-21-1(15)17	28532	N/A	\$ 900,000	\$ 110,000	CIRB	8/25/2016	8/25/2016	June 2017		\$ 356,419
56	Rogers	3	Microsurfacing Rds	Roadway	ETRCR1-66-3(06)17	N/A	N/A	\$ 200,000	\$ 200,000	CBRI	9/29/2016	10/6/2016	August 2017		\$ 156,419
57	Delaware	3	Copeland- RW	Roadway	ETRCR1-21-3(16)17	29896	N/A	\$ 700,000	\$ 75,000	CIRB	11/17/2016	11/22/2016	June 2017		\$ 81,419
58	Delaware	3	Shackelford- RW	Roadway	ETRCR1-21-3(17)17	29897	N/A	\$ 900,000	\$ 75,000	CIRB	11/17/2016	11/22/2016	June 2017		\$ 6,419
<b>CURRENT PROJECTS =</b>									<b>\$ 2,208,583.47</b>						

# Attachment 11b

## Circuit Engineering District #1 Surface Transportation Program (STP)

STP FUNDS

County	Project	Project Number	Job Piece	Estimate	STP Funds	Difference	Status	TOTAL STP
								\$ 10,851,935.00
<b>2009</b>								
Pawnee D2	Skedee Road	STP-159C(080)CO	24374(04)	\$ 1,058,731	\$ 846,495	\$ 212,236	Construction Completed	\$ 846,495.00
<b>2010</b>								
Creek D1	W. 81st Street (Phase 1)	STP-119C(124)CO	22350(04)	\$ 1,738,114	\$ 969,317	\$ 768,797	Construction Completed	\$ 2,025,317
Rogers D2	BR#98 Elm Creek	STP-166C(210)CO	25427(04)	\$ 1,337,218	\$ 1,056,000	\$ 281,218	Construction Completed	
<b>2011</b>								
Mayes D3	Chimney Rock Reservoir Rd	STP-149C(124)CO	25417(04)	\$ 3,054,779	\$ 1,030,000	\$ 2,024,779	Construction Completed	\$ 1,030,000
<b>2012</b>								
Delaware D3	Old Hwy 33	STP-121C(152)CO	28320(04)	\$ 585,903	\$ 422,069	\$ 163,834	Construction Completed	\$ 1,307,273
Ottawa D1	Quapaw to Peoria Overlay	STP-158D(193)CO	28476(04)	\$ 1,191,185	\$ 885,204	\$ 305,981	Construction Completed	
<b>2013</b>								
Washington D1	Bison Road	STP-174A(072)CO	26486(04)	\$ 1,200,000	\$ 960,000	\$ 240,000	Construction Completed	\$ 2,000,000
Pawnee D1 & D3	Airport Road	STP-259C(002)CI	29222(04)	\$ 1,250,000	\$ 1,040,000	\$ 210,000	Construction Completed	
<b>2014</b>								
None								
<b>2015</b>								
Mayes D1	True Road (SH20 to SH28)	STP-249C(023)CI	29346(04)	\$ 1,900,000	\$ 1,142,850	\$ 757,150	Let June 2015 for \$2,230,907.45 Construction Underway	\$ 1,142,850
<b>2016</b>								
Rogers D2	N. 193rd E. Ave.	STP-166C(244)CO	26988(04)	\$ 2,050,650	\$ 1,000,000	\$ 1,050,650	Let April 2016 for \$3,970,132.62	\$ 1,000,000
<b>2017</b>								
None								
<b>2018</b>								
Delaware D3	Colcord Keithly 2Mi Overlay			\$ 500,000	\$ 500,000	\$ -	Rose & McCrary Must be cleared for letting by 11/1/17	\$ 500,000
<b>2019</b>								
Tulsa	86th St N & Sheridan			\$ 1,370,550	\$ 1,000,000	\$ 370,550	Schemmer Must be cleared for letting by 11/1/18	\$ 1,000,000
<b>2020</b>								
None								

CIRCUIT ENGINEERING DISTRICT #1  
Materials Request Grant Program (Funded thru CED Expense Budget)

FUNDED PROJECTS

ID	Cnty Rank	CED PRI	# of Proj	County	Dist.	Description of Project	Bridge			Roadway				Cost Estimate	Amount Requested from CED	Date Requested (executed by commission)	Date Approved by CED	Signed & Dated by CED	Check #	Check Date
							No.	Span Length	Width	Type	Number	Length	Width							
1	1	1	1	Mayes	3	Replace LWC w/ RCB	N/A	30'	26'	3 - 10'x4' RCB	EW 506	20'		\$50,000		8/20/2008	N/A	10013	8/20/08	
2	2	2	1	Craig	1	Replace LWC w/ RCB	N/A	43.5'	26'	Triple RCB			\$66,000		8/20/2008	N/A	10014	8/20/08		
3	3	3	1	Delaware	1&3	Replace culverts w/ BR	N/A						\$150,000		8/20/2008	N/A	10015	8/20/08		
4	4	4	1	Nowata	3	Replace BR w/ RCB	NBI 03596; Local 51	33/1'	15'	CONC	E16 at N422	22'	\$49,325		8/20/2008	N/A	10016	8/20/08		
5	9	5	1	Creek	1	Replace BR w/ RCB	NS889.75						\$50,000		8/20/2008	N/A	10017	8/20/08		
6	4	6	1	Ottawa	3	Replace LWC w/ RCB	159	80'	18'	Box	NS 580	26'	\$125,000		1/29/2009	N/A	10032	1/29/09		
7	3	7	2	Delaware	2	Overlay					E340 & E 350	20'	\$61,855		3/24/2009	N/A	10037	3/24/09		
8	4	8	2	Ottawa	1	Replace pipe w/RCB	new	33'	24'	RCB	MC 3850C	24'	\$70,000		3/13/09	N/A	10043	7/1/09		
42	4	-	2	Mayes	4	Oil-and-Chip Seal	VOIDED AT 9-29-09 MTG - REPLACED WITH #17				N428-B44-W260-W370	24'	\$79,000	\$0	4/27/09	X	X	X		
10	3	10	3	Delaware	3	Overlay	N/A				CR660	20'	\$50,000		4/20/09	8/19/2009	10048	9/29/09		
9	5	11	1	Pawnee	2	Repl wood br w/RCBs	new (2 ea)	20'	24'	RCB			\$60,000		3/31/09	10/21/2009	10055	1/20/10		
17	1	12	2	Mayes	1	Gabion Baskets or RipRap	65	90.9	23.5	stringer/girder			\$100,000		8/31/09	9/29/2009	10081	9/2/10		
11	2	13	2	Craig	3	Oil and Chip Seal					MC 1866C	24'	\$150,000		4/6/09	10/21/2009	10082	9/2/10		
13	1	14	3	Mayes	2	Triple Seal and Chip					S 430 W 530-540	24'	\$50,000		5/4/09	10/21/2009	10085	10/29/10		
14	6	15	2	Nowata	3	2 retain walls & culvert					E13, N414	30'	\$50,000		5/11/09	10/21/2009	10086	10/29/10		
15	4	16	3	Ottawa	2	Replace bridge	125						\$80,000		10/5/09	8/19/2009	10089	12/1/10		
16	2	17	3	Craig	2	Overlay					EW240 & NS4400	20'	\$236,544		no date	9/29/2009	10090	12/15/10		
17	5	18	2	Pawnee	2	Rebuild Roadway and Chip Seal					S35900 E4450-5030 and S36000 E4450-5000	22'	\$114,320		12/6/10	12/14/2010	10095	2/24/11		
18	9	19	2	Creek	1	Repl (2) I-beam span w/ timber deck & masonry w/ RCB	new	18'	20'	RCB			\$80,000		1/11/11	1/27/2011	10101	3/24/11		
20	5	20	3	Pawnee	1	Rework road surface & chip and seal					EW 5400	24'	\$100,000		2/28/11	4/28/2011	10103	4/28/11		
22	6	21	3	Nowata	1	Replace short span bridge	new	20'	24'	Box	EW 2250	24'	\$50,000		5/2/11	4/28/2011	10104	4/28/11		
21	11	22	1	Tulsa	2	Traffic Signal at W. 41st St. & 65th West Ave.							\$125,000		4/4/11	4/28/2011	10112	7/28/11		
23	8	23	1	Osage	3	Overlay					CR 1501	24'	\$100,000		5/31/11	5/26/2011	10116	8/25/11		
28	9	24	3	Creek	2	Repl existing I-beam span and failing masonry with RCB	156	30.8	14.8 (1 lane)	I-beam			\$65,000		2/6/12	2/23/2012	10129	2/23/12		
29	3	25	4	Delaware	2	Asphalt Overlay E-346					EW 346	20'	\$53,000		2/21/12	2/23/2012	10128	2/23/12		
26	10	26	1	Washington	3	Keeler Creek	95	123	27	PC Beam			\$610,000		12/19/11	1/26/2012	10134	3/21/12		
30	7	30	2	Rogers	1	Replace Bridge deck	87	2-14' & 1-29'	24'	Precast	NS 4180	24'	\$185,000		3/5/12	3/21/2012	10133	3/21/12		
25	10	28	2	Washington	2	Replace Bridge	57	TBD	TBD	TBD			\$350,000		5/31/11	6/23/2011	10138	4/26/12		
27	7	29	1	Rogers	2	Culverts					Various		\$220,000		7/25/11	2/23/2012	10139	4/26/12		
31	1	31	4	Mayes	1	Replace Bridge	43	24'	30'	Steel Stringer	N433	30ft	\$70,000		4/2/12	4/26/2012	10137	4/26/12		
24	10	27	3	Washington	1	Overlay					Copan Area	0.5	\$50,000		5/31/11	6/23/2011	10144	5/24/12		
32	1	32	5	Mayes	2	Roadway Oil & Chip					W 540	20'	\$50,000		4/16/12	4/26/2012	10143	5/24/12		
33	4	33	4	Ottawa	3	Overlay E. 230 rd					E280 Rd	22'	\$50,000		5/7/12	5/24/2012	10150	7/26/12		
34	5	34	4	Pawnee	3	Chip/Seal Rd 37000					37000	24'	\$68,550		7/9/12	7/26/2012	10151	7/26/12		
35	7	35	3	Rogers	1	BR#71 Sweetwater Creek	71	90	26ft	Used Beam	N4150	1000	\$100,000		9/24/12	9/27/2012	10162	9/27/12		
36	4	36	5	Ottawa	1	Drainage improvements							\$77,500		9/24/12	9/27/2012	10166	11/29/12		
37	9	37	4	Creek	3	Replace Br #185	185	60	28	I-Beam			\$125,000		10/15/12	10/25/2012	10168	12/13/12		
38	2	38	4	Craig	2	Asphalt Overlay CR E150 Rd					EW 150	22'	\$389,973		11/13/12	11/29/2012	10172	1/31/13		

CIRCUIT ENGINEERING DISTRICT #1  
Materials Request Grant Program (Funded thru CED Expense Budget)

ID	Cnty Rank	CED PRI	# of Proj	County	Dist.	Description of Project	Bridge			Roadway			Cost Estimate	Amount Requested from CED	Date Requested (executed by commission)	Date Approved by CED	Signed & Dated by CED	Check #	Check Date
							No.	Span Length	Width	Type	Number	Length							
39	8	39	2	Osage	2	Replace cross drains & asphalt overlay 1.2 miles					36th St. N.	1.2	24		2/19/13	2/28/2013	2/28/2013	10174	2/28/13
40	4	40	6	Ottawa	3	Replace Br #116	116	26	30	RCB					3/4/13	2/28/2013	3/21/2013	10176	3/21/13
41	3	41	5	Delaware	3	Repairs to Br #112	112	73	24'3"	Steel I-Beam					4/9/13	4/25/2013	4/25/2013	10179	4/25/13
42	1	42	6	Mayes	3	Br#101	101	94	30	Slab Span					4/22/13	4/25/2013	4/25/2013	10180	4/25/13
43	3	43	6	Delaware	3	Flint Rd & S 670 Road Improvements					CR 660 & S670	3.8	22'/24'	2 layers	4/23/13	4/25/2013	4/25/2013	10181	4/25/13
49	2	49	5	Craig	1	Replace 1 land bridge with an RCB bridge				RCB	1846C		28'		5/20/13	5/23/2013	6/20/2013	10187	6/20/13
53	6	53	7	Ottawa	2	Replace Br #181	37	35.1	19.6	Temp Struct.					7/29/13	7/25/2013	7/25/2013	10189	7/25/13
45	9	45	5	Creek	3	Replace Br #181	181	95'	26'	Used I-Beam					5/6/13	5/23/2013	8/29/2013	10191	8/29/13
47	1	46	7	Mayes	2	W 630 Rd					630	1.5 mi	20'		5/20/13	6/20/2013	8/29/2013	10192	8/29/13
52	1	52	4	Nowata	3	Upgrade of low water crossings									7/22/13	7/25/2013	9/26/2013	10195	9/26/2013
46	2	47	8	Mayes	1	Br #14	14	20'	15'6"	RCB	4301	21'	15'6"		5/20/13	6/20/2013	1/23/2014	10203	1/24/2014
48	3	48	9	Mayes-	3	Br #83 Saline Creek - Protection	84	263	26'	I-Beam				\$0	5/20/13	5/23/2013	2/27/2014	10206	2/27/2014
50	2	50	6	Craig	3	310 RD					310	6 mi	21'		5/20/13	6/20/2013	2/27/2014	10207	2/28/2014
51	3	51	7	Delaware	2	2.8 Miles of Chipseal on S575					S575	2.8 mi	20'		6/11/13	6/20/2013	3/20/2014	10211	3/20/2014
56	11	56	2	Tulsa	1	Traffic Signal E 91st & Garnett					E0680				3/3/14	3/20/2014	6/19/2014	10219	6/19/2014
54	3	54	8	Delaware	3	Mill & Chip & Seal 1.65 Miles of S710					S710	1.65	22	1 lift	2/10/14	2/27/2014	8/28/2014	10227	8/28/2014
44	8	44	3	Osage	2	Bridge and Culverts on Oak St.	245	21	19.7	RCB	Oak St				5/20/13	5/23/2013	8/28/2014	10227	8/28/2014
55	3	55	9	Delaware	3	Mill & Chip & Seal 1.55 Miles of E511					E511	1.55	22	1 lift	2/10/14	2/27/2014	8/28/2014	10228	8/28/2014
58	10	58	4	Washington	1	50 Bison Rd 1 mile overlay					50 Bison Rd	1	21'	2"	8/18/14	8/28/2014	8/28/2014	10229	8/28/2014
57	3	57	10	Delaware	2	Lake Rd 3 & S630 Rd overlay					Lake Rd & S630 Rd	1.2	20'	2"	5/19/14	6/19/2014	10/23/2014	10232	10/23/2014
59	9	59	6	Creek	2	Replace Br 64	64	44	16	Used Beam					12/8/14	12/11/2014	12/11/2014	10238	12/11/2014
60	11	60	3	Tulsa	1	Signals @ 76th and Sheridan									12/15/14	1/29/2015	1/29/2015	20140	2/26/2015
63	1	61	5	Nowata	2	Multiple									1/22/15	1/29/2015	1/29/2015	20141	2/26/2015
64	3	62	9	Mayes-	4	Reconstruct Br 26 or 38	26	20	20	Concrete Slab				\$0	4/12/15	4/29/2015			
64	7	64	4	Rogers	3	Replace RCB on Pecan St.				RCB					2/23/15	2/26/2015	5/28/2015	10246	5/28/2015
70	8	70	9	Mayes	1&2	Replace Br#88 & 105	38 & 105	20', 22'	19', 16'	RCB, Culvert					5/11/15	5/28/2015	5/28/2015	10247	5/28/2015
66	8	66	4	Osage	3	Pond Dr. and Timberlake Ridge Overlay					Pond/ Timberlake	1337 ft/ 3540 ft	26'	2 in	3/23/15	3/26/2015	6/25/2015	10251	6/25/2015
62	5	63	5	Pawnee	2	Resurfacing E3900 Rd					E3900 Rd	4 mi.	26'	Chip Seal	1/20/2015	1/29/2015	9/24/2015	10259	9/24/2015
74	8	70	5	Osage	3	Pond Creek Circle Rebuild					Pond Creek Circle	500 ft	24'	3 in	5/18/15	5/28/2015	10/29/2015	10261	10/29/2015
69	2	69	7	Craig	2	Purchase of a new loader									3/30/15	4/16/2015	1/28/2016	10268	1/28/2016
65	9	65	7	Creek	2	Replace NBI 04417									2/26/2015	2/26/2015	5/26/2016	10276	5/27/2016
75	3	74	11	Delaware	2	S 595 & E 293 Overlay/Fog Seal/Patch					S 595 & E 293	1+ mi	21'	2in	5/18/15	5/28/2015	9/29/2016	10285	9/29/2016
77	10	76	5	Washington	2	Chip & Seal Rd 2100					2100	2.5 mi.	21'		9/8/15	10/29/2015	9/29/2016	10286	9/29/2016

Projects funded: \$3,284,836

**CIRCUIT ENGINEERING DISTRICT #1  
Materials Request Grant Program (Funded thru CED Expense Budget)**

ID	Cnty Rank	CED PRI	# of Proj	County	Dist.	Description of Project	Bridge			Roadway			Amount Requested from CED	Date Requested (executed by commission)	Date Approved by CED	Signed & Dated by CED	Check #	Check Date
							No.	Span Length	Width	Type	Number	Length						
67	8	67	6	Osage	1	CR 2680 Recycle and Chip					CR 2680	1.6 miles	24'	1.25 in	3/23/15	3/26/2015		
68	8	68	7	Osage	3	Repair and Overlay					Diamond/ West Wind	1522 ft/ 1435 ft	26'	2 in	3/23/15	3/26/2015		
71	4	71	8	Ottawa	2	Overlay 160 Rd					160	1 mi.	24'	2 in	6/3/15	5/28/2015		
72	4	72	9	Ottawa	2	Overlay 642 Rd					642	1 mi.	24'	2 in	6/3/15	5/28/2015		
73	4	73	10	Ottawa	3	Overlay 230Rd.					230	.5 mi.	24'	2 in	6/3/15	5/28/2015		
76	4	75	11	Ottawa	1	Overlay E 60 Rd					E60	1 mi.	23'	2.5in-3in	7/13/15	7/30/2015		
78	9	77	8	Creek	2	Chip & Seal 161st St.					St161st St	1 mi.	20'	1 in	1/19/16	1/28/2016		

**Projects ready for funding: \$350,000**

- Selection policy adopted March 2016:**
1. County Classification Designation Order.
  2. Number of Grants each county has received.
  3. Immediate need of the project.

**CURRENT PROJECTS AWAITING FUNDING**

2017 Co. Class. Order	COUNTY	# of funded Requests	FUNDED TO DATE	# of Pending Requests	Pending Amount Requested
11	TULSA	3	\$150,000		
8	OSAGE	5	\$225,000	2	\$ 100,000
3	PAWNEE	5	\$250,000		
7	ROGERS	4	\$200,000		
10	WASHINGTON	5	\$250,000		
2	NOWATA	5	\$249,325		
1	CRAIG	7	\$350,000		
6	OTTAWA	7	\$325,000	4	\$ 200,000
9	CREEK	7	\$350,000	1	\$ 50,000
4	MAYES	9	\$450,000		
5	DELAWARE	11	\$485,511		
	<b>TOTAL</b>	<b>68</b>	<b>\$3,284,836</b>	<b>7</b>	<b>\$ 350,000</b>

CED#1 USED BEAM REQUEST PROGRAM

REQUEST #	CR Rank	COUNTRY	COUNTRY	District	NBI #	Description of Project	Crosstown or Other	CIRB or Force Account	Anticipated Construction Year	Clear RdwY	Requested		Total Bridge Length	Date Request Received	Signed & Dated by CED	Allocated		Date Beams Allocated by CED	Notes
											Number of Beams	Beam Lengths				Number of Beams	Beam Lengths		
3	4	1	Ottawa	3		Br 159 Hudson Creek	X-Town	FA	2012	26'	12	45'	80'	12/14/2010	6/21/2012	12	47'+	12/14/2010	Bridge is open to traffic
32	5	1	Pawnee	1		Br 92 Lagoon Creek	X-Town	FA	2012	21'	5	50'	43'	6/12/2012	6/21/2012	5	62'+	6/21/2012	Bridge is open to traffic
34	4		Ottawa	1		Br 23 - Replace	X-Town	FA	2012	24'	6	55'	50'	10/1/2012	10/25/2012	6	54'+	10/31/2012	Bridge is open to traffic
35	9	2	Creek	3		Br 185 - Replace	X-Town	FA	2012	26'	6	60'	65'	10/15/2012	10/25/2012	6	64'+	10/26/2012	Bridge is open to traffic
31	9	1	Creek	3		BR 181	X-Town	FA	2012	26'	12	60'	130	5/11/2012	12/13/2012	12	61'+	10/26/2012	Bridge is open to traffic
36	9	1	Creek	3		BR 190 over Unnamed Creek	X-Town	FA	2013	26'	12	30 & 65'	130	5/16/2013	5/23/2013	12	60' & 40'	8/16/2013	Bridge is open to traffic
42	9	1	Creek	3	08652	Br 190 over Unnamed Creek	Other	FA	2015	24'	6	40'	40'	6/19/2014	6/19/2014	6	40'	12/2/2014	Bridge is complete
41	10	1	Washington	3	05742	Br 156 over Saunders Creek	X-Town	FA	2015	26'	5	40'	40'	11/19/2013	11/21/2013	5	40	12/18/2013	Bridge is complete
38	4	5	Ottawa	3	--	New Br over Bee Creek on 200Rd	X-Town	FA	2015	26'	6	50'	50'	8/26/2013	8/29/2013	6	50	9/9/2013	Bridge is complete
12	6	2	Nowata	2	02666	Br 37 Cedar Crk on Rd 405	X-Town	CIRB	2015	26'	5	50'	50	4/10/09	4/25/12	4	64' 10"	4/21/12	Bridge is complete
16	5	3	Pawnee	2		Br 44 Replace temp. structure Removed from PONTIS	X-Town	FA	2015	24'	5	50'	40'	4/25/2012	12/13/2012				
17	3	1	Delaware	3	07097	Br 86 Floyd Mott Bridge	X-Town	CIRB	2014	24'	4	45'	60'	5/1/2012	12/13/2012	4	60 +	10/1/2012	Beams Allocated
18	3	14	Delaware	3		Rd. CR 496 Curtis Trimble Rd	X-Town	CIRB	2017	24'	4	60'	60'	5/1/2012	12/13/2012				
19	3	5	Delaware	3		Rd. E 530 East of Barn	X-Town	CIRB	2015	24'	4	40'	120'	5/1/2012	12/13/2012	4	45'+	10/1/2012	Beams Allocated
20	3	8	Delaware	3		Rd. (Site 2) CR 550 W. of Bill Duncan	X-Town	CIRB	2016	24'	4	40'	40'	5/1/2012	12/13/2012				
21	3	6	Delaware	3		Rd. E 577 W. of Oak's Fire Station	X-Town	CIRB	2016	24'	4	60'	60'	5/1/2012	12/13/2012				
22	3	10	Delaware	3		Rd. CR 505 Joe Starr Hill	X-Town	CIRB	2017	24'	4	60'	60'	5/1/2012	12/13/2012				
23	3	2	Delaware	3	07098	Br 85 Jack Copeland	X-Town	CIRB	2014	24'	4	50'	150'	1/22/2013	5/23/2013	4	55'	10/1/2012	Beams Allocated
23	3	4	Delaware	3	03224	Br 95 Flint Creek Bridge - 80ft beams	X-Town	CIRB	2015	24'	12	80'	180	8/9/2012	9/27/2012				
24	3	13	Delaware	3		Rd. CR 550 Hog Hollow	X-Town	CIRB	2017	24'	4	40'	40'	5/1/2012	12/13/2012				
25	3	7	Delaware	3		Rd. E 583 Bill Duncan's Road	X-Town	CIRB	2016	24'	4	60'	60'	5/1/2012	12/13/2012				
26	3	9	Delaware	3		Rd. CR 494 S. of Old Cloud Crk Church	X-Town	CIRB	2017	24'	16	40'	160'	5/1/2012	12/13/2012				
27	3	3	Delaware	3		Rd. S 706 Crazy Hollow	X-Town	CIRB	2014	24'	8	60'	160'	5/1/2012	12/13/2012	8	61'+	10/1/2012	Beams Allocated
28	3	12	Delaware	3		Rd. E. 540 Joe Martin	X-Town	CIRB	2017	24'	4	60'	60'	5/1/2012	12/13/2012				
29	3	11	Delaware	3		Rd. 5530 Martin's Salvage	X-Town	CIRB	2017	21'	8	40	80'	5/1/2012	12/13/2012				
33	7	1	Rogers	1		Br 71 Sweetwater Creek	X-Town	FA	2015	24'	15	50'	150'	9/25/2012	9/27/2012	5	64'+	12/2/2012	Beams Allocated
37	11	1	Tulsa			----for bridge repairs----	Other	FA	2015		1	70'							US 169 Pine St. Beams
40	8	2	Osage	3	08614	BR 96 over Charley Creek	X-Town	FA	2015	26'	5	55'	55'	10/21/2013	10/25/2013	5	56' +	10/24/2013	Beams Allocated
43	9	1	Creek	2	04417	Br 11 over Sand Creek	X-Town	FA	2015	26'	6	30'	30'	2/23/2015	2/26/2015	8	29' +	4/15/2015	Beams Allocated
44	9		Creek	3	02700	Br 246 over Unnamed Creek	X-Town	FA	2015	26'	6	50'	50'	2/23/2015	2/26/2015	6	50' +	4/14/2015	Beams Allocated
45	9		Creek	3	02411	Br 224 over Unnamed Creek	X-Town	FA	2015	26'	6	50'	50'	2/23/2015	2/26/2015	6	50' +	4/14/2015	Beams Allocated
46	9	2	Creek	2	06383	Br 64 over Unnamed Creek	X-Town	FA	2015	27'	6	50'	49'	4/16/2015	4/16/2015	6	50'+	4/16/2015	Beams Allocated
47	10	2	Washington	3	03047	Br 151 over Tyner Creek	X-Town	FA	2015	26'	5	60'	60'	4/27/2015	5/28/2015	5	60' +	6/2/2015	Beams Allocated
48	9	3	Creek	2	08985	BR 87 over Tiger Creek	X-Town	FA	2016	26'	7	40'	40'	1/5/2016		7	50' +	1/27/2016	Beams Allocated
49	9	4	Creek	2	04470	BR 155 over Unnamed Creek	X-Town	FA	2016	26'	7	40'	40'	1/5/2016		7	40' +	1/27/2016	Beams Allocated

Completed Used Beam Projects 9

Beams Remaining in Inventory 402  
Number of Beams Requested 158

244

Beams Available

**CIRCUIT ENGINEERING DISTRICT #1  
COMBINED CIRB BR - 8YR PLAN**

CED#1 (DIV 8) COMBINED CIRB AND BR 8YR PLAN OVERVIEW											
	State FY2007-FY2016 (1st Year-9th Year)	State FY2017 (10th Year)	State FY2018 (11th Year)	State FY2019 (12th Year)	State FY2020 (13th Year)	State FY2021 (14th Year)	State FY2022 (15th Year)	State FY2023 (16th Year)	State FY2024 (17th Year)		
CIRB INCOME:	\$ 104,645,559	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000
FEDERAL INCOME:	\$ 37,867,422	\$ 2,467,000	\$ 2,810,000	\$ 2,467,000	\$ 2,810,000	\$ 2,467,000	\$ 2,810,000	\$ 2,467,000	\$ 2,810,000	\$ 2,467,000	\$ 2,810,000
CARRYOVER:	\$ 20,950,527	\$ 20,950,527	\$ 11,823,508	\$ 2,994,088	\$ (806,394)	\$ 228,264	\$ 64,771	\$ (20,590,990)	\$ (29,583,990)	\$ (29,583,990)	\$ (29,583,990)
ARRA / STP / FEMA / TRIBAL:	\$ 22,903,163	\$ 1,057,061	\$ 9,232,250	\$ 5,300,000	\$ 12,199,500	\$ 8,356,526	\$ 7,800,000	\$ 10,100,000	\$ 12,800,000	\$ 10,100,000	\$ 12,800,000
ABB / 4-4-4 PROGRAM (ADJUST)	\$ (706,860)										
BEGINNING BALANCE:	\$ 164,709,284	\$ 39,474,588	\$ 38,865,758	\$ 25,761,088	\$ 29,203,106	\$ 26,051,790	\$ 25,674,771	\$ 6,976,010	\$ 1,026,010	\$ 6,976,010	\$ 1,026,010
COUNTY	2007 - 2016	2017	2018	2019	2020	2021	2022	2023	2024		
CRAIG	\$ 12,164,682	\$ 2,100,000	\$ 3,123,000	\$ 2,000,000	\$ 295,000	\$ 2,030,000	\$ 3,451,000	\$ 3,205,000	\$ 4,590,000		
CREEK	\$ 10,940,088	\$ 6,305,000	\$ 2,235,000	\$ 2,179,000	\$ 3,716,911	\$ 672,000	\$ 4,977,000	\$ 4,880,000	\$ 1,600,000		
DELAWARE	\$ 9,156,408	\$ 2,719,427	\$ 4,165,000	\$ -	\$ 2,990,000	\$ 2,025,000	\$ 2,266,500	\$ 4,433,000	\$ 4,960,000		
MAYES	\$ 22,878,396	\$ 1,604,814	\$ 1,979,870	\$ 1,760,000	\$ 615,000	\$ 2,078,943	\$ 5,065,000	\$ 5,005,000	\$ 5,230,000		
NOWATA	\$ 11,805,274	\$ 1,590,000	\$ 967,000	\$ 1,310,000	\$ 2,284,000	\$ 2,317,465	\$ 2,207,261	\$ 1,000,000	\$ 1,960,000		
OSAGE	\$ 14,385,529	\$ 1,281,654	\$ 6,207,586	\$ 2,764,000	\$ 7,255,751	\$ 5,632,611	\$ 8,709,000	\$ 6,920,000	\$ 9,350,000		
OTTAWA	\$ 17,834,727	\$ 6,198,419	\$ 785,000	\$ 656,762	\$ 740,000	\$ 671,000	\$ 4,409,000	\$ 3,995,000	\$ 2,400,000		
PAWNEE	\$ 7,859,541	\$ 991,000	\$ 1,722,334	\$ 2,515,720	\$ 2,070,000	\$ 8,338,000	\$ 2,255,000	\$ 3,700,000	\$ 1,200,000		
ROGERS	\$ 19,156,475	\$ 1,191,000	\$ 60,000	\$ 2,557,000	\$ 350,000	\$ 150,000	\$ 10,335,000	\$ 1,942,000	\$ 5,455,500		
TULSA	\$ 6,955,517	\$ 1,505,766	\$ 6,170,480	\$ 9,490,000	\$ 6,230,000	\$ -	\$ 2,340,000	\$ 1,020,000	\$ 3,510,000		
WASHINGTON	\$ 10,622,121	\$ 2,164,000	\$ 8,456,400	\$ 1,335,000	\$ 2,428,180	\$ 2,072,000	\$ 251,000	\$ 460,000	\$ -		
TOTAL EXPENDITURES =	\$ 143,758,757	\$ 27,651,080	\$ 35,871,670	\$ 26,567,482	\$ 28,974,842	\$ 25,987,019	\$ 46,265,761	\$ 36,560,000	\$ 40,255,500		
REMAINING BALANCE=	\$ 20,950,527	\$ 11,823,508	\$ 2,994,088	\$ (806,394)	\$ 228,264	\$ 64,771	\$ (20,590,990)	\$ (29,583,990)	\$ (39,229,490)		

## CED1 FY 2017 BR Funding















CED BR INCOME FY 2017 = 2,903,230 (Estimate)







JP	PROJECTS	PLANNED	FUNDING	ENGINEER	TTF	SUFF	STATUS
<b>Craig County</b>							
30441	BR #61 Lightning D1	535,181 0	CIRB BR	610,000 Guy Engineering	NO	30	Bridge closed and would like to let ASAP. <b>Let October 2016- \$474,877</b>
30443	BR #94 Locust D3	875,000	CIRB BR	875,000 Guy Engineering	NO	37.7	NEPA completed Apr 2015 - ROW acquisition underway by Commr One parcel remaining. Let in 2017
<b>Creek County</b>							
29407	BR# 181A Little Deep Fork Creek D3	500,000	CIRB BR	500,000 Guy Engineering	YES	20.8	Smith Roberts acquiring R/W Let in 2017 - TO SUBMIT FOR TRIBAL FUNDING THRU CREEK NATION
29408	Br 26 & 27 Trib to Buckeye Creek D2	1,803,000	CIRB BR	1,803,000 Guy Engineering	YES	26.8 36.9	NEPA complete 12/2015 Let in 2017 - TO SUBMIT FOR TRIBAL FUNDING THRU CREEK NATION
<b>Delaware County</b>							
32598	BR#27 Whitewater Creek D1	201,766 807,061	CIRB ER	1,008,827 Rose & McCrary			Emergency Project - CNDOT Funding <b>Let in September 2016 - \$794,425.57, B&amp;B Bridge Co.</b>
<b>Mayes County</b>							
28555	BR 56 & 57 Trib to Wickliffe Crk D3	1,668,870	CIRB BR	1,668,870 Guy Engineering	YES	35.3 28.4	NEPA completed Dec 2015 - Meshek acquiring R/W <b>Let in 2017 - NEED TO SUBMIT FOR TRIBAL FUNDS THROUGH CHEROKEE NATION</b>
30485	BR 75 Pleasant View D2	322,097 362,903	CIRB BR	685,000 Kellogg			Ready to let <b>January 2017 letting</b>
<b>Nowata County</b>							
27816	NS406 LWC D2	362,097 362,903	CIRB BR	725,000 Guy Engineering	NO	n/a	NEPA complete. R/W complete. Cleared for letting. <b>February 2017 letting</b>
<b>Osage County</b>							
29416	Br #220 Claremore Creek D3	932,586	CIRB BR	150,000 Guy Engineering	YES	21.2	NEPA completed Jun 2015 - ROW acquisition underway by Commr Need Osage Mineral Lease
26857	BR# 132 Marchesoni Bridge D3	828,000	CIRB BR	850,000 Guy Engineering	YES	26.6	NEPA May 2015 - Awaiting Osage Mineral Lease resolution R/W complete - Utils complete - NEED TO SUBMIT FOR TRIBAL FUNDING
30499	BR# 5 Caney River D1	520,000	CIRB BR	520,000 Guy Engineering	YES	15.8	NEPA complete - Commr needs to pick ROW agent R/W by County - Corps Parcel
25528	BR# 133 Little Drum D3	1,727,000	CIRB BR	1,727,000 Guy Engineering	YES	43.1	NEPA May 2010 - Awaiting Osage Mineral Lease resolution R/W complete - Utils complete - NEED TO SUBMIT FOR TRIBAL FUNDING
29415	BR# 280 Trib to Delaware D2	1,200,000	CIRB BR	1,200,000 Guy Engineering	YES	66.3	NEPA Oct 2015 - R/W by County Need Osage Mineral Lease
30704	BR# 176 Dog Thresher Crk D1	830,000	CIRB BR	830,000 Guy Engineering	YES	30.9	NEPA Sep 2015 - R/W complete Need Osage Mineral Lease - NEED TO SUBMIT FOR TRIBAL FUNDING
<b>Ottawa County</b>							
28597	BR# 19 Elm Creek D1	637,097 362,903	CIRB BR	1,000,000 Guy Engineering	YES	37.9	R/W by Spinks <b>Let November 2016- \$865,290.37</b>
28596	BR# 52 Warren Branch D2	637,097 362,903	CIRB BR	1,000,000 Guy Engineering	NO	39.9	R/W by Spinks <b>Let November 2016- \$670,679.47</b>
<b>Pawnee County</b>							
29924	BR# 15 Mud Creek D2	270,097 362,903	CIRB BR	633,000 Guy Engineering	??	40.9	Cleared for letting. May slip due to 404 issues. <b>Let November 2016- \$893,634.25</b>
24657	BR# 39 Unnamed Creek D2	336,334	CIRB BR	336,334 Mehlberger Brawley	??	37.1	NEPA Sep 2009 - R/W by Coates Utilities moving - October Letting (?)
<b>Rogers County</b>							
30711	BR# 85 Trib to Seminole Creek D1	139,097 362,903	CIRB BR	502,000 HUB	NO	40.9	NEPA in Jan 2016 <b>January 2017 letting</b>
<b>Tulsa County</b>							
25487	Dip Creek Road	1,734,480	CIRB BR	1,734,480 Tulsa County	NO		NEPA Mar 2015
<b>Washington County</b>							
23775	BR# 8 Unnamed Creek D1	575,000	CIRB BR	575,000 Guy Engineering	NO	47.3	NEPA Apr 2009 - ROW is complete as of 11/16
23549	BR# 59 Limestone Draw D2	258,097 362,903	CIRB BR	621,000 Guy Engineering	NO	36.6	Cleared for letting. May slip due to 404 issues. <b>Let November 2016- \$536,789.41</b>
30615	BR# 84 Trib to Caney River D2 (MATOAKA)	600,000 0	CIRB BR	600,000 Kellogg Engineering	YES	37	NEPA Oct 2015 - ROW by Smith-Roberts <b>Let November 2016- \$705,462.91- CNDOT Funding</b>





<b>CED#1 CALENDAR OF EVENTS</b>	
<b>DATE</b>	<b>ITEM OF INTEREST</b>
Dec. 26- Dec. 27, 2016	Christmas Holiday
January 2, 2017	New Year's Day Holiday
January 16, 2017	Martin Luther King Jr. Day
January 19, 2017	ODOT Bid Opening
January 25, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
January 26, 2017	CED#1 and Energy District Meeting, Collins Building, Sapulpa, OK
February 7-9, 2017	CODA Conference
February 16, 2017	ODOT Bid Opening
February 20, 2017	President's Day Holiday
February 22, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
February 23, 2017	CED#1 Meeting, Tri County Tech Center, Bartlesville, OK
February 25-March 1, 2017	NACO Legislative Conference
March 16, 2017	ODOT Bid Opening
March 22, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
March 23, 2017	CED#1 Meeting, Osage County Fairgrounds, Pawhuska, OK
March 29-30, 2017	ACCO Spring Conference
April 6-7, 2017	ACCO Safety Meeting
April 9-13, 2017	NACE Conference
April 20, 2017	ODOT Bid Opening
April 26, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
April 27, 2017	CED#1 and Energy District Meeting, Mayes County Fairgrounds, Pryor, OK
May 18, 2017	ODOT Bid Opening
May 25, 2017	CED#1 Meeting, Cherokee Nation, Siloam Springs, OK
May 29, 2017	Memorial Day
May 31, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
June 15, 2017	ODOT Bid Opening
June 28, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
June 29, 2017	CED#1 Meeting, Warren CAT, Tulsa, OK
July 4, 2017	Independence Day
July 20, 2017	ODOT Bid Opening
July 21-24, 2017	NACO Annual Conference
July 26, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
July 27, 2017	CED#1 and Energy District Meeting, Nowata County Fairgrounds, Nowata, OK
August 2-3, 2017	ACCO Summer Conference
August 17, 2017	ODOT Bid Opening
August 30, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
August 31, 2017	CED#1 Meeting, Grove Community Center, Grove, OK
September 4, 2017	Labor Day
September 6-8, 2017	CODA Conference
September 21, 2017	ODOT Bid Opening
September 27, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
September 28, 2017	CED#1 Meeting, Rogers County Building, 416 S. Brady, Claremore, OK
October 12-13, 2017	ACCO Safety Meeting
October 18, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
October 19, 2017	ODOT Bid Opening
October 19, 2017	CED#1 Meeting, Pawnee Nation's Roam Chief Complex, Pawnee, OK
October 25-26, 2017	ACCO Fall Conference
November 10, 2017	Veteran's Day Holiday
November 16, 2017	ODOT Bid Opening
November 16, 2017	CED#1 and Energy District Meeting, Craig County Fairgrounds, Vinita, OK
November 23-24, 2017	Thanksgiving Holiday
November 29, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
December 7-8, 2017	ACCO Safety Meeting
December 13, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
December 14, 2017	CED#1 Meeting, Ottawa County Annex Building, Miami, OK
December 25-26, 2017	Christmas Holiday










# Circuit Engineering District #1






December 15, 2016

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Craig County District 1	Lowell Walker		<a href="mailto:lwalkerrt66@gmail.com">lwalkerrt66@gmail.com</a>	918-256-5487	918-244-0314
Craig County District 2	Hugh Gordon		<a href="mailto:ccd2@ruralinet.net">ccd2@ruralinet.net</a>	918-788-3722	918-244-4193
Craig County District 3	Dan Peetoom		<a href="mailto:Craig3@junct.com">Craig3@junct.com</a>	918-256-6677	
Creek County District 1	Newt Stephens		<a href="mailto:nstephens@creekcountyonline.com">nstephens@creekcountyonline.com</a>	918-224-0278	
Creek County District 2	Rick Stewart			918-352-2691	
Creek County District 3	Lane Whitehouse			918-367-3231	
Delaware County District 1	Doug Smith		<a href="mailto:delcohwy@groveemail.com">delcohwy@groveemail.com</a>	918-786-9774	
Delaware County District 2	Tom Sanders		<a href="mailto:delbarn2@yahoo.com">delbarn2@yahoo.com</a>	918-253-4909	
Delaware County District 3	Marty Kirk			918-326-4733	
Mayes County District 1	Kevin Whiteside		<a href="mailto:mayesdist1@yahoo.com">mayesdist1@yahoo.com</a>	918-785-2449	
Mayes County District 2	Darrell Yoder		<a href="mailto:darrellyoder2@yahoo.com">darrellyoder2@yahoo.com</a>	918-825-0375	918-693-3475
Mayes County District 3	Ryan Ball		<a href="mailto:mayes3@sstelco.com">mayes3@sstelco.com</a>	918-434-5743	
Nowata County District 1	Curtis Barnes			918-273-3881	
Nowata County District 2	Doug Sonenberg		<a href="mailto:nwsonw2@yahoo.com">nwsonw2@yahoo.com</a>	918-468-2369	
Nowata County District 3	Bud Frost		<a href="mailto:nowatacountydistrict3@yahoo.com">nowatacountydistrict3@yahoo.com</a>	918-467-3537	
Osage County District 1	Jerry Howerton		<a href="mailto:osagecod1@yahoo.com">osagecod1@yahoo.com</a>	918-287-1570	
Osage County District 2	Scott Hilton		<a href="mailto:osageco2-shilton@att.net">osageco2-shilton@att.net</a>	918-396-2747	918-798-5056
Osage County District 3	Darren McKinney		<a href="mailto:osage3@windstream.net">osage3@windstream.net</a>	918-885-4995	
Ottawa County District 1	John Clarke		<a href="mailto:ottawacountyd1@sbcglobal.net">ottawacountyd1@sbcglobal.net</a>	918-673-1101	918-542-0506
Ottawa County District 2	Gary Wyrick		<a href="mailto:ottawacountyd2@hotmail.com">ottawacountyd2@hotmail.com</a>	918-533-0805	918-533-5997
Ottawa County District 3	Russell Earls		<a href="mailto:rearls@ruralinet.net">rearls@ruralinet.net</a>	918-676-3227	918-542-0430
Pawnee County District 1	Charles Brown		<a href="mailto:charliebrown_2@netzero.net">charliebrown_2@netzero.net</a>	918-399-3543	918-935-5108
Pawnee County District 2	Jim McCormick		<a href="mailto:pawneecc@sbcglobal.net">pawneecc@sbcglobal.net</a>	918-762-2801	
Pawnee County District 3	Dale Carter		<a href="mailto:dalecarter@icloud.com">dalecarter@icloud.com</a>	918-358-2812	918-671-4338

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Rogers County District 1	Dan Delozier		<a href="mailto:ddeleozier@rogerscounty.org">ddeleozier@rogerscounty.org</a>	918-789-2279	918-637-3024
Rogers County District 2				918-638-3546	
Rogers County District 3	Ron Burrows			918-341-2380	
Tulsa County	Tom Rains		<a href="mailto:trains@tulsacounty.org">trains@tulsacounty.org</a>	918-596-5730	
Washington County District 1	Mitchell Antle		<a href="mailto:mantle@countycourthouse.org">mantle@countycourthouse.org</a>	918-532-4222	918-440-9991
Washington County District 2	Mike Bouvier		<a href="mailto:mbouvier@countycourthouse.org">mbouvier@countycourthouse.org</a>	918-534-1170	918-327-9352
Washington County District 3	Mike Dunlap		<a href="mailto:Mdunlap@countycourthouse.org">Mdunlap@countycourthouse.org</a>	918-536-3315	918-914-9182
ACCO	Randy Robinson		<a href="mailto:randyr@okacco.com">randyr@okacco.com</a>	800-982-6212	405-524-3200
ACCO	Chris Schroder				
Advanced Drainage Systems	Howard Peterson		<a href="mailto:howard.peterson@ads-pipe.com">howard.peterson@ads-pipe.com</a>	918-500-4151	
Advanced Drainage Systems	Tommie Heltcel		<a href="mailto:tommie.heltcel@ads-pipe.com">tommie.heltcel@ads-pipe.com</a>	918-892-0739	
Advanced Workzone	Tommy Wiley		<a href="http://twileyA1-inc.com">twileyA1-inc.com</a>		
Ash Grove Resources	Gary Dukewits		<a href="mailto:gary.dukewits@ashgroveresources.com">gary.dukewits@ashgroveresources.com</a>		785-608-5188
APEX Pre-Cast	Steve Hagood		<a href="mailto:steve@apex-pp.com">steve@apex-pp.com</a>		918-899-6989
Bidadoo Auctions	Eddie Humes		<a href="mailto:eddieh@bidadoo.com">eddieh@bidadoo.com</a>		918-576-3225
Benham	Jasper Harrison		<a href="mailto:jasper.harrison@benham.com">jasper.harrison@benham.com</a>	405-607-6906	405-508-1483
BKL, Inc.	Stacy Loeffler		<a href="mailto:loeffler@bklinc.com">loeffler@bklinc.com</a>	918-835-9588	918-740-0232
BKL, Inc.	Kim Reeve		<a href="mailto:reeve@bklinc.com">reeve@bklinc.com</a>	918-835-9588	
BKL, Inc.	Dee Schieber		<a href="mailto:dsdeerhunter@yahoo.com">dsdeerhunter@yahoo.com</a>	580-761-7444	
Boxcer Equipment	Patrick Box		<a href="mailto:pbox@boxcerquipment.com">pbox@boxcerquipment.com</a>	918-272-7237	918-231-3639
Cherokee Nation	Michael Lynn		<a href="mailto:mlynn@cherokee.org">mlynn@cherokee.org</a>	918-453-5396	918-822-2865
Cherokee Nation	Rob Endicott		<a href="mailto:robert-endicott@cherokee.org">robert-endicott@cherokee.org</a>	918-447-9992	
Cherokee Nation	Barry Hood		<a href="mailto:Bhood@cherokee.org">Bhood@cherokee.org</a>	918-822-2884	
Coastal Energy	Jon Singelton		<a href="mailto:jon@coastal-fmc.com">jon@coastal-fmc.com</a>	870-321-3127	
Coastal Energy	Dan Helmer		<a href="mailto:dan@coastal-fmc.com">dan@coastal-fmc.com</a>	316-305-4076	
Collins, Zorn & Wagner	Gayla Jones Morgan		<a href="mailto:gayla@czwglaw.com">gayla@czwglaw.com</a>	405-524-2070	405-642-4195
Cowan Group	Bill Cyganovich		<a href="mailto:bill@cowangroup.co">bill@cowangroup.co</a>	918-949-6170	918-691-0028
CP&Y	Steve Cilberg		<a href="mailto:scilberg@cpyi.com">scilberg@cpyi.com</a>	405-227-9297	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Crafton Tull	Jason Mohler		<a href="mailto:jason.mohler@craftontull.com">jason.mohler@craftontull.com</a>	918-584-0347	918-619-2113
Crafton Tull	Charles Mitchell		<a href="mailto:chuck-mitchell@craftontull.com">chuck-mitchell@craftontull.com</a>	918-584-0347	918-906-4911
Crafton Tull	Brady Watson		<a href="mailto:brady.watson@craftontull.com">brady.watson@craftontull.com</a>	918-588-4180	918-637-1116
Craig County	Joni Jones		<a href="mailto:joni.jones_18@yahoo.com">joni.jones_18@yahoo.com</a>	918-256-3564	
Craig County District 1	Candace Giles		<a href="mailto:ccd1@junct.com">ccd1@junct.com</a>	918-256-5487	
Craig County District 2	Kim Bradshaw		<a href="mailto:ccd2@ruralinet.net">ccd2@ruralinet.net</a>	918-788-3722	
Creek County	Michael Anthamatten			918-352-0116	
Creek County	Leon Warner		<a href="mailto:landowarner@aol.com">landowarner@aol.com</a>	918-606-2715	
Creek County	Jennifer Mortazavi				
Delaware County	David Poindexter		<a href="mailto:delcoroadboss@yahoo.com">delcoroadboss@yahoo.com</a>	918-786-9774	
Enercon	Michelle Barnett		<a href="mailto:mbarnett@enercon.com">mbarnett@enercon.com</a>	918-665-7693	
Ergon Asphalt & Emulsion	Wendell Nolan		<a href="mailto:wendell.nolan@ergon.com">wendell.nolan@ergon.com</a>		918-408-0845
EST, Inc.	Carla Bonner		<a href="mailto:carlab@estinc.com">carlab@estinc.com</a>	405-815-3600	
Garver	Kirsten McCullough		<a href="mailto:kimccullough@garverusa.com">kimccullough@garverusa.com</a>	9188583799	
Garver	Lacey Stanley		<a href="mailto:lbstanley@garverusa.com">lbstanley@garverusa.com</a>		
Garver	Michael Winterscheidt		<a href="mailto:mjwinterscheidt@garverusa.com">mjwinterscheidt@garverusa.com</a>	918-250-5922	539-664-3816
Garver	Matthew Youngblood		<a href="mailto:mjyoungblood@garverusa.com">mjyoungblood@garverusa.com</a>	918-250-5922	
Garver	Cassie Schmidt		<a href="mailto:CPSchmidt@garverusa.com">CPSchmidt@garverusa.com</a>	918-250-5922	918-440-2886
Grand Gateway EDA	Ed Crone		<a href="mailto:executive@grandgateway.org">executive@grandgateway.org</a>	800-482-4594x11	
Grand Gateway EDA	Tami McKeon		<a href="mailto:edadir@grandgateway.org">edadir@grandgateway.org</a>		918-855-9379
Grissom LLC	Allen Steffy		<a href="mailto:asteffy@grissomonline.com">asteffy@grissomonline.com</a>	405-567-0315	405-567-9563
Guernsey	Paula Hafford		<a href="mailto:paula.hafford@guernsey.us">paula.hafford@guernsey.us</a>	405-416-8179	405-365-5421
Guy Engineering Services	John Blickensderfer		<a href="mailto:john-b@guyengr.com">john-b@guyengr.com</a>	918-437-0282	918-381-0838
Guy Engineering Services	Megan Douglas		<a href="mailto:megan@guyengr.com">megan@guyengr.com</a>	918-437-0282	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Guy Engineering Services	Aaron Peck		<a href="mailto:aaron@guyengr.com">aaron@guyengr.com</a>	918-437-0282	
Guy Engineering Services	Rebecca Alvarez		<a href="mailto:rebecca@guyengr.com">rebecca@guyengr.com</a>	918-437-0282	
Hanson Pipe & Precast	Gene Slavens				
INCOG	Viplava Putta		<a href="mailto:yputta@incog.org">yputta@incog.org</a>	918-443-2441	
Jacobs Engineering	Tim Bray		<a href="mailto:tim.bray@jacobs.com">tim.bray@jacobs.com</a>	918-592-3904	918-720-1436
Kellert Consulting, LLC	Sarah Kellert		<a href="mailto:sarah@kellertconsulting.com">sarah@kellertconsulting.com</a>	918-706-7792	
Kellogg Engineering, Inc.	Brian Kellogg		<a href="mailto:bkellogg@totelcsi.com">bkellogg@totelcsi.com</a>	918-275-4080	918-261-1484
Kleinfelder	Brent Neece		<a href="mailto:bneece@kleinfelder.com">bneece@kleinfelder.com</a>	918-627-6161	
Kubota of Tulsa	Rick Brown		<a href="mailto:rick@tulsakubota.com">rick@tulsakubota.com</a>	918-970-4614	405-765-2631
Lochner	Sadie Robb		<a href="mailto:srobb@hwlochner.com">srobb@hwlochner.com</a>	405-748-6651	
Mayes County District 1	Jimmy Taylor			918-260-6027	
Mead and Hunt	Kim Shannon		<a href="mailto:kim.shannon@meadhunt.com">kim.shannon@meadhunt.com</a>	918-530-7281	918-998-1508
McClelland Consulting Eng.	David Cross		<a href="mailto:dcross@mccllelland-engrs.com">dcross@mccllelland-engrs.com</a>	918-246-0355	918-237-9893
Mehlburger Brawley	Jeffrey Dixon		<a href="mailto:jdixon@mb-eng.com">jdixon@mb-eng.com</a>	405-848-5578	405-245-0732
Mehlburger Brawley	Steve Powell		<a href="mailto:spowell@mb-eng.com">spowell@mb-eng.com</a>	918-664-5500	918-231-1391
Meshek & Associates	Tom Meshek		<a href="mailto:tmeshek@meshekengr.com">tmeshek@meshekengr.com</a>	918-392-5620	918-606-2778
Meshek & Associates	Ben Fletcher		<a href="mailto:bfletcher@meshekengr.com">bfletcher@meshekengr.com</a>	918-392-5620	
Nowata County District 1	Deborah Shults		<a href="mailto:nowta@att.net">nowta@att.net</a>	918-273-3881	
Nowata County District 2	Heather Collins		<a href="mailto:nowata2@totelcsi.net">nowata2@totelcsi.net</a>	918-468-2369	918-559-9290
Nowata County District 2	Lindsey McClain		<a href="mailto:nowata2@totelcsi.net">nowata2@totelcsi.net</a>	918-468-2369	
Nowata County District 3	Jacki Hesslen		<a href="mailto:nowatacountydistrict3@yahoo.com">nowatacountydistrict3@yahoo.com</a>	918-467-3537	
OCCEDB	Randy Robinson		<a href="mailto:randyr@okaccco.com">randyr@okaccco.com</a>		
OCCEDB	Chris Schroder		<a href="mailto:chris@okaccco.com">chris@okaccco.com</a>		
ODOT	Bruce Martin		<a href="mailto:bmartin@odot.org">bmartin@odot.org</a>	918-838-9933	
ODOT	James Pruett		<a href="mailto:jpruett@odot.org">jpruett@odot.org</a>	405-521-2738	
ODOT	Shannon Sheffert		<a href="mailto:ssheffert@odot.org">ssheffert@odot.org</a>		405-623-3460
ODOT	Matt Casillas		<a href="mailto:mcasillas@odot.org">mcasillas@odot.org</a>	918-838-9933	
ODOT	Jennifer Tyler		<a href="mailto:ityler@odot.org">ityler@odot.org</a>	918-266-1160	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
ODOT	Jason Huff		<a href="mailto:jhuff@odot.org">jhuff@odot.org</a>	405-522-1587	
Osage County District 2	Cindy Murphy		<a href="mailto:osageco2@att.net">osageco2@att.net</a>	918-396-2747	
Osage Nation	Harold LaSarge		<a href="mailto:hlasarge@osagenation-nsn.gov">hlasarge@osagenation-nsn.gov</a>	918-287-5533	918-759-7079
Osage Nation	Jody Burd		<a href="mailto:tburd@osagenation-nsn.gov">tburd@osagenation-nsn.gov</a>		918-798-1428
Osage Nation	Justin Carr				
Osage Nation	Kenneth Gilmore		<a href="mailto:kgilmore@osagetribe.org">kgilmore@osagetribe.org</a>	918-287-5203	
Osage County	Kandy Jump		<a href="mailto:osagecc123@yahoo.com">osagecc123@yahoo.com</a>	918-287-3334	
P&K Equipment	Monty Taylor		<a href="mailto:mtaylor@pkequipment.com">mtaylor@pkequipment.com</a>	580-542-9026	
Pawnee County	Shawn Farrar		<a href="mailto:sfarrar78@netzero.net">sfarrar78@netzero.net</a>	918-454-2488	918-850-5915
Pawnee County	Beverly Day		<a href="mailto:pawneecc@sbcglobal.net">pawneecc@sbcglobal.net</a>	918-762-3741	
Pawnee County	Ron Weaver			918-906-5257	
Pawnee Nation	Rhonda James		<a href="mailto:rhondaj@pawneenation.org">rhondaj@pawneenation.org</a>	918-762-3655	918-285-1941
Pawnee Nation	Chris McCray		<a href="mailto:cmccray@pawneenation.org">cmccray@pawneenation.org</a>	918-762-3655	918-285-0100
Pinnacle Consulting	Dannie West		<a href="mailto:dwest@pinnaclegroup.biz">dwest@pinnaclegroup.biz</a>	580-747-6523	
Pinnacle Consulting	Buzz Haltom		<a href="mailto:bhaltom@pinnaclegroup.biz">bhaltom@pinnaclegroup.biz</a>	580-343-9023	
Premier Truck Group	Josh Rhodes		<a href="mailto:jrhodes@premiertruck.com">jrhodes@premiertruck.com</a>	918-991-1210	
Premier Truck Group	Austin James		<a href="mailto:ajames@premiertruck.com">ajames@premiertruck.com</a>	918-527-4302	
Railroad Yard, Inc.	Mark Downey		<a href="mailto:mark@railroadyard.com">mark@railroadyard.com</a>		
River Ridge Construction	Jesse Vap		<a href="mailto:jesse@riverridge1.com">jesse@riverridge1.com</a>	580-362-1300	580-362-7004
Rogers County District 1	Lori Acree		<a href="mailto:lacree@rogerscounty.org">lacree@rogerscounty.org</a>	918-789-2279	
Rogers County District 2	Ann Marie Grider		<a href="mailto:agrider@rogerscounty.org">agrider@rogerscounty.org</a>	918-789-2289	
Rogers County District 2					
Rogers County District 3	Robin LePage		<a href="mailto:rlepage@rogerscounty.org">rlepage@rogerscounty.org</a>	918-341-2380	
Rogers County	Robin Anderson		<a href="mailto:randerson@rogerscounty.org">randerson@rogerscounty.org</a>	918-923-4424	
Rogers County	Christine Willhoite-Day		<a href="mailto:commissioners@rogerscounty.org">commissioners@rogerscounty.org</a>		
Rose & McCray, PC	Tim McCray		<a href="mailto:tmccray@rosemcclay.com">tmccray@rosemcclay.com</a>	918-786-6350	918-787-1660
Rush Truck Center	Brandon Bell		<a href="mailto:bellb1@rushenterprises.com">bellb1@rushenterprises.com</a>	918-447-2815	918-344-0565
Schemmer Associates	Kyle Williams		<a href="mailto:kwilliams@schemmer.com">kwilliams@schemmer.com</a>	918-394-1503	918-899-0797

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Senator Coburn's Office	Cameron Green			918-760-4480	
Senator Inhofe's Office	Michael Lee		michael_lee@inhofe.senate.gov	918-748-5122	
Stewart Martin Equipment	Andy Bealko		abealko@yahoo.com	918-756-3560	918-650-8603
SWCA	Charlie Andrews	PLEASE UPDATE!	charles.andrews@swca.com	214-205-6174	918-249-9954
Time Striping, Inc.	Brian Becker		brian@timestriping.com	479-474-0452	479-719-8780
Warren CAT	Charlie Meyer		charlie.meyer@warrencat.com	918-660-5459	918-633-0406
Warren CAT	Jeremy Mangrum		jeremy.mangrum@warrencat.com	918-606-2117	
Weich State Bank	Sherri Mount				918-541-8121
Weich State Bank	Tammie Harris		tharris@weichstatebank.com	918-788-3373	
Yellowhouse Equipment	Randle Admire		randlea@yellowhouse.us		918-691-3505
Yellowhouse Equipment	Scott Hickman		scott@yellowhouse.us	918-245-5926	918-231-1748
Orange County	Tom Teel			918-294-2356	
Sreek County	Paul Farris			918-352-2691	
Creek County	Mike Rothmatten				405-589-4573
Energy Services	Jared Powers		jpowers@energy.com		
Washington Co	Ronnie Williams		williams@countypowthouse.org	918-532-4322	918-214-7535
Congressman Mullin Office	Debbie Dooly		Debbie.Dooly@mail.house.gov	918-542-0452	918-681-0433
Grand Gateway RTPO	Debbie McGlasson		rtpodirector@grandgateway.org	918-244-1286	same
Credit Services	Cheryl Mintonson		Mintonson.Cheryl@fbho.com	918-533-4603	same
Sasha Sharr	Mesher's Assoc		sibara@mesherengr.com	918-381-9800	same
Chava Dist 3	Dana Riley		dannariley@net.net	918-616-3227	
Nowate Dal	John Tump				
Rose & McCrory PC	Justin Eskew		j.eskew@roseincrrary.com		
ROSE & MCCRARY PC	JIM FRANCIS		jfrancis@roseincrrary.com	918-786-6350	
Yellowhouse Mach.	John Vergoz		John.Veb@yellowhouse.us	918-691-3502	
Peoria Tribe	Larry Tippitt		Hippitt@peoria-tribe.com	918-540-2535	918-533-8822
CITY OF MIAMI	DEAN KAULICHOF		DEAN@MIAMIOKLA.NET	918-541-2201	479-739-1792

