

NOTICE AND AGENDA FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

DATE: March 24, 2016
TIME: 10:00 am
PLACE: Ag Building, Osage County Fairgrounds, 320 Skyline Dr., Pawhuska, OK

AGENDA

1. Call to order by President
2. Determine that Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act
3. Flag salute and opening prayer
4. Roll call by Secretary
5. Introduction of attendees
6. Presentation by BKL, Inc.
7. Reading of the minutes and approval or modification thereof. (Attachment 7)
8. Acknowledge receipt of incoming correspondence.
9. Discussion and acceptance of the Treasurer's Report. (Attachment 9)
10. Reports from the following with discussion:
 - a. Congressional Representatives
 - b. Tribal Representatives
 - c. INCOG Representatives
 - d. ODOT
 - Local Government
 - Division 8
 - e. OCCEDB
 - f. ACCO / SIG-SIF / Legislative
 - g. County Advisory Board (CAB)
11. Discussion and possible action to approve projects and funding on the following programs:
 - a. Emergency Transportation Revolving (ETR) Fund (Attachment 11a)
 - Ottawa County District #3
 - Agreement between CED#1 and CED#6
 - b. Surface Transportation Program (STP) (Attachment 11b)
 - c. Material Request Program (MRP) (Attachment 11c)
 - d. Used Beam Program (Attachment 11d)
 - e. Combined STP(BR) and CIRB Plan (Attachment 11e)
 - f. 2017 STP(BR) Project Status (Attachment 11f)
12. Discussion and possible approval for future Utilities training.
13. Discussion and possible action to approve 2016 Goals.
14. Review calendar of events. (Attachment 14)
15. New Business
16. Adjourn

REMINDER: The "Stuck Projects" Committee Meeting will be held at 9am

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

DATE: February 25, 2016
 TIME: 10:00 am
 PLACE: Tri County Tech Center, 6101 SE Nowata Road, Bartlesville, OK 74006

MEETING MINUTES

1. Call to order by President
2. Determine that Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act
-John Blickensderfer with CED#1 confirmed that the meeting was posted in accordance with the Oklahoma Open Meeting Act.
3. Flag salute and opening prayer
-Mitch Antle led the flag salute and Mike Dunlap let the prayer.

4. Roll call by Secretary

COUNTY	APPOINTED REP.	PRESENT	ABSENT
CRAIG	Hugh Gordon	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Ryan Ball	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton (Sec./Treasurer)	X	
OTTAWA	Russell Earls (President)	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier (Vice-President)	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

5. Introduction of attendees
6. Presentation by Alliance Geosynthetics
-Owen Hunn with Alliance Geosynthetics welcomed everyone and introduced the Forta-Fi product. Forta-Fi is a Kevlar-base, fiber-reinforced mix for asphalt.
7. Reading of the minutes and approval or modification thereof.
-Mitch Antle made a motion to approve the minutes as presented; Dan DeLozier seconded.
 Roll call vote:

COUNTY	APPOINTED REP	YES	NO
CRAIG	Hugh Gordon	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Ryan Ball	X	
NOWATA	Bud Frost	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

**MEETING MINUTES FOR
CIRCUIT ENGINEERING DISTRICT #1
REGULAR BOARD MEETING**

-Motion carried.

8. Acknowledge receipt of incoming correspondence.

-No correspondence was received.

9. Discussion and acceptance of the Treasurer's Report.

-Mr. Hilton presented the treasurer's report. The previous balance was \$116,898.87; after today's payments and credits, the new balance will be \$131,961.97.

-Payments since last meeting:

2/4/2016	Ck 10269	Internet Doman Name Service	\$80.00
2/9/2016	Ck 10270	Guy Engineering - Program Management	\$7,750.00
2/9/2016	Ck 10270	Guy Engineering – Hourly Used Beam Prog.	\$218.27
2/9/2016	Ck 10270	Guy Engineering - Hourly Committee Mtgs	\$506.48

-Credits since last meeting:

2/25/2016	Statewide Circuit CED	\$23,617.85
-----------	-----------------------	-------------

-Dan DeLozier made a motion to approve the Treasurer's Report as presented; Ryan Ball seconded. Roll call vote:

COUNTY	APPOINTED REP	YES	NO
CRAIG	Hugh Gordon	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Ryan Ball	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

-Motion carried.

10. Reports from the following with discussion:

- a. Congressional Representatives

-Jean Oliver, candidate for State Senator attended the meeting and welcomed everyone.

- b. Tribal Representatives

-Rob Endicott with the Cherokee Nation reported that the Oklahoma Tribal Council agreed to draft a letter to give to the state legislature in support of maintaining the ODOT and County transportation funding. Mr. Endicott informed the group that the Cherokee Nation recently completed a kmz google earth file of their entire road inventory. He is going to share that information with CED#1.

-Mr. Endicott put out a request for a bridge that is on the TTP system and is at the PS&E stage of engineering. He also reminded everyone that the Cherokee Nation is happy to assist with traffic counts on TTP roads. Also, if anyone in the Cherokee Nation has a project they would like some financial assistance with, they can contact their local tribal member.

- c. INCOG Representatives

-No one was present.

- d. ODOT

- Local Government

Shannon Sheffert with ODOT Local Government announced that some Emergency Relief payments from last May/June events have started to be

**MEETING MINUTES FOR
CIRCUIT ENGINEERING DISTRICT #1
REGULAR BOARD MEETING**

received by the counties. He also reported that due to a different designation, Delaware County is the only county required to clear trees for summer projects to prevent delays due to the Northern Long Eared Bat.

- Division 8

Bruce Martin with ODOT Division 8 reported that he is continuing to look at ER sites. He also mentioned that they are still hopeful to receive an emergency declaration for Ottawa County.

e. OCCEDB

-Randy Robinson with OCCEDB reminded the audience that the Elk City Auction is coming up on March 11th and 12th.

f. ACCO / SIG-SIF / Legislative

-Mr. Robinson reminded everyone that ACCO holds a legislative breakfast every Wednesday morning during the legislative session. Mr. Robinson also told everyone that as of now the seven Senate bills that were aimed at taking M&O or "off the top" money had died but that does not prevent the legislators from reducing funding during the budget process. Mr. Robinson also gave a report on funding sources and how Oklahoma compares to surrounding states on gas and diesel taxes. Oklahoma has the lowest taxes of almost all other states, and he mentioned that Oklahoma has not raised its gas and diesel taxes since 1987.

-Mr. Robinson also discussed that in the recent ACCO audit, the auditors raised concerns with ACCO allocating STP federal dollars. Due to this finding, the plan is now to move the STP program duties over to OCCEDB.

-Mike Dunlap reported that SIG-SIF are both in good financial order.

g. County Advisory Board (CAB)

-Tom Sanders reported that CAB met February 9th. He reported that all but three counties' requests were funded. He also reported that there will be a second round of purchases, so if anyone is interested they should still have a chance of being funded this year.

11. Discussion and possible action to approve projects and funding on the following programs:

a. Emergency Transportation Revolving (ETR) Fund

i. Osage County D2 Requests

-Osage County District #2 made two requests: (1) \$100,000 for W. 103rd St. N., and (2) \$100,000 for W. 133rd St. N. Mr. Blickensderfer reported that this request was already approved by OCCEDB pending CED#1 Board Approval. Mitch Antle made a motion to approve Osage County District #2's requests; Ryan Ball seconded. Roll call vote:

COUNTY	APPOINTED REP	YES	NO
CRAIG	Hugh Gordon	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Ryan Ball	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

-Motion carried.

ii. Delaware County D1 Request

-Delaware County District #1 made a request for \$110,000 for NBI #20247. Mr. Blickensderfer reported that this request was already approved by OCCEDB pending CED#1 Board Approval. Mitch Antle

**MEETING MINUTES FOR
CIRCUIT ENGINEERING DISTRICT #1
REGULAR BOARD MEETING**

*made a motion to approve Delaware County District #1's requests;
Ryan Ball seconded. Roll call vote:*

COUNTY	APPOINTED REP	YES	NO
CRAIG	Hugh Gordon	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Ryan Ball	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

-Motion carried.

iii. Delaware County D2 Request

*-Delaware County District #2 made a request for \$150,000 for S700 Road. Mr. Blickensderfer reported that this request was already approved by OCCEDB pending CED#1 Board Approval. Mitch Antle made a motion to approve Delaware County District #2's requests;
Ryan Ball seconded. Roll call vote:*

COUNTY	APPOINTED REP	YES	NO
CRAIG	Hugh Gordon	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Ryan Ball	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

-Motion carried.

- b. Surface Transportation Program (STP)
 - *There were no changes over the last month.*
- c. Material Request Program (MRP)
 - *No new Materials Requests were received. Mr. Blickensderfer reported that there are insufficient funds to pay any previously approved requests.*
- d. Used Beam Program
 - *There were no changes over the last month.*
- e. Combined STP(BR) and CIRB Plan
 - *There were no changes over the last month.*
- f. 2017 STP(BR) Project Status
 - *There were no changes over the last month.*

12. Discussion and possible action on re-evaluating the Materials Request Grant funding priority process.

-Mr. Blickensderfer went over the current Materials Request Grant policy and reported that at last month's meeting, the board had asked for this to be put on the agenda for this month. There was discussion about how the board ultimately has the authority to make the selection any way they choose. Tom Sanders made a motion to make the first consideration for payment the rank of the county based on the County Classification Designation Order set by

**MEETING MINUTES FOR
CIRCUIT ENGINEERING DISTRICT #1
REGULAR BOARD MEETING**

the CAB board; second, the number of grants each county has received to date; third, the immediate need of the project; Charles Brown seconded. Roll call vote:

COUNTY	APPOINTED REP	YES	NO
CRAIG	Hugh Gordon	X	
CREEK	Newt Stephens		X
DELAWARE	Tom Sanders	X	
MAYES	Ryan Ball	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

-Motion carried.

13. Discussion and possible action for CED#1 approval to add and advance Delaware County's Bridge #27 design, right-of-way, utilities and construction in their 8 year plan.

-Mr. Blickensderfer explained that Br#27 washed out in the recent flooding and that Delaware County would like to make this project a priority and add it to the current 8 year plan. Tom Sanders made a motion to approve adding Bridge #27 to the current 8 year plan; Ryan Ball seconded. Roll call vote:

COUNTY	APPOINTED REP	YES	NO
CRAIG	Hugh Gordon	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Ryan Ball	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

-Motion carried.

14. Discussion and possible action requesting a Center for Local Government Technology summer intern.

-Mr. Blickensderfer reported that the summer intern program application deadline is April 1st, and asked if the board was interested in applying for an intern for this summer. Mitch Antle made a motion to request a Center for Local Government Technology Summer Intern; Ryan Ball seconded. Roll call vote:

COUNTY	APPOINTED REP	YES	NO
CRAIG	Hugh Gordon	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Ryan Ball	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	

**MEETING MINUTES FOR
CIRCUIT ENGINEERING DISTRICT #1
REGULAR BOARD MEETING**

WASHINGTON	Mitch Antle	X	
------------	-------------	---	--

-Motion carried.

15. Discussion and possible action to approve 2016 Goals.
-Mr. Blickensderfer reported that there were few significant changes since last month. He anticipates more construction money to be encumbered by the next CED#1 meeting.
16. Review calendar of events.
-The March meeting will be held March 24, 2016 at 10am at the Osage County Fairgrounds, Pawhuska, OK.
17. New Business
-No new business was presented.
18. Adjourn
-Newt Stephens made a motion to adjourn the meeting; Charlie Brown seconded. Roll call vote:

COUNTY	APPOINTED REP	YES	NO
CRAIG	Hugh Gordon	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Ryan Ball	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

-Motion carried.

CED#1 Checkbook Register

Date	Check #	Payee	Description	Debit	Credit	Budget Line Item #
1/13/2016	10267	Guy Engineering Services	Committee Meetings	1,707.18		28
1/13/2016	10267	Guy Engineering Services	Program Management	7,750.00		3
1/19/2016	10266	Tri-County Tech	Tri-County Tech Rental	260.00		0
1/27/2016		Statewide Circuit CED Revolv	January		26,857.84	0
1/28/2016	10268	Craig County, D2	Materials Request	50,000.00		0
2/4/2016	10269	Internet Domain Name Service	Website Domain Name	80.00		18
2/9/2016	10270	Guy Engineering Services	Committee Meetings	506.48		0
2/9/2016	10270	Guy Engineering Services	Used Beam Program	218.27		0
2/9/2016	10270	Guy Engineering Services	Program Management	7,750.00		3
2/25/2016		Statewide Circuit CED Revolv	February		23,617.85	0
3/7/2016		Guy Engineering Services	Program Management	7,750.00		3
3/7/2016		Guy Engineering Services	Committee Meetings-	433.73		0
3/7/2016		Guy Engineering Services	Project Scoping- Hourly	1,709.72		0
3/24/2016		Statewide Circuit CED Revolv	March		18,934.36	0
				3,726,534.39	3,867,537.27	141,002.88



Engineering safe and lasting infrastructure solutions for our communities.

March 7, 2016

Circuit Engineering District 1
ATTN: Commissioner Scott Hilton
Osage County Commission
2850 West 133rd St North
Skiatook, OK 74070

RE: Engineering Contract for Program Management Services

Dear Commissioner Hilton:

The purpose of this letter is to transmit our invoice for Program Management Services as well as services rendered on an hourly basis for the month ending February 29, 2016. The total amount due is \$9,893.45.

Program Management Services included (\$7,750.00):

- ✓ Attended and prepared meeting agenda/notice and transmitted to counties and other interested parties for CED meeting on February 25, 2016 in Mayes County
- ✓ Attended OCCEDB and ACCO board meeting in Oklahoma City on February 29, 2016
- ✓ Updated website with meeting information and additional resources
- ✓ Coordinated project status on ETR, STP, and CIRB programs with ODOT, Consultants, and Commissioners as well as status of CIRB projects

Project Scoping and Reports (\$1,709.72)

- ✓ Coordinated with Pawnee and Craig Counties on their Scoping Reports for Solicitations
- ✓ Field scoped BR 27 Whitewater Creek in Delaware County
- ✓ Review of Delaware BR 27 Scoping Document and Resolution

Committee Meetings (\$433.73):

- ✓ CIRB Committee – Contacted parties to update the tracking sheet and updated sheet

If there are any questions or comments, please give me a call.

Best regards,

A handwritten signature in black ink, appearing to read "John Blickensderfer".

John Blickensderfer, PE, CFM, LSI
President

Enclosure

Main Office
10759 E Admiral Pl
Tulsa, OK 74116
Phone 918.437.0282 - Fax 918.437.0455
GuyEngr.com

Branch Office
1741 W 33rd St, Ste 110
Edmond, OK 73013
Phone 405.608.4217


Guy Engineering Services, Inc.

10759 E Admiral Pl
Tulsa, OK 74116-3012
Tel: 918-437-0282 Fax: 918-437-0455
www.GuyEngr.com

Invoice

Circuit Engineering District No. 1
c/o Commissioner Scott Hilton
Osage County Commission
2850 W 133rd St N
Skiatook, OK 74070

Invoice Date: **7-Mar-16**
Invoice Num: **388-YR10-08**
Billing Through: **29-Feb-16**

FY 2015-2016

<u>Phase</u>		<u>Contract Amount</u>	<u>Invoice #</u>	<u>Previously Billed</u>	<u>Amount Due</u>	
Program Management Services		\$93,000.00	7 of 12	\$46,500.00	\$7,750.00	
Project Scoping and Reports						
<u>Date</u>	<u>Employee</u>	<u>Classification</u>	<u>Description of Work Performed</u>	<u>Hours/Units</u>	<u>Rate</u>	<u>Amount</u>
2/1/2016	Megan	Proj Mgmt Asst	Coordinated with Pawnee and Craig county on their Scoping Reports for Solicitations	0.50	\$57.83	\$28.92
2/17/2016	John B	Princ Eng	Scope BR 27 Whitewater Creek - Delaware	6.25	\$166.41	\$1,040.06
2/22/2016	John B	Princ Eng	Scope BR 27 Whitewater Creek - Delaware	3.50	\$166.41	\$582.44
2/22/2016	Aaron	SR PE I	Review of Delaware BR 27 Scoping Document and Resolution	0.50	\$116.60	\$58.30
						\$1,709.72
Committee Meetings						
<u>Date</u>	<u>Employee</u>	<u>Classification</u>	<u>Description of Work Performed</u>	<u>Hours/Units</u>	<u>Rate</u>	<u>Amount</u>
2/22/2016	Megan	Proj Mgmt Asst	CIRB Committee- Contacted parties to update tracking sheet	1.00	\$57.83	\$57.83
2/23/2016	Megan	Proj Mgmt Asst	CIRB Committee- Contacted parties to update tracking sheet	2.00	\$57.83	\$115.66
2/24/2016	Megan	Proj Mgmt Asst	CIRB Committee- Contacted parties to update tracking sheet	4.50	\$57.83	\$260.24
						\$433.73
Total Amount Due:						\$9,893.45


John E. Blickensderfer, P.E., President

3/7/2016

Date

CIRCUIT ENGINEERING DISTRICT #1
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM

Emergency Transportation Revolving Fund - COMPLETED PROJECTS

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Reimbursement Source	Approved by CED	Xmitd to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance
1	Mayes	2	428 Rd	NBI 27204	ETRCB1-49-2(01)09			\$ 500,000	\$ 500,000	BR & CBRI	1/29/2009	1/29/2009	n/a	\$ 500,000	\$ 3,571,428
2	Osage	1	Old Hwy 99	Road	ETRCR1-57-1(02)09	26987(04)		\$ 369,950	\$ 369,950		1/29/2009	1/29/2009	n/a	\$ 369,950	\$ 3,571,428
3	Osage	2	103rd St N	Road	ETRCR1-57-2(03)09	25854(04)		\$ 235,000	\$ 235,000	CBRI	1/29/2009	1/29/2009	n/a	\$ 235,000	\$ 3,571,428
4	Osage	3	Pine Road	Road	ETRCR1-57-3(01)09	26986(04)		\$ 275,000	\$ 275,000	CBRI	1/29/2009	1/29/2009	n/a	\$ 275,000	\$ 3,571,428
6	Delaware	1	660 Rd	Road	ETRCB1-21-1(01)09			\$ 100,000	\$ 100,000	CBRI	5/14/2009	5/14/2009	n/a	\$ 100,000	\$ 3,571,428
7	Pawnee	2	NS339 EW43-44	Road	ETRCB1-59-2(01)09			\$ 50,000	\$ 50,000	CBRI	5/14/2009	5/14/2009	n/a	\$ 50,000	\$ 3,571,428
8	CED#2		ETRCR-2-11-1(01)09 ETRCR-2-11-1(02)09 ETRCR-2-11-2(03)09					\$ 56,232	\$ 56,232	--	5/14/2009	RR?	n/a	\$ 56,232	\$ 3,571,428
9	Pawnee	2	Old NBI 05263	Road NS 35300	ETRCB1-59-2(02)10		N/A	\$ 116,000	\$ 116,000	FE/MA	8/19/2009	8/19/2009	6-30-2011	\$ 116,000	\$ 3,571,428
10	Osage	3	W Tina Trail (Whispering Hills)	Road	ETRCR1-57-2(04)10	27240	YES	\$ 180,000	\$ 180,000	CBRI	8/19/2009	8/19/2009	11-2009	\$ 180,000	\$ 3,571,428
12a	Rogers	2	BR #98 Elm Crk	Bridge	ETRCB1-66-2(02)10		N/A	\$ 200,000	\$ 200,000	Local	10/21/2009	10/21/2009	6-30-2012	\$ 200,000	\$ 3,571,428
12b	Rogers	2	BR #56 Rabb Crk	Bridge	ETRCB1-66-2(03)10		N/A	\$ 200,000	\$ 200,000	Local	10/21/2009	10/21/2009	6-30-2012	\$ 200,000	\$ 3,571,428
13	Rogers	2	Keeloville Rd Overlay	Road	ETRCR1-66-2(04)10		N/A	\$ 200,000	\$ 200,000	Local	10/21/2009	10/21/2009	6-30-2012	\$ 200,000	\$ 3,571,428
14	Newata	3	BR#28 Creek	Bridge	ETRCB1-53-3(03)10		YES	\$ 870,000	\$ 870,000	CBRI	4/19/2009	4/19/2009	April 2011	\$	\$ 3,571,428
15	Osage	2	CR1405 (Road to True) (Peach Orchard)	Road	ETRCR1-57-2(05)10	27444	YES	\$ 285,000	\$ 285,000	CBRI	11/3/2009	11/4/2009	11-2010	\$ 285,000	\$ 3,571,428
17	Nowata	2	BR #79 California Creek	Bridge	ETRCB1-53-2(02)10		N/A	\$ 175,000	\$ 175,000	BR	6/24/2010	6/24/2010	within 12 mos of completion	\$ 175,000	\$ 3,571,428
20	Delaware	2	South 510 Rd. (Amphitheater Rd)	Road	ETRCR1-21-2(02)12		N/A	\$ 135,760	\$ 135,760	CBRI	6/23/2011	7/20/2011	9-2012	\$ 135,760	\$ 3,571,428
18	Pawnee	2	CR#6	Bridge	ETRCB1-59-2(05)11		N/A	\$ 110,000	\$ 110,000	CBRI	6/24/2010	6/24/2010	9-15-2012	\$ 110,000	\$ 3,571,428
25	Ottawa	1	Quapaw to Peoria	Road	ETRCR1-58-1(01)12		N/A	\$ 1,000,000	\$ 350,000	Sales Tax & CBRI	9/29/2011	9/29/2011	6-30-2013	\$ 350,000	\$ 3,571,428
26	Washington	3	Keeler Creek	Bridge	ETRCB1-74-3(02)12	26948(04)	N/A	\$ 610,000	\$ 50,000	CBRI	1/26/2012	1/27/2012	6-30-2013	\$ 50,000	\$ 3,571,428
27	Delaware	3	Old Hwy 33	Road	ETRCR1-21-3(03)12	28320(04)	N/A	\$ 520,000	\$ 100,000	CBRI/CDBG REAP	1/26/2012	1/27/2012	6-30-2013	\$ 100,000	\$ 3,571,428
19	Osage	1	BR #109 Clear Creek	Bridge	ETRCB1-57-1(06)11		N/A	\$ 80,000	\$ 80,000	BR & CBRI	1/27/2010	1/31/2011	6-30-2013	\$ 80,000	\$ 3,571,428
22	Osage	3	Hollandia Ave	Road	ETRCR1-57-3(07)12		N/A	\$ 80,000	\$ 80,000	CBRI	9/29/2011	9/29/2011	6-30-2013	\$ 80,000	\$ 3,571,428
16a	Pawnee	1	NBI 04727	Bridges	ETRCB1-59-1(03)10		N/A	\$ 30,000	\$ 30,000	County Funds	4/29/2010	5/1/2010	6-30-2013	\$ 30,000	\$ 3,571,428
16b	Pawnee	1	NBI 06811	Bridges	ETRCB1-59-1(04)10		N/A	\$ 25,000	\$ 25,000	County Funds	4/29/2010	5/1/2010	6-30-2013	\$ 25,000	\$ 3,571,428
21	Mayes	2	Murphy Road to Spirring Crk Road	Road	ETRCR1-49-2(02)12		N/A	\$ 143,816	\$ 143,816	Tribal	8/25/2011	8/29/2011	6-30-2013	\$ 143,816	\$ 3,571,428
23	Osage	3	177th W. Ave.	Road	ETRCR1-57-3(08)12		N/A	\$ 110,000	\$ 110,000	CBRI	9/29/2011	9/29/2011	6-30-2014	\$ 110,000	\$ 3,571,428
31	Alfalfa	CED8	Lambert	Road	N/A	24832(08)	N/A	\$ 350,000	\$ 350,000	CIRB	12/12/2013	12/12/2013	6-30-2014	\$ 350,000	\$ 3,571,428
32	Woodward	CED8	Quinlan	Road	N/A	27706(04)	N/A	\$ 350,000	\$ 350,000	CIRB	12/12/2013	12/12/2013	6-30-2014	\$ 350,000	\$ 3,571,428
24	Osage	3	Chickasaw Road	Road	ETRCR1-57-3(09)12		N/A	\$ 110,000	\$ 110,000	CBRI	9/29/2011	9/29/2011	6-30-2014	\$ 110,000	\$ 3,571,428
29	Delaware	2	Br 37 Repair	Bridge	ETRCB1-21-2(04)14		N/A	\$ 100,000	\$ 100,000	CBRI	7/25/2013	7/30/2013	12/2014	\$ 100,000	\$ 3,571,428

**CIRCUIT ENGINEERING DISTRICT #1
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM**

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Reimbursement Source	Approved by CED	Xmid to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance
NEW BALANCE DUE TO LEGISLATIVE ACTION FOR FY 2015 STATE BUDGETING, CED#1 LOSING \$1,371,426															
5	Washington	2	W1800 Rd	Road	ETRCR1-74-2(01)09			\$ 342,000	\$ 200,000	Cherokees /County	3/24/2009	3/24/2009	6-30-2011	\$ 200,000	\$ 2,200,002
11	Rogers	3	Gregory School Rd Overlay	Road	ETRCR1-66-3(01)10	N/A	N/A	\$ 550,000	\$ 550,000	Local	10/21/2009	10/21/2009	6-30-2014	\$ 550,000	\$ 2,200,002
35	Delaware	3	New Life Ranch Road	Road	ETRCR1-21-3(06)14	29344	N/A	\$ 80,000	\$ 80,000	Tribal	3/20/2014	3/26/2011	8-1-2014	\$ 80,000	\$ 2,200,002
41	GED#8		GED#8	Road				\$ 100,000		ETR Reemployment	9/25/2014				
30	Mayes	2	South 437 & Old 33 Hwy	Road	ETRCR1-49-2(03)14	N/A	N/A	\$ 630,000	\$ 630,000	Tribal	7/25/2013	7/30/2013	8/2014	\$ 630,000	\$ 2,200,002
28	Osage	2	36th St. N. Ext.	Road	ETRCR1-57-2(10)12	N/A	N/A	\$ 199,420	\$ 200,000	CBRI	3/21/2012	3/23/2012	6-30-2015	\$ 200,000	\$ 2,200,002
42	GED		ABB					\$ 700,000	\$ 700,000	CBRI/CIRB					\$ 2,400,002
33	Delaware	3	NBI 09401	Bridge	ETRCB1-21-3(05)14	N/A	N/A	\$ 90,000	\$ 90,000	Tribal	1/23/2014	1/23/2014	July 2016	\$ 90,000	\$ 2,200,002
34	Delaware	3	NBI 03179	Bridge	ETRCB1-21-3(05)14	N/A	N/A	\$ 20,000	\$ 20,000	CBRI	1/23/2014	1/23/2014	July 2016	\$ 20,000	\$ 2,200,002
	CED#7		Loan from CED#7					\$	\$ 12,000				Dec-15	\$ 12,000	\$ 2,200,002
40	Creek	2	W 86th St. South	Road	ETRCR1-19-2(01)15	N/A	N/A	\$ 450,000	\$ 450,000	CBRI	8/28/2014	8/28/2014	July 2016	\$ 450,000	\$ 2,200,002
49	CED#5		Loan from CED#5					\$	\$ 200,000	CED5	9/24/2015	9/29/2015	Dec 2015	\$ 200,000	\$ 2,200,002
48	Rogers	3	Catoosa/Verdigris Microsurface	Road	ETRCR1-66-3(05)16	N/A	N/A	\$ 200,000	\$ 200,000	CBRI	9/24/2015	9/29/2015	Dec 2015	\$ 200,000	\$ 2,200,002
42	Delaware	2	CRS24 Box Culvert	Bridge	ETRCR1-21-2(08)15	N/A	N/A	\$ 75,000	\$ 75,000	CBRI/ER	6/25/2015	6/25/2015	July 2016	\$ 75,000	\$ 2,200,002
														PROJECTS COMPLETED AND PAID BACK = \$ 8,193,758	

**CIRCUIT ENGINEERING DISTRICT #1
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM**

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Reimbursement Source	Approved by CED	Xmid to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance
Emergency Transportation Revolving Fund - CURRENT PROJECTS															
36	Ottawa	2	Overlays	Road	ETRCR1-58-2(02)14 ETRCR1-58-2(03)14 ETRCR1-58-2(04)14 ETRCR1-58-2(05)14 ETRCR1-58-2(06)14 ETRCR1-58-3(07)14	N/A	N/A	\$ 420,000	\$ 308,215	CBRI	6/19/2014	6/25/2014	July 2016		\$ 1,891,787
37	Ottawa	3	Overlays	Road	ETRCR1-58-3(08)14 ETRCR1-58-3(09)14	N/A	N/A	\$ 360,000	\$ 308,215	CBRI	6/19/2014	6/25/2014	July 2016	Jul-15	\$ 1,598,572
38	Delaware	3	New Life Ranch Road	Road	ETRCR1-21-3(07)14	29344	N/A	\$ 285,500	\$ 285,500	Tribal	6/19/2014	6/25/2014	July 2017		\$ 1,313,072
41	Osage	1	MBI 28921	Bridge	ETRCB1-57-1(11)15	24030	N/A	\$ 1,048,267	\$ 209,653.47	CIRB	6/25/2015	6/25/2015	June 2016		\$ 1,103,419
43	Craig	1&3	White Oak Rd	Road	ETRCR1-18-13(01)15	30195	N/A	\$ 300,000	\$ 300,000	CIRB	6/25/2015	6/25/2015	April 2016		\$ 803,419
44	Tulsa	3	Possey Creek	Bridge	ETRCB1-49-1(01)16	28763	N/A	\$ 445,000	\$ 85,000	CIRB	7/30/2015	7/30/2015	June 2016		\$ 718,419
45	Mayes	1	N4380 Culverts & Rd	Road	ETRCB1-72-1(04)16		N/A	\$ 80,000	\$ 80,000	FHWA	7/30/2015	7/30/2015	June 2016		\$ 638,419
46	Delaware	2	S 660 & E 450	Road	ETRCR1-21-2(10)16	N/A	N/A	\$ 150,000	\$ 125,000	Tribal	8/27/2015	8/27/2015	Dec 2015		\$ 513,419
47	Delaware	2	S 595 & E 290	Road	ETRCR1-21-2(09)16	N/A	N/A	\$ 60,000	\$ 50,000	CED1 MR	8/27/2015	8/27/2015	Jan 2016		\$ 463,419
48	Osage	2	W. 103rd St. N.	Roadway	ETRCR1-57-2(12)16	N/A	N/A	\$ 100,000	\$ 100,000	CBRI			June 2018		\$ 363,419
49	Osage	2	W. 133rd St. N.	Roadway	ETRCR1-57-2(13)16	N/A	N/A	\$ 100,000	\$ 100,000	CBRI			June 2018		\$ 263,419
50	Delaware	1	MBI 20247	Bridge	ETRCR1-21-1(2)16	N/A	N/A	\$ 110,000	\$ 110,000	CIRB/ER			February 2017		\$ 153,419
51	Delaware	2	S 700 Rd	Roadway	ETRCR1-21-2(11)15	N/A	N/A	\$ 150,000	\$ 150,000	FHWA/FEMA			June 2016		\$ 3,419
52	Ottawa	3	CNG Truck	Roadway	ETRCR1-28-3-(10)16	N/A	N/A	\$ 30,000	\$ 30,000	CBRI			June 2016	CED6	\$ 27,000
									CURRENT PROJECTS =	\$ 2,241,583.47					

Circuit Engineering District #1 Surface Transportation Program (STP)

STP FUNDS

County	Project	Project Number	Job Piece	Estimate	STP Funds	Difference	Status	TOTAL STP
								\$ 11,012,127.50
2009								
Pawnee D2	Skedee Road	STP-159C(080)CO	24374(04)	\$ 1,058,731	\$ 846,985	\$ 211,746	Construction Completed	\$ 846,984.50
2010								
Creek D1	W. 81st Street (Phase 1)	STP-119C(124)CO	22350(04)	\$ 1,738,114	\$ 969,317	\$ 768,797	Construction Completed	\$ 2,025,317
Rogers D2	BR#98 Elm Creek	STP-166C(210)CO	25427(04)	\$ 1,337,218	\$ 1,056,000	\$ 281,218	Construction Completed	
2011								
Mayes D3	Chimney Rock Reservoir Rd	STP-149C(124)CO	25417(04)	\$ 3,054,779	\$ 1,163,000	\$ 1,891,779	Construction Completed	\$ 1,163,000
2012								
Delaware D3	Old Hwy 33	STP-121C(152)CO	28320(04)	\$ 585,903	\$ 468,800	\$ 117,103	Construction Completed	\$ 1,366,326
Ottawa D1	Quapaw to Peoria Overlay	STP-158D(193)CO	28476(04)	\$ 1,191,185	\$ 897,526	\$ 293,659	Construction Completed	
2013								
Washington D1	Bison Road	STP-174A(072)CO	26486(04)	\$ 1,200,000	\$ 960,000	\$ 240,000	Construction Completed	\$ 2,000,000
Pawnee D1 & D3	Airport Road	STP-259C(002)CI	29222(04)	\$ 1,250,000	\$ 1,040,000	\$ 210,000	Construction Completed	
2014								
None								
2015								
Mayes D1	True Road (SH20 to SH28)	STP-249C(023)CI	29346(04)	\$ 1,900,000	\$ 1,000,000	\$ 900,000	Let June 2015 for \$2,230,907.45 Construction Underway	\$ 1,000,000
2016								
Rogers D2	N. 193rd E. Ave.	STP-166C(244)CO	26988(04)	\$ 2,050,650	\$ 1,110,500	\$ 940,150	Ready for April 2016 Letting	\$ 1,110,500
2017								
None								
2018								
Delaware D3	Colcord Keithly 2Mi Overlay			\$ 500,000	\$ 500,000	\$ -	Rose & McCrary Must be cleared for letting by 11/1/17	\$ 500,000
2019								
Tulsa	86th St N & Sheridan			\$ 1,370,550	\$ 1,000,000	\$ 370,550	Schemmer Must be cleared for letting by 11/1/18	\$ 1,000,000
2020								
None								

**CIRCUIT ENGINEERING DISTRICT #1
Materials Request Grant Program (Funded thru CED Expense Budget)**

FUNDED PROJECTS

ID	Cnty Rank	CED PRI	# of Proj	County	Dist.	Description of Project	Bridge			Roadway				Cost Estimate	Amount Requested from CED	Date Requested (executed by commission)	Date Approved by CED	Signed & Dated by CED	Check #	Check Date
							No.	Span Length	Width	Type	Number	Length	Width							
1	1	1	1	Mayes	3	Replace LWC w/ RCB	N/A	30'	26'	3 - 10'x4' RCB	EW 506		20'		\$50,000		8/20/2008	N/A	10013	8/20/08
2	2	1	1	Craig	1	Replace LWC w/ RCB	N/A	43.5'	26'	Triple RCB					\$66,000		8/20/2008	N/A	10014	8/20/08
3	3	3	1	Delaware	1&3	Replace culverts w/ BR	N/A								\$150,000		8/20/2008	N/A	10015	8/20/08
4	6	4	1	Nowata	3	Replace BR w/ RCB	NBI 03596; Local 51	33/1'	15'	CONC	E16 at N422	6 miles	22'	3"	\$49,325		8/20/2008	N/A	10016	8/20/08
5	9	5	1	Creek	1	Replace BR w/ RCB	NS88975	80'	18'	Box	NS 580	1 mile	26'	NA	\$125,000		8/20/2008	N/A	10017	8/20/08
6	4	6	1	Ottawa	3	Replace LWC w/ RCB	159				NS 580	1 mile	26'	NA	\$50,000		1/29/2009	N/A	10032	1/29/09
7	4	7	2	Delaware	2	Overlay					E340 & E 350	1 mile	20'	2"	\$50,000		3/24/2009	N/A	10037	3/24/09
8	4	8	2	Ottawa	1	Replace pipe w/RCB	new	33'	24'	RCB	MC 5850C	--	24'	--	\$70,000		3/13/09	N/A	10043	7/1/09
42	4	-	2	Mayes	4	Oil-and-Chip Seal	VOIDED AT 9-29-09 MITG - REPLACED WITH #17				N428-BWW- W360-W370	2-miles	24'	4"	\$76,000	\$0	4/27/09	X	X	X
10	3	10	3	Delaware	3	Overlay	N/A				CR660	0.6	20'	2"	\$50,000		4/20/09	8/19/2009	10048	9/29/09
9	5	11	1	Pawnee	2	Repl wood br w/RCBs	new (2 ea)	20'	24'	RCB					\$60,000		3/31/09	10/21/2009	10055	1/20/10
17	1	12	2	Mayes	1	Gabion Baskets or RipRap	65	90.9	23.5	stringer/girder					\$100,000		8/31/09	9/29/2009	10081	9/2/10
11	2	13	2	Craig	3	Oil and Chip Seal					MC 1866C	4 miles	24'	oil/chip seal	\$50,000		4/6/09	10/21/2009	10082	9/2/10
13	1	14	3	Mayes	2	Triple Seal and Chip					S 430 W 530-540	1 mile	24'	NA	\$50,000		5/4/09	10/21/2009	10085	10/29/10
14	6	15	2	Nowata	3	2 retain walls & culvert					E13, N414	50'	30'	N/A	\$50,000		5/11/09	10/21/2009	10086	10/29/10
15	4	16	3	Ottawa	2	Replace bridge	125								\$80,000		10/5/09	8/19/2009	10089	12/1/10
16	2	17	3	Craig	2	Overlay					EW240 & NS4400	3 miles	20'	2"	\$236,544		no date	9/29/2009	10090	12/15/10
17	5	18	2	Pawnee	2	Rebuild Roadway and Chip Seal					S35900 E4450-5030 and S36000 E4450-5000	9 miles	22'	3/8"	\$114,320		12/16/10	12/14/2010	10095	2/24/11
18	9	19	2	Creek	1	Repl (2) I-beam span w/ timber deck & masonry w/ RCB	new	18'	20'	RCB					\$80,000		1/11/11	1/27/2011	10101	3/24/11
20	5	20	3	Pawnee	1	Rework road surface & chip and seal					EW 5400	3 miles	24'		\$100,000		2/28/11	4/28/2011	10103	4/28/11
22	6	21	3	Nowata	1	Replace short span bridge	new	20'	24'	Box	EW 2250	600'	24'		\$50,000		5/2/11	4/28/2011	10104	4/28/11
21	11	22	1	Tulsa	2	Traffic Signal at W. 41st St. & 65th West Ave.									\$125,000		4/4/11	4/28/2011	10112	7/28/11
23	8	23	1	Osage	3	Overlay					CR 1501	0.8	24'	4"	\$100,000		5/31/11	5/26/2011	10116	8/25/11
28	9	24	3	Creek	2	Repl existing I-beam span and failing masonry with RCB	156	30.8	14.8 (1 lane)	I-beam					\$65,000		2/6/12	2/23/2012	10129	2/23/12
29	3	25	4	Delaware	2	Asphalt Overlay E-346					EW 346	3/4 mile	20'	2"	\$53,000		2/21/12	2/23/2012	10128	2/23/12
26	10	26	1	Washington	3	Keeler Creek	95	123	27	PC Beam					\$610,000		12/19/11	1/26/2012	10134	3/21/12
30	7	30	2	Rogers	1	Replace Bridge deck	87	2-14' & 1-29'	24'	Precast	NS 4180	57	24		\$185,000		3/5/12	3/21/2012	10133	3/21/12
25	10	28	2	Washington	2	Replace Bridge	57	TBD	TBD	TBD					\$350,000		5/31/11	6/23/2011	10138	4/26/12
27	7	29	1	Rogers	2	Culverts									\$220,000		7/25/11	2/23/2012	10139	4/26/12
31	1	31	4	Mayes	1	Replace Bridge	43	24'	30'	Steel Stringer	Various	24ft	30ft		\$70,000		4/2/12	4/26/2012	10137	4/26/12
24	10	27	3	Washington	1	Overlay					Copan Area	0.5	20'	2.5"	\$50,000		5/31/11	6/23/2011	10144	5/24/12
32	1	32	5	Mayes	2	Roadway Oil & Chip					W 540	2mi.	20'		\$50,000		4/16/12	4/26/2012	10143	5/24/12
33	4	33	4	Ottawa	3	Overlay E. 230 rd					E230 Rd	0.25 mi	22'	3"	\$97,000		5/7/12	5/24/2012	10150	7/26/12
34	5	34	4	Pawnee	3	Chip/Seal Rd 37000					37000	2.5mi	24'		\$68,550		7/9/12	7/26/2012	10151	7/26/12
35	7	35	3	Rogers	1	BR#71 Sweetwater Creek	71	90	26ft	Used Beam	N4150	1000	26	6"	\$100,000		9/24/12	9/27/2012	10162	9/27/12
36	4	36	5	Ottawa	1	Drainage Improvements									\$77,500		9/24/12	9/27/2012	10166	11/29/12
37	9	37	4	Creek	3	Replace Br #185	185	60	28	I-Beam					\$125,000		10/15/12	10/25/2012	10168	12/13/12
38	2	38	4	Craig	2	Asphalt Overlay CR E150 Rd					EW 150	4 mi	22'	2"	\$389,973		11/13/12	11/29/2012	10172	1/31/13
39	8	39	2	Osage	2	Replace cross drains & asphalt overlay 1.2 miles					36th St. N.	1.2	24		\$150,000		2/19/13	2/28/2013	10174	2/28/13
40	4	40	6	Ottawa	3	Replace Br 116	116	26	30	RCB					\$100,000		3/4/13	2/28/2013	10176	3/21/13
41	3	41	5	Delaware	3	Repairs to Br #112	112	73	24'3"	Steel I-Beam					\$10,000		4/9/13	4/25/2013	10179	4/25/13

**CIRCUIT ENGINEERING DISTRICT #1
Materials Request Grant Program (Funded thru CED Expense Budget)**

ID	Cnty Rank	CED PRI	# of Proj	County	Dist.	Description of Project	Bridge			Roadway			Cost Estimate	Amount Requested from CED	Date Requested (executed by commission)	Date Approved by CED	Signed & Dated by CED	Check #	Check Date
							No.	Span Length	Width	Type	Number	Length							
42	1	42	6	Mayes	3	Br#101	101	94	30	Slab Span			\$170,000	\$50,000	4/25/2013	4/25/2013	10180	4/25/13	
43	3	43	6	Delaware	3	Flint Rd & S 670 Road Improvements					3.8	22'/24'	2 layers	\$50,000	4/25/2013	4/25/2013	10181	4/25/13	
49	2	49	5	Craig	1	Replace 1 land bridge with an RCB bridge				RCB	28'			\$50,000	5/23/2013	6/20/2013	10187	6/20/13	
53	6	53	7	Ottawa	2	Replace Br 37 Mud Creek	37	35.1	19.6	Temp Struc.			\$45,000	\$25,000	7/25/2013	7/25/2013	10189	7/25/13	
45	9	45	5	Creek	3	Replace Br #181	181	95'	26'	Used I-Beam			\$100,000	\$50,000	5/6/13	8/29/2013	10191	8/29/13	
47	1	46	7	Mayes	2	W 630 Rd					1.5 mi	20'	\$120,000	\$50,000	6/20/2013	8/29/2013	10192	8/29/13	
52	1	52	4	Nowata	3	Upgrade of low water crossings							\$65,250	\$50,000	7/22/13	7/25/2013	10195	9/26/2013	
46	2	47	8	Mayes	1	Br #14	14	20'	15'6"	RCB	21'	15'6"	\$70,000	\$50,000	5/20/13	6/20/2013	10203	1/24/2014	
48	3	48	9	Mayes	3	Br #33 Saline Creek Protection	84	263	26'	PC Beam			\$80,000	\$0	5/20/13				
50	2	50	6	Craig	3	310 RD					6 mi	21'	\$150,000	\$50,000	5/23/2013	2/27/2014	10206	2/27/2014	
51	3	51	7	Delaware	2	2.8 Miles of Chipseal on S575					2.8 mi	20'	\$65,000	\$50,000	6/11/13	6/20/2013	10207	2/28/2014	
56	11	56	2	Tulsa	1	Traffic Signal E 91st & Garnett					1.65	22	1 lift	\$50,000	3/3/14	3/20/2014	10211	3/20/2014	
54	3	54	8	Delaware	3	Mill & Chip & Seal 1.65 Miles of S710							\$50,000	\$50,000	2/10/14	2/27/2014	10219	6/19/2014	
44	8	44	3	Osage	2	Bridge and Culverts on Oak St.	245	21	19.7	RCB			\$50,000	\$50,000	5/20/13	5/23/2013	10227	8/28/2014	
55	3	55	9	Delaware	3	Mill & Chip & Seal 1.55 Miles of E511					1.55	22	1 lift	\$30,000	2/10/14	2/27/2014	10228	8/28/2014	
58	10	58	4	Washington	1	50 Bison Rd 1 mile overlay					1	21'	2"	\$105,000	8/18/14	8/28/2014	10229	8/28/2014	
57	3	57	10	Delaware	2	Lake Rd 3 & S630 Rd overlay					1.2	20'	2"	\$68,000	5/19/14	6/19/2014	10232	10/23/2014	
59	9	59	6	Creek	2	Replace Br 64	64	44	16	Used Beam			\$65,000	\$50,000	12/8/14	12/11/2014	10238	12/11/2014	
60	11	60	3	Tulsa	1	Signals @ 76th and Sheridan							\$130,000	\$50,000	12/15/14	1/29/2015	20140	2/26/2015	
63	1	61	5	Nowata	2	Multiple							\$95,000	\$50,000	1/22/15	1/29/2015	20141	2/26/2015	
64	3	62	9	Mayes	4	Reconstruct Br 26 or 38	26	20	20	Concrete Slab			\$120,000	\$0	4/22/15	4/29/2015			
64	7	64	4	Rogers	3	Replace RCB on Pecan St.		30'	62'	RCB			\$120,000	\$50,000	2/23/15	2/26/2015	10246	5/28/2015	
70	8	70	9	Mayes	1&2	Replace Br#38 & 105 Overlay	38 & 105	20', 22'	19', 16'	RCB, Culvert			\$150,000	\$50,000	5/11/15	5/28/2015	10247	5/28/2015	
66	8	66	4	Osage	3	Pond Dr. and Timberlake Ridge Overlay					1337 ft/ 3540 ft	26'	2 in	\$67,280	3/23/15	3/26/2015	10251	6/25/2015	
62	5	63	5	Pawnee	2	Resurfacing E3900 Rd					4 mi.	26'	Chip Seal	\$83,600	1/20/15	1/29/2015	10259	9/24/2015	
74	8	70	5	Osage	3	Pond Creek Circle Rebuild					500 ft	24'	3 in	\$33,550	5/18/15	5/28/2015	10261	10/29/2015	
69	2	69	7	Craig	2	Purchase of a new loader							\$280,000	\$50,000	3/30/15	4/16/2015	102	1/28/2016	

Projects funded: \$3,134,836

**CIRCUIT ENGINEERING DISTRICT #1
Materials Request Grant Program (Funded thru CED Expense Budget)**

ID	Cnty Rank	CED PRI	# of Proj	County	Dist.	Description of Project	Bridge			Roadway			Amount Requested from CED	Date Requested (executed by commission)	Date Approved by CED	Signed & Dated by CED	Check #	Check Date
							No.	Span Length	Width	Type	Number	Length						

CURRENT PROJECTS AWAITING FUNDING

65	9	65	7	Creek	2	Replace NBI 04417	30	197"	I-Beam Span		1.6 miles	24'	\$75,000	2/23/15	2/26/2015			
67	8	67	6	Osage	1	CR 2680 Recycle and Chip				CR 2680	1522 ft	24'	\$83,625	5/18/15	3/26/2015			
68	8	68	7	Osage	3	Repair and Overlay				Diamond/ West Wind	1435 ft	26'	\$62,380	3/23/15	3/26/2015			
71	4	71	8	Ottawa	2	Overlay 160 Rd				160	1 mi.	24'	\$100,000	6/3/15	5/28/2015			
72	4	72	9	Ottawa	2	Overlay 642 Rd				642	1 mi.	24'	\$100,000	6/3/15	5/28/2015			
73	4	73	10	Ottawa	3	Overlay 230Rd.				230	.5 mi.	24'	\$70,000	6/3/15	5/28/2015			
75	3	74	11	Delaware	2	S 595 & E 293 Overlay/Fog Seal/Patch				S 595 & E 293	1+ mi.	21'	\$60,000	5/18/15	5/28/2015			
76	4	75	11	Ottawa	1	Overlay E 60 Rd				E60	1 mi.	23'	\$300,000	7/13/15	7/30/2015			
77	10	76	5	Washington	2	Chip & Seal Rd 2100				2100	2.5 mi.	21'	\$62,500	9/8/15	10/29/2015			
78	9	77	8	Creek	2	Chip & Seal 161st St.				S161st St	1 mi.	20'	\$125,000	1/19/16	1/28/2016			

Projects ready for funding: \$500,000

COUNTY	# of funded Requests	FUNDED TO DATE	# of Pending Requests	Pending Amount Requested
TULSA	3	\$150,000		
OSAGE	5	\$225,000	2	\$ 100,000
PAWNEE	5	\$250,000		
ROGERS	4	\$200,000		
WASHINGTON	4	\$200,000	1	\$ 50,000
NOWATA	5	\$249,325		
CRANG	7	\$350,000		
OTTAWA	7	\$325,000	4	\$ 200,000
CREEK	6	\$300,000	2	\$ 100,000
MAYES	9	\$450,000		
DELAWARE	10	\$435,511	1	\$ 50,000
TOTAL	65	\$3,194,836	10	\$ 500,000

The CED#1 Materials Request Grant Application shall be completed and submitted to the CED for review.

Each request shall be limited to \$50,000; three projects from each county may be submitted.

The projects must meet ODOT Force Account standards.

The purpose of this program is to assist counties with the purchase of materials for force account projects. Requests will only be approved for project materials. Labor, equipment, rental equipment, etc., will not be eligible.

The CED will first consider the requests in accordance with the following County Classification Designation Order as prepared by CAB, with the “poorest” county ranked #1. Second they will consider the number of grants each county has received to date. Third consideration will be the immediate need of the project.

If a county submits more than one request, they need to prioritize each request (1+) for the CED.

The CED Program Manager will audit the project to ensure the funds were expended on materials only. The county will provide tickets, receipts, etc., to the program manager at the completion of the project.

The CED Program Manager will also audit the project when complete to ensure compliance with ODOT Force Account standards (i.e. 23 ton load rating and 24ft clear roadway). Bridge load ratings will be performed as part of the next scheduled bridge inspection by the county’s selected bridge inspector.

If a project is built that does not meet force account standards, the county must repay the Materials Request Grant unless granted an exception by the CED board. The county will not be eligible for another Materials Request Grant until they have paid back the funds.

Funds can be advanced if specifically requested.

2015 County Classification Designation Order				
	Amount	Mileage	\$/Mile	Rank
Craig	2,430,855.08	1,034.69	2,349.36	1
Delaware	2,985,522.43	1,161.80	2,569.74	2
Ottawa	2,186,587.23	828.05	2,640.65	3
Mayes	3,025,301.37	1,123.07	2,693.78	4
Nowata	1,929,818.70	675.20	2,858.14	5
Pawnee	2,566,315.81	839.61	3,056.56	6
Rogers	3,660,960.07	1,114.38	3,285.20	7
Creek	5,040,888.22	1,172.80	4,298.17	8
Osage	8,186,968.33	1,700.45	4,814.59	9
Washington	2,787,925.52	514.80	5,415.55	10
Tulsa	9,534,173.10	698.18	13,655.75	11

CED#1 USED BEAM REQUEST PROGRAM

REQUEST #	COUNTRY	COUNTRY PRIORITY	NBI #	Description of Project	Crosstown or Other	CIRB or Force Account	Anticipated Construction Year	Clear Rwdy	Requested		Total Bridge Length	Date Request Received	Signed & Dated by CED	Allocated		Date Beams Allocated by CED	Notes
									Number Of Beams	Beam Lengths				Number Of Beams	Beam Lengths		
3	Ottawa	1	3	Br 159 Hudson Creek	X-Town	FA	2012	26'	12	45'	80'	12/14/2010	6/21/2012	12	47'+	12/14/2010	Bridge is open to traffic
32	Pawnee	1	1	Br 92 Lagoon Creek	X-Town	FA	2012	21'	5	50'	43'	6/12/2012	6/21/2012	5	62'+	6/21/2012	Bridge is open to traffic
34	Ottawa	1	1	Br 23 - Replace	X-Town	FA	2012	24'	6	55'	50'	10/1/2012	10/25/2012	6	54'+	10/31/2012	Bridge is open to traffic
35	Creek	2	3	Br 185 - Replace	X-Town	FA	2012	26'	6	60'	65'	10/15/2012	10/25/2012	6	64'+	10/26/2012	Bridge is open to traffic
31	Creek	1	3	Br 211 Creek	X-Town	FA	2012	26'	12	60'	130	5/11/2012	12/13/2012	12	61'+	10/26/2012	Bridge is open to traffic
36	Creek	1	3	BR 181	X-Town	FA	2013	26'	12	30 & 65'	130	5/16/2013	5/23/2013	12	60' & 40'	8/16/2013	Bridge is open to traffic
42	Creek	1	3	Br 190 over Unnamed Creek	Other	FA	2015	24'	6	40'	40'	6/19/2014	6/19/2014	6	40'	12/2/2014	Bridge is complete
41	Washington	1	3	Br 156 over Saunders Creek	X-Town	FA	2015	26'	5	40'	40'	11/19/2013	11/21/2013	5	40	12/18/2013	Bridge is complete
38	Ottawa	5	3	New Br over Bee Creek on 200Rd	X-Town	FA	2015	26'	6	50'	50'	8/26/2013	8/29/2013	6	50	9/9/2013	Bridge is complete
12	Nowata	2	2	Br 37 Cedar Crk on Rd 405	X-Town	CIRB	2015	26'	5	50'	50	4/10/2012	12/13/2012	4	64' 10"	6/1/2015	Beams Allocated - Nov 2015 Let
16	Pawnee	3	2	Br 44 Replace temp. structure Removed from POINTS	X-Town	FA	2015	24'	5	50'	40'	4/25/2012	12/13/2012				
17	Delaware	3	3	Br 86 Floyd Mott Bridge	X-Town	CIRB	2014	24'	4	45'	60'	5/1/2012	12/13/2012	4	60 +	10/1/2012	Beams Allocated
18	Delaware	3	3	Rd. CR 496 Curtis Trimble Rd	X-Town	CIRB	2017	24'	4	60'	60'	5/1/2012	12/13/2012				
19	Delaware	3	3	Rd. E 530 East of Barn	X-Town	CIRB	2015	24'	4	40'	120'	5/1/2012	12/13/2012	4	45'+	10/1/2012	Beams Allocated
20	Delaware	3	3	Rd. [Site 2] CR 550 W. of Bill Duncan	X-Town	CIRB	2016	24'	4	40'	40'	5/1/2012	12/13/2012				
21	Delaware	3	3	Rd. E 577 W. of Oak's Fire Station	X-Town	CIRB	2016	24'	4	60'	60'	5/1/2012	12/13/2012				
22	Delaware	3	3	Rd. CR 505 Joe Starr Hill	X-Town	CIRB	2017	24'	4	60'	60'	5/1/2012	12/13/2012				
23	Delaware	3	3	Br 85 Jack Copeland	X-Town	CIRB	2014	24	4	50'	150'	1/22/2013	5/23/2013	4	55'	10/1/2012	Beams Allocated
23	Delaware	3	3	Br 95 Flint Creek Bridge - 80ft beams	X-Town	CIRB	2015	24	12	80'	180	8/9/2012	9/27/2012				
24	Delaware	3	3	Rd. CR 550 Hog Hollow	X-Town	CIRB	2017	24'	4	40'	40'	5/1/2012	12/13/2012				
25	Delaware	3	3	Rd. E 583 Bill Duncan's Road	X-Town	CIRB	2016	24'	4	60'	60'	5/1/2012	12/13/2012				
26	Delaware	3	3	Rd. CR 494 S. of Old Cloud Crk Church	X-Town	CIRB	2017	24	16	40'	160'	5/1/2012	12/13/2012				
27	Delaware	3	3	Rd. S 706 Crazy Hollow	X-Town	CIRB	2014	24'	8	60'	160'	5/1/2012	12/13/2012	8	61'+	10/1/2012	Beams Allocated
28	Delaware	3	3	Rd. E. 540 Joe Martin	X-Town	CIRB	2017	24'	4	60'	60'	5/1/2012	12/13/2012				
29	Delaware	3	3	Rd. 5530 Martin's Salvage	X-Town	CIRB	2017	21'	8	40	80'	5/1/2012	12/13/2012				
33	Rogers	1	1	Br 71 Sweetwater Creek	X-Town	FA	2015	24'	15	50'	150'	9/25/2012	9/27/2012	5	64'+	12/2/2012	Beams Allocated
37	Tulsa	1	1	----for bridge repairs----	Other	FA	2015		1	70'							US 169 Pine St. Beams
40	Osage	3	3	BR 96 over Charley Creek	X-Town	FA	2015	26'	5	55'	55'	10/21/2013	10/25/2013	5	56' +	10/24/2013	Beams Allocated
43	Creek	2	2	Br 11 over Sand Creek	X-Town	FA	2015	26'	6	30'	30'	2/23/2015	2/26/2015	8	29' +	4/15/2015	Beams Allocated
44	Creek	3	3	Br 246 over Unnamed Creek	X-Town	FA	2015	26'	6	50'	50'	2/23/2015	2/26/2015	6	50' +	4/14/2015	Beams Allocated
45	Creek	3	3	Br 224 over Unnamed Creek	X-Town	FA	2015	26'	6	50'	50'	2/23/2015	2/26/2015	6	50' +	4/14/2015	Beams Allocated
46	Creek	2	2	Br 64 over Unnamed Creek	X-Town	FA	2015	27'	6	50'	49'	4/16/2015	4/16/2015	6	50' +	4/16/2015	Beams Allocated
47	Washington	3	3	Br 151 over Tynner Creek	X-Town	FA	2015	26'	5	60'	60'	4/27/2015	5/28/2015	5	60' +	6/2/2015	Beams Allocated
48	Creek	3	3	BR 87 over Tiger Creek	X-Town	FA	2016	26	7	40'	40'	1/5/2016		7	50' +	1/27/2016	Beams Allocated
49	Creek	2	2	BR 155 over Unnamed Creek	X-Town	FA	2016	26	7	40'	40'	1/5/2016		7	40' +	1/27/2016	Beams Allocated

Completed Used Beam Projects 9

Beams Remaining in Inventory 402

Number of Beams Requested 158

244

Beams Available

CED1 FY 2017 BR Funding

CED BR INCOME FY 2017 = 2,500,000 (Estimate)

JP	PROJECTS	PLANNED	FUNDING	ENGINEER	TTF	SUFF	STATUS
Craig County							
30441	BR #61 Lightning D1	610,000 488,000	CIRB BR	610,000 Guy Engineering	NO	30	NEPA completed Jun 2015 - ROW acquisition underway by Commr
30443	BR #94 Locust D3	875,000 700,000	CIRB BR	875,000 Guy Engineering	NO	37.7	NEPA completed Apr 2015 - ROW acquisition underway by Commr
28530	BR# 5&6 Big Creek D1	2,200,000 0	CIRB BR	2,200,000 Guy Engineering	NO	73.2 30.9	NEPA completed Jun 2015 - ROW acquisition underway by Commr No federal money on this project.
Creek County							
22350	West 81st Street D2	6,200,000 550,000 0	CIRB RAILROAD BR	6,200,000 Guy Engineering 550,000	??	n/a	NEPA completed Aug 2014 - R/W completed Jan 2016 June 2016 Letting No federal money on this project.
22752	BR# 92 Dog Creek D2	500,000	CIRB BR	500,000 Mehlberger Brawley	YES	39.4	NEPA re-evaluation underway - final plans complete R/W status? BIA parcel issue
29407	BR# 181A Little Deep Fork Creek D3	500,000 400,000	CIRB BR	500,000 Guy Engineering	YES	20.8	Smith Roberts acquiring R/W
28681	Three Bridges D3	3,000,000	CIRB BR	3,000,000 Guy Engineering	NO	25.3	Right-of-Way complete Waiting on mitigation contract supplement from ODOT
29408	Br 26 & 27 Trib to Buckeye Creek D3	250,000	CIRB BR	250,000 Guy Engineering	YES	26.8	NEPA complete 12/2015
Delaware County							
29895	BR# 86 Floyd Mott D3	650,000	CIRB BR	650,000 Rose & McCrary	NO	48.9	NEPA completed Feb 2015 - ROW acquisition underway by Universal
29896	BR# 85 Jack Copeland D3	620,000	CIRB BR	620,000 Rose & McCrary	NO	31.9	NEPA completed Feb 2015 - ROW acquisition underway by Universal
29897	RS 706 Crazy Hollow D3	875,000	CIRB BR	875,000 Rose & McCrary	NO	-	NEPA completed Mar 2015 - ROW acquisition underway by Universal
28532	BR# 16 Wolf Creek D1	825,000 660,000	CIRB BR	825,000 Rose & McCrary	NO	88	NEPA completed Jan 2014 - ROW acquisition underway by Universal Expect R/W completed in Feb 2016
27820	BR# 31 Honey Creek D1	100,000	CIRB BR	100,000 Rose & McCrary	YES	23.2	Expect NEPA Feb 2016
Mayes County							
30102	Old Hwy 33 (N425 to Hwy 69) D2	1,500,000 0	CIRB BR	1,500,000 Kellogg Engineering	n/a		NEPA completed Dec 2015 - No R/W May 2016 Letting No federal money on this project.
28555	BR 56 & 57 Trib to Wickliffe Crk D3	150,000 120,000	CIRB BR	150,000 Guy Engineering	YES	35.3 28.4	NEPA completed Dec 2015 - Meshek acquiring R/W
Nowata County							
25423	California Creek LWC D2	950,000	CIRB BR	950,000 Guy Engineering	NO	n/a	NEPA completed Jan 2011 - ROW in condemnation by County DA
27816	NS406 LWC D2	600,000 480,000	CIRB BR	600,000 Guy Engineering	NO	n/a	October 2016 Letting
27815	BR# 76 Purgatory Creek D1	600,000 0	CIRB BR	600,000 Guy Engineering	NO	28.9	NEPA completed Dec 2012 - ROW acquisition underway by Commr Judge ruling on ownership in Jan 2016 - ROW docs to ODOT Feb 1st No federal money on this project.
29414	BR#62 Mormon Creek D2	550,000 440,000	CIRB BR	550,000 Guy Engineering	NO	49.7	Meshek acquiring R/W
30495	BR#63 Mormon Creek D2	575,000 460,000	CIRB BR	575,000 Guy Engineering	NO	40.3	Meshek acquiring R/W
Osage County							
29416	Br #220 Claremore Creek D3	150,000	CIRB BR	150,000 Guy Engineering	YES	30.5	NEPA completed Jun 2015 - ROW acquisition underway by Commr Need Osage Mineral Lease
26857	BR# 132 Marchesoni Bridge D3	850,000	CIRB BR	850,000 Guy Engineering	YES	30.5	NEPA May 2015 - Awaiting Osage Mineral Lease resolution R/W complete - Utils complete
30499	BR# 5 Caney River D1	520,000	CIRB BR	520,000 Guy Engineering	YES	30.5	NEPA expected Jan 2016 - Commr needs to pick ROW agent R/W by County - Corps Parcel
25528	BR# 133 Little Drum D3	1,788,480	CIRB BR	1,788,480 Guy Engineering	YES	45.1	NEPA May 2010 - Awaiting Osage Mineral Lease resolution R/W complete - Utils complete
29415	BR# 280 Trib to Delaware D2	1,200,000	CIRB BR	1,200,000 Guy Engineering	YES	66.3	NEPA Oct 2015 - R/W by County Need Osage Mineral Lease
30704	BR# 176 Dog Thresher Crk D1	830,000	CIRB BR	830,000 Guy Engineering	YES	30.9	NEPA Sep 2015 - R/W complete Need Osage Mineral Lease
Ottawa County							
29401	BR# 18 Fourmile Creek D1	986,140 0	CIRB BR	986,140 Red Plains	YES	43.2	Plan updates required. No federal money on this project.

28597	BR# 19 Elm Creek D1	855,000 684,000	CIRB BR	855,000 Guy Engineering	YES	37.9 R/W by Spinks
29894	BR# 149 Hickory Creek D3	810,999 648,799	CIRB BR	810,999 Guy Engineering	NO	46.7 R/W complete - Utilities NTP any day October 2016 Letting
28596	BR# 52 Warren Branch D2	110,000 88,000	CIRB BR	110,000 Guy Engineering	NO	39.9 R/W by Spinks

Pawnee County

23259	BR# 141 Lagoon Creek D1	803,294	CIRB BR	803,294 Leidos	??	73.2 NEPA Jul 2015 - ROW underway by SRLS Tribal parcel
25444	BR# 2 Belford Bridge D2	8,338,865 0	CIRB BR	8,338,865 Mehlerberger Brawley	??	14.8 NEPA Oct 2013 - ROW/Utilities underway by Commissioners No federal money on this project. Need Osage mineral lease.
29924	BR# 15 Mud Creek D2	550,000	CIRB BR	550,000 Guy Engineering	??	40.9 NEPA Nov 2015 - Need to pick ROW agent
24657	BR# 39 Unnamed Creek D2	336,334	CIRB BR	336,334 Mehlerberger Brawley	??	37.2 NEPA Sep 2009 - R/W by Coates

Rogers County

30711	BR# 85 Trib to Seminole Creek D1	313,760	CIRB BR	313,760 HUB	NO	29.4 NEPA in Jan 2016 R/W by ____?
-------	-------------------------------------	---------	------------	-------------	----	---------------------------------------

Tulsa County

27822	BR# 227 Big Heart Creek D1	396,000 0	CIRB BR	396,000 Tulsa County	NO	NEPA Jun 2014 No federal money on this project.
25487	Dip Creek Road	1,734,480	CIRB BR	1,734,480 Tulsa County	NO	NEPA Mar 2015

Washington County





















25490	W1400 RD & N3980 RD D1	4,162,400 0	CIRB BR	4,162,400 Guy Engineering	NO	NEPA Jul 2011 - ROW acquisition underway by Dan Houser No federal money on this project.
23775	BR# 8 Unnamed Creek D1	575,000 460,000	CIRB BR	575,000 Guy Engineering	NO	47.3 NEPA Apr 2009 - ROW underway by Dan Houser
23549	BR# 59 Limestone Draw D2	347,000 277,600	CIRB BR	347,000 Guy Engineering	NO	36.6 NEPA Re-Eval Jul 2015 - ROW underway with Dan Houser
30615	BR# 84 Trib to Caney River D2	50,000 40,000	CIRB BR	50,000 Kellogg Engineering	NO	37 NEPA Oct 2015 - ROW by Smith-Roberts




Total BR planned = 5,946,399
Total BR remaining = -3,446,399










CED#1 CALENDAR OF EVENTS	
DATE	ITEM OF INTEREST
March 30th- March 31st, 2016	ACCO Spring Conference
April 27, 2016	ACCO, SIG/SIF, OCCEDB Board Meeting
April 28, 2016	CED#1 Meeting, Rogers State University, Pryor
May 12th-May 13th, 2016	ACCO Safety Meeting
May 25, 2016	ACCO, SIG/SIF, OCCEDB Board Meeting
May 26, 2016	CED#1 Meeting, Cherokee Nation, Siloam Springs
June 23, 2016	CED#1 Warren CAT, Tulsa, Ok
June 29, 2016	ACCO, SIG/SIF, OCCEDB Board Meeting
July 4, 2016	Independence Day
July 27, 2016	OCCEDB Board Meeting
July 28, 2016	CED#1 Meeting, Nowata County Fairgrounds
August 2, 2016	ACCO, SIG/SIF Board Meeting
Aug. 3rd - Aug. 4th, 2016	ACCO Summer Conference
August 25, 2016	CED#1 Meeting, Vista Towers at ShangriLa on Monkey Island
August 31, 2016	ACCO, SIG/SIF, OCCEDB Board Meeting
September 5, 2016	Labor Day Holiday
Sept. 13th-Sept. 15th, 2016	CODA Meeting
September 28, 2016	ACCO, SIG/SIF, OCCEDB Board Meeting
September 29, 2016	CED#1 Meeting, Claremore Conference Center
October 10, 2016	Columbus Day
October 19, 2016	ACCO, SIG/SIF, OCCEDB Board Meeting
October 27, 2016	CED#1 Meeting, Pawnee Nation, Pawnee
November 8, 2016	Election Day
November 8, 2016	ACCO, SIG/SIF Board Meeting
Nov. 9th - Nov. 10th, 2016	ACCO Fall Conference
November 11, 2016	Veteran's Day Holiday
November 17, 2016	CED#1, Craig County Fairgrounds
Nov. 24th- Nov. 25th, 2016	Thanksgiving Holiday
November 30, 2016	OCCEDB Board Meeting
Dec. 1st- Dec. 2nd, 2016	ACCO Safety Meeting
December 14, 2016	ACCO, SIG/SIF, OCCEDB Board Meeting
December 15, 2016	CED#1 Meeting, Ottawa County Annex, Miami
Dec. 26- Dec. 27, 2016	Christmas Holiday











Circuit Engineering District #1










March 24, 2016

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Craig County District 1	Lowell Walker		lwalkerrt66@gmail.com	918-256-5487	918-244-0314
Craig County District 2	Hugh Gordon		ccd2@ruralinet.net	918-788-3722	918-244-4193
Craig County District 3	Dan Peetoom		Craig3@junct.com	918-256-6677	
Creek County District 1	Newt Stephens		nstephens@creekcountyonline.com	918-224-0278	
Creek County District 2	Rick Stewart			918-352-2691	
Creek County District 3	Lane Whitehouse			918-367-3231	
Delaware County District 1	Doug Smith		delcohw@groveemail.com	918-786-9774	
Delaware County District 2	Tom Sanders		delbarn2@yahoo.com	918-253-4909	
Delaware County District 3	Marty Kirk			918-326-4733	
Mayes County District 1	Kevin Whiteside		mayedist1@yahoo.com	918-785-2449	
Mayes County District 2	Darrell Yoder		darrellyoder2@yahoo.com	918-825-0375	918-693-3475
Mayes County District 3	Ryan Ball		maves3@sstelco.com	918-434-5743	
Nowata County District 1	Curtis Barnes			918-273-3881	
Nowata County District 2	Doug Sonenberg		nwsonw2@yahoo.com	918-468-2369	
Nowata County District 3	Bud Frost		nowatacountydistrict3@yahoo.com	918-467-3537	
Osage County District 1	Bob Jackson		osagecod1@yahoo.com	918-287-1570	
Osage County District 2	Scott Hilton		osageco2-shilton@att.net	918-396-2747	918-798-5056
Osage County District 3	Darren McKinney		osage3@windstream.net	918-885-4995	918-573-5002
Ottawa County District 1	John Clarke		ottawacountyd1@sbcglobal.net	918-673-1101	918-542-0506
Ottawa County District 2	Gary Wyrick		ottawacountyd2@hotmail.com	918-533-0805	918-533-5997

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Ottawa County District 3	Russell Earls		rearls@ruralinet.net	918-676-3227	918-542-0430
Pawnee County District 1	Charles Brown		CharlesBrown@sbccglobal.net pawneec@sbccglobal.net	918-399-3543	918 9355108
Pawnee County District 2	Jim McCormick		pawneec@sbccglobal.net	918-762-2801	
Pawnee County District 3	Dale Carter		pawneec@sbccglobal.net	918-358-2812	
Rogers County District 1	Dan Delozier		ddelozier@rogerscounty.org	918-789-2279	918-637-3024
Rogers County District 2	Mike Helm		mhelm@rogerscounty.org	918-638-3546	918-638-3546
Rogers County District 3	Ron Burrows			918-341-2380	
Tulsa County	Tom Rains		trains@tulsacounty.org	918-596-5730	918-440-9991 ↘
Washington County District 1	Mitchell Antle		mantle@countycourthouse.org	918-532-4222	↗
Washington County District 2	Mike Bouvier		mbouvier@countycourthouse.org	918-534-1170	918-327-9352
Washington County District 3	Mike Dunlap		MDunlap@countycourthouse.org	918-536-3315	918-914-9182
ACCO	Randy Robinson		randyr@okacco.com	800-982-6212	405-524-3200
ACCO	Chris Schroder				
Advanced Drainage Systems	Howard Peterson		howard.peterson@ads-pipe.com	918-500-4151	
Advanced Drainage Systems	Tommie Heltcel		tommie.heltcel@ads-pipe.com	918-892-0739	
Advanced Workzone	Tommy Wiley		twileyA1-inc.com		
Ash Grove Resources	Gary Dukewits		gary.dukewits@ashgroveresources.com		785-608-5188
APEX Pre-Cast	Steve Hagood		steve@apex-pp.com		918-899-6989
Bidadoo Auctions	Eddie Humes		eddieh@bidadoo.com		918-576-3225
BKL, Inc.	Stacy Loeffler		loeffler@bklinc.com	918-835-9588	918-740-0232
BKL, Inc.	Kim Reeve		reeve@bklinc.com	918-835-9588	
Boxcer Equipment	Patrick Box		pbox@boxcerquipment.com	918-272-7237	918-231-3639
Cherokee Nation	Michael Lynn		mlynn@cherokee.org	918-453-5396	918-822-2865
Cherokee Nation	Rob Endicott		robert-endicott@cherokee.org	918-447-9992	
Cherokee Nation	Chief Baker				
Collins, Zorn & Wagner	Gayla Jones Morgan		gayla@czwglaw.com	405-524-2070	405-642-4195
Cowan Group	Bill Cyganovich		bill@cowangroup.co		918-691-0028

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
CP&Y	Steve Cilberg		scilberg@cpvi.com	405-227-9297	
Crafton Tull	Jason Mohler		jason.mohler@craftontull.com	918-584-0347	918-619-2113
Crafton Tull	Charles Mitchell		chuck-mitchell@craftontull.com	918-584-0347	918-906-4911
Crafton Tull	Brady Watson		brady.watson@craftontull.com	918-588-4180	918-637-1116
Craig County	Joni Jones		joni.jones_18@yahoo.com	918-256-3564	
Craig County District 1	Candace Giles		ccd1@junct.com	918-256-5487	
Craig County District 2	Kim Bradshaw		ccd2@ruralinet.net	918-788-3722	
Creek County	Jennifer Mortazavi				
Delaware County	David Poindexter		delcoroadboss@yahoo.com	918-786-9774	
Enercon	Michelle Barnett		mbarnett@enercon.com	918-665-7693	
Ergon Asphalt & Emulsion	Wendell Nolan		wendell.nolan@ergon.com		918-408-0845
EST, Inc.	Carla Bonner		carlab@estinc.com	405-815-3600	
Garver	Kirsten McCullough		kimccullough@garverusa.com	9188583799	
Garver	Lacey Stanley		lstanley@garverusa.com		
Garver	Michael Winterscheidt		mjwinterscheidt@garverusa.com	918-250-5922	539-664-3816
Garver	Matthew Youngblood		mjyoungblood@garverusa.com	918-250-5922	
Garver	Cassie Schmidt		CPSchmidt@garverusa.com	918-250-5922	918-440-2886
Grissom LLC	Allen Steffy		asteffy@grissomonline.com	405-567-0315	405-567-9563
Guy Engineering Services	John Blickensderfer		john-b@guyengr.com	918-437-0282	918-381-0838
Guy Engineering Services	Megan Douglas		megan@guyengr.com	918-437-0282	
Guy Engineering Services	Aaron Peck		aaron@guyengr.com	918-437-0282	
INCOG	Viplava Putta		vputta@incog.org	918-443-2441	
Hanson Pipe & Precast	Gene Slavens				
Jacobs Engineering	Tim Bray		tim.bray@jacobs.com	918-592-3904	918-720-1436
Kellert Consulting, LLC	Sarah Kellert		sarah@kellertconsulting.com	918-706-7792	
Kellogg Engineering, Inc.	Brian Kellogg		bkellogg@totelcsi.com	918-275-4080	918-261-1484
Kleinfelder	Brent Neece		bneece@kleinfelder.com	918-627-6161	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Kubota of Tulsa	Rick Brown		rick@tulsakubota.com	918-970-4614	405-765-2631
Leidos	Jasper Harrison		jasper.m.harrison@leidos.com	405-607-6906	405-508-1483
Lochner	Sadie Robb		srobb@hwlochner.com	405-748-6651	
Mead and Hunt	Kim Shannon		kim.shannon@meadhunt.com		918-998-1508
McClelland Consulting Eng.	David Cross		dcross@mccllelland-engrs.com	918-246-0355	918-237-9893
Mehlburger Brawley	Jeffrey Dixon		jdixon@mb-eng.com	405-848-5578	405-245-0732
Mehlburger Brawley	Steve Powell		spowell@mb-eng.com	918-664-5500	918-231-1391
Meshek & Associates	Tom Meshek		tmeshek@meshekengr.com	918-392-5620	918-606-2778
Meshek & Associates	Annette Owens		aowens@meshekengr.com	918-392-5620	918-633-6445
Meshek & Associates	Ben Fletcher		bfletcher@meshekengr.com	918-392-5620	
Nowata County District 1	Deborah Shults		nowata@att.net	918-273-3881	
Nowata County District 2	Heather Collins		nowata2@totelcsi.net	918-468-2369	918-559-9290
Nowata County District 2	Lindsey McClain		nowata2@totelcsi.net	918-468-2369	
Nowata County District 3	Jacki Hessel		nowatacountydistrict3@yahoo.com	918-467-3537	
OCCEDB	Randy Robinson		randyr@okacco.com		
OCCEDB	Chris Schroder		chriss@okacco.com		
ODOT	Bruce Martin		bmartin@odot.org	918-838-9933	
ODOT	James Pruett		jpruett@odot.org	405-521-2738	
ODOT	Shannon Sheffert		ssheffert@odot.org		405-623-3460
ODOT	Matt Casillas		mcasillas@odot.org	918-838-9933	
ODOT	Jennifer Tyler		jt Tyler@odot.org	918-266-1160	
ODOT	Jason Huff		jhuff@odot.org	405-522-1587	
Osage County District 2	Cindy Murphy		osageco2@att.net	918-396-2747	
Osage Nation	Harold LaSarge		hasarge@osagenation-nsn.gov	918-287-5533	918-759-7079
Osage Nation	Jody Burd		tburd@osage-nsn.gov tburd@osage-nsn.gov		918-798-1428
Osage Nation	Justin Carr				
Osage Nation	Kenneth Gilmore		kgilmore@osagetribe.org	918-287-5203	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Osage County	Kandy Jump		osagecc@pkequipment.com	918-287-5334	
P&K Equipment	Monty Taylor		mtaylor@pkequipment.com	580-542-9026	
Pawnee County	Shawn Farrar		sfarrar78@netzero.net	918-454-2488	918-850-5915
Pawnee County	Beverly Day		pawneecc@sbcglobal.net	918-762-3741	
Pawnee County	Ron Weaver			918-906-5257	
Pawnee Nation	Rhonda James		rhondaj@pawneenation.org	918-762-3655	918-285-1941
Pawnee Nation	Chris McCray		cmccray@pawneenation.org	918-762-3655	918-285-0100
Railroad Yard, Inc.	Mark Downey		mark@railroadyard.com		
Rogers County	Robin Anderson				
Rogers County District 1	Lori Acree		lacree@rogerscounty.org	918-789-2279	
Rogers County District 2					
Rogers County District 3	Robin LePage		rlepage@rogerscounty.org	918-341-2380	
Rogers County	Christine Willhoite-Day		commissioners@rogerscounty.org		
Rose & McCray, PC	Tim McCray		tmccray@roseccrayer.com	918-786-6350	918-787-1660
Rush Truck Center	Brandon Bell		bellb1@rushenterprises.com	918-447-2815	918-344-0565
Schemmer Associates	Kyle Williams		kwilliams@schemmer.com	918-394-1503	918-899-0797
Senator Coburn's Office	Cameron Green			918-760-4480	
Senator Inhofe's Office	Michael Lee		michael_lee@inhofe.senate.gov	918-748-5122	
Stewart Martin Equipment	Andy Bealko		abealko@yahoo.com	918-756-3560	918-650-8603
SWCA	Stephanie Rainwater		srainwater@swca.com		918-219-9951
Time Striping, Inc.	Brian Becker		brian@timestriping.com	479-474-0452	479-719-8780
Warren CAT	Charlie Meyer		charlie.meyer@warrencat.com	918-660-5459	918-633-0406
Weich State Bank	Sherri Mount				918-541-8121
Weich State Bank	Tammie Harris		tharris@weichstatebank.com	918-788-3373	
Yellowhouse Equipment	Randle Admire		randlea@yellowhouse.us		918-691-3505
Yellowhouse Equipment	Scott Hickman		scott@yellowhouse.us	918-245-5926	918-231-1748

