

# NOTICE AND AGENDA FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

DATE: July 28, 2016  
TIME: 10:00 am  
PLACE: Nowata County Fairgrounds, 612 Roxy Ave, Nowata, OK

## AGENDA

1. Call to order by President
2. Determine that Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act
3. Flag salute and opening prayer
4. Roll call by Secretary
5. Introduction of attendees
6. Presentation by Garver
7. Reading of the minutes and approval or modification thereof. (Attachment 7)
8. Acknowledge receipt of incoming correspondence.
9. Discussion and acceptance of the Treasurer's Report. (Attachment 9)
10. Reports from the following with discussion:
  - a. Congressional Representatives
  - b. Tribal Representatives
  - c. INCOG Representatives
  - d. ODOT
    - Local Government
    - Division 8
  - e. OCCEDB
  - f. ACCO / SIG-SIF / Legislative
  - g. County Advisory Board (CAB)
11. Discussion and possible action to approve projects and funding on the following programs:
  - a. Emergency Transportation Revolving (ETR) Fund (Attachment 11a)
  - b. Surface Transportation Program (STP) (Attachment 11b)
  - c. Material Request Program (MRP) (Attachment 11c)
  - d. Used Beam Program (Attachment 11d)
  - e. Combined STP(BR) and CIRB Plan (Attachment 11e)
  - f. 2017 STP(BR) Project Status (Attachment 11f)
  - g. Project Status Updates (Attachment 11g)
12. Discussion and possible action adopting a CED#1 FY2016 Actual Budget. (Attachment 12)
13. Discussion and possible action adopting a CED#1 FY2017 Budget. (Attachment 13)
14. LTAP Intern Presentation by Mohammed Moursy.
15. Review calendar of events. (Attachment 15)
16. New Business
17. Adjourn

**Everyone is invited to attend a presentation on Utility Relocation following lunch.**

# Attachment 7

## MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 AMENDED REGULAR BOARD MEETING

DATE: June 23, 2016  
 TIME: 9:00 am  
 PLACE: Warren CAT, 3601 N. Garnett, Tulsa, OK

### MEETING MINUTES

1. Call to order by President
2. Determine that Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act.  
*-John Blickensderfer with CED #1 reported that the Notice of Meeting and Agenda had been posted in accordance with the Oklahoma Open Meeting Act.*
3. Flag salute and opening prayer  
*-Tom Sanders led the flag salute; Newt Stephens led the opening prayer.*

4. Roll call by Secretary

COUNTY	APPOINTED REP.	PRESENT	ABSENT
CRAIG	Hugh Gordon	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Ryan Ball	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton (Sec./Treasurer)	X	
OTTAWA	Russell Earls (President)	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier (arrived during #8) (Vice-President)	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

5. Introduction of attendees
6. Presentation by Warren CAT  
*-Charlie Meyer welcomed everyone to Warren CAT.*
7. Reading of the minutes and approval or modification thereof. (Attachment 7)  
*-Ryan Ball made a motion to approve the minutes as presented; Newt Stephens seconded.*  
*Roll call vote:*

COUNTY	APPOINTED REP	YES	NO
CRAIG	Hugh Gordon	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Ryan Ball	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

# MEETING MINUTES FOR Attachment 7 CIRCUIT ENGINEERING DISTRICT #1 AMENDED REGULAR BOARD MEETING

*-Motion carried.*

8. Acknowledge receipt of incoming correspondence.  
*-Mr. Blickensderfer reported that no correspondence was received.*
9. Discussion and acceptance of the Treasurer's Report. (Attachment 9)  
*-Scott Hilton presented the Treasurer's Report. The previous balance was \$139,776.10, and the current balance is \$131,506.29.*

*-Payments since last meeting:*

6/2/2016	Ck 10276	Guy Engineering – Program Management	\$7,750.00
6/2/2016	Ck 10276	Guy Engineering – Hourly Committee Mtgs	\$202.41
6/13/2016	Ck 10277	Tulsa Connect	\$15.00
6/22/2016	Ck 10278	Mohammed Moursy – Mileage Reimbursement	\$302.40

*-Dan DeLozier made a motion to approve the Treasurer's Report as presented; Mitch Antle seconded. Roll call vote:*

COUNTY	APPOINTED REP	YES	NO
CRAIG	Hugh Gordon	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Ryan Ball	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

*-Motion carried.*

10. Reports from the following with discussion:
  - a. Congressional Representatives  
*-No representatives were in attendance.*
  - b. Tribal Representatives  
*-Rob Endicott with the Cherokee Nation reported that the Leach-Kenwood project has been delayed due to the expiration of the long eared bat survey. Mr. Endicott also announced that a preferred alignment has been selected for the New Life Ranch Road, and now the project can move forward.*
  - c. INCOG Representatives  
*-No representatives were in attendance.*
  - d. ODOT
    - Local Government  
*-James Pruett with ODOT Local Government reported that half of the agreements/supplements that he turned in had not been returned to him, so if a county receives another request, please run it through the Board and County Commissioner and then return it to him. Mr. Pruett also reported that some encumbrances have not been encumbered like they should be, so he asked if counties will pay their invoices directly and then ask ODOT for reimbursement.*
    - Division 8  
*-Bruce Martin with ODOT Division 8 asked for counties to please request the used guardrail that is piled up at ODOT Division 8. Mr. Martin also reported that he has more posts available. ODOT has currently given 10,000+ linear feet of*

Attachment 7

**MEETING MINUTES FOR  
CIRCUIT ENGINEERING DISTRICT #1  
AMENDED REGULAR BOARD MEETING**

*used guard rail and 255 posts to the counties. Mr. Martin announced that he hoped ER checks from last spring should be mailed soon.*

- e. OCCEDB  
*-Chris Schroder with OCCEDB reported that the McAlester auction is scheduled for September 17<sup>th</sup>.*
- f. ACCO / SIG-SIF / Legislative  
*-Mr. Schroder recapped the legislative session. He mentioned that the CIRB fund lost \$50 million, and the CAB lost \$1 million from the equipment account. Also, the CAP remained at \$120 million on CIRB. Mr. Schroder reminded Commissioners that it is very important for them to speak to their legislators this summer about the issues that affect them.*
- g. County Advisory Board (CAB) – *No report.*

11. Discussion and possible action to approve projects and funding on the following programs:

- a. Emergency Transportation Revolving (ETR) Fund (Attachment 11a)  
*-ETR Contract Agreement Renewals for Ottawa and Osage County*  
*-Mr. Blickensderfer reported that there were ETR agreement renewals for Ottawa and Osage County. Tom Rains made a motion to approve the ETR Contract Agreement Renewals; Dan DeLozier seconded. Roll call vote:*

COUNTY	APPOINTED REP	YES	NO
CRAIG	Hugh Gordon	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Ryan Ball	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

*-Motion carried.*

- b. Surface Transportation Program (STP) (Attachment 11b)  
*-Mr. Blickensderfer reported that there were no changes to the STP plan, and CED #1 will need to set policy for allocated STP funds for 2021 projects later this year.*
- c. Material Request Program (MRP) (Attachment 11c)  
*-Mr. Blickensderfer reported that there was not enough money to fund a request.*
- d. Used Beam Program (Attachment 11d)  
*- Mr. Blickensderfer reported that there were no changes to the Used Beam Program. He reminded everyone that there are still many beams available.*
- e. Combined STP(BR) and CIRB Plan (Attachment 11e)  
*-The Board discussed the status of every project on each County's 8 year plan.*
- f. 2017 STP(BR) Project Status (Attachment 11f)  
*-Mr. Blickensderfer reported that there were no changes to the STP(BR) Project Status form. He also reported that he did not expect there to be any additional BR funds available this year. Mitch Antle made a motion to approve 11b-11f; Newt Stephens seconded. Roll call vote:*

COUNTY	APPOINTED REP	YES	NO
CRAIG	Hugh Gordon	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Ryan Ball	X	
NOWATA	Doug Sonenberg	X	

Attachment 7

**MEETING MINUTES FOR  
CIRCUIT ENGINEERING DISTRICT #1  
AMENDED REGULAR BOARD MEETING**

OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

*-Motion carried.*

12. Discussion and possible action to change CED #1 meetings from monthly to bi-monthly.  
*- Mr. Earls reminded the board that the program management committee asked to consider the cost difference of monthly and bi-monthly meetings in an effort to save money. Mitch Antle and Scott Hilton expressed that the meetings should be monthly. The board decided to take no action and to leave the meetings on a monthly basis.*
  
13. Discussion and possible approval of the CED #1 program management contract.  
*- Based on the discussion to keep meetings on a monthly basis, Mitch Antle made a motion to select Option 1 for the program management contract; Newt Stephens seconded. Roll call vote:*

COUNTY	APPOINTED REP	YES	NO
CRAIG	Hugh Gordon	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Ryan Ball	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

*-Motion carried.*

14. Discussion and possible action on 2016 Encumbrance Goals.  
*-Mr. Blickensderfer reported that \$5 million in CIRB was encumbered in the last month. He reminded everyone that they should keep trying to complete as many projects as they can.*
  
15. Review calendar of events. (Attachment 15)  
*-The next CED Meeting will be in Nowata County, at the Nowata County Fairgrounds.*
  
16. New Business  
*-CLGT intern Mohammed Moursy briefed the CED on the work he has been doing this summer. The work includes bridge inspections in Creek County and GIS work for Creek County.  
 -Bob Jackson was recognized with a certificate for his years of service to CED #1.*
  
17. Adjourn  
*-Mitch Antle made a motion to adjourn the meeting; Dan DeLozier seconded. Roll call vote:*

COUNTY	APPOINTED REP	YES	NO
CRAIG	Hugh Gordon	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Ryan Ball	X	

**MEETING MINUTES FOR  
CIRCUIT ENGINEERING DISTRICT #1  
AMENDED REGULAR BOARD MEETING**

NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

*-Motion carried.*

## CED#1 Checkbook Register

Date	Check #	Payee	Description	Debit	Credit	Budget Line Item #
1/13/2016	10267	Guy Engineering Services	Committee Meetings	1,707.18		27
1/13/2016	10267	Guy Engineering Services	Program Management	7,750.00		3
1/19/2016	10266	Tri-County Tech	Tri-County Tech Rental	260.00		22
1/27/2016		Statewide Circuit CED Revolv	January		26,857.84	0
1/28/2016	10268	Craig County, D2	Materials Request	50,000.00		15
2/4/2016	10269	Internet Domain Name Service	Website Domain Name	80.00		18
2/9/2016	10270	Guy Engineering Services	Program Management	7,750.00		3
2/9/2016	10270	Guy Engineering Services	Used Beam Program	218.27		24
2/9/2016	10270	Guy Engineering Services	Committee Meetings	506.48		27
2/25/2016		Statewide Circuit CED Revolv	February		23,617.85	0
3/7/2016	10271	Guy Engineering Services	Program Management	7,750.00		3
3/7/2016	10271	Guy Engineering Services	Project Scoping- Hourly	1,709.72		27
3/7/2016	10271	Guy Engineering Services	Committee Meetings-	433.73		27
3/24/2016		Statewide Circuit CED Revolv	March		18,934.36	0
4/11/2016	10273	Guy Engineering Services	Project Scoping- Hourly	2,001.73		27
4/11/2016	10273	Guy Engineering Services	Project Management	7,750.00		3
4/19/2016		Deluxe Business Systems	Checks	78.00		20
4/19/2016	10272	Omnis Network	Webhosting Fee	83.40		18
4/28/2016		Statewide Circuit CED Revolv	Auction Disbursement		17,606.96	0
4/28/2016	10274	Rogers State University	RSU Facility Rental	100.00		22
5/5/2016	10275	Guy Engineering Services	Project Management	7,750.00		3
5/5/2016	10275	Guy Engineering Services	Project Scoping- Hourly	72.29		27
5/5/2016	10275	Guy Engineering Services	Materials Request- Hourly	57.84		27
5/5/2016	10275	Guy Engineering Services	Used Beam Program-	101.68		24
5/5/2016	10275	Guy Engineering Services	Committee Mtg- Hourly	187.95		27
5/5/2016	10275	Guy Engineering Services	Add. FY16 Tasks- Hourly	101.21		27
5/25/2016		Statewide Circuit CED Revolv	April/ May		49,434.11	0
5/25/2016		OCCEDB Auction	Auction Disbursement		16.25	0
5/26/2016	10276	Creek County, D2	Materials Request Grant	50,000.00		15
6/2/2016	10278	Guy Engineering Services	Project Management	7,750.00		3
6/2/2016	10278	Guy Engineering Services	Committee Meetings	202.41		27
6/13/2016	10277	Tulsa Connect	Web Site Hosting	15.00		18
6/22/2016	10279	Mohammed Moursy	Mileage Reimbursement	302.40		21
7/7/2016		Guy Engineering Services	Committee Mtgs- Hourly	434.68		27
7/7/2016		Guy Engineering Services	Project Management	7,750.00		3
7/27/2016		Mohammed Moursy	Mileage Reimbursement	453.60		3
7/27/2016		Guy Engineering Services	June Disbursement		21,239.98	0

---

**144,107.99**



*Engineering safe and lasting infrastructure solutions for our communities.*

July 7, 2016

Circuit Engineering District 1  
ATTN: Commissioner Scott Hilton  
Osage County Commission  
2850 West 133<sup>rd</sup> St North  
Skiatook, OK 74070

**RE: Engineering Contract for Program Management Services**

Dear Commissioner Hilton:

The purpose of this letter is to transmit our invoice for Program Management Services as well as services rendered on an hourly basis for the month ending June 30. The total amount due is \$8,148.68.

Program Management Services included (\$7,750.00):

- ✓ Attended and prepared meeting agenda/notice and transmitted to counties and other interested parties for CED meeting on June 23, 2016 in Tulsa County
- ✓ Attended OCCEDB and ACCO board meeting in Oklahoma City on June 29, 2016
- ✓ Updated website with meeting information and additional resources
- ✓ CED Contract Negotiations
- ✓ Worked with CED Intern
- ✓ Discussions with counties on possible projects
- ✓ Coordinated project status on ETR, STP, and CIRB programs with ODOT, Consultants, and Commissioners as well as status of CIRB projects
- ✓ Attended Commission Meetings to update the 8-Year Plans
- ✓ Updating 8-Year Plans

Committee Meeting Services included (\$434.68):

- ✓ Project Status Meeting included reviewing plans; work with consultants for updates and sent emails out to other consultants.
- ✓ Prepared project updates and held discussions for CED Meeting preparation.
- ✓ Added Project Statuses to the 8-Year Plans.

If there are any questions or comments, please give me a call.

Best regards,

John Blickensderfer, PE, CFM, LSI  
President

Enclosure

**Main Office**  
10759 E Admiral Pl  
Tulsa, OK 74116  
Phone 918.437.0282 - Fax 918.437.0455  
GuyEngr.com

**Branch Office**  
1741 W 33<sup>rd</sup> St, Ste 110  
Edmond, OK 73013  
Phone 405.608.4217



**Guy Engineering Services, Inc.**

10759 E Admiral Pl  
 Tulsa, OK 74116-3012  
 Tel: 918-437-0282 Fax: 918-437-0455  
 www.GuyEngr.com

**Invoice**

**Circuit Engineering District No. 1**  
**c/o Commissioner Scott Hilton**  
**Osage County Commission**  
**2850 W 133rd St N**  
**Skiatook, OK 74070**

Invoice Date: **7-Jul-16**  
 Invoice Num: **388-YR10-12**  
 Billing Through: **30-Jun-16**

FY 2015-2016

<u>Phase</u>	<u>Contract Amount</u>	<u>Invoice #</u>	<u>Previously Billed</u>	<u>Amount Due</u>
<b><u>Program Management Services</u></b>	\$93,000.00	12 of 12	\$85,250.00	\$7,750.00

**Committee Meetings**

<u>Date</u>	<u>Employee</u>	<u>Classification</u>	<u>Description of Work Performed</u>	<u>Hours/Units</u>	<u>Rate</u>	<u>Amount</u>
6/6/2016	Megan	Proj Mgmt Coord:	Project Status Mtg: Reviewed plans, spoke w/JW and emailed some consultants to ask for project updates	2.00	\$57.83	\$115.66
6/7/2016	Megan	Proj Mgmt Coord:	Project Status Mtg: Reviewed plans, spoke w/ JW and emailed some consultants to ask for project updates	0.50	\$57.83	\$28.92
6/13/2016	Megan	Proj Mgmt Coord:	Proj. Status Committee: Sent emails to other consultants	0.50	\$57.83	\$28.92
6/22/2016	Aaron	Sr PE I:	Stuck Project Updates & Discussions for CED Meeting	1.00	\$116.60	\$116.60
6/22/2016	Megan	Proj Mgmt Coord:	Project Status Meeting: Updated 8 year plans	2.50	\$57.83	\$144.58
						\$434.68

**Total Amount Due: \$8,184.68**

  
 John E. Blickensderfer, PE, President

7/7/2016  
 Date

**CIRCUIT ENGINEERING DISTRICT #1  
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM**

**Emergency Transportation Revolving Fund - COMPLETED PROJECTS**

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Reimbursement Source	Approved by CED	Xmtid to OCCEDB	Anticipated Reimbursement Date	Funds Repaid		Cumulative Balance
1	Mayes	2	428 Rd	NBI 27204	ETRCB1-49-2(01)09			\$ 500,000	\$ 500,000	BR & CBRI	1/29/2009	1/29/2009	n/a	5/26/2009	\$ 500,000	\$ 3,571,428
2	Osage	1	Old Hwy 99	Road	ETRCR1-57-1(02)09	26987(04)		\$ 369,950	\$ 369,950		1/29/2009	1/29/2009	n/a	5/18/2010	\$ 369,950	\$ 3,571,428
3	Osage	2	103rd StN	Road	ETRCR1-57-2(03)09	25854(04)		\$ 235,000	\$ 235,000	CBRI	1/29/2009	1/29/2009	n/a	5/18/2010	\$ 235,000	\$ 3,571,428
4	Osage	3	Prue Road	Road	ETRCR1-57-3(01)09	26986(04)		\$ 275,000	\$ 275,000	CBRI	1/29/2009	1/29/2009	n/a	5/18/2010	\$ 275,000	\$ 3,571,428
6	Delaware	1	660 Rd	Road	ETRCB1-21-1(01)09			\$ 100,000	\$ 100,000	CBRI	5/14/2009	5/14/2009	n/a	2/25/2010	\$ 100,000	\$ 3,571,428
7	Pawnee	2	NS339 EW43-44	Road	ETRCB1-59-2(01)09			\$ 50,000	\$ 50,000	CBRI	5/14/2009	5/14/2009	n/a	3/23/2010	\$ 50,000	\$ 3,571,428
8	CED#2		ETRCR-2-11-1(01)09 ETRCR-2-11-1(02)09 ETRCR-2-11-2(03)09					\$ 56,232	\$ 56,232	--	5/14/2009	RR?	n/a	6/2/2009	\$ 56,232	\$ 3,571,428
9	Pawnee	2	Old NBI 05263	Road NS 35300	ETRCB1-59-2(02)10		N/A	\$ 116,000	\$ 116,000	FEWA	8/19/2009	8/19/2009	6-30-2011	sent	\$ 116,000	\$ 3,571,428
10	Osage	3	W Tith Trail (Whispering Hills)	Road	ETRCR1-57-2(04)10	27240	YES	\$ 180,000	\$ 180,000	CBRI	8/19/2009	8/19/2009	11-2009	—	\$ 180,000	\$ 3,571,428
12a	Rogers	2	BR #98 Elm Crk	Bridge	ETRCB1-66-2(02)10		N/A	\$ 200,000	\$ 200,000	Local	10/21/2009	10/21/2009	6-30-2012	2/23/2012	\$ 200,000	\$ 3,571,428
12b	Rogers	2	BR #56 Rabb Crk	Bridge	ETRCB1-66-2(03)10		N/A	\$ 200,000	\$ 200,000	Local	10/21/2009	10/21/2009	6-30-2012	2/23/2012	\$ 200,000	\$ 3,571,428
13	Rogers	2	Keetonville Rd Overlay	Road	ETRCR1-66-2(04)10		N/A	\$ 200,000	\$ 200,000	Local	10/21/2009	10/21/2009	6-30-2012	2/23/2012	\$ 200,000	\$ 3,571,428
14	Nowata	3	BR#28 Creek	Bridge	ETRCB1-66-3(03)10		YES	\$ 870,000	\$ 870,000	CBRI	11/3/2009	11/4/2009	April 2011	N/A	\$	\$ 3,571,428
15	Osage	2	CR1405 (Road to Prue) (Peach Orchard)	Road	ETRCR1-57-2(05)10	27444	YES	\$ 285,000	\$ 285,000	CBRI	11/3/2009	11/4/2009	11-2010	12/6/2010	\$ 285,000	\$ 3,571,428
17	Nowata	2	BR #29 California Creek	Bridge	ETRCB1-53-2(02)10	N/A	N/A	\$ 175,000	\$ 175,000	BR	6/24/2010	6/24/2010	within 12 mos of completion	10/22/2011	\$ 175,000	\$ 3,571,428
20	Delaware	2	South 510 Rd. (Amphitheater Rd)	Road	ETRCR1-21-2(02)12	N/A	N/A	\$ 135,760	\$ 135,760	CBRI	6/23/2011	7/20/2011	9-2012	12/15/2011	\$ 135,760	\$ 3,571,428
18	Pawnee	2	CR#6	Bridge	ETRCB1-59-2(05)11	N/A	N/A	\$ 110,000	\$ 110,000	CBRI	6/24/2010	6/24/2010	9-15-2012	4/2/2012	\$ 110,000	\$ 3,571,428
25	Ottawa	1	Quapaw to Peoria	Road	ETRCR1-59-1(01)12	N/A	N/A	\$ 1,000,000	\$ 350,000	Sales Tax & CBRI	9/29/2011	9/29/2011	6-30-2013	11/30/2012	\$ 350,000	\$ 3,571,428
26	Washington	3	Keeler Creek	Bridge	ETRCB1-74-3(02)12	26948(04)	N/A	\$ 610,000	\$ 50,000	CBRI	1/26/2012	1/27/2012	6-30-2013	11/30/2012	\$ 50,000	\$ 3,571,428
27	Delaware	3	Old Hwy 33	Road	ETRCR1-21-3(03)12	28320(04)	N/A	\$ 520,000	\$ 100,000	CBRI/CDBG REAP	1/26/2012	1/27/2012	6-30-2013	Feb-13	\$ 100,000	\$ 3,571,428
19	Osage	1	BR #109 Clear Creek	Bridge	ETRCB1-57-1(06)11	N/A	N/A	\$ 686,000	\$ 500,000	BR & CBRI	1/27/2010	1/31/2011	6-30-2013	2/19/2013	\$ 500,000	\$ 3,571,428
22	Osage	3	Hollandia Ave	Road	ETRCR1-57-3(07)12	N/A	N/A	\$ 80,000	\$ 80,000	CBRI	9/29/2011	9/29/2011	6-30-2013	13-May	\$ 80,000	\$ 3,571,428
16a	Pawnee	1	NBI 04727	Bridges	ETRCB1-59-1(03)10	N/A	N/A	\$	\$ 30,000	County Funds	4/29/2010	5/1/2010	6-30-2013	13-May	\$ 30,000	\$ 3,571,428
16b	Pawnee	1	NBI 06811	Bridges	ETRCB1-59-1(04)10	N/A	N/A	\$	\$ 25,000	County Funds	4/29/2010	5/1/2010	6-30-2013	13-May	\$ 25,000	\$ 3,571,428
21	Mayes	2	Murphy Road to Spring Crk Road	Road	ETRCR1-49-2(02)12	N/A	N/A	\$ 143,816	\$ 143,816	Tribal	8/25/2011	8/29/2011	6-30-2013	May-13	\$ 143,816	\$ 3,571,428
23	Osage	3	177th W. Ave.	Road	ETRCR1-57-3(08)12	N/A	N/A	\$ 110,000	\$ 110,000	CBRI	9/29/2011	9/29/2011	6-30-2014	13-Dec	\$ 110,000	\$ 3,571,428
31	Alfalfa	CED8	Lambert	Road	N/A	24832(08)	N/A	\$ 350,000	\$ 350,000	CIRB	12/12/2013	12/12/2013	6-30-2014	14-Feb	\$ 350,000	\$ 3,571,428
32	Woodward	CED8	Quinlan	Road	N/A	27106(04)	N/A	\$ 350,000	\$ 350,000	CIRB	12/12/2013	12/12/2013	6-30-2014	14-Feb	\$ 350,000	\$ 3,571,428
24	Osage	3	Chickasaw Road	Road	ETRCR1-57-3(09)12	N/A	N/A	\$ 110,000	\$ 110,000	CBRI	9/29/2011	9/29/2011	6-30-2014		\$ 110,000	\$ 3,571,428

CIRCUIT ENGINEERING DISTRICT #1  
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Reimbursement Source	Approved by CED	Xmid to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance
29	Delaware	2	Br 37 Repair	Bridge	ETRCB1-21-2(04)14	N/A	N/A	\$ 100,000	\$ 100,000	CBRI	7/25/2013	7/30/2013	12/2014	14-Jun \$ 100,000	\$ 3,571,428
NEW BALANCE DUE TO LEGISLATIVE ACTION FOR FY 2015 STATE BUDGETING, CED#1 LOSING \$1,371,426															
5	Washington	2	W1800 Rd	Road	ETRCR1-74-2(01)09			\$ 342,000	\$ 200,000	Cherokees /County	3/24/2009	3/24/2009	6-30-2011	7/10/2010 \$ 200,000	\$ 2,200,002
11	Rogers	3	Gregory School Rd Overlay	Road	ETRCR1-66-3(01)10	N/A	N/A	\$ 550,000	\$ 550,000	Local	10/21/2009	10/21/2009	6-30-2014	7-Sep \$ 550,000	\$ 2,200,002
35	Delaware	3	New Life Ranch Road	Road	ETRCR1-21-3(06)14	29344	N/A	\$ 80,000	\$ 80,000	Tribal	3/20/2014	3/26/2011	8-1-2014	14-Jul \$ 80,000	\$ 2,200,002
44	GED#8		GED#8	Road				\$ 100,000	\$ 100,000	ETR Repayment	9/25/2014				
30	Mayes	2	South 437 & Old 33 Hwy	Road	ETRCR1-49-2(03)14	N/A	N/A	\$ 630,000	\$ 630,000	Tribal	7/25/2013	7/30/2013	8/2014	Oct-14 \$ 630,000	\$ 2,200,002
28	Osage	2	36th St. N. Ext.	Road	ETRCR1-57-2(10)12	N/A	N/A	\$ 199,420	\$ 200,000	CBRI	3/21/2012	3/23/2012	6-30-2015	Jan-15 \$ 200,000	\$ 2,200,002
42	GED		ABB					\$ 700,000	\$ 700,000	CBRI/CHRB					\$ 2,200,002
33	Delaware	3	NBI 09401	Bridge	ETRCB1-21-3(05)14	N/A	N/A	\$ 90,000	\$ 90,000	Tribal	1/23/2014	1/23/2014	July 2016	Jul-15 \$ 90,000	\$ 2,200,002
34	Delaware	3	NBI 03179	Bridge	ETRCB1-21-3(05)14	N/A	N/A	\$ 20,000	\$ 20,000	CBRI	1/23/2014	1/23/2014	July 2016	Jul-15 \$ 20,000	\$ 2,200,002
	CED#7		Loan from CED#7					\$	\$ 12,000				Dec-15	Dec-15 \$ 12,000	\$ 2,200,002
40	Creek	2	W 86th St. South	Road	ETRCR1-19-2(01)15	N/A	N/A	\$ 450,000	\$ 450,000	CBRI	8/28/2014	8/28/2014	July 2016	8/15/2015 \$ 450,000	\$ 2,200,002
49	CED#5		Loan from CED#5					\$	\$ 200,000	CEDES	9/24/2015	9/29/2015	Dec 2015	12/2015 \$ 200,000	\$ 2,200,002
48	Rogers	3	Caloosa/Verdigris Microsurface	Road	ETRCR1-66-3(05)16	N/A	N/A	\$ 200,000	\$ 200,000	Local	9/24/2015	9/29/2015	Dec 2015	Jan-16 \$ 200,000	\$ 2,200,002
42	Delaware	2	CR524 Box Culvert	Bridge	ETRCR1-21-2(08)15	N/A	N/A	\$ 75,000	\$ 75,000	CBRI/ER	6/25/2015	6/25/2015	July 2016	Feb-16 \$ 75,000	\$ 2,200,002
46	Delaware	2	S 660 & E 450	Road	ETRCR1-21-2(10)16	N/A	N/A	\$ 150,000	\$ 125,000	Tribal	8/27/2015	8/27/2015	Dec 2015	Jun-16 \$ 125,000	\$ 2,200,002
47	Delaware	2	S 595 & E 290	Road	ETRCR1-21-2(09)16	N/A	N/A	\$ 60,000	\$ 50,000	CED1 MIR	8/27/2015	8/27/2015	Jan 2016	Jul-16 \$ 50,000	\$ 2,200,002
														<b>PROJECTS COMPLETED AND PAID BACK = \$ 8,368,758</b>	

**CIRCUIT ENGINEERING DISTRICT #1  
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM**

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Reimbursement Source	Approved by CED	Xmid to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance
36	Ottawa	2	Overlays	Road	ETRCR1-58-2(02)14 ETRCR1-58-2(03)14 ETRCR1-58-2(04)14 ETRCR1-58-2(05)14 ETRCR1-58-2(06)14	N/A	N/A	\$ 420,000	\$ 308,215	CBRI	6/19/2014	6/25/2014	July 2016		\$ 1,891,787
37	Ottawa	3	Overlays	Road	ETRCR1-58-3(07)14 ETRCR1-58-3(08)14 ETRCR1-58-3(09)14	N/A	N/A	\$ 360,000	\$ 308,215	CBRI	6/19/2014	6/25/2014	July 2016	Jul-15 \$ 15,000	\$ 1,598,572
38	Delaware	3	New Life Ranch Road	Road	ETRCR1-21-3(07)14	29344	N/A	\$ 285,500	\$ 285,500	Tribal	6/19/2014	6/25/2014	July 2017		\$ 1,313,072
41	Osage	1	MBI 28921	Bridge	ETRCB1-57-1(11)15	24030	N/A	\$ 1,048,267	\$ 209,653.47	CIRB	6/25/2015	6/25/2015	June 2016		\$ 1,103,419
43	Craig	1&3	White Oak Rd	Road	ETRCR1-18-13(01)15	30195	N/A	\$ 300,000	\$ 300,000	CIRB	6/25/2015	6/25/2015	April 2016		\$ 803,419
44	Tulsa	3	Posey Creek	Bridge	ETRCB1-72-1(04)16	28763	N/A	\$ 445,000	\$ 85,000	CIRB	7/30/2015	7/30/2015	June 2016		\$ 718,419
45	Mayes	1	M4380 Culverts & Rd	Road	ETRCB1-49-1(01)16		N/A	\$ 80,000	\$ 80,000	FHWA	7/30/2015	7/30/2015	June 2016		\$ 638,419
48	Osage	2	W. 103rd St. N.	Roadway	ETRCR1-57-2(12)16	N/A	N/A	\$ 100,000	\$ 100,000	CBRI	2/25/2016	2/26/2016	June 2018		\$ 538,419
49	Osage	2	W. 133rd St. N.	Roadway	ETRCR1-57-2(13)16	N/A	N/A	\$ 100,000	\$ 100,000	CBRI	2/25/2016	2/26/2016	June 2018		\$ 438,419
50	Delaware	1	MBI 20247	Bridge	ETRCR1-21-1(12)16	N/A	N/A	\$ 110,000	\$ 110,000	CIR/IER	2/25/2016	2/26/2016	February 2017		\$ 328,419
51	Delaware	2	S 700 Rd	Roadway	ETRCR1-21-2(11)16	N/A	N/A	\$ 8,814	\$ 8,814	FHWA/FEMA	2/25/2016	2/26/2016	June 2016		\$ 319,605
52	Ottawa	3	CNG Truck	Roadway	ETRCR1-28-3(10)16	N/A	N/A	\$ 27,000	\$ 27,000	CBRI	3/24/2016	3/28/2016	June 2016		\$ 292,605
53	Delaware	2	Old Hwy 20	Roadway	ETRCR1-21-2(13)17	N/A	N/A	\$ 59,266	\$ 16,186	Tribal/CBRI			October 2016		\$ 276,419
54	Delaware	2	Tincup Rd	Roadway	ETRCR1-21-2(14)17	N/A	N/A	\$ 134,000	\$ 125,000	Tribal/CBRI			October 2016		\$ 151,419
									<b>CURRENT PROJECTS =</b>	<b>\$ 2,063,583.47</b>					

## Circuit Engineering District #1 Surface Transportation Program (STP)

STP FUNDS

County	Project	Project Number	Job Piece	Estimate	STP Funds	Difference	Status	TOTAL STP
								\$ 10,851,935.00
<b>2009</b>								
Pawnee D2	Skedee Road	STP-159C(080)CO	24374(04)	\$ 1,058,731	\$ 846,495	\$ 212,236	Construction Completed	\$ 846,495.00
<b>2010</b>								
Creek D1	W. 81st Street (Phase 1)	STP-119C(124)CO	22350(04)	\$ 1,738,114	\$ 969,317	\$ 768,797	Construction Completed	\$ 2,025,317
Rogers D2	BR#98 Elm Creek	STP-166C(210)CO	25427(04)	\$ 1,337,218	\$ 1,056,000	\$ 281,218	Construction Completed	
<b>2011</b>								
Mayes D3	Chimney Rock Reservoir Rd	STP-149C(124)CO	25417(04)	\$ 3,054,779	\$ 1,030,000	\$ 2,024,779	Construction Completed	\$ 1,030,000
<b>2012</b>								
Delaware D3	Old Hwy 33	STP-121C(152)CO	28320(04)	\$ 585,903	\$ 422,069	\$ 163,834	Construction Completed	\$ 1,307,273
Ottawa D1	Quapaw to Peoria Overlay	STP-158D(193)CO	28476(04)	\$ 1,191,185	\$ 885,204	\$ 305,981	Construction Completed	
<b>2013</b>								
Washington D1	Bison Road	STP-174A(072)CO	26486(04)	\$ 1,200,000	\$ 960,000	\$ 240,000	Construction Completed	\$ 2,000,000
Pawnee D1 & D3	Airport Road	STP-259C(002)CI	29222(04)	\$ 1,250,000	\$ 1,040,000	\$ 210,000	Construction Completed	
<b>2014</b>								
None								
<b>2015</b>								
Mayes D1	True Road (SH20 to SH28)	STP-249C(023)CI	29346(04)	\$ 1,900,000	\$ 1,142,850	\$ 757,150	Let June 2015 for \$2,230,907.45 Construction Underway	\$ 1,142,850
<b>2016</b>								
Rogers D2	N. 193rd E. Ave.	STP-166C(244)CO	26988(04)	\$ 2,050,650	\$ 1,000,000	\$ 1,050,650	Let April 2016 for \$3,970,132.62	\$ 1,000,000
<b>2017</b>								
None								
<b>2018</b>								
Delaware D3	Colcord Keithly 2Mi Overlay			\$ 500,000	\$ 500,000	\$ -	Rose & McCrary Must be cleared for letting by 11/1/17	\$ 500,000
<b>2019</b>								
Tulsa	86th St N & Sheridan			\$ 1,370,550	\$ 1,000,000	\$ 370,550	Schemmer Must be cleared for letting by 11/1/18	\$ 1,000,000
<b>2020</b>								
None								

**CIRCUIT ENGINEERING DISTRICT #1  
Materials Request Grant Program (Funded thru CED Expense Budget)**

**FUNDED PROJECTS**

ID	Cnty Rank	CED PRI	# of Proj	County	Dist.	Description of Project	Bridge			Roadway				Cost Estimate	Amount Requested from CED	Date Requested (executed by commission)	Date Approved by CED	Signed & Dated by CED	Check #	Check Date
							No.	Span Length	Width	Type	Number	Length	Width							
1	1	1	1	Mayes	3	Replace LWC w/ RCB	N/A	30'	26'	3 - 10'x4' RCB	EW 506	20'		\$50,000		8/20/2008	N/A	10013	8/20/08	
2	2	2	1	Craig	1	Replace LWC w/ RCB	N/A	43.5'	26'	Triple RCB				\$66,000		8/20/2008	N/A	10014	8/20/08	
3	3	3	1	Delaware	1&3	Replace culverts w/ BR	N/A							\$150,000		8/20/2008	N/A	10015	8/20/08	
4	4	4	1	Nowata	3	Replace BR w/ RCB	NBI 03596; Local 51	33/1'	15'	CONC	E16 at N422	22'		\$49,325		8/20/2008	N/A	10016	8/20/08	
5	5	5	1	Creek	1	Replace BR w/ RCB	NS889.75							\$50,000		8/20/2008	N/A	10017	8/20/08	
6	6	6	1	Ottawa	3	Replace LWC w/ RCB	159	80'	18'	Box	NS 580	26'	NA	\$125,000		1/29/2009	N/A	10032	1/29/09	
7	3	7	2	Delaware	2	Overlay					E340 & E 350	20'	2"	\$61,855		3/24/2009	N/A	10037	3/24/09	
8	4	8	2	Ottawa	1	Replace pipe w/RCB	new	33'	24'	RCB	MC 3850C	24'		\$70,000		3/13/09	N/A	10043	7/1/09	
42	4	-	2	Mayes	4	Oil-and-Chip Seal	VOIDED AT 9-29-09 MTG - REPLACED WITH #17				N428-B44-W260-W370	24'	4"	\$79,000	\$0	4/27/09	X	X	X	
10	3	10	3	Delaware	3	Overlay	N/A				CR660	20'	2"	\$50,000		4/20/09		10048	9/29/09	
9	5	11	1	Pawnee	2	Repl wood br w/RCBs	new (2 ea)	20'	24'	RCB				\$60,000		3/31/09		10055	1/20/10	
17	1	12	2	Mayes	1	Gabion Baskets or RipRap	65	90.9	23.5	stringer/girder				\$100,000		8/31/09		10081	9/2/10	
11	2	13	2	Craig	3	Oil and Chip Seal					MC 1866C	24'	oil/chip seal	\$150,000		4/6/09		10082	9/2/10	
13	1	14	3	Mayes	2	Triple Seal and Chip					S 430 W 530-540	24'	NA	\$50,000		5/4/09		10085	10/29/10	
14	6	15	2	Nowata	3	2 retain walls & culvert					E13, N414	30'	N/A	\$50,000		5/11/09		10086	10/29/10	
15	4	16	3	Ottawa	2	Replace bridge	125							\$80,000		10/5/09		10089	12/1/10	
16	2	17	3	Craig	2	Overlay					EW240 & NS4400	20'	2"	\$236,544		no date		10090	12/15/10	
17	5	18	2	Pawnee	2	Rebuild Roadway and Chip Seal					S35900 E4450-5030 and S36000 E4450-5000	22'	3/8"	\$114,320		12/6/10		10095	2/24/11	
18	9	19	2	Creek	1	Repl (2) I-beam span w/ timber deck & masonry w/ RCB	new	18'	20'	RCB				\$80,000		1/11/11		10101	3/24/11	
20	5	20	3	Pawnee	1	Rework road surface & chip and seal					EW 5400	24'		\$100,000		2/28/11		10103	4/28/11	
22	6	21	3	Nowata	1	Replace short span bridge	new	20'	24'	Box	EW 2250	60'		\$50,000		5/2/11		10104	4/28/11	
21	11	22	1	Tulsa	2	Traffic Signal at W. 41st St. & 65th West Ave.								\$125,000		4/4/11		10112	7/28/11	
23	8	23	1	Osage	3	Overlay					CR 1501	24'	4"	\$100,000		5/31/11		10116	8/25/11	
28	9	24	3	Creek	2	Repl existing I-beam span and failing masonry with RCB	156	30.8	14.8 (1 lane)	I-beam				\$65,000		2/6/12		10129	2/23/12	
29	3	25	4	Delaware	2	Asphalt Overlay E-346					EW 346	20'	2"	\$53,000		2/23/2012		10128	2/23/12	
26	10	26	1	Washington	3	Keeler Creek	95	123	27	PC Beam				\$610,000		1/26/2012		10134	3/21/12	
30	7	30	2	Rogers	1	Replace Bridge deck	87	2-14' & 1-29'	24'	Precast	NS 4180	24'		\$185,000		3/21/2012		10133	3/21/12	
25	10	28	2	Washington	2	Replace Bridge	57	TBD	TBD	TBD				\$350,000		6/23/2011		10138	4/26/12	
27	7	29	1	Rogers	2	Culverts					Various			\$220,000		7/25/11		10139	4/26/12	
31	1	31	4	Mayes	1	Replace Bridge	43	24'	30'	Steel Stringer	N433	30ft		\$70,000		4/2/12		10137	4/26/12	
24	10	27	3	Washington	1	Overlay					Copan Area	20'	2.5"	\$50,000		5/31/11		10144	5/24/12	
32	1	32	5	Mayes	2	Roadway Oil & Chip					W 540	20'		\$50,000		4/16/12		10143	5/24/12	
33	4	33	4	Ottawa	3	Overlay E. 230 rd					E230 Rd	22'	3"	\$97,000		5/24/2012		10150	7/26/12	
34	5	34	4	Pawnee	3	Chip/Seal Rd 37000					37000	24'		\$68,550		7/9/12		10151	7/26/12	
35	7	35	3	Rogers	1	BR#71 Sweetwater Creek	71	90	26ft	Used Beam	N4150	1000	6"	\$100,000		9/24/12		10162	9/27/12	
36	4	36	5	Ottawa	1	Drainage improvements								\$77,500		9/27/2012		10166	11/29/12	
37	9	37	4	Creek	3	Replace Br #185	185	60	28	I-Beam				\$125,000		10/15/12		10168	12/13/12	
38	2	38	4	Craig	2	Asphalt Overlay CR E150 Rd					EW 150	22'	2"	\$389,973		11/13/12		10172	1/31/13	

CIRCUIT ENGINEERING DISTRICT #1  
Materials Request Grant Program (Funded thru CED Expense Budget)

ID	Cnty Rank	CED PRI	# of Proj	County	Dist.	Description of Project	Bridge			Roadway			Cost Estimate	Amount Requested from CED	Date Requested (executed by commission)	Date Approved by CED	Signed & Dated by CED	Check #	Check Date	
							No.	Span Length	Width	Type	Number	Length								Width
39	8	39	2	Osage	2	Replace cross drains & asphalt overlay 1.2 miles							\$150,000	\$50,000	2/19/13	2/28/2013	2/28/2013	10174	2/28/13	
40	4	40	6	Ottawa	3	Replace Br 116	116	26	30	RCB	36th St. N.	1.2	24	\$100,000	\$50,000	3/4/13	2/28/2013	3/21/2013	10176	3/21/13
41	3	41	5	Delaware	3	Repairs to Br #112	112	73	24'3"	Steel I-Beam				\$10,000	\$5,511	4/9/13	4/25/2013	4/25/2013	10179	4/25/13
42	1	42	6	Mayes	3	Br#101	101	94	30	Slab Span				\$170,000	\$50,000	4/22/13	4/25/2013	4/25/2013	10180	4/25/13
43	3	43	6	Delaware	3	Flint Rd & S 670 Road Improvements					CR 660 & S670	3.8	22'/24'	\$50,000	\$50,000	4/23/13	4/25/2013	4/25/2013	10181	4/25/13
49	2	49	5	Craig	1	Replace 1 land bridge with an RCB bridge	12'	28'-30'		RCB	1846C		28'	\$50,000	\$50,000	5/20/13	5/23/2013	6/20/2013	10187	6/20/13
53	6	53	7	Ottawa	2	Replace Br #181	37	35.1	19.6	Temp Struc.				\$45,000	\$25,000	7/29/13	7/25/2013	7/25/2013	10189	7/25/13
45	9	45	5	Creek	3	Replace Br 37 Mud Creek	181	95'	26'	Used I-Beam				\$100,000	\$50,000	5/6/13	5/23/2013	8/29/2013	10191	8/29/13
47	1	46	7	Mayes	2	W 630 Rd					630	1.5 mi	20'	\$122,000	\$50,000	5/20/13	6/20/2013	8/29/2013	10192	8/29/13
52	1	52	4	Nowata	3	Upgrade of low water crossings								\$65,250	\$50,000	7/22/13	7/25/2013	9/26/2013	10195	9/26/2013
46	2	47	8	Mayes	1	Br #14	14	20'	15'6"	RCB	4301	21'	15'6"	\$70,000	\$50,000	5/20/13	6/20/2013	1/23/2014	10203	1/24/2014
48	3	48	9	Mayes-	3	Br #83 Saline Creek - Protection	84	26'	26'	I-Beam				\$89,999	\$0	5/20/13				
50	2	50	6	Craig	3	310 RD					310	6 mi	21'	\$150,000	\$50,000	5/20/13	5/23/2013	2/27/2014	10206	2/27/2014
51	3	51	7	Delaware	2	2.8 Miles of Chipseal on S575					S575	2.8 mi	20'	\$65,000	\$50,000	6/11/13	6/20/2013	2/27/2014	10207	2/28/2014
56	11	56	2	Tulsa	1	Traffic Signal E 91st & Garnett					E0680			\$125,000	\$50,000	3/3/14	3/20/2014	3/20/2014	10211	3/20/2014
54	3	54	8	Delaware	3	Mill & Chip & Seal 1.65 Miles of S710					S710	1.65	22	\$50,000	\$50,000	2/10/14	2/27/2014	6/19/2014	10219	6/19/2014
44	8	44	3	Osage	2	Bridge and Culverts on Oak St.	245	21	19.7	RCB	Oak St			\$50,000	\$50,000	5/20/13	5/23/2013	8/28/2014	10227	8/28/2014
55	3	55	9	Delaware	3	Mill & Chip & Seal 1.55 Miles of E511					E511	1.55	22	\$30,000	\$30,000	2/10/14	2/27/2014	8/28/2014	10228	8/28/2014
58	10	58	4	Washington	1	50 Bison Rd 1 mile overlay					50 Bison Rd	1	21'	\$105,000	\$50,000	8/18/14	8/28/2014	8/28/2014	10229	8/28/2014
57	3	57	10	Delaware	2	Lake Rd 3 & S630 Rd overlay					Lake Rd & S630 Rd	1.2	20'	\$68,000	\$50,000	5/19/14	6/19/2014	10/23/2014	10232	10/23/2014
59	9	59	6	Creek	2	Replace Br 64	64	44	16	Used Beam				\$65,000	\$50,000	12/8/14	12/11/2014	12/11/2014	10238	12/11/2014
60	11	60	3	Tulsa	1	Signals @ 76th and Sheridan								\$130,000	\$50,000	12/15/14	1/29/2015	1/29/2015	20140	2/26/2015
63	1	61	5	Nowata	2	Multiple								\$95,000	\$50,000	1/22/15	1/29/2015	1/29/2015	20141	2/26/2015
64	3	62	9	Mayes-	4	Reconstruct Br 26 or 38	26	20	20	Concrete Slab				\$126,000	\$0	4/12/15	4/29/2015			
64	7	64	4	Rogers	3	Replace RCB on Pecan St.		30'	62'	RCB				\$120,000	\$50,000	2/23/15	2/26/2015	5/28/2015	10246	5/28/2015
70	8	70	9	Mayes	1&2	Replace Br#88 & 105	38 & 105	20', 22'	19', 16'	RCB, Culvert				\$150,000	\$50,000	5/11/15	5/28/2015	5/28/2015	10247	5/28/2015
66	8	66	4	Osage	3	Pond Dr. and Timberlake Ridge Overlay					Pond/ Timberlake	1337 ft/ 3540 ft	26'	\$67,280	\$50,000	3/23/15	3/26/2015	6/25/2015	10251	6/25/2015
62	5	63	5	Pawnee	2	Resurfacing E3900 Rd					E3900 Rd	4 mi.	26'	\$83,600	\$50,000	1/20/15	1/29/2015	9/24/2015	10259	9/24/2015
74	8	70	5	Osage	3	Pond Creek Circle Rebuild					Pond Creek Circle	500 ft	24'	\$33,550	\$25,000	5/18/15	5/28/2015	10/29/2015	10261	10/29/2015
69	2	69	7	Craig	2	Purchase of a new loader								\$280,000	\$50,000	3/30/15	4/16/2015	1/28/2016	10268	1/28/2016
65	9	65	7	Creek	2	Replace NBI 04417		30	19'7"	I-Beam Span				\$75,000	\$50,000	2/23/15	2/26/2015	5/26/2015	10276	5/27/2016

Projects funded: \$3,184,836

CIRCUIT ENGINEERING DISTRICT #1  
Materials Request Grant Program (Funded thru CED Expense Budget)

ID	Cnty Rank	CED PRI	# of Proj	County	Dist.	Description of Project	Bridge			Roadway			Cost Estimate	Amount Requested from CED	Date Requested (executed by commission)	Date Approved by CED	Signed & Dated by CED	Check #	Check Date
							No.	Span Length	Width	Type	Number	Length							

CURRENT PROJECTS AWAITING FUNDING

67	8	67	6	Osage	1	CR 2880 Recycle and Chip					CR 2880	1.6 miles	24'	1.25 in	\$83,625	\$50,000	5/18/15	3/26/2015		
68	8	68	7	Osage	3	Repair and Overlay					Diamond/ West Wind	1522 ft/ 1435 ft	26'	2 in	\$62,380	\$50,000	3/23/15	3/26/2015		
71	4	71	8	Ottawa	2	Overlay 160 Rd					160	1 mi.	24'	2 in	\$100,000	\$50,000	6/3/15	5/28/2015		
72	4	72	9	Ottawa	2	Overlay 642 Rd					642	1 mi.	24'	2 in	\$100,000	\$50,000	6/3/15	5/28/2015		
73	4	73	10	Ottawa	3	Overlay 230Rd.					230	.5 mi.	24'	2 in	\$70,000	\$50,000	6/3/15	5/28/2015		
75	3	74	11	Delaware	2	S 595 & E 293 Overlay/Fog Seal/Patch					S 595 & E 293	1+ mi	21'	2in	\$60,000	\$50,000	5/18/15	5/28/2015		
76	4	75	11	Ottawa	1	Overlay E 60 Rd					E60	1 mi.	23'	2.5in-3in	\$300,000	\$50,000	7/13/15	7/30/2015		
77	10	76	5	Washington	2	Chip & Seal Rd 2100					2100	2.5 mi.	21'		\$62,500	\$50,000	9/8/15	10/29/2015		
78	9	77	8	Creek	2	Chip & Seal 161st St.					161st St	1 mi.	20'	1 in	\$125,000	\$50,000	1/19/16	1/28/2016		

Projects ready for funding: \$450,000

COUNTY	# of funded Requests	FUNDED TO DATE	# of Pending Requests	Pending Amount Requested
TULSA	3	\$150,000		
OSAGE	5	\$225,000	2	\$ 100,000
PAWNEE	5	\$250,000		
ROGERS	4	\$200,000		
WASHINGTON	4	\$200,000	1	\$ 50,000
NOWATA	5	\$249,325		
CRAIG	7	\$350,000		
OTTAWA	7	\$325,000	4	\$ 200,000
CREEK	7	\$350,000	1	\$ 50,000
MAYES	9	\$450,000		
DELAWARE	10	\$435,511	1	\$ 50,000
<b>TOTAL</b>	<b>66</b>	<b>\$3,184,836</b>	<b>9</b>	<b>\$ 450,000</b>

CED#1 USED BEAM REQUEST PROGRAM

REQUEST #	COUNTRY	COUNTRY	DISTRICT	NBI #	Description of Project	Crosstown or Other	CIRB or Force Account	Anticipated Construction Year	Clear RdwY	Requested		Total Bridge Length	Date Request Received	Signed & Dated by CED	Allocated		Date Beams Allocated by CED	Notes	
										Number of Beams	Beam Lengths				Number of Beams	Beam Lengths			
3	4	Ottawa	3		Br 159 Hudson Creek	X-Town	FA	2012	26'	12	45'	80'	12/14/2010	6/21/2012	12	47'+	12/14/2010	Bridge is open to traffic	
32	5	Pawnee	1		Br 92 Lagoon Creek	X-Town	FA	2012	21'	5	50'	43'	6/12/2012	6/21/2012	5	62'+	6/21/2012	Bridge is open to traffic	
34	4	Ottawa	1		Br 23 - Replace	X-Town	FA	2012	24'	6	55'	50'	10/1/2012	10/25/2012	6	54'+	10/31/2012	Bridge is open to traffic	
35	9	Creek	3		Br 185 - Replace	X-Town	FA	2012	26'	6	60'	65'	10/15/2012	10/25/2012	6	64'+	10/26/2012	Bridge is open to traffic	
31	9	Creek	3		Br 211 Creek	X-Town	FA	2012	26'	12	60'	130	5/11/2012	12/13/2012	12	61'+	10/26/2012	Bridge is open to traffic	
36	9	Creek	3		BR 181	X-Town	FA	2013	26'	12	30 & 65	130	5/16/2013	5/23/2013	12	60' & 40'	8/16/2013	Bridge is open to traffic	
42	9	Creek	3	08652	Br 190 over Unnamed Creek	Other	FA	2015	24'	6	40'	40'	6/19/2014	6/19/2014	6	40'	12/2/2014	Bridge is complete	
41	10	Washington	3	05742	Br 156 over Saunders Creek	X-Town	FA	2015	26'	5	40'	40'	11/19/2013	11/21/2013	5	40	12/18/2013	Bridge is complete	
38	4	Ottawa	3	--	New Br over Bee Creek on 200Rd	X-Town	FA	2015	26'	6	50'	50'	8/26/2013	8/29/2013	6	50	9/9/2013	Bridge is complete	
12	6	Nowata	2	02666	Br 37 Cedar Crk on Rd 405	X-Town	CIRB	2015	26'	5	50'	50	4/10/2012	12/13/2012	4	64' 10"	6/1/2015	Beams Allocated - Nov 2015 Let	
16	5	Pawnee	2		Br 44 Replace temp. structure Removed from PONTIS	X-Town	FA	2015	24'	5	50'	40'	4/25/2012	12/13/2012					
17	3	Delaware	3	07097	Br 86 Floyd Mott Bridge	X-Town	CIRB	2014	24'	4	45'	60'	5/1/2012	12/13/2012	4	60 +	10/1/2012	Beams Allocated	
18	3	Delaware	3		Rd. CR 496 Curtis Trimble Rd	X-Town	CIRB	2017	24'	4	60'	60'	5/1/2012	12/13/2012					
19	3	Delaware	3		Rd. E 530 East of Barn	X-Town	CIRB	2015	24'	4	40'	120'	5/1/2012	12/13/2012	4	45'+	10/1/2012	Beams Allocated	
20	3	Delaware	3		Rd. (Site 2) CR 550 W. of Bill Duncan	X-Town	CIRB	2016	24'	4	40'	40'	5/1/2012	12/13/2012					
21	3	Delaware	3		Rd. E 577 W. of Oak's Fire Station	X-Town	CIRB	2016	24'	4	60'	60'	5/1/2012	12/13/2012					
22	3	Delaware	3		Rd. CR 505 Joe Starr Hill	X-Town	CIRB	2017	24'	4	60'	60'	5/1/2012	12/13/2012					
23	3	Delaware	3	07098	Br 85 Jack Copeland	X-Town	CIRB	2014	24	4	50'	150'	1/22/2013	5/23/2013	4	55'	10/1/2012	Beams Allocated	
23	3	Delaware	3	03224	Br 95 Flint Creek Bridge - 80ft beams	X-Town	CIRB	2015	24	12	80'	180	8/9/2012	9/27/2012					
24	3	Delaware	3		Rd. CR 550 Hog Hollow	X-Town	CIRB	2017	24'	4	40'	40'	5/1/2012	12/13/2012					
25	3	Delaware	3		Rd. E 583 Bill Duncan's Road	X-Town	CIRB	2016	24'	4	60'	60'	5/1/2012	12/13/2012					
26	3	Delaware	3		Rd. CR 494 S. of Old Cloud Crk Church	X-Town	CIRB	2017	24	16	40'	160'	5/1/2012	12/13/2012					
27	3	Delaware	3		Rd. S 706 Crazy Hollow	X-Town	CIRB	2014	24'	8	60'	160'	5/1/2012	12/13/2012	8	61'+	10/1/2012	Beams Allocated	
28	3	Delaware	3		Rd. E .540 Joe Martin	X-Town	CIRB	2017	24'	4	60'	60'	5/1/2012	12/13/2012					
29	3	Delaware	3		Rd. 5530 Martin's Salvage	X-Town	CIRB	2017	21'	8	40	80'	5/1/2012	12/13/2012					
33	7	Rogers	1		Br 71 Sweetwater Creek	X-Town	FA	2015	24'	15	50'	150'	9/25/2012	9/27/2012	5	64'+	12/2/2012	Beams Allocated	
37	11	Tulsa			----for bridge repairs----	Other	FA	2015		1	70'								
40	8	Osage	3	08614	BR 96 over Charley Creek	X-Town	FA	2015	26'	5	55'	55'	10/21/2013	10/25/2013	5	56' +	10/24/2013	Beams Allocated	
43	9	Creek	2	04417	Br 11 over Sand Creek	X-Town	FA	2015	26'	6	30'	30'	2/23/2015	2/26/2015	8	29' +	4/15/2015	Beams Allocated	
44	9	Creek	3	02700	Br 246 over Unnamed Creek	X-Town	FA	2015	26'	6	50'	50'	2/23/2015	2/26/2015	6	50' +	4/14/2015	Beams Allocated	
45	9	Creek	3	02411	Br 224 over Unnamed Creek	X-Town	FA	2015	26'	6	50'	50'	2/23/2015	2/26/2015	6	50' +	4/14/2015	Beams Allocated	
46	9	Creek	2	06383	Br 64 over Unnamed Creek	X-Town	FA	2015	27'	6	50'	49'	4/16/2015	4/16/2015	6	50' +	4/16/2015	Beams Allocated	
47	10	Washington	3	03047	Br 151 over Tynner Creek	X-Town	FA	2015	26'	5	60'	60'	4/27/2015	5/28/2015	5	60' +	6/2/2015	Beams Allocated	
48	9	Creek	2	08985	BR 87 over Tiger Creek	X-Town	FA	2016	26	7	40'	40'	1/5/2016		7	50' +	1/27/2016	Beams Allocated	
49	9	Creek	2	04470	BR 155 over Unnamed Creek	X-Town	FA	2016	26	7	40'	40'	1/5/2016		7	40' +	1/27/2016	Beams Allocated	

Completed Used Beam Projects 9  
 Beams Remaining in Inventory 402  
 Number of Beams Requested 158  
 Beams Available 244

**CIRCUIT ENGINEERING DISTRICT #1  
COMBINED CIRB BR - 8YR PLAN**

CED#1 (DIV 8) COMBINED CIRB AND BR 8YR PLAN OVERVIEW											
	State FY2007-FY2016 (1st Year-9th Year)	State FY2017 (10th Year)	State FY2018 (11th Year)	State FY2019 (12th Year)	State FY2020 (13th Year)	State FY2021 (14th Year)	State FY2022 (15th Year)	State FY2023 (16th Year)	State FY2024 (17th Year)		
CIRB INCOME:	\$ 104,645,559	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000
FEDERAL INCOME:	\$ 37,867,422	\$ 2,467,000	\$ 2,810,000	\$ 2,467,000	\$ 2,810,000	\$ 2,467,000	\$ 2,810,000	\$ 2,467,000	\$ 2,810,000	\$ 2,467,000	\$ 2,810,000
CARRYOVER:		\$ 21,645,318	\$ 3,065,204	\$ (397,471)	\$ (4,080,361)	\$ (2,868,501)	\$ 247,813	\$ (22,413,448)	\$ (26,001,448)	\$ (26,001,448)	\$ (26,001,448)
ARRA / STP / FEMA / TRIBAL:	\$ 22,847,163	\$ 7,192,500	\$ 3,976,000	\$ 7,500,844	\$ 5,600,000	\$ 6,371,526	\$ 6,500,000	\$ 10,550,000	\$ 13,000,000	\$ 10,550,000	\$ 13,000,000
ABB / 4-4-4 PROGRAM (ADJUST)	\$ 6,381,198										
BEGINNING BALANCE:	\$ 171,741,342	\$ 46,304,818	\$ 24,851,204	\$ 24,570,373	\$ 19,329,639	\$ 20,970,025	\$ 24,557,813	\$ 5,603,552	\$ 4,808,552	\$ 5,603,552	\$ 4,808,552
COUNTY	2007 - 2016	2017	2018	2019	2020	2021	2022	2023	2024		
CRAIG	\$ 12,164,682	\$ 2,244,600	\$ 3,218,000	\$ 2,075,000	\$ 285,000	\$ 2,115,000	\$ 5,086,000	\$ 1,235,000	\$ 4,590,000		
CREEK	\$ 17,297,354	\$ 4,248,000	\$ 100,000	\$ 366,000	\$ 3,821,911	\$ 672,000	\$ 6,277,000	\$ 3,000,000	\$ -		
DELAWARE	\$ 9,156,408	\$ 3,135,600	\$ 2,075,000	\$ 1,660,000	\$ 2,695,000	\$ 2,338,500	\$ 2,958,000	\$ 3,453,000	\$ 4,960,000		
MAYES	\$ 22,878,396	\$ 2,588,684	\$ 1,098,000	\$ 1,225,000	\$ 120,000	\$ 1,393,943	\$ 4,975,000	\$ 6,655,000	\$ 5,230,000		
NOWATA	\$ 11,805,274	\$ 2,545,000	\$ 1,170,000	\$ 365,000	\$ 2,324,500	\$ 1,641,115	\$ 3,607,261	\$ 75,000	\$ 1,960,000		
OSAGE	\$ 14,385,529	\$ 4,667,961	\$ 3,281,764	\$ 3,095,000	\$ 7,904,929	\$ 5,687,611	\$ 7,274,000	\$ 6,920,000	\$ 9,350,000		
OTTAWA	\$ 17,834,727	\$ 5,996,504	\$ 1,211,617	\$ 656,762	\$ 840,800	\$ 766,043	\$ 3,939,000	\$ 3,995,000	\$ 2,400,000		
PAWNEE	\$ 7,859,541	\$ 9,544,865	\$ 2,712,054	\$ 1,646,000	\$ 2,070,000	\$ 1,350,000	\$ 585,000	\$ 3,700,000	\$ 1,200,000		
ROGERS	\$ 19,156,475	\$ 635,000	\$ 732,760	\$ 1,661,000	\$ 746,000	\$ 835,000	\$ 9,950,000	\$ 1,942,000	\$ 5,455,500		
TULSA	\$ 6,935,517	\$ 1,416,000	\$ 5,355,480	\$ 14,367,792	\$ -	\$ 760,000	\$ 2,320,000	\$ 170,000	\$ 3,510,000		
WASHINGTON	\$ 10,622,121	\$ 6,217,400	\$ 4,294,000	\$ 1,533,180	\$ 1,390,000	\$ 3,163,000	\$ -	\$ 460,000	\$ -		
TOTAL EXPENDITURES =	\$ 150,096,024	\$ 43,239,614	\$ 25,248,675	\$ 28,650,734	\$ 22,198,140	\$ 20,722,212	\$ 46,971,261	\$ 31,605,000	\$ 38,655,500		
REMAINING BALANCE=	\$ 21,645,318	\$ 3,065,204	\$ (397,471)	\$ (4,080,361)	\$ (2,868,501)	\$ 247,813	\$ (22,413,448)	\$ (26,001,448)	\$ (33,846,948)		
CIRB EXPENDITURES \$	83,000,241	\$ 33,580,114	\$ 18,462,675	\$ 18,682,890	\$ 13,788,140	\$ 11,883,686					

## CED1 FY 2017 BR Funding

CED BR INCOME FY 2017 = 2,500,000 (Estimate)

JP	PROJECTS	PLANNED	FUNDING	ENGINEER	TTF	SUFF	STATUS
<b>Craig County</b>							
30441	BR #61 Lightning D1	535,181 0	CIRB BR	610,000 Guy Engineering	NO	30	Bridge closed and would like to let ASAP. <b>October 2016 Letting</b>
30443	BR #94 Locust D3	875,000	CIRB BR	875,000 Guy Engineering	NO	37.7	NEPA completed Apr 2015 - ROW acquisition underway by Commr One parcel remaining. Let in 2017
28530	BR# 5&6 Big Creek D1	2,200,000	CIRB BR	2,200,000 Guy Engineering	NO	73.2 30.9	NEPA completed Jun 2015 - ROW acquisition underway by Commr <b>No federal money on this project.</b>

**Creek County**

22350	West 81st Street D2	6,357,266 550,000 0	CIRB RAILROAD BR	6,200,000 Guy Engineering 550,000	??	n/a	NEPA completed Aug 2014 - R/W completed Jan 2016 <b>Oct 2016 Letting</b> <b>No federal money on this project.</b>
22752	BR# 92 Dog Creek D2	500,000	CIRB BR	500,000 Mehlberger Brawley	YES	39.3	NEPA re-evaluation underway - final plans complete R/W status? BIA parcel issue
29407	BR# 181A Little Deep Fork Creek D3	500,000	CIRB BR	500,000 Guy Engineering	YES	20.8	Smith Roberts acquiring R/W
28681	Three Bridges D3	3,000,000	CIRB BR	3,000,000 Guy Engineering	NO	25.3	Right-of-Way complete Waiting on mitigation contract supplement from ODOT
29408	Br 26 & 27 Trib to Buckeye Creek D3	1,803,000	CIRB BR	1,803,000 Guy Engineering	YES	26.8 36.9	NEPA complete 12/2015 Let in 2017

**Delaware County**

29895	BR# 86 Floyd Mott D3	650,000	CIRB BR	650,000 Rose & McCrary	NO	48.9	NEPA completed Feb 2015 - ROW acquisition underway by Universal
29896	BR# 85 Jack Copeland D3	620,000	CIRB BR	620,000 Rose & McCrary	NO	31.9	NEPA completed Feb 2015 - ROW acquisition underway by Universal
29897	RS 706 Crazy Hollow D3	875,000	CIRB BR	875,000 Rose & McCrary	NO	-	NEPA completed Mar 2015 - ROW acquisition underway by Universal
28532	BR# 16 Wolf Creek D1	825,000	CIRB BR	825,000 Rose & McCrary	NO	88	NEPA completed Jan 2014 - ROW acquisition underway by Universal Utilities being moved.
27820	BR# 31 Honey Creek D1	100,000	CIRB BR	100,000 Rose & McCrary	YES	23.2	Expect NEPA Feb 2016 Let in 2017.

**Mayes County**

30102	Old Hwy 33 (N425 to Hwy 69) D2	1,500,000 0	CIRB BR	1,500,000 Kellogg Engineering	n/a	n/a	NEPA completed Dec 2015 - No R/W Let in May- \$1,185,482.01 <b>No federal money on this project.</b>
28555	BR 56 & 57 Trib to Wickliffe Crk D3	1,668,870	CIRB BR	1,668,870 Guy Engineering	YES	35.3 28.4	NEPA completed Dec 2015 - Meshek acquiring R/W Let in 2017

**Nowata County**

25423	California Creek LWC D2	950,000	CIRB BR	950,000 Guy Engineering	NO	n/a	NEPA completed Jan 2011 - ROW in condemnation by County DA
27816	NS406 LWC D2	644,337 515,470	CIRB BR	600,000 Guy Engineering	NO	n/a	<b>January 2017 Letting</b>
27815	BR# 76 Purgatory Creek D1	609,541 0	CIRB BR	600,000 Guy Engineering	NO	28.9	<b>Waiting for NEPA Re-evaluation</b> <b>January 2017 Letting. No federal money on this project.</b>
29414	BR#62 Mormon Creek D2	550,000	CIRB BR	550,000 Guy Engineering	NO	49.7	Meshek acquiring R/W
30495	BR#63 Mormon Creek D2	575,000	CIRB BR	575,000 Guy Engineering	NO	40.3	Meshek acquiring R/W

**Osage County**

29416	Br #220 Claremore Creek D3	150,000	CIRB BR	150,000 Guy Engineering	YES	21.2	NEPA completed Jun 2015 - ROW acquisition underway by Commr Need Osage Mineral Lease
26857	BR# 132 Marchesoni Bridge D3	850,000	CIRB BR	850,000 Guy Engineering	YES	26.6	NEPA May 2015 - Awaiting Osage Mineral Lease resolution R/W complete - Utils complete
30499	BR# 5 Caney River D1	520,000	CIRB BR	520,000 Guy Engineering	YES	15.8	NEPA expected Jan 2016 - Commr needs to pick ROW agent R/W by County - Corps Parcel
25528	BR# 133 Little Drum D3	1,788,480	CIRB BR	1,788,480 Guy Engineering	YES	43.1	NEPA May 2010 - Awaiting Osage Mineral Lease resolution R/W complete - Utils complete
29415	BR# 280 Trib to Delaware D2	1,200,000	CIRB BR	1,200,000 Guy Engineering	YES	66.3	NEPA Oct 2015 - R/W by County Need Osage Mineral Lease
30704	BR# 176 Dog Thresher Crk D1	830,000	CIRB BR	830,000 Guy Engineering	YES	30.9	NEPA Sep 2015 - R/W complete Need Osage Mineral Lease

**Ottawa County**

29401	BR# 18 Fourmile Creek D1	986,140 0	CIRB BR	986,140 Red Plains	YES	14.8	Plan updates required. <b>No federal money on this project. January 2017 Letting</b>
28597	BR# 19 Elm Creek D1	861,616 689,293	CIRB BR	861,616 Guy Engineering	YES	37.9	R/W by Spinks <b>November 2016 Letting</b>
29894	BR# 149 Hickory Creek D3	841,321 0	CIRB BR	841,321 Guy Engineering	NO	46.7	R/W complete - Utilities NTP any day <b>October 2016 Letting</b>
28596	BR# 52 Warren Branch D2	898,851 719,081	CIRB BR	898,851 Guy Engineering	NO	39.9	R/W by Spinks <b>November 2016 Letting</b>

**Pawnee County**

# Attachment 11f

23259	BR# 141 Lagoon Creek D1	803,294	CIRB BR	803,294 Leidos	??	73.2	NEPA Jul 2015 - ROW underway by SRLS Tribal parcel
25444	BR# 2 Belford Bridge D2	8,338,865	CIRB BR	8,338,865 Mehberger Brawley	??	14.8	NEPA Oct 2013 - ROW/Utilities underway by Commissioners <b>No federal money on this project. Need Osage mineral lease.</b>
29924	BR# 15 Mud Creek D2	550,000 440,000	CIRB BR	550,000 Guy Engineering	??	40.9	Cleared for letting. <b>November Letting</b>
24657	BR# 39 Unnamed Creek D2	336,334	CIRB BR	336,334 Mehberger Brawley	??	37.1	NEPA Sep 2009 - R/W by Coates Utilities moving - October Letting (?)

## Rogers County

30711	BR# 85 Trib to Seminole Creek D1	313,760	CIRB BR	313,760 HUB	NO	40.9	NEPA in Jan 2016 R/W Acquired May 2016
-------	-------------------------------------	---------	------------	-------------	----	------	---

## Tulsa County

27822	BR# 227 Big Heart Creek	396,000 0	CIRB BR	396,000 Tulsa County	NO		NEPA Jun 2014 <b>No federal money on this project.</b>
25487	Dip Creek Road	1,734,480	CIRB BR	1,734,480 Tulsa County	NO		NEPA Mar 2015

## Washington County

25490	W1400 RD & N3980 RD D1	4,162,400	CIRB BR	4,162,400 Guy Engineering	NO		NEPA Jul 2011 - ROW acquisition underway by Dan Houser <b>No federal money on this project.</b>
23775	BR# 8 Unnamed Creek D1	575,000	CIRB BR	575,000 Guy Engineering	NO	47.3	NEPA Apr 2009 - ROW underway by Dan Houser
23549	BR# 59 Limestone Draw D2	347,000 0	CIRB BR	347,000 Guy Engineering	NO	36.6	
30615	BR# 84 Trib to Caney River D2	600,000 480,000	CIRB BR	600,000 Kellogg Engineering	YES	37	NEPA Oct 2015 - ROW by Smith-Roberts <b>November 2016 Letting</b>

Total BR planned = 2,843,843  
Total BR remaining = -343,843

CIRCUIT ENGINEERING DISTRICT #1

Actual Budget FY 2016

26-Jun-16

Circuit Engineering District #1

Personnel	Budget	Actual	Difference (\$)	Difference (%)
Employee costs (benefits)			\$ -	0.0%
Travel	\$ 10,000.00	\$ -	\$ (10,000.00)	0.0%
Summer Intern (Travel & Expenses)	\$ 2,000.00	\$ 896.70	\$ (1,103.30)	-55.2%
Contract - Program Management (Fixed)	\$ 93,000.00	\$ 93,000.00	\$ -	0.0%
Contract - Used Beam Management (Hourly)	\$ 3,000.00	\$ 1,499.90	\$ (1,500.10)	-50.0%
Contract - Materials Request Grant (Hourly)	\$ 12,000.00	\$ 271.99	\$ (11,728.01)	-97.7%
Contract - Project Scoping (Hourly)	\$ 15,000.00	\$ 6,139.40	\$ (8,860.60)	-59.1%
Contract - LTAP & ODOT Training Coord (Hourly)	\$ 1,000.00	\$ -	\$ (1,000.00)	0.0%
Contract - CED1 Committee Mtgs (Hourly)	\$ 3,500.00	\$ 5,767.08	\$ 2,267.08	64.8%
Contract - New Commissioner Training (Hourly)	\$ 2,500.00	\$ -	\$ (2,500.00)	0.0%
Contract - Additional Services (Hourly)	\$ 5,000.00	\$ 136.21	\$ (4,863.79)	-97.3%
Other			\$ -	0.0%
Operating	Budget	Actual	Difference (\$)	Difference (%)
Used Beams Expenses	\$ 10,000.00	\$ -	\$ (10,000.00)	
Right of Way/CIRB/STP Reimbursements			\$ -	
Equipment			\$ -	0.0%
Material Request Grants	\$ 500,000.00	\$ 175,000.00	\$ (325,000.00)	-65.0%
Depreciation			\$ -	0.0%
Lease payments			\$ -	0.0%
Insurance			\$ -	0.0%
Legal and auditing	\$ 2,000.00	\$ 2,200.00	\$ 200.00	10.0%
Office supplies			\$ -	0.0%
Meeting expenses	\$ 2,500.00	\$ 484.00	\$ (2,016.00)	-80.6%
Rent or mortgage			\$ -	0.0%
Software & Computers	\$ 1,000.00	\$ -	\$ (1,000.00)	
Supplies			\$ -	0.0%
Telephone			\$ -	0.0%
Website	\$ 250.00	\$ 178.40	\$ (71.60)	-28.6%
Utilities			\$ -	0.0%
Other - Bank Fees	\$ 200.00	\$ 78.00	\$ (122.00)	-61.0%
Total Expenses	Budget	Actual	Difference (\$)	Difference (%)
	\$ 662,950	\$ 285,652	\$ (377,298)	-56.9%

Approved by the Board of Circuit Engineering District #1 this \_\_\_\_ day of \_\_\_\_\_, 2016.

\_\_\_\_\_  
 President - Russell Earls

\_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_

\_\_\_\_\_  
 Treasurer - Scott Hilton

\_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_

## CIRCUIT ENGINEERING DISTRICT #1

### Expense Budget Request 2017

26-Jul-16

Circuit Engineering District #1

Personnel	Budget	Actual	Difference (\$)	Difference (%)
Employee costs (benefits)			\$ -	0.0%
Travel	\$ 10,000.00		\$ (10,000.00)	0.0%
Summer Intern (Travel & Expenses)	\$ 2,000.00		\$ (2,000.00)	0.0%
Contract - Program Management (Fixed)	\$ 119,700.00		\$ (119,700.00)	0.0%
Contract - Used Beam Management (Hourly)	\$ 3,000.00		\$ (3,000.00)	0.0%
Contract - Materials Request Grant (Hourly)	\$ 8,000.00		\$ (8,000.00)	0.0%
Contract - Project Scoping (Hourly)	\$ 8,000.00		\$ (119,700.00)	0.0%
Contract- Project Status Meeting (Hourly)	\$ 2,500.00		\$ (3,000.00)	0.0%
Contract - LTAP & ODOT Training Coord (Hourly)	\$ 1,000.00		\$ (1,000.00)	0.0%
Contract - CED1 Committee Mtgs (Hourly)	\$ 3,000.00		\$ (3,000.00)	0.0%
Contract - New Commissioner Training (Hourly)	\$ 2,500.00		\$ (2,500.00)	0.0%
Contract - Additional Services (Hourly)	\$ 1,000.00		\$ (1,000.00)	0.0%
Other			\$ -	0.0%
Operating	Budget	Actual	Difference (\$)	Difference (%)
Used Beams Expenses	\$ 5,000.00		\$ (5,000.00)	
Right of Way/CIRB/STP Reimbursements			\$ -	
Equipment			\$ -	0.0%
Material Request Grants	\$ 300,000.00		\$ -	0.0%
Depreciation			\$ -	0.0%
Lease payments			\$ -	0.0%
Insurance			\$ -	0.0%
Legal and auditing	\$ 2,200.00		\$ (2,200.00)	0.0%
Office supplies			\$ -	0.0%
Meeting expenses	\$ 1,000.00		\$ (1,000.00)	0.0%
Rent or mortgage			\$ -	0.0%
Software & Computers	\$ 500.00		\$ (500.00)	
Supplies			\$ -	0.0%
Telephone			\$ -	0.0%
Website	\$ 250.00		\$ (250.00)	0.0%
Utilities			\$ -	0.0%
Other - Bank Fees	\$ 200.00		\$ (200.00)	0.0%
Total Expenses	Budget	Actual	Difference (\$)	Difference (%)
	\$ 469,850	\$ -	\$ (469,850)	0.0%

Approved by the Board of Circuit Engineering District #1 this \_\_\_\_ day of \_\_\_\_\_, 2016.

\_\_\_\_\_  
President - Russell Earls

\_\_\_\_\_  
Treasurer - Scott Hilton





















\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_









\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_











<b>CED#1 CALENDAR OF EVENTS</b>	
<b>DATE</b>	<b>ITEM OF INTEREST</b>
August 2, 2016	ACCO, SIG/SIF Board Meeting
Aug. 3rd - Aug. 4th, 2016	ACCO Summer Conference
August 25, 2016	CED#1 Meeting, Vista Towers at ShangriLa on Monkey Island
August 31, 2016	ACCO, SIG/SIF, OCCEDB Board Meeting
September 5, 2016	Labor Day Holiday
Sept. 13th-Sept. 15th, 2016	CODA Meeting
September 17, 2016	McAlester Auction
September 28, 2016	ACCO, SIG/SIF, OCCEDB Board Meeting
September 29, 2016	CED#1 Meeting, Claremore Conference Center
October 10, 2016	Columbus Day
October 19, 2016	ACCO, SIG/SIF, OCCEDB Board Meeting
October 27, 2016	CED#1 Meeting, Pawnee Nation, Pawnee
November 8, 2016	Election Day
November 8, 2016	ACCO, SIG/SIF Board Meeting
Nov. 9th - Nov. 10th, 2016	ACCO Fall Conference
November 11, 2016	Veteran's Day Holiday
November 17, 2016	CED#1/ CED#1 Energy District Meetings, Craig County Fairgrounds
Nov. 24th- Nov. 25th, 2016	Thanksgiving Holiday
November 30, 2016	OCCEDB Board Meeting
Dec. 1st- Dec. 2nd, 2016	ACCO Safety Meeting
December 14, 2016	ACCO, SIG/SIF, OCCEDB Board Meeting
December 15, 2016	CED#1 Meeting, Ottawa County Annex, Miami
Dec. 26- Dec. 27, 2016	Christmas Holiday









# Circuit Engineering District #1











July 28, 2016


ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Craig County District 1	Lowell Walker		<a href="mailto:lwalkerr66@gmail.com">lwalkerr66@gmail.com</a>	918-256-5487	918-244-0314
Craig County District 2	Hugh Gordon		<a href="mailto:ccd2@ruralinet.net">ccd2@ruralinet.net</a>	918-788-3722	918-244-4193
Craig County District 3	Dan Peetoom		<a href="mailto:Craig3@junct.com">Craig3@junct.com</a>	918-256-6677	
Creek County District 1	Newt Stephens		<a href="mailto:nstephens@creekcountyonline.com">nstephens@creekcountyonline.com</a>	918-224-0278	
Creek County District 2	Rick Stewart			918-352-2691	
Creek County District 3	Lane Whitehouse			918-367-3231	
Delaware County District 1	Doug Smith		<a href="mailto:delcohwy@groveemail.com">delcohwy@groveemail.com</a>	918-786-9774	
Delaware County District 2	Tom Sanders		<a href="mailto:delbarn2@yahoo.com">delbarn2@yahoo.com</a>	918-253-4909	
Delaware County District 3	Marty Kirk			918-326-4733	
Maves County District 1	Kevin Whiteside		<a href="mailto:mavesdist1@yahoo.com">mavesdist1@yahoo.com</a>	918-785-2449	
Maves County District 2	Darrell Yoder		<a href="mailto:darrellyoder2@yahoo.com">darrellyoder2@yahoo.com</a>	918-825-0375	918-693-3475
Maves County District 3	Ryan Ball		<a href="mailto:maves3@sstelco.com">maves3@sstelco.com</a>	918-434-5743	
Nowata County District 1	Curtis Barnes			918-273-3881	
Nowata County District 2	Doug Sonnenberg		<a href="mailto:nwsonw2@yahoo.com">nwsonw2@yahoo.com</a>	918-468-2369	
Nowata County District 3	Bud Frost		<a href="mailto:nowatacountydistrict3@yahoo.com">nowatacountydistrict3@yahoo.com</a>	918-467-3537	530-4035
Osage County District 1	Bob Jackson		<a href="mailto:osagecod1@yahoo.com">osagecod1@yahoo.com</a>	918-287-1570	
Osage County District 2	Scott Hilton		<a href="mailto:osageco2-shilton@att.net">osageco2-shilton@att.net</a>	918-396-2747	918-798-5056
Osage County District 3	Darren McKinney		<a href="mailto:osage3@windstream.net">osage3@windstream.net</a>	918-885-4995	
Ottawa County District 1	John Clarke		<a href="mailto:ottawacountyd1@sbcglobal.net">ottawacountyd1@sbcglobal.net</a>	918-673-1101	918-542-0506
Ottawa County District 2	Gary Wyrick		<a href="mailto:ottawacountyd2@hotmail.com">ottawacountyd2@hotmail.com</a>	918-533-0805	918-533-5997






ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Ottawa County District 3	Russell Earls		<a href="mailto:rearls@ruralinet.net">rearls@ruralinet.net</a>	918-676-3227	918-542-0430
Pawnee County District 1	Charles Brown		<a href="mailto:charliebrown_2@netzero.net">charliebrown_2@netzero.net</a>	918-399-3543	918-935-5108
Pawnee County District 2	Jim McCormick		<a href="mailto:pawneecc@sbcglobal.net">pawneecc@sbcglobal.net</a>	918-762-2801	
Pawnee County District 3	Dale Carter		<a href="mailto:pawneecc@sbcglobal.net">pawneecc@sbcglobal.net</a>	918-358-2812	
Rogers County District 1	Dan Delozier		<a href="mailto:ddeozier@rogerscounty.org">ddeozier@rogerscounty.org</a>	918-789-2279	918-637-3024
Rogers County District 2	Mike Helm		<a href="mailto:mhelm@rogerscounty.org">mhelm@rogerscounty.org</a>	918-638-3546	918-638-3546
Rogers County District 3	Ron Burrows			918-341-2380	
Tulsa County	Tom Rains		<a href="mailto:trains@tulsacounty.org">trains@tulsacounty.org</a>	918-596-5730	
Washington County District 1	Mitchell Antle		<a href="mailto:mantle@countycourthouse.org">mantle@countycourthouse.org</a>	918-532-4222	918-440-9991
Washington County District 2	Mike Bouvier		<a href="mailto:mbouvier@countycourthouse.org">mbouvier@countycourthouse.org</a>	918-534-1170	918-327-9352
Washington County District 3	Mike Dunlap		<a href="mailto:Mdunlap@countycourthouse.org">Mdunlap@countycourthouse.org</a>	918-536-3315	918-914-9182
ACCO	Randy Robinson		<a href="mailto:randyr@okacco.com">randyr@okacco.com</a>	800-982-6212	405-524-3200
ACCO	Chris Schroder				
Advanced Drainage Systems	Howard Peterson		<a href="mailto:howard.peterson@ads-pipe.com">howard.peterson@ads-pipe.com</a>	918-500-4151	
Advanced Drainage Systems	Tommie Heltcel		<a href="mailto:tommie.heltcel@ads-pipe.com">tommie.heltcel@ads-pipe.com</a>	918-892-0739	
Advanced Workzone	Tommy Wiley		<a href="mailto:twileyA1-inc.com">twileyA1-inc.com</a>		
Ash Grove Resources	Gary Dukewits		<a href="mailto:gary.dukewits@ashgroveresources.com">gary.dukewits@ashgroveresources.com</a>		785-608-5188
APEX Pre-Cast	Steve Hagood		<a href="mailto:steve@apex-pp.com">steve@apex-pp.com</a>		918-899-6989
Bidadoo Auctions	Eddie Humes		<a href="mailto:eddieh@bidadoo.com">eddieh@bidadoo.com</a>		918-576-3225
3KL, Inc.	Stacy Loeffler		<a href="mailto:loeffler@bklinc.com">loeffler@bklinc.com</a>	918-835-9588	918-740-0232
3KL, Inc.	Kim Reeve		<a href="mailto:reeve@bklinc.com">reeve@bklinc.com</a>	918-835-9588	
3KL, Inc.	Dee Schieber		<a href="mailto:dsdeerhunter@yahoo.com">dsdeerhunter@yahoo.com</a>	580-761-7444	
Boxcer Equipment	Patrick Box		<a href="mailto:pbox@boxcerquipment.com">pbox@boxcerquipment.com</a>	918-272-7237	918-231-3639
Cherokee Nation	Michael Lynn		<a href="mailto:mlynn@cherokee.org">mlynn@cherokee.org</a>	918-453-5396	918-822-2865
Cherokee Nation	Rob Endicott		<a href="mailto:robert-endicott@cherokee.org">robert-endicott@cherokee.org</a>	918-447-9992	
Cherokee Nation	Chief Baker				
Coastal Energy	Jon Singelton		<a href="mailto:jon@coastal-fmc.com">jon@coastal-fmc.com</a>	870-321-3127	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Coastal Energy	Dan Helmer		dan@coastal-fmc.com	316-305-4076	
Collins, Zorn & Wagner	Gayla Jones Morgan		gayla@czwglaw.com	405-524-2070	405-642-4195
Cowan Group	Bill Cyganovich		bill@cowangroup.co	918-999-6171	918-691-0028
CP&Y	Steve Gilberg		scilberg@cpvi.com	405-227-9297	
Crafton Tull	Jason Mohler		jason.mohler@craftontull.com	918-584-0347	918-619-2113
Crafton Tull	Charles Mitchell		chuck-mitchell@craftontull.com	918-584-0347	918-906-4911
Crafton Tull	Brady Watson		brady.watson@craftontull.com	918-588-4180	918-637-1116
Craig County	Joni Jones		joni.jones_18@yahoo.com	918-256-3564	
Craig County District 1	Candace Giles		ccd1@innet.com	918-256-5487	
Craig County District 2	Kim Bradshaw		ccd2@ruralinet.net	918-788-3722	
Creek County	Jennifer Mortazavi				
Delaware County	David Poindexter		delcoroadboss@yahoo.com	918-786-9774	
Enercon	Michelle Barnett		mbarnett@enercon.com	918-665-7693	
Ergon Asphalt & Emulsion	Wendell Nolan		wendell.nolan@ergon.com		918-408-0845
EST, Inc.	Carla Bonner		carlab@estinc.com	405-815-3600	405-651-3894
Garver	Kirsten McCullough		kimccullough@garverusa.com	9188583799	
Garver	Lacey Stanley		lstanley@garverusa.com		
Garver	Michael Winterscheidt		miwinterscheidt@garverusa.com	918-250-5922	539-664-3816
Garver	Matthew Youngblood		myoungblood@garverusa.com	918-250-5922	
Garver	Cassie Schmidt		CPSchmidt@garverusa.com	419-281-4173	918-440-2886
Grisson LLC	Allen Steffy		asteffy@grissononline.com	405-567-0315	405-567-9563
Guernsey	Paula Hofford		paula.hofford@guernsey.us	405-416-8179	405-365-5421
Guy Engineering Services	John Blickensderfer		john-b@guyenr.com	918-437-0282	918-381-0838
Guy Engineering Services	Megan Douglas		megan@guyenr.com	918-437-0282	
Guy Engineering Services	Aaron Peck		aaron@guyenr.com	918-437-0282	
Guy Engineering Services	Rebecca Alvarez		rebecca@guyenr.com	918-437-0282	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Hanson Pipe & Precast	Gene Slavens				
INCOG	Viplava Putta		vputta@incog.org	918-443-2441	
Jacobs Engineering	Tim Bray		tim.bray@jacobs.com	918-592-3904	918-720-1436
	Jesse Vap		jesse@riverridge1.com		580-362-7004
Kellert Consulting, LLC	Sarah Kellert		sarah@kellertconsulting.com	918-706-7792	
Kellogg Engineering, Inc.	Brian Kellogg		bkellogg@totelcsi.com	918-275-4080	918-261-1484
Kleinfelder	Brent Neece		bneece@kleinfelder.com	918-627-6161	
Kubota of Tulsa	Rick Brown		rick@tulsakubota.com	918-970-4614	405-765-2631
<del>Leidos</del> <b>Benham Design</b>	Jasper Harrison		jasper.m.harrison@leidos.com	405-607-6906	405-508-1483
Lochner	Sadie Robb		srobb@hwlochner.com	405-748-6651	
Mayes County District 1	Jimmy Taylor			918-260-6027	
Mead and Hunt	Kim Shannon		kim.shannon@meadhunt.com		918-998-1508
McClelland Consulting Eng.	David Cross		dcross@mcclelland-engrs.com	918-246-0355	918-237-9893
Mehlburger Brawley	Jeffrey Dixon		jdixon@mb-eng.com	405-848-5578	405-245-0732
Mehlburger Brawley	Steve Powell		spowell@mb-eng.com	918-664-5500	918-231-1391
Meshek & Associates	Tom Meshek		tmeshek@meshekengr.com	918-392-5620	918-606-2778
Meshek & Associates	Annette Owens		aowens@meshekengr.com	918-392-5620	918-633-6445
Meshek & Associates	Ben Fletcher		bfletcher@meshekengr.com	918-392-5620	
Nowata County District 1	Deborah Shults		nowata@att.net	918-273-3881	
Nowata County District 2	Heather Collins		nowata2@totelcsi.net	918-468-2369	918-559-9290
Nowata County District 2	Lindsey McClain		nowata2@totelcsi.net	918-468-2369	
Nowata County District 3	Jacki Hessler		nowatacountydistrict3@yahoo.com	918-467-3537	
OCCEDB	Randy Robinson		randyr@okacco.com		
OCCEDB	Chris Schroder		chris@okacco.com		
ODOT	Bruce Martin		bmartin@odot.org	918-838-9933	
ODOT	James Pruett		jp Pruett@odot.org	405-521-2738	
ODOT	Shannon Sheffert		ssheffert@odot.org		405-623-3460

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
ODOT	Jason Huff		jhuff@odot.org	405-522-1587	
Osage County District 2	Cindy Murphy		osageco2@att.net	918-396-2747	
Osage Nation	Harold LaSarge		hlasarge@osagenation-nsn.gov	918-287-5533	918-759-7079
Osage Nation	Jody Burd		tburd@osagenation-nsn.gov		918-798-1428
Osage Nation	Justin Carr				
Osage Nation	Kenneth Gilmore		kgilmore@osagetribe.org	918-287-5203	
Osage County	Kandy Jump		osagecc123@yahoo.com	918-287-3334	
P&K Equipment	Monty Taylor		mtaylor@pkequipment.com	580-542-9026	
Pawnee County	Shawn Farrar		sfarrar78@netzero.net	918-454-2488	918-850-5915
Pawnee County	Beverly Day		pawneecc@sbcglobal.net	918-762-3741	
Pawnee County	Ron Weaver			918-906-5257	
Pawnee Nation	Rhonda James		rhonda.j@pawneenation.org	918-762-3655	918-285-1941
Pawnee Nation	Chris McCray		cmccray@pawneenation.org	918-762-3655	918-285-0100
Pinnacle Consulting	Dannie West		dwest@pinnaclegroup.biz	580-747-6523	
Pinnacle Consulting	Buzz Halton		bhalton@pinnaclegroup.biz	580-343-9023	
Premier Truck Group	Josh Rhodes		jrhodes@premiertruck.com	918-991-1210	
Premier Truck Group	Austin James		ajames@premiertruck.com	918-527-4302	
Railroad Yard, Inc.	Mark Downey		mark@railroadyard.com		
Rogers County	Robin Anderson				
Rogers County District 1	Lori Acree		lacreec@rogerscounty.org	918-789-2279	
Rogers County District 1	Ann Marie Grider		agrider@rogerscounty.org	918-789-2289	
Rogers County District 2					
Rogers County District 3	Robin LePage		rlepage@rogerscounty.org	918-341-2380	
Rogers County	Christine Willhoite-Day		commissioners@rogerscounty.org		
Rose & McCrary, PC	Tim McCrary		tmccrary@rosemmcrary.com	918-786-6350	918-787-1660
Rush Truck Center	Brandon Bell		bellb1@rushenterprises.com	918-447-2815	918-344-0565
Schemmer Associates	Kyle Williams		kwilliams@schemmer.com	918-394-1503	918-899-0797

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
ODOT	Matt Casillas		mcasillas@odot.org	918-838-9933	
ODOT	Jennifer Tyler		jt Tyler@odot.org	918-266-1160	

GUY STEVEN MILLER   
 Guy Eng Robb Stekins   
 Nedda Co! Jerry Howerton   
 Nowata County John Jump   
 Richard Shults 

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Senator Coburn's Office	Cameron Green			918-760-4480	
Senator Inhofe's Office	Michael Lee		michael_lee@inhofe.senate.gov	918-748-5122	
Stewart Martin Equipment	Andy Bealko		abealko@yahoo.com	918-756-3560	918-650-8603
SWCA	Stephanie Rainwater		srainwater@swca.com		918-219-9951
Time Striping, Inc.	Brian Becker		brian@timestriping.com	479-474-0452	479-719-8780
Warren CAT	Charlie Meyer		charlie.meyer@warrencat.com	918-660-5459	918-633-0406
Welch State Bank	Sherri Mount				918-541-8121
Welch State Bank	Tammie Harris		tharris@welchstatebank.com	918-788-3373	918-461-8443
Yellowhouse Equipment	Randle Admire		randlea@yellowhouse.us		918-691-3505
Yellowhouse Equipment	Scott Hickman		scott@yellowhouse.us	918-245-5926	918-231-1748
<del>Interest</del> Ch. OCTOBS	Mohammed Moursy Chris Scholz		mohammed.moursy@okstate.edu		
Warren CAT	Cody Young		cody.young@warrencat.com		918-237-2587
Warren CAT	Andy Ceak		andy.ceak@warrencat.com		918-398-1918
Warren CAT	Jeremy Mangrum		jeremy.mangrum@warrencat.com		918-606-2117
River Ridge Construction	Jesse Nap		jesse@riverridge1.com	580-362-7004	
Garver	Austi Messert		AMessert@GarverUSA.com	(418) 250-5702	
Garver	Chris Siebenmorgen		CSiebenmorgen@GarverUSA.com	918-250-5702	
Debbi Dooly	Congressman Mullin		Debbie.Dooly@mail.house.gov	(918) 810435	
Michael Fryhoffer	Creek			918-352-2691	918-352-01
Mark Lassus	UL HUSE		mplassus13@gmail.com		918-440-1858
Paul Ferric	Paul				918-284-2335
Coalg Co.	Joni Jones		joni.jones@carthor.com	918-250-3504	
Novena	Augusta Gland			918-803-3168	
Novena CO.	Mike Peairs				
Novena Co.	Scott Sporer			918-415-1415	

Nowata Co Dist 14  
Danni Hughes  
Nowata Dist 1 Mike Seely  
Mike Seely  
Nowata Dist 1 Johnboy  
Johnboy  
Shane  
City of Nowata  
Jonathan Ryan