

NOTICE AND AGENDA FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

DATE: January 26, 2017
TIME: 10:00 am
PLACE: Collins Building, 317 E. Lee, Sapulpa, OK 74066

AGENDA

1. Call to order by President
2. Determine that Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act.
3. Flag salute and opening prayer
4. Roll call by Secretary
5. Introduction of attendees
6. Presentation by Mead & Hunt
7. Reading of the minutes and approval or modification thereof. (Attachment 7)
8. Acknowledge receipt of incoming correspondence.
9. Discussion and acceptance of the Treasurer's Report. (Attachment 9)
10. Reports from the following with discussion:
 - a. Congressional Representatives
 - b. Tribal Representatives
 - c. COG Representatives
 - d. ODOT
 - Local Government
 - Division 8
 - e. OCCEDB
 - f. ACCO / SIG-SIF / Legislative
 - g. County Advisory Board (CAB)
11. Discussion and possible action to approve projects and funding on the following programs:
 - a. Emergency Transportation Revolving (ETR) Fund (Attachment 11a)
 - b. Surface Transportation Program (STP) (Attachment 11b)
 - c. Material Request Program (MRP) (Attachment 11c)
 - d. Used Beam Program (Attachment 11d)
 - i. New Tulsa County Beams Inventoried
 - ii. CED#2 Request for Beams
 - e. Combined STP(BR) and CIRB Plan (Attachment 11e)
 - f. 2017 STP(BR) Project Status (Attachment 11f)
12. Review calendar of events. (Attachment 12)
13. New Business
14. Adjourn

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

DATE: December 15, 2016
 TIME: 10:00 am
 PLACE: Ottawa Courthouse Annex, 123 E. Central, Miami, Oklahoma

MEETING MINUTES

1. Call to order by President
2. Determine that Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act
-John Blickensderfer with CED#1 confirmed that the meeting was posted in accordance with the Oklahoma Open Meeting Act.
3. Flag salute and opening prayer
-Mitch Antle led the flag salute and Newt Stephens led the opening prayer.
4. Roll call by Secretary

COUNTY	APPOINTED REP.	PRESENT	ABSENT
CRAIG	Lowell Walker	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Kevin Whiteside	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton (Sec./Treasurer)	X	
OTTAWA	Russell Earls (President)	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier (Vice-President)	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

5. Introduction of attendees
6. Presentation by Welch State Bank and GUY Engineering
-Welch State Bank thanked everyone for attending and reminded them that they are happy to help with any banking needs they may have. John Blickensderfer with GUY Engineering gave a short presentation over some of the services that they offer, including Survey, Utility Relocation and Right-of-Way Acquisition.
7. Reading of the minutes and approval or modification thereof.
-Dan DeLozier made a motion to approve the minutes as presented; Lowell Walker seconded. Roll call vote:

COUNTY	APPOINTED REP	YES	NO
CRAIG	Lowell Walker	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Kevin Whiteside	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	

**MEETING MINUTES FOR
CIRCUIT ENGINEERING DISTRICT #1
REGULAR BOARD MEETING**

TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

-Motion carried.

8. Acknowledge receipt of incoming correspondence.
-There was no correspondence received this month.
9. Discussion and acceptance of the Treasurer's Report.
-Scott Hilton reported that CED#1 received \$32,117.21 from the McAlester Auction and Monthly Disbursement. The previous balance was \$114,458.30 and the current balance is \$136,600.51 so there is not enough money available to fund a materials request.

-Payments since last meeting:

12/13/2016 Ck 10289 Guy Engineering - Program Management \$9,975.00

- Credits since last meeting:

12/7/2016 Statewide Circuit CED Revolv. \$28,081.33
12/7/2016 OCCEDB McAlester Auction \$4,035.88

*-Lowell Walker made a motion to approve the Treasurer's Report; Newt Stephens seconded.
Roll call vote:*

COUNTY	APPOINTED REP	YES	NO
CRAIG	Lowell Walker	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Kevin Whiteside	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

-Motion carried.

10. Reports from the following with discussion:
- a. Congressional Representatives
-Debbie Dooley with Congressman Mullin's office asked that anyone that would like to be added to his email notification list to email her and she will add them.
 - b. Tribal Representatives
-No tribal representatives were present.
 - c. COG Representatives
-Debbie McGlasson with Grand Gateway RTPO reported that they plan on starting public meetings next month. She also reported that Rogers and Mayes County were recently selected to receive funding for bike paths. They are currently working with ODOT on the Rail plans.
 - d. ODOT
 - Local Government*
 - James Pruet with ODOT Local Government reported that Jason Huff has been reassigned, so John Kenerson will now be our contact for right-of-way acquisition. Mr. Pruet also reported that there are only seven supplements left to be approved. As a reminder, it is not Fiscal Year 2017, so if a county has engineering in their 8 year plan scheduled for this year, they are welcome to*

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

start engineering selection. Mr. Pruet mentioned that the following projects are scheduled to let in January: Delaware County's Wolf Creek and Rogers County's Tributary to Seminole Creek.

- Division 8

-Division 8 had nothing to report.

e. OCCEDB

-Mr. Blickensderfer reported that there is \$2.3 million in ETR funds available state wide, so if anyone is interested in an ETR to let him know. Also, the Elk City Auction information has gone out. There will be 38 new Commissioners across the state and 31 attended the new Commissioner Training held by OCCEDB/ACCO. Also, Russell Earls is now the OCCEDB Vice President.

f. ACCO / SIG-SIF / Legislative

-Mike Dunlap took a moment to remember Larry Derryberry for his service to the State of Oklahoma. Mr. Dunlap also reported that the financials are solid. He is also pleased with the amount of counties that are using the continuing education system.

g. County Advisory Board (CAB)

-Ryan Ball reported that the board has not met recently. Also, a number of districts paid off their equipment early, so if a district missed the first cut off, they might still have a chance to receive their requested funding.

11. Discussion and possible action to approve projects and funding on the following programs:

a. Emergency Transportation Revolving (ETR) Fund

-Mr. Blickensderfer reported that CED#1 has a balance of \$6,419 in their ETR fund.

b. Surface Transportation Program (STP)

-Mr. Blickensderfer reminded CED#1 that the Colcord Keithly project needs to be ready for letting by November 2017.

c. Material Request Program (MRP)

-There are no new requests and seven requests pending funding.

d. Used Beam Program

-There are currently 244 beams available. CED#2 has asked for some longer beams from CED#1. Tom Rains will inventory his beams and see what he has available.

e. Combined STP(BR) and CIRB Plan

-Mr. Blickensderfer thanked James Pruet for his help with the 8 year plans because the balancing process went very smoothly this year. Mr. Blickensderfer also encouraged counties to not slow down on their projects just because they are scheduled for later years in their 8 year plan. If a project is done early, it will be funded as soon as funds are available.

-Mr. Blickensderfer reported that hard copies and electronic copies of all 8 year plans had been mailed to counties for signature. All counties except Tulsa and Ottawa reported having signed their plans, which they both plan to do the following Monday. Dan DeLozier made a motion to approve the nine plans that were already signed by their board of county commissioners as well as the two plans that have not been signed yet, pending their county board approval; Newt Stephens seconded. Roll call vote:

COUNTY	APPOINTED REP	YES	NO
CRAIG	Lowell Walker	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Kevin Whiteside	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	

**MEETING MINUTES FOR
CIRCUIT ENGINEERING DISTRICT #1
REGULAR BOARD MEETING**

OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

-Motion carried.

- f. 2017 STP(BR) Project Status
-Mr. Blickensderfer reported that all of the 2017 funds should be used by the March letting. Mr. Pruett reported that Nowata County's NS406 project is being moved to the March letting.

12. Discussion and possible action on filling the CED#1 Secretary/Treasurer Position.
-Mitch Antle was the only nomination received in the period since the last CED#1 meeting. Tom Sanders made a motion to approve Mitch Antle as the new Secretary/ Treasurer for CED#1; Doug Sonenberg seconded. Roll call vote:

COUNTY	APPOINTED REP	YES	NO
CRAIG	Lowell Walker	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Kevin Whiteside	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

-Motion carried.

13. Discussion and possible action on making the counties in CED#1 and the Grand Gateway RTPO mirror each other.
-Ms. McGlasson urged all commissioners that it is important for all counties and COG's to work together. There is no real reason at this time to make the counties in CED#1 and Grand Gateway mirror each other. These groups already work very well together, and are stronger candidates by pooling their resources than working individually.
14. Review calendar of events.
15. New Business
-Mr. Blickensderfer reminded the board that there will be a number of new commissioners starting in January, and he asked the board if they would like GUY Engineering to prepare new commissioner training for those commissioners. The training would be open to everyone in CED#1, and should not exceed \$2,500 to put together. Tom Sanders made a motion to approve a not to exceed amount of \$2,500 for new commissioner training; Mitch Antle seconded. Roll call vote:

COUNTY	APPOINTED REP	YES	NO
CRAIG	Lowell Walker	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Kevin Whiteside	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	

**MEETING MINUTES FOR
CIRCUIT ENGINEERING DISTRICT #1
REGULAR BOARD MEETING**

OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

-Motion carried.

-Mr. Blickensderfer also reported that he spoke to a vendor for polymer liquid that is supposed to add life to a road. He explained the process is the old road is ground up, the liquid is mixed in, and then laid back down. The manufacturer says the product offers a 10 year life and costs roughly \$40,000 per mile. A county should just need a sprayer to apply the material. It can be used with sand, gravel or dirt roads and is not supposed to crack. Mr. Blickensderfer asked if anyone would like to volunteer to possibly try the material. Mike Bouvier with Washington County District #2 volunteered as did Stan Weaver with Delaware County District #2.

16. Adjourn

-Lowell Walker made a motion to adjourn the meeting; Newt Stephens seconded. Roll call vote:

COUNTY	APPOINTED REP	YES	NO
CRAIG	Lowell Walker	X	
CREEK	Newt Stephens	X	
DELAWARE	Tom Sanders	X	
MAYES	Kevin Whiteside	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Scott Hilton	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

-Motion carried.

FHWA "Emergency Relief" Class

- When: March 14, 2017 @ 8:30 AM to 1:00 PM
- Where: ODOT Division# 8 Auditorium
4002 N. Mingo Valley Expressway, Tulsa Ok 74116

Presented By: Bruce Martin ODOT Div# 8 "County Bridge Programs"

Special Guest Speaker: Nicole M McGavock, M.S. Nicole is a Service Hydrologist and Meteorologist for the National Weather Service in Tulsa. She will be speaking about rain and flood gauges in N/E Oklahoma.

I have also asked for Dick Faurot from Channel 6 to attend and speak to us but unfortunately He and his wife will be on a ocean cruise and will not be able to attend. I may have someone else lined up by the class time.

Note: It is important that all Commissioners and any "New" Commissioners attend this class. This will help teach the way things are done so that We are all on the same page when a disaster happens. It would be helpful to each County to have not only the Commissioner, Commissioner's assistants but also their Emergency Managers attend if they have not attended in the past. Last year We had each District bring along their road Foremen so that they would know the proper way of documenting damage for each site and how to help ODOT plan out damage assessment strategies. If the foremen would like to attend then feel free to bring them along. Not much in the way we will do initial assessments has changed but the We will look at the FHWA manual and some changes that have taken place.

CED#1 Checkbook Register

Date	Check #	Payee	Description	Debit	Credit
9/5/2016	1084	Guy Engineering Services	Project Management	9,975.00	
9/5/2016	1084	Guy Engineering Services	Project Scoping- Hourly	130.72	
9/5/2016	1084	Guy Engineering Services	Used Beam Program	100.50	
9/26/2016		Statewide Circuit CED Revolv.	Disbursement		28,798.61
9/29/2016	10285	Delaware County, D2	Materials Request Grant	50,000.00	
9/29/2016	10286	Washington County, D2	Materials Request Grant	50,000.00	
10/6/2016	10287	Guy Engineering Services	Program Mangement	9,975.00	
10/27/2016		Statewide Circuit CED Revolv.	Disbursement		27,802.67
11/15/2016	10288	Guy Engineering Services	Project Management	9,975.00	
12/7/2016		Statewide Circuit CED Revolv.	Disbursement		28,081.33
12/7/2016		OCCEDB Auction	McAlester Auction		4,035.88
12/13/2016		Guy Engineering Services	Project Management	9,975.00	
1/4/2017		Guy Engineering Services	Project Management	9,975.00	
1/4/2017		Guy Engineering Services	Committee Mtgs- Hourly	245.98	
1/4/2017		Guy Engineering Services	New Commissioner	564.47	
1/26/2017		Statewide Circuit CED Revolv.	Dec & Jan Disbursement		55,273.83
					181,088.89



January 18, 2017

Circuit Engineering District 1
Attn: Commissioner Mitch Antle
371 W. Weldon
Copan, OK 74022

RE: Engineering Contract for Program Management Services

Dear Commissioner Antle:

The purpose of this letter is to transmit our invoice for Program Management Services as well as services rendered on an hourly basis for the month ending December 31, 2016. The total amount due is \$10,785.45.

Program Management Services included (\$ 9,975.00):

- ✓ Attended and prepared meeting agenda/notice and transmitted to counties and other interested parties for CED meeting on December 15th in Ottawa County
- ✓ Attended OCCEDB and ACCO board meeting in Oklahoma City on December 14th.
- ✓ Finalized 2017 meeting dates and locations
- ✓ Updated website with meeting information and additional resources
- ✓ Prepared gifts for outgoing commissioners
- ✓ Final 8 Yr Plan edits, signed, distributed and updated website

Project Status Meeting included (\$245.98):

- ✓ Project Status Meeting included reviewing plans; work with consultants for updates and sent emails out to other consultants.
- ✓ Prepared project updates and held discussions for CED Meeting preparation.
- ✓ Added Project Statuses.

Commission Training included (\$564.47):

- ✓ Update sections of the training material.
- ✓ Review new commissioner packet.
- ✓ Worked on updating the new commissioner training book.

If there are any questions or comments, please give me a call.

Best regards,

A handwritten signature in blue ink, appearing to read "John Blickensderfer", is written over a blue horizontal line.

John Blickensderfer, PE, CFM, LSI
President

Enclosure



GUY ENGINEERING

10759 E Admiral Pl
 Tulsa, OK 74116-3012
 Tel: (918) 437-0282 Fax: (918) 437-0455
www.GUYengr.com

Invoice

Circuit Engineering District No. 1
Attn: Commissioner Mitch Antle
Washington County Commission
371 W Weldon
Copan, OK 74022

Invoice Date: **4-Jan-17**
 Invoice Num: **1028-Y11-06R**
 Billing Through: **31-Dec-16**

FY 2016-2017

Phase	Contract Amount	Invoice #	Previously Billed	Amount Due
Program Management Services	\$119,700.00	6 of 12	\$49,875.00	\$9,975.00

Project Scoping and Reports

Date	Employee	Classification	Description of Work Performed	Hours / Units	Rate	Amount
	Rebecca	Sr PE I			\$130.72	\$0.00
	Rebecca	Sr PE I			\$130.72	\$0.00
						\$0.00

Project Status Meetings

Date	Employee	Classification	Description of Work Performed	Hours / Units	Rate	Amount
9/20/2016	Megan	Proj Mgmt Coord:	Contacted other engineering firms for status of projects and recorded answers	1.00	\$70.28	\$70.28
9/21/2016	Megan	Proj Mgmt Coord:	Contacted other engineering firms for status of projects and recorded answers	0.25	\$70.28	\$17.57
9/22/2016	Megan	Proj Mgmt Coord:	Contacted other engineering firms for status of projects and recorded answers	0.50	\$70.28	\$35.14
9/23/2016	Megan	Proj Mgmt Coord:	Contacted other engineering firms for status of projects and recorded answers	0.25	\$70.28	\$17.57
9/28/2016	Megan	Proj Mgmt Coord:	Met with GUY Engr staff to update project status	1.50	\$70.28	\$105.42
						\$245.98

Commissioner Training

Date	Employee	Classification	Description of Work Performed	Hours / Units	Rate	Amount
9/28/2016	Megan	Proj Mgmt Coord:	Updated sections of the book	0.50	\$70.28	\$35.14
10/3/2016	Megan	Proj Mgmt Coord:	Started updating the New Commissioner Training Manual	1.00	\$70.28	\$70.28
10/7/2016	Megan	Proj Mgmt Coord:	Worked on updating the new commissioner training book	3.00	\$70.28	\$210.84
10/10/2016	Megan	Proj Mgmt Coord:	Worked on updating the new commissioner training book	1.50	\$70.28	\$105.42
10/12/2016	Megan	Proj Mgmt Coord:	Worked on updating the new commissioner training book	1.00	\$70.28	\$70.28
10/13/2016	Megan	Proj Mgmt Coord:	Worked on updating the new commissioner training book	0.50	\$70.28	\$35.14
10/10/2016	Stacey	Bus Dev/Mktg Co:	Review new commissioner packet	0.50	\$74.73	\$37.37
						\$564.47

Total Amount Due: \$10,785.45

John E. Blickensderfer, PE, President

1/6/2017
 Date

CIRCUIT ENGINEERING DISTRICT #1
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM

Emergency Transportation Revolving Fund - COMPLETED PROJECTS

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Reimbursement Source	Approved by CED	Xmtid to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance	
1	Mayes	2	428 Rd	MBI 27204	ETRCB1-49-2(01)09			\$ 500,000	\$ 500,000	BR & CBRI	1/29/2009	1/29/2009	n/a	\$ 500,000	\$ 3,571,428	
2	Osage	1	Old Hwy 99	Road	ETRCR1-57-1(02)09	26987(04)		\$ 369,950	\$ 369,950	CBRI	1/29/2009	1/29/2009	n/a	\$ 369,950	\$ 3,571,428	
3	Osage	2	103rd St N	Road	ETRCR1-57-2(03)09	25854(04)		\$ 235,000	\$ 235,000	CBRI	1/29/2009	1/29/2009	n/a	\$ 235,000	\$ 3,571,428	
4	Osage	3	Pruie Road	Road	ETRCR1-57-3(01)09	26986(04)		\$ 275,000	\$ 275,000	CBRI	1/29/2009	1/29/2009	n/a	\$ 275,000	\$ 3,571,428	
6	Delaware	1	660 Rd	Road	ETRCB1-21-1(01)09			\$ 100,000	\$ 100,000	CBRI	5/14/2009	5/14/2009	n/a	\$ 100,000	\$ 3,571,428	
7	Pawnee	2	NS339 EW43-44	Road	ETRCB1-59-2(01)09			\$ 50,000	\$ 50,000	CBRI	5/14/2009	5/14/2009	n/a	\$ 50,000	\$ 3,571,428	
8	CED#2		ETRCR-2-11-1(01)09 ETRCR-2-11-1(02)09 ETRCR-2-11-2(03)09					\$ 56,232	\$ 56,232	--	5/14/2009	RR?	n/a	\$ 56,232	\$ 3,571,428	
9	Pawnee	2	Old NBI 05263	Road NS 35300	ETRCB1-59-2(02)10		N/A	\$ 116,000	\$ 116,000	FEMA	8/19/2009	8/19/2009	6-30-2011	sent	\$ 116,000	\$ 3,571,428
10	Osage	3	W Tina Trail (Whispering Hills)	Road	ETRCR1-57-2(04)10	27240	YES	\$ 180,000	\$ 180,000	CBRI	8/19/2009	8/19/2009	11-2009	—	\$ 180,000	\$ 3,571,428
12a	Rogers	2	BR #98 Elm Ck	Bridge	ETRCB1-66-2(02)10		N/A	\$ 200,000	\$ 200,000	Local	10/21/2009	10/21/2009	6-30-2012	2/23/2012	\$ 200,000	\$ 3,571,428
12b	Rogers	2	BR #56 Rabb Ck	Bridge	ETRCB1-66-2(03)10		N/A	\$ 200,000	\$ 200,000	Local	10/21/2009	10/21/2009	6-30-2012	2/23/2012	\$ 200,000	\$ 3,571,428
13	Rogers	2	Keatonville Rd Overlay	Road	ETRCR1-66-2(04)10		N/A	\$ 200,000	\$ 200,000	Local	10/21/2009	10/21/2009	6-30-2012	2/23/2012	\$ 200,000	\$ 3,571,428
44	Newata	3	BR#28-Creek	Bridge	ETRCB1-59-3(01)10		YES	\$ 870,000	\$ 870,000	CBRI	11/13/2009	11/13/2009	April 2011	N/A	\$ 870,000	\$ 3,571,428
15	Osage	2	CR1405 (Road to Prue) (Peach Orchard)	Road	ETRCR1-57-2(05)10	27444	YES	\$ 285,000	\$ 285,000	CBRI	11/13/2009	11/13/2009	11-2010	12/6/2010	\$ 285,000	\$ 3,571,428
17	Nowata	2	BR #29 California Creek	Bridge	ETRCB1-59-2(02)10	N/A	N/A	\$ 175,000	\$ 175,000	BR	6/24/2010	6/24/2010	within 12 mos of completion	10/22/2011	\$ 175,000	\$ 3,571,428
20	Delaware	2	South 510 Rd (Amphitheater Rd)	Road	ETRCR1-21-2(02)12	N/A	N/A	\$ 135,760	\$ 135,760	CBRI	6/23/2011	7/20/2011	9-2012	12/15/2011	\$ 135,760	\$ 3,571,428
18	Pawnee	2	CR#6	Bridge	ETRCB1-59-2(05)11	N/A	N/A	\$ 110,000	\$ 110,000	CBRI	6/24/2010	6/24/2010	9-15-2012	4/2/2012	\$ 110,000	\$ 3,571,428
25	Ottawa	1	Quappaw to Peoria	Road	ETRCR1-58-1(01)12	N/A	N/A	\$ 1,000,000	\$ 350,000	Sales Tax & CBRI	9/29/2011	9/29/2011	6-30-2013	11/30/2012	\$ 350,000	\$ 3,571,428
26	Washington	3	Keeler Creek	Bridge	ETRCB1-74-3(02)12	26948(04)	N/A	\$ 610,000	\$ 50,000	CBRI	1/26/2012	1/27/2012	6-30-2013	11/30/2012	\$ 50,000	\$ 3,571,428
27	Delaware	3	Old Hwy 33	Road	ETRCR1-21-3(03)12	28320(04)	N/A	\$ 520,000	\$ 100,000	CBRI/CDBG REAP	1/26/2012	1/27/2012	6-30-2013	Feb-13	\$ 100,000	\$ 3,571,428
19	Osage	1	BR #109 Clear Creek	Bridge	ETRCB1-57-1(06)11	N/A	N/A	\$ 686,000	\$ 500,000	BR & CBRI	1/27/2010	1/31/2011	6-30-2013	2/19/2013	\$ 500,000	\$ 3,571,428
22	Osage	3	Hollandia Ave	Road	ETRCR1-57-3(07)12	N/A	N/A	\$ 80,000	\$ 80,000	CBRI	9/29/2011	9/29/2011	6-30-2013	13-May	\$ 80,000	\$ 3,571,428
16a	Pawnee	1	NBI 04727	Bridges	ETRCB1-59-1(03)10	N/A	N/A	\$ 30,000	\$ 30,000	County Funds	4/29/2010	5/1/2010	6-30-2013	13-May	\$ 30,000	\$ 3,571,428
16b	Pawnee	1	NBI 06811	Bridges	ETRCB1-59-1(04)10	N/A	N/A	\$ 25,000	\$ 25,000	County Funds	4/29/2010	5/1/2010	6-30-2013	13-May	\$ 25,000	\$ 3,571,428
21	Mayes	2	Murphy Road to Spring Ck Road	Road	ETRCR1-49-2(02)12	N/A	N/A	\$ 143,816	\$ 143,816	Tribal	8/25/2011	8/29/2011	6-30-2013	May-13	\$ 143,816	\$ 3,571,428
23	Osage	3	177th W. Ave.	Road	ETRCR1-57-3(08)12	N/A	N/A	\$ 110,000	\$ 110,000	CBRI	9/29/2011	9/29/2011	6-30-2014	13-Dec	\$ 110,000	\$ 3,571,428
31	Alfalfa	CED8	Lambert	Road	N/A	24832(08)	N/A	\$ 350,000	\$ 350,000	CIRB	12/12/2013	12/12/2013	6-30-2014	14-Feb	\$ 350,000	\$ 3,571,428
32	Woodward	CED8	Quinlan	Road	N/A	27106(04)	N/A	\$ 350,000	\$ 350,000	CIRB	12/12/2013	12/12/2013	6-30-2014	14-Feb	\$ 350,000	\$ 3,571,428

CIRCUIT ENGINEERING DISTRICT #1
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Reimbursement Source	Approved by CED	Xmid to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance
24	Osage	3	Chickasaw Road	Road	ETRCR1-57-3(09)12	N/A	N/A	\$ 110,000	\$ 110,000	CBRI	9/29/2011	9/29/2011	6-30-2014	\$	\$ 3,571,428
29	Delaware	2	Br 37 Repair	Bridge	ETRCB1-21-2(04)14	N/A	N/A	\$ 100,000	\$ 100,000	CBRI	7/25/2013	7/30/2013	12/2014	\$	\$ 3,571,428
NEW BALANCE DUE TO LEGISLATIVE ACTION FOR FY 2015 STATE BUDGETING, CED#1 LOSING \$1,371,426															
5	Washington	2	W1800 Rd	Road	ETRCR1-74-2(01)09			\$ 342,000	\$ 200,000	Cherokees /County	3/24/2009	3/24/2009	6-30-2011	\$	\$ 2,200,002
11	Rogers	3	Gregory School Rd Overlay	Road	ETRCR1-66-3(01)10	N/A	N/A	\$ 550,000	\$ 550,000	Local	10/21/2009	10/21/2009	6-30-2014	\$	\$ 2,200,002
35	Delaware	3	New Life Ranch Road	Road	ETRCR1-21-3(06)14	29344	N/A	\$ 80,000	\$ 80,000	Tribal	3/20/2014	3/26/2011	8-1-2014	\$	\$ 2,200,002
41	GED#6		GED#6	Road				\$ 100,000		ETR-Repayment	9/25/2014				
30	Mayes	2	South 437 & Old 33 Hwy	Road	ETRCR1-49-2(03)14	N/A	N/A	\$ 630,000	\$ 630,000	Tribal	7/25/2013	7/30/2013	8/2014	\$	\$ 2,200,002
28	Osage	2	36th St. N. Ext.	Road	ETRCR1-57-2(10)12	N/A	N/A	\$ 199,420	\$ 200,000	CBRI	3/21/2012	3/23/2012	6-30-2015	\$	\$ 2,200,002
42	GED		ABB					\$ 700,000	\$ 700,000	CBRI/CIRB					\$ 2,200,002
33	Delaware	3	NB1 09401	Bridge	ETRCB1-21-3(05)14	N/A	N/A	\$ 90,000	\$ 90,000	Tribal	1/23/2014	1/23/2014	July 2016	\$	\$ 2,200,002
34	Delaware	3	NB1 03179	Bridge	ETRCB1-21-3(05)14	N/A	N/A	\$ 20,000	\$ 20,000	CBRI	1/23/2014	1/23/2014	July 2016	\$	\$ 2,200,002
40	Creek	2	Loan from CED#7	Road	ETRCR1-19-2(01)15	N/A	N/A	\$	\$ 12,000				Dec-15	\$	\$ 2,200,002
49	CED#5		Loan from CED#5	Road		N/A	N/A	\$	\$	CED5	9/24/2015	9/29/2015	Dec-2015	\$	\$ 2,200,002
48	Rogers	3	Catoosa/Verdigris Microsurface	Road	ETRCR1-66-3(05)16	N/A	N/A	\$ 200,000	\$ 200,000	Local	9/24/2015	9/29/2015	Dec-2015	\$	\$ 2,200,002
42	Delaware	2	CR524 Box Culvert	Bridge	ETRCR1-21-2(08)15	N/A	N/A	\$ 75,000	\$ 75,000	CBRI/ER	6/25/2015	6/25/2015	July 2016	\$	\$ 2,200,002
46	Delaware	2	S 660 & E 450	Road	ETRCR1-21-2(10)16	N/A	N/A	\$ 150,000	\$ 125,000	Tribal	8/27/2015	8/27/2015	Dec-2015	\$	\$ 2,200,002
47	Delaware	2	S 595 & E 290	Road	ETRCR1-21-2(09)16	N/A	N/A	\$ 60,000	\$ 50,000	CED1 MR	8/27/2015	8/27/2015	Jan-2016	\$	\$ 2,200,002
45	Mayes	1	N4380 Culverts & Rd	Road	ETRCB1-49-1(01)16	N/A	N/A	\$ 80,000	\$ 80,000	FHWA	7/30/2015	7/30/2015	June-2016	\$	\$ 2,200,002
51	Delaware	2	S 700 Rd	Roadway	ETRCR1-21-2(11)16	N/A	N/A	\$ 8,814	\$ 8,814	FHWA/FEMA	2/25/2016	2/26/2015	June-2017	\$	\$ 2,200,002
53	Delaware	2	Old Hwy 20	Roadway	ETRCR1-21-2(13)17	N/A	N/A	\$ 59,266	\$ 16,186	Tribal/CBRI	7/28/2016	8/12/2016	October-2016	\$	\$ 2,200,002
54	Delaware	2	Tincup Rd	Roadway	ETRCR1-21-2(14)17	N/A	N/A	\$ 134,000	\$ 125,000	Tribal/CBRI	7/28/2016	8/12/2016	October-2016	\$	\$ 2,200,002
57	CED#6		Loan from CED#6			N/A	N/A	\$	\$ 79,000	CBRI/CIRB	9/29/2016	10/6/2016	August-2017	\$	\$ 2,200,002
44	Tulsa	3	Posey Creek	Bridge	ETRCB1-72-3(01)16	28763	N/A	\$ 445,000	\$ 85,000	CIRB	7/30/2015	7/30/2015	June-2017	\$	\$ 2,200,002
														PROJECTS COMPLETED AND PAID BACK = \$ 8,762,758	

CIRCUIT ENGINEERING DISTRICT #1
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Reimbursement Source	Approved by CED	Xmtid to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance
36	Ottawa	2	Overlays	Roadway	ETRCR1-58-2(02)14 ETRCR1-58-2(03)14 ETRCR1-58-2(04)14 ETRCR1-58-2(05)14 ETRCR1-58-2(06)14	N/A	N/A	\$ 420,000	\$ 308,215	CBRI	6/19/2014	6/25/2014	July 2017		\$ 1,891,787
37	Ottawa	3	Overlays	Roadway	ETRCR1-58-3(07)14 ETRCR1-58-3(08)14 ETRCR1-58-3(09)14	N/A	N/A	\$ 360,000	\$ 308,215	CBRI	6/19/2014	6/25/2014	July 2017	Jul-15	\$ 1,598,572
38	Delaware	3	New Life Ranch Road	Roadway	ETRCR1-21-3(07)14	29344	N/A	\$ 285,500	\$ 285,500	Tribal	6/19/2014	6/25/2014	July 2017		\$ 1,313,072
41	Osage	1	NBI 28921	Bridge	ETRCB1-57-1(11)15	24030	N/A	\$ 1,048,267	\$ 209,653.47	CIRB	6/25/2015	6/25/2015	June 2017		\$ 1,103,419
43	Craig	1&3	White Oak Rd	Roadway	ETRCR1-18-13(01)15	30195	N/A	\$ 300,000	\$ 300,000	CIRB	6/25/2015	6/25/2015	April 2017		\$ 803,419
48	Osage	2	W. 103rd St. N.	Roadway	ETRCR1-57-2(12)16	N/A	N/A	\$ 100,000	\$ 100,000	CBRI	2/25/2016	2/26/2016	June 2018		\$ 703,419
49	Osage	2	W. 133rd St. N.	Roadway	ETRCR1-57-2(13)16	N/A	N/A	\$ 100,000	\$ 100,000	CBRI	2/25/2016	2/26/2016	June 2018		\$ 603,419
50	Delaware	1	NBI 20247	Bridge	ETRCR1-21-1(12)16	N/A	N/A	\$ 110,000	\$ 110,000	CIRB/ER	2/25/2016	2/26/2016	February 2017		\$ 493,419
52	Ottawa	3	CNG Truck	Roadway	ETRCB1-28-3-(10)16	N/A	N/A	\$ 27,000	\$ 27,000	CBRI	3/24/2016	3/28/2016	June 2017		\$ 466,419
55	Delaware	1	NBI 30806	Bridge	ETRCB1-21-1(15)17	28532	N/A	\$ 900,000	\$ 110,000	CIRB	8/25/2016	8/25/2016	June 2017		\$ 356,419
56	Rogers	3	Microsurfacing Rds	Roadway	ETRCR1-66-3(06)17	N/A	N/A	\$ 200,000	\$ 200,000	CBRI	9/29/2016	10/6/2016	August 2017		\$ 156,419
57	Delaware	3	Copeland- RW	Roadway	ETRCR1-21-3(16)17	29896	N/A	\$ 700,000	\$ 75,000	CIRB	11/17/2016	11/22/2016	June 2017		\$ 81,419
58	Delaware	3	Shackelford- RW	Roadway	ETRCR1-21-3(17)17	29897	N/A	\$ 900,000	\$ 75,000	CIRB	11/17/2016	11/22/2016	June 2017		\$ 6,419
									CURRENT PROJECTS =	\$ 2,208,583.47					

Circuit Engineering District #1 Surface Transportation Program (STP)

STP FUNDS

County	Project	Project Number	Job Piece	Estimate	STP Funds	Difference	Status	TOTAL STP
								\$ 10,851,935.00
2009								
Pawnee D2	Skedee Road	STP-159C(080)CO	24374(04)	\$ 1,058,731	\$ 846,495	\$ 212,236	Construction Completed	\$ 846,495.00
2010								
Creek D1	W. 81st Street (Phase 1)	STP-119C(124)CO	22350(04)	\$ 1,738,114	\$ 969,317	\$ 768,797	Construction Completed	\$ 2,025,317
Rogers D2	BR#98 Elm Creek	STP-166C(210)CO	25427(04)	\$ 1,337,218	\$ 1,056,000	\$ 281,218	Construction Completed	
2011								
Mayes D3	Chimney Rock Reservoir Rd	STP-149C(124)CO	25417(04)	\$ 3,054,779	\$ 1,030,000	\$ 2,024,779	Construction Completed	\$ 1,030,000
2012								
Delaware D3	Old Hwy 33	STP-121C(152)CO	28320(04)	\$ 585,903	\$ 422,069	\$ 163,834	Construction Completed	\$ 1,307,273
Ottawa D1	Quapaw to Peoria Overlay	STP-158D(193)CO	28476(04)	\$ 1,191,185	\$ 885,204	\$ 305,981	Construction Completed	
2013								
Washington D1	Bison Road	STP-174A(072)CO	26486(04)	\$ 1,200,000	\$ 960,000	\$ 240,000	Construction Completed	\$ 2,000,000
Pawnee D1 & D3	Airport Road	STP-259C(002)CI	29222(04)	\$ 1,250,000	\$ 1,040,000	\$ 210,000	Construction Completed	
2014								
None								
2015								
Mayes D1	True Road (SH20 to SH28)	STP-249C(023)CI	29346(04)	\$ 1,900,000	\$ 1,142,850	\$ 757,150	Let June 2015 for \$2,230,907.45 Construction Underway	\$ 1,142,850
2016								
Rogers D2	N. 193rd E. Ave.	STP-166C(244)CO	26988(04)	\$ 2,050,650	\$ 1,000,000	\$ 1,050,650	Let April 2016 for \$3,970,132.62	\$ 1,000,000
2017								
None								
2018								
Delaware D3	Colcord Keithly 2Mi Overlay			\$ 500,000	\$ 500,000	\$ -	Rose & McCrary Must be cleared for letting by 11/1/17	\$ 500,000
2019								
Tulsa	86th St N & Sheridan			\$ 1,370,550	\$ 1,000,000	\$ 370,550	Schemmer Must be cleared for letting by 11/1/18	\$ 1,000,000
2020								
None								

CIRCUIT ENGINEERING DISTRICT #1
Materials Request Grant Program (Funded thru CED Expense Budget)

FUNDED PROJECTS

ID	Cnty Rank	CED PRI	# of Proj	County	Dist.	Description of Project	Bridge			Roadway				Cost Estimate	Amount Requested from CED	Date Requested (executed by commission)	Date Approved by CED	Signed & Dated by CED	Check #	Check Date
							No.	Span Length	Width	Type	Number	Length	Width							
1	1	1	1	Mayes	3	Replace LWC w/ RCB	N/A	30'	26'	3 - 10'x4' RCB	EW 506	20'		\$50,000		8/20/2008	N/A	10013	8/20/08	
2	2	2	1	Craig	1	Replace LWC w/ RCB	N/A	43.5'	26'	Triple RCB				\$66,000		8/20/2008	N/A	10014	8/20/08	
3	3	3	1	Delaware	1&3	Replace culverts w/ BR	N/A							\$150,000		8/20/2008	N/A	10015	8/20/08	
4	4	4	1	Nowata	3	Replace BR w/ RCB	NBI 03596; Local 51	33/1'	15'	CONC	E16 at N422	22'		\$49,325		8/20/2008	N/A	10016	8/20/08	
5	5	5	1	Creek	1	Replace BR w/ RCB	NS889.75							\$50,000		8/20/2008	N/A	10017	8/20/08	
6	4	6	1	Ottawa	3	Replace LWC w/ RCB	159	80'	18'	Box	NS 580	26'		\$125,000		1/29/2009	N/A	10032	1/29/09	
7	3	7	2	Delaware	2	Overlay					E340 & E 350	20'		\$50,000		3/24/2009	N/A	10037	3/24/09	
8	4	8	2	Ottawa	1	Replace pipe w/RCB	new	33'	24'	RCB	MC 5850C	24'		\$70,000		3/13/09	N/A	10043	7/1/09	
42	4	-	2	Mayes	4	Oil-and-Chip Seal	VOIDED AT 9-29-09 MTG - REPLACED WITH #17				N428-B44-W260-W370	24'		\$79,000		4/27/09	X	X	X	
10	3	10	3	Delaware	3	Overlay	N/A				CR660	20'		\$50,000		4/20/09		10048	9/29/09	
9	5	11	1	Pawnee	2	Repl wood br w/RCBs	new (2 ea)	20'	24'	RCB				\$60,000		3/31/09		10055	1/20/10	
17	1	12	2	Mayes	1	Gabion Baskets or RipRap	65	90.9	23.5	stringer/girder				\$100,000		8/31/09		10081	9/2/10	
11	2	13	2	Craig	3	Oil and Chip Seal					MC 1866C	24'	oil/chip seal	\$150,000		4/6/09		10082	9/2/10	
13	1	14	3	Mayes	2	Triple Seal and Chip					S 430 W 530-540	24'	NA	\$50,000		5/4/09		10085	10/29/10	
14	6	15	2	Nowata	3	2 retain walls & culvert					E13, N414	30'	N/A	\$50,000		5/11/09		10086	10/29/10	
15	4	16	3	Ottawa	2	Replace bridge	125							\$80,000		10/5/09		10089	12/1/10	
16	2	17	3	Craig	2	Overlay					EW240 & NS4400	20'	2"	\$236,544		no date		10090	12/15/10	
17	5	18	2	Pawnee	2	Rebuild Roadway and Chip Seal					S35900 E4450-5030 and S36000 E4450-5000	22'	3/8"	\$114,320		12/6/10		10095	2/24/11	
18	9	19	2	Creek	1	Repl (2) I-beam span w/ timber deck & masonry w/ RCB	new	18'	20'	RCB				\$80,000		1/11/11		10101	3/24/11	
20	5	20	3	Pawnee	1	Rework road surface & chip and seal					EW 5400	24'		\$100,000		2/28/11		10103	4/28/11	
22	6	21	3	Nowata	1	Replace short span bridge	new	20'	24'	Box	EW 2250	24'		\$50,000		5/2/11		10104	4/28/11	
21	11	22	1	Tulsa	2	Traffic Signal at W. 41st St. & 65th West Ave.								\$125,000		4/4/11		10112	7/28/11	
23	8	23	1	Osage	3	Overlay					CR 1501	24'	4"	\$100,000		5/31/11		10116	8/25/11	
28	9	24	3	Creek	2	Repl existing I-beam span and failing masonry with RCB	156	30.8	14.8 (1 lane)	I-beam				\$50,000		2/6/12		10129	2/23/12	
29	3	25	4	Delaware	2	Asphalt Overlay E-346					EW 346	20'	2"	\$53,000		2/23/2012		10128	2/23/12	
26	10	26	1	Washington	3	Keeler Creek	95	123	27	PC Beam				\$610,000		12/19/11		10134	3/21/12	
30	7	30	2	Rogers	1	Replace Bridge deck	87	2-14' & 1-29'	24'	Precast	NS 4180	24'		\$185,000		3/5/12		10133	3/21/12	
25	10	28	2	Washington	2	Replace Bridge	57	TBD	TBD	TBD				\$350,000		6/23/2011		10138	4/26/12	
27	7	29	1	Rogers	2	Culverts					Various			\$220,000		7/25/11		10139	4/26/12	
31	1	31	4	Mayes	1	Replace Bridge	43	24'	30'	Steel Stringer	N433	30ft		\$70,000		4/2/12		10137	4/26/12	
24	10	27	3	Washington	1	Overlay					Copan Area	20'	2.5"	\$50,000		5/31/11		10144	5/24/12	
32	1	32	5	Mayes	2	Roadway Oil & Chip					W 540	20'		\$50,000		4/16/12		10143	5/24/12	
33	4	33	4	Ottawa	3	Overlay E. 230 rd					E280 Rd	22'	3"	\$97,000		5/7/12		10150	7/26/12	
34	5	34	4	Pawnee	3	Chip/Seal Rd 37000					37000	24'		\$68,550		7/9/12		10151	7/26/12	
35	7	35	3	Rogers	1	BR#71 Sweetwater Creek	71	90	26ft	Used Beam	N4150	26	6"	\$100,000		9/24/12		10162	9/27/12	
36	4	36	5	Ottawa	1	Drainage improvements								\$77,500		9/27/2012		10166	11/29/12	
37	9	37	4	Creek	3	Replace Br #185	185	60	28	I-Beam				\$125,000		10/15/12		10168	12/13/12	
38	2	38	4	Craig	2	Asphalt Overlay CR E150 Rd					EW 150	22'	2"	\$389,973		11/13/12		10172	1/31/13	

CIRCUIT ENGINEERING DISTRICT #1
Materials Request Grant Program (Funded thru CED Expense Budget)

ID	Cnty Rank	CED PRI	# of Proj	County	Dist.	Description of Project	Bridge			Roadway			Cost Estimate	Amount Requested from CED	Date Requested (executed by commission)	Date Approved by CED	Signed & Dated by CED	Check #	Check Date
							No.	Span Length	Width	Type	Number	Length							
39	8	39	2	Osage	2	Replace cross drains & asphalt overlay 1.2 miles					36th St. N.	1.2	24		2/19/13	2/28/2013	2/28/2013	10174	2/28/13
40	4	40	6	Ottawa	3	Replace Br #116	116	26	30	RCB					3/4/13	2/28/2013	3/21/2013	10176	3/21/13
41	3	41	5	Delaware	3	Repairs to Br #112	112	73	24'3"	Steel I-Beam					4/9/13	4/25/2013	4/25/2013	10179	4/25/13
42	1	42	6	Mayes	3	Br#101	101	94	30	Slab Span					4/22/13	4/25/2013	4/25/2013	10180	4/25/13
43	3	43	6	Delaware	3	Flint Rd & S 670 Road Improvements					CR 660 & S670	3.8	22'/24'	2 layers	4/23/13	4/25/2013	4/25/2013	10181	4/25/13
49	2	49	5	Craig	1	Replace 1 land bridge with an RCB bridge				RCB	1846C		28'		5/20/13	5/23/2013	6/20/2013	10187	6/20/13
53	6	53	7	Ottawa	2	Replace Br #181	37	35.1	19.6	Temp Struct.					7/29/13	7/25/2013	7/25/2013	10189	7/25/13
45	9	45	5	Creek	3	Replace Br #181	181	95'	26'	Used I-Beam					5/6/13	5/23/2013	8/29/2013	10191	8/29/13
47	1	46	7	Mayes	2	W 630 Rd					630	1.5 mi	20'		5/20/13	6/20/2013	8/29/2013	10192	8/29/13
52	1	52	4	Nowata	3	Upgrade of low water crossings									7/22/13	7/25/2013	9/26/2013	10195	9/26/2013
46	2	47	8	Mayes	1	Br #14	14	20'	15'6"	RCB	4301	21'	15'6"		5/20/13	6/20/2013	1/23/2014	10203	1/24/2014
48	3	48	9	Mayes-	3	Br #83 Saline Creek - Protection	84	263	26'	I-Beam				\$0	5/20/13				
50	2	50	6	Craig	3	310 RD					310	6 mi	21'		5/20/13	5/23/2013	2/27/2014	10206	2/27/2014
51	3	51	7	Delaware	2	2.8 Miles of Chipseal on S575					S575	2.8 mi	20'		6/11/13	6/20/2013	2/27/2014	10207	2/28/2014
56	11	56	2	Tulsa	1	Traffic Signal E 91st & Garnett					E0680				3/3/14	3/20/2014	3/20/2014	10211	3/20/2014
54	3	54	8	Delaware	3	Mill & Chip & Seal 1.65 Miles of S710					S710	1.65	22	1 lift	2/10/14	2/27/2014	6/19/2014	10219	6/19/2014
44	8	44	3	Osage	2	Bridge and Culverts on Oak St.	245	21	19.7	RCB	Oak St				5/20/13	5/23/2013	8/28/2014	10227	8/28/2014
55	3	55	9	Delaware	3	Mill & Chip & Seal 1.55 Miles of E511					E511	1.55	22	1 lift	2/10/14	2/27/2014	8/28/2014	10228	8/28/2014
58	10	58	4	Washington	1	50 Bison Rd 1 mile overlay					50 Bison Rd	1	21'	2"	8/18/14	8/28/2014	8/28/2014	10229	8/28/2014
57	3	57	10	Delaware	2	Lake Rd 3 & S630 Rd overlay					Lake Rd & S630 Rd	1.2	20'	2"	5/19/14	6/19/2014	10/23/2014	10232	10/23/2014
59	9	59	6	Creek	2	Replace Br 64	64	44	16	Used Beam					12/8/14	12/11/2014	12/11/2014	10238	12/11/2014
60	11	60	3	Tulsa	1	Signals @ 76th and Sheridan									12/15/14	1/29/2015	1/29/2015	20140	2/26/2015
63	1	61	5	Nowata	2	Multiple									1/22/15	1/29/2015	1/29/2015	20141	2/26/2015
64	3	62	9	Mayes-	4	Reconstruct Br 26 or 38	26	20	20	Concrete Slab				\$0	4/12/15	4/29/2015			
64	7	64	4	Rogers	3	Replace RCB on Pecan St.				RCB					2/23/15	2/26/2015	5/28/2015	10246	5/28/2015
70	8	70	9	Mayes	1&2	Replace Br#88 & 105	38 & 105	20', 22'	19', 16'	RCB, Culvert					5/11/15	5/28/2015	5/28/2015	10247	5/28/2015
66	8	66	4	Osage	3	Pond Dr. and Timberlake Ridge Overlay					Pond/ Timberlake	1337 ft/ 3540 ft	26'	2 in	3/23/15	3/26/2015	6/25/2015	10251	6/25/2015
62	5	63	5	Pawnee	2	Resurfacing E3900 Rd					E3900 Rd	4 mi.	26'	Chip Seal	1/20/2015	1/29/2015	9/24/2015	10259	9/24/2015
74	8	70	5	Osage	3	Pond Creek Circle Rebuild					Pond Creek Circle	500 ft	24'	3 in	5/18/15	5/28/2015	10/29/2015	10261	10/29/2015
69	2	69	7	Craig	2	Purchase of a new loader									3/30/15	4/16/2015	1/28/2016	10268	1/28/2016
65	9	65	7	Creek	2	Replace NBI 04417									2/26/2015	2/26/2015	5/26/2016	10276	5/27/2016
75	3	74	11	Delaware	2	S 595 & E 293 Overlay/Fog Seal/Patch					S 595 & E 293	1+ mi	21'	2in	5/18/15	5/28/2015	9/29/2016	10285	9/29/2016
77	10	76	5	Washington	2	Chip & Seal Rd 2100					2100	2.5 mi.	21'		9/8/15	10/29/2015	9/29/2016	10286	9/29/2016

Projects funded: \$3,284,836

**CIRCUIT ENGINEERING DISTRICT #1
Materials Request Grant Program (Funded thru CED Expense Budget)**

ID	Cnty Rank	CED PRI	# of Proj	County	Dist.	Description of Project	Bridge			Roadway			Amount Requested from CED	Date Requested (executed by commission)	Date Approved by CED	Signed & Dated by CED	Check #	Check Date
							No.	Span Length	Width	Type	Number	Length						
67	8	67	6	Osage	1	CR 2680 Recycle and Chip					CR 2680	1.6 miles	24'	1.25 in	3/23/15	3/26/2015		
68	8	68	7	Osage	3	Repair and Overlay					Diamond/West Wind	1522 ft/1435 ft	26'	2 in	3/23/15	3/26/2015		
71	4	71	8	Ottawa	2	Overlay 160 Rd					160	1 mi.	24'	2 in	6/3/15	5/28/2015		
72	4	72	9	Ottawa	2	Overlay 642 Rd					642	1 mi.	24'	2 in	6/3/15	5/28/2015		
73	4	73	10	Ottawa	3	Overlay 230Rd.					230	.5 mi.	24'	2 in	6/3/15	5/28/2015		
76	4	75	11	Ottawa	1	Overlay E 60 Rd					E60	1 mi.	23'	2.5in-3in	7/13/15	7/30/2015		
78	9	77	8	Creek	2	Chip & Seal 161st St.					St161st St	1 mi.	20'	1 in	1/19/16	1/28/2016		

Projects ready for funding: \$350,000

- Selection policy adopted March 2016:**
1. County Classification Designation Order.
 2. Number of Grants each county has received.
 3. Immediate need of the project.

CURRENT PROJECTS AWAITING FUNDING

2017 Co. Class. Order	COUNTY	# of funded Requests	FUNDED TO DATE	# of Pending Requests	Pending Amount Requested
11	TULSA	3	\$150,000		
8	OSAGE	5	\$225,000	2	\$ 100,000
3	PAWNEE	5	\$250,000		
7	ROGERS	4	\$200,000		
10	WASHINGTON	5	\$250,000		
2	NOWATA	5	\$249,325		
1	CRAIG	7	\$350,000		
6	OTTAWA	7	\$325,000	4	\$ 200,000
9	CREEK	7	\$350,000	1	\$ 50,000
4	MAYES	9	\$450,000		
5	DELAWARE	11	\$485,511		
	TOTAL	68	\$3,284,836	7	\$ 350,000

CED#1 USED BEAM REQUEST PROGRAM

REQUEST #	COUNTRY	COUNTRY PRIORITY	DISTRICT	NBI #	Description of Project	Crosstown or Other	CIRB or Force Account	Anticipated Construction Year	Clear RdwY	Requested		Total Bridge Length	Date Request Received	Signed & Dated by CED	Allocated		Date Beams Allocated by CED	Notes
										Number of Beams	Beam Lengths				Number of Beams	Beam Lengths		
3	Ottawa	1	3		Br 159 Hudson Creek	X-Town	FA	2012	26'	12	45'	80'	12/14/2010	6/21/2012	12	47'+	12/14/2010	Bridge is open to traffic
32	Pawnee	1	1		Br 92 Lagoon Creek	X-Town	FA	2012	21'	5	50'	43'	6/12/2012	6/21/2012	5	62'+	6/21/2012	Bridge is open to traffic
34	Ottawa	1	1		Br 23 - Replace	X-Town	FA	2012	24'	6	55'	50'	10/1/2012	10/25/2012	6	54'+	10/31/2012	Bridge is open to traffic
35	Creek	2	3		Br 185 - Replace	X-Town	FA	2012	26'	6	60'	65'	10/15/2012	10/25/2012	6	64'+	10/26/2012	Bridge is open to traffic
31	Creek	1	3		BR 181	X-Town	FA	2013	26'	12	60'	130	5/11/2012	12/13/2012	12	61'+	10/26/2012	Bridge is open to traffic
36	Creek	1	3		BR 190 over Unnamed Creek	Other	FA	2015	24'	6	40'	40'	6/19/2014	6/19/2014	6	40'	12/2/2014	Bridge is complete
42	Washington	1	3	08652	Br 156 over Saunders Creek	X-Town	FA	2015	26'	5	40'	40'	11/19/2013	11/21/2013	5	40	12/18/2013	Bridge is complete
41	Ottawa	5	3	05742	New Br over Bee Creek on 200Rd	X-Town	FA	2015	26'	6	50'	50'	8/26/2013	8/29/2013	6	50	9/9/2013	Bridge is complete
38	Nowata	2	2	02666	Br 37 Cedar Crk on Rd 405	X-Town	CIRB	2015	26'	5	50'	50	4/10/09	4/25/12	4	64' 10"	4/21/12	Bridge is complete
16	Pawnee	2	2		Br 44 Replace temp. structure Removed from POINTS	X-Town	FA	2015	24'	5	50'	40'	4/25/2012	12/13/2012				
17	Delaware	3	3	07097	Br 86 Floyd Mott Bridge	X-Town	CIRB	2014	24'	4	45'	60'	5/1/2012	12/13/2012	4	60 +	10/1/2012	Beams Allocated
18	Delaware	3	3		Rd. CR 496 Curtis Trimble Rd	X-Town	CIRB	2017	24'	4	60'	60'	5/1/2012	12/13/2012				
19	Delaware	3	3		Rd. E 530 East of Barn	X-Town	CIRB	2015	24'	4	40'	120'	5/1/2012	12/13/2012	4	45'+	10/1/2012	Beams Allocated
20	Delaware	3	3		Rd. (Site 2) CR 550 W. of Bill Duncan	X-Town	CIRB	2016	24'	4	40'	40'	5/1/2012	12/13/2012				
21	Delaware	3	3		Rd. E 577 W. of Oak's Fire Station	X-Town	CIRB	2016	24'	4	60'	60'	5/1/2012	12/13/2012				
22	Delaware	3	3		Rd. CR 505 Joe Starr Hill	X-Town	CIRB	2017	24'	4	60'	60'	5/1/2012	12/13/2012				
23	Delaware	3	3	07098	Br 85 Jack Copeland	X-Town	CIRB	2014	24'	4	50'	150'	1/22/2013	5/23/2013	4	55'	10/1/2012	Beams Allocated
23	Delaware	3	3	03224	Br 95 Flint Creek Bridge - 80ft beams	X-Town	CIRB	2015	24'	12	80'	180	8/9/2012	9/27/2012				
24	Delaware	3	3		Rd. CR 550 Hog Hollow	X-Town	CIRB	2017	24'	4	40'	40'	5/1/2012	12/13/2012				
25	Delaware	3	3		Rd. E 583 Bill Duncan's Road	X-Town	CIRB	2016	24'	4	60'	60'	5/1/2012	12/13/2012				
26	Delaware	3	3		Rd. CR 494 S. of Old Cloud Crk Church	X-Town	CIRB	2017	24'	16	40'	160'	5/1/2012	12/13/2012				
27	Delaware	3	3		Rd. S 706 Crazy Hollow	X-Town	CIRB	2014	24'	8	60'	160'	5/1/2012	12/13/2012	8	61+	10/1/2012	Beams Allocated
28	Delaware	3	3		Rd. E. 540 Joe Martin	X-Town	CIRB	2017	24'	4	60'	60'	5/1/2012	12/13/2012				
29	Delaware	3	3		Rd. 5530 Martin's Salvage	X-Town	CIRB	2017	21'	8	40	80'	5/1/2012	12/13/2012				
33	Rogers	1	1		Br 71 Sweetwater Creek	X-Town	FA	2015	24'	15	50'	150'	9/25/2012	9/27/2012	5	64'+	12/2/2012	Beams Allocated
37	Tulsa	1	1		-----for bridge repairs-----	Other	FA	2015		1	70'							US 169 Pine St. Beams
40	Osage	2	3	08614	BR 96 over Charley Creek	X-Town	FA	2015	26'	5	55'	55'	10/21/2013	10/25/2013	5	56' +	10/24/2013	Beams Allocated
43	Creek	1	2	04417	Br 11 over Sand Creek	X-Town	FA	2015	26'	6	30'	30'	2/23/2015	2/26/2015	8	29' +	4/15/2015	Beams Allocated
44	Creek	3	3	02700	Br 246 over Unnamed Creek	X-Town	FA	2015	26'	6	50'	50'	2/23/2015	2/26/2015	6	50' +	4/14/2015	Beams Allocated
45	Creek	3	3	02411	Br 224 over Unnamed Creek	X-Town	FA	2015	26'	6	50'	50'	2/23/2015	2/26/2015	6	50' +	4/14/2015	Beams Allocated
46	Creek	2	3	06383	Br 64 over Unnamed Creek	X-Town	FA	2015	27'	6	50'	49'	4/16/2015	4/16/2015	6	50'+	4/16/2015	Beams Allocated
47	Washington	2	3	03047	Br 151 over Tyner Creek	X-Town	FA	2015	26'	5	60'	60'	4/27/2015	5/28/2015	5	60' +	6/2/2015	Beams Allocated
48	Creek	2	2	08985	BR 87 over Tiger Creek	X-Town	FA	2016	26'	7	40'	40'	1/5/2016		7	50' +	1/27/2016	Beams Allocated
49	Creek	2	2	04470	BR 155 over Unnamed Creek	X-Town	FA	2016	26'	7	40'	40'	1/5/2016		7	40' +	1/27/2016	Beams Allocated

Completed Used Beam Projects 9
 Beams Remaining in Inventory 606
 Number of Beams Requested 158
 Beams Available 448

**CIRCUIT ENGINEERING DISTRICT #1
COMBINED CIRB BR - 8YR PLAN**

1/24/2017

CED#1 (DIV 8) COMBINED CIRB AND BR 8YR PLAN OVERVIEW	State FY2007-FY2016 (1st Year-9th Year)	State FY2017 (10th Year)	State FY2018 (11th Year)	State FY2019 (12th Year)	State FY2020 (13th Year)	State FY2021 (14th Year)	State FY2022 (15th Year)	State FY2023 (16th Year)	State FY2024 (17th Year)
	2007 - 2016	2017	2018	2019	2020	2021	2022	2023	2024
CIRB INCOME:	\$ 104,645,559	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000
FEDERAL INCOME:	\$ 37,867,422	\$ 2,467,000	\$ 2,810,000	\$ 2,467,000	\$ 2,810,000	\$ 2,467,000	\$ 2,810,000	\$ 2,467,000	\$ 2,810,000
CARRYOVER:		\$ 20,950,527	\$ 11,823,508	\$ 2,994,088	\$ (806,394)	\$ 228,264	\$ 64,771	\$ (20,590,990)	\$ (29,583,990)
ARRA / STP / FEMA / TRIBAL:	\$ 22,903,163	\$ 1,057,061	\$ 9,232,250	\$ 5,300,000	\$ 12,199,500	\$ 8,356,526	\$ 7,800,000	\$ 10,100,000	\$ 12,800,000
ABB / 4-4-4 PROGRAM (ADJUST)	\$ (706,860)								
BEGINNING BALANCE:	\$ 164,709,284	\$ 39,474,588	\$ 38,865,758	\$ 25,761,088	\$ 29,203,106	\$ 26,051,790	\$ 25,674,771	\$ 6,976,010	\$ 1,026,010
COUNTY	2007 - 2016	2017	2018	2019	2020	2021	2022	2023	2024
CRAIG	\$ 12,164,682	\$ 2,100,000	\$ 3,123,000	\$ 2,000,000	\$ 295,000	\$ 2,030,000	\$ 3,451,000	\$ 3,205,000	\$ 4,590,000
CREEK	\$ 10,940,088	\$ 6,305,000	\$ 2,235,000	\$ 2,179,000	\$ 3,716,911	\$ 672,000	\$ 4,977,000	\$ 4,880,000	\$ 1,600,000
DELAWARE	\$ 9,156,408	\$ 2,719,427	\$ 4,165,000	\$ -	\$ 2,990,000	\$ 2,025,000	\$ 2,266,500	\$ 4,433,000	\$ 4,960,000
MAYES	\$ 22,878,396	\$ 1,604,814	\$ 1,979,870	\$ 1,760,000	\$ 615,000	\$ 2,078,943	\$ 5,065,000	\$ 5,005,000	\$ 5,230,000
NOWATA	\$ 11,805,274	\$ 1,590,000	\$ 967,000	\$ 1,310,000	\$ 2,284,000	\$ 2,317,465	\$ 2,207,261	\$ 1,000,000	\$ 1,960,000
OSAGE	\$ 14,385,529	\$ 1,281,654	\$ 6,207,586	\$ 2,764,000	\$ 7,255,751	\$ 5,632,611	\$ 8,709,000	\$ 6,920,000	\$ 9,350,000
OTTAWA	\$ 17,834,727	\$ 6,198,419	\$ 785,000	\$ 656,762	\$ 740,000	\$ 671,000	\$ 4,409,000	\$ 3,995,000	\$ 2,400,000
PAWNEE	\$ 7,859,541	\$ 991,000	\$ 1,722,334	\$ 2,515,720	\$ 2,070,000	\$ 8,338,000	\$ 2,255,000	\$ 3,700,000	\$ 1,200,000
ROGERS	\$ 19,156,475	\$ 1,191,000	\$ 60,000	\$ 2,557,000	\$ 350,000	\$ 150,000	\$ 10,335,000	\$ 1,942,000	\$ 5,455,500
TULSA	\$ 6,955,517	\$ 1,505,766	\$ 6,170,480	\$ 9,490,000	\$ 6,230,000	\$ -	\$ 2,340,000	\$ 1,020,000	\$ 3,510,000
WASHINGTON	\$ 10,622,121	\$ 2,164,000	\$ 8,456,400	\$ 1,335,000	\$ 2,428,180	\$ 2,072,000	\$ 251,000	\$ 460,000	\$ -
TOTAL EXPENDITURES =	\$ 143,758,757	\$ 27,651,080	\$ 35,871,670	\$ 26,567,482	\$ 28,974,842	\$ 25,987,019	\$ 46,265,761	\$ 36,560,000	\$ 40,255,500
REMAINING BALANCE=	\$ 20,950,527	\$ 11,823,508	\$ 2,994,088	\$ (806,394)	\$ 228,264	\$ 64,771	\$ (20,590,990)	\$ (29,583,990)	\$ (39,229,490)

CED1 FY 2017 BR Funding

CED BR INCOME FY 2017 = 2,903,230 (Estimate)

JP	PROJECTS	PLANNED	FUNDING	ENGINEER	TTF	SUFF	STATUS
Craig County							
30441	BR #61 Lightning D1	535,181 0	CIRB BR	610,000 Guy Engineering	NO	30	Bridge closed and would like to let ASAP. Let October 2016- \$474,877
30443	BR #94 Locust D3	875,000	CIRB BR	875,000 Guy Engineering	NO	37.7	NEPA completed Apr 2015 - ROW acquisition underway by Commr One parcel remaining. Let in 2017
Creek County							
29407	BR# 181A Little Deep Fork Creek D3	500,000	CIRB BR	500,000 Guy Engineering	YES	20.8	Smith Roberts acquiring R/W Let in 2017 - TO SUBMIT FOR TRIBAL FUNDING THRU CREEK NATION
29408	Br 26 & 27 Trib to Buckeye Creek D2	1,803,000	CIRB BR	1,803,000 Guy Engineering	YES	26.8 36.9	NEPA complete 12/2015 Let in 2017 - TO SUBMIT FOR TRIBAL FUNDING THRU CREEK NATION
Delaware County							
32598	BR#27 Whitewater Creek D1	201,766 807,061	CIRB ER	1,008,827 Rose & McCrary			Emergency Project - CNDOT Funding Let in September 2016 - \$794,425.57, B&B Bridge Co.
Mayes County							
28555	BR 56 & 57 Trib to Wickliffe Crk D3	1,668,870	CIRB BR	1,668,870 Guy Engineering	YES	35.3 28.4	NEPA completed Dec 2015 - Meshek acquiring R/W Let in 2017 - NEED TO SUBMIT FOR TRIBAL FUNDS THROUGH CHEROKEE NATION
30485	BR 75 Pleasant View D2	322,097 362,903	CIRB BR	685,000 Kellogg			Ready to let February 2017 letting
Nowata County							
27816	NS406 LWC D2	362,097 362,903	CIRB BR	725,000 Guy Engineering	NO	n/a	NEPA complete. R/W complete. Cleared for letting. March 2017 letting
Osage County							
29416	Br #220 Claremore Creek D3	932,586	CIRB BR	150,000 Guy Engineering	YES	21.2	NEPA completed Jun 2015 - ROW acquisition underway by Commr Need Osage Mineral Lease
26857	BR# 132 Marchesoni Bridge D3	828,000	CIRB BR	850,000 Guy Engineering	YES	26.6	NEPA May 2015 - Awaiting Osage Mineral Lease resolution R/W complete - Utils complete - NEED TO SUBMIT FOR TRIBAL FUNDING
30499	BR# 5 Caney River D1	520,000	CIRB BR	520,000 Guy Engineering	YES	15.8	NEPA complete - Commr needs to pick ROW agent R/W by County - Corps Parcel
25528	BR# 133 Little Drum D3	1,727,000	CIRB BR	1,727,000 Guy Engineering	YES	43.1	NEPA May 2010 - Awaiting Osage Mineral Lease resolution R/W complete - Utils complete - NEED TO SUBMIT FOR TRIBAL FUNDING
29415	BR# 280 Trib to Delaware D2	1,200,000	CIRB BR	1,200,000 Guy Engineering	YES	66.3	NEPA Oct 2015 - R/W by County Need Osage Mineral Lease
30704	BR# 176 Dog Thresher Crk D1	830,000	CIRB BR	830,000 Guy Engineering	YES	30.9	NEPA Sep 2015 - R/W complete Need Osage Mineral Lease - NEED TO SUBMIT FOR TRIBAL FUNDING
Ottawa County							
28597	BR# 19 Elm Creek D1	637,097 362,903	CIRB BR	1,000,000 Guy Engineering	YES	37.9	R/W by Spinks Let November 2016- \$865,290.37
28596	BR# 52 Warren Branch D2	637,097 362,903	CIRB BR	1,000,000 Guy Engineering	NO	39.9	R/W by Spinks Let November 2016- \$670,679.47
Pawnee County							
29924	BR# 15 Mud Creek D2	270,097 362,903	CIRB BR	633,000 Guy Engineering	??	40.9	Cleared for letting. May slip due to 404 issues. Let November 2016- \$893,634.25
24657	BR# 39 Unnamed Creek D2	336,334	CIRB BR	336,334 Mehlberger Brawley	??	37.1	NEPA Sep 2009 - R/W by Coates Utilities moving - October Letting (?)
Rogers County							
30711	BR# 85 Trib to Seminole Creek D1	139,097 362,903	CIRB BR	502,000 HUB	NO	40.9	NEPA in Jan 2016 Let January 2017- \$415,933.94
Tulsa County							
25487	Dip Creek Road	1,734,480	CIRB BR	1,734,480 Tulsa County	NO		NEPA Mar 2015
Washington County							
23775	BR# 8 Unnamed Creek D1	575,000	CIRB BR	575,000 Guy Engineering	NO	47.3	NEPA Apr 2009 - ROW is complete as of 11/16
23549	BR# 59 Limestone Draw D2	258,097 362,903	CIRB BR	621,000 Guy Engineering	NO	36.6	Cleared for letting. May slip due to 404 issues. Let November 2016- \$536,789.41
30615	BR# 84 Trib to Caney River D2 (MATOAKA)	600,000 0	CIRB BR	600,000 Kellogg Engineering	YES	37	NEPA Oct 2015 - ROW by Smith-Roberts Let November 2016- \$705,462.91- CNDOT Funding

























Total BR planned =	2,903,224	\$ 1,008,827	Sept 2016
Total BR remaining =	6	\$ 8,201,321	Oct 2016
		\$ 3,854,000	Nov 2016
		\$ 2,387,000	Jan 2017
		\$ 2,436,140	Feb 2017
			Mar 2017
			Apr 2017














Page 1 of 2


























CED#1 CALENDAR OF EVENTS	
DATE	ITEM OF INTEREST
February 7-9, 2017	CODA Conference
February 16, 2017	ODOT Bid Opening
February 20, 2017	President's Day Holiday
February 22, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
February 23, 2017	CED#1 Meeting, Tri County Tech Center, Bartlesville, OK
February 25-March 1, 2017	NACO Legislative Conference
March 16, 2017	ODOT Bid Opening
March 22, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
March 23, 2017	CED#1 Meeting, Osage County Fairgrounds, Pawhuska, OK
March 29-30, 2017	ACCO Spring Conference
April 6-7, 2017	ACCO Safety Meeting
April 9-13, 2017	NACE Conference
April 20, 2017	ODOT Bid Opening
April 26, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
April 27, 2017	CED#1 and Energy District Meeting, Mayes County Fairgrounds, Pryor, OK
May 18, 2017	ODOT Bid Opening
May 25, 2017	CED#1 Meeting, Cherokee Nation, Siloam Springs, OK
May 29, 2017	Memorial Day
May 31, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
June 15, 2017	ODOT Bid Opening
June 28, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
June 29, 2017	CED#1 Meeting, Warren CAT, Tulsa, OK
July 4, 2017	Independence Day
July 20, 2017	ODOT Bid Opening
July 21-24, 2017	NACO Annual Conference
July 26, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
July 27, 2017	CED#1 and Energy District Meeting, Nowata County Fairgrounds, Nowata, OK
August 2-3, 2017	ACCO Summer Conference
August 17, 2017	ODOT Bid Opening
August 30, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
August 31, 2017	CED#1 Meeting, Grove Community Center, Grove, OK
September 4, 2017	Labor Day
September 6-8, 2017	CODA Conference
September 21, 2017	ODOT Bid Opening
September 27, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
September 28, 2017	CED#1 Meeting, Rogers County Building, 416 S. Brady, Claremore, OK
October 12-13, 2017	ACCO Safety Meeting
October 18, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
October 19, 2017	ODOT Bid Opening
October 19, 2017	CED#1 Meeting, Pawnee Nation's Roam Chief Complex, Pawnee, OK
October 25-26, 2017	ACCO Fall Conference
November 10, 2017	Veteran's Day Holiday
November 16, 2017	ODOT Bid Opening
November 16, 2017	CED#1 and Energy District Meeting, Craig County Fairgrounds, Vinita, OK
November 23-24, 2017	Thanksgiving Holiday
November 29, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
December 7-8, 2017	ACCO Safety Meeting
December 13, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
December 14, 2017	CED#1 Meeting, Ottawa County Annex Building, Miami, OK
December 25-26, 2017	Christmas Holiday













Circuit Engineering District #1









January 26, 2017

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Craig County District 1	Lowell Walker		lwalkerr66@gmail.com	918-256-5487	918-244-0314
Craig County District 2	Mike Fitzpatrick		ccd2@ruralnet.net	918-788-3722	918-244-530
Craig County District 3	Dan Peetoom		Craig3@junct.com	918-256-6677	
Creek County District 1	Newt Stephens		nstephens@creekcountyonline.com	918-224-0278	
Creek County District 2	Leon Warner		lwarnar@creekcountyonline.com	918-352-2691	918-606-271
Creek County District 3	Lane Whitehouse		lwhitehouse@creekcountyonline.com	918-367-3231	
Delaware County District 1	Doug Smith		delcohwy@groveemail.com	918-786-9774	
Delaware County District 2	Russell Martin		delbarn2@yahoo.com	918-253-4909	918-943-0890
Delaware County District 3	Marty Kirk		delcod3@gmail.com	918-326-4733	
Maves County District 1	Kevin Whiteside		mavesdist1@yahoo.com	918-785-2449	
Maves County District 2	Meredith Frailey		mfrailey@sstelco.com	918-825-0375	
Maves County District 3	Ryan Ball		maves3@sstelco.com	918-434-5743	
Nowata County District 1	Curtis Barnes		nowata@att.net	918-273-3881	
Nowata County District 2	Doug Sorenberg		nwsonw2@yahoo.com	918-468-2369	
Nowata County District 3	Bud Frost		nowatacountydistrict3@yahoo.com	918-467-3537	
Osage County District 1	Jerry Howerton		osagecod1@yahoo.com	918-287-1570	
Osage County District 2	Kevin Paslay		osageccd2@sbcglobal.net	918-396-2747	
Osage County District 3	Darren McKinney		osage3@windstream.net	918-885-4995	
Ottawa County District 1	John Clarke		ottawacountyd1@sbcglobal.net	918-673-1101	918-542-0506
Ottawa County District 2	Chad Masterson		Ottawa.dist2@yahoo.com	918-533-0805	
Ottawa County District 3	Russell Earls		rearl@s@ruralnet.net	918-676-3227	918-542-0430
Pawnee County District 1	Charles Brown		pawneeccc@sbcglobal.net	918-399-3543	918-935-5108
Pawnee County District 2	Jim McCormick		pawneeccc@sbcglobal.net	918-762-2801	
Pawnee County District 3	Dale Carter		pawneeccc@sbcglobal.net	918-358-2812	918-671-4338

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Rogers County District 1	Dan DeLozier		ddelezier@rogerscounty.org	918-789-2279	918-637-3024
Rogers County District 2	Steve Hendrix		shendrix@rogerscounty.org	918-638-3546	
Rogers County District 3	Ron Burrows		rburrows@rogerscounty.org	918-341-2380	
Tulsa County	Tom Rains		trains@tulsacounty.org	918-596-5730	
Washington County District 1	Mitchell Antle		mantle@countrycourthouse.org	918-532-4222	918-440-9991
Washington County District 2	Mike Bouvier		mbouvier@countycourthouse.org	918-534-1170	918-327-9352
Washington County District 3	Mike Dunlap		mdunlap@countycourthouse.org	918-536-3315	918-914-9182
ACCO	Randy Robinson		randyr@okacco.com	800-982-6212	405-524-3200
ACCO	Chris Schroder		chris@okacco.com		
Advanced Drainage Systems	Howard Peterson		howard.peterson@ads-pipe.com	918-500-4151	
Advanced Drainage Systems	Tommie Heltsel		tommie.hetsel@ads-pipe.com	918-892-0739	
Advanced Workzone	Tommy Wiley		twileyA1-inc.com		
Ash Grove Resources	Gary Dukewits		gary.dukewits@ashgroveresources.com		785-608-5188
APEX Pre-Cast	Steve Hagood		steve@apex-pp.com		918-899-6989
Bidadoo Auctions	Eddie Humes		eddieh@bidadoo.com		918-576-3225
Benham	Jasper Harrison		jasper.harrison@benham.com	405-607-6906	405-508-1483
BKL, Inc.	Stacy Loeffler		loeffler@bklinc.com	918-835-9588	918-740-0232
BKL, Inc.	Kim Reeve		reeve@bklinc.com	918-835-9588	
BKL, Inc.	Dee Schieber		dsdeerhunter@yahoo.com	580-761-7444	
Boxcer Equipment	Patrick Box		pbox@boxcerquipment.com	918-272-7237	918-231-3639
Cherokee Nation	Michael Lynn		mlynn@cherokee.org	918-453-5396	918-822-2865
Cherokee Nation	Rob Endicott		robert-endicott@cherokee.org	918-447-9992	
Cherokee Nation	Barry Hood		Bhood@cherokee.org	918-822-2884	
Coastal Energy	Jon Singelton		jon@coastal-fmc.com	870-321-3127	
Coastal Energy	Dan Helmer		dan@coastal-fmc.com	316-305-4076	
Collins, Zorn & Wagner	Gayla Jones Morgan		gayla@czwqlaw.com	405-524-2070	405-642-4195
Coastal Energy	Bill Cyganovich		bcyganov@coastalenergy.com	918-949-0170	918-691-0028
CP&Y	Steve Cilberg		scilberg@cpyi.com	405-227-9297	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Crafton Tull	Jason Mohler		jason.mohler@craftontull.com	918-584-0347	918-619-2113
Crafton Tull	Charles Mitchell		chuck-mitchell@craftontull.com	918-584-0347	918-906-4911
Crafton Tull	Brady Watson		brady.watson@craftontull.com	918-588-4180	918-637-1116
Craig County	Joni Jones		joni.jones_18@yahoo.com	918-256-3564	
Craig County District 1	Candace Giles		ccd1@junct.com	918-256-5487	
Craig County District 2	Kim Bradshaw		ccd2@ruralinet.net	918-788-3722	
Creek County	Michael Anthamatten			918-352-0116	
Creek County	Leon Warner		landwarner@aol.com	918-606-2715	
Creek County	Jennifer Mortazavi				
Creek County	Marilyn Smith			918-224-0278	
Delaware County	David Poindexter		delcorroadboss@yahoo.com	918-786-9774	
Emercon	Mary McBurn		mary.mcburn@emercon.com	918-665-7693	256 6734534
Ergon Asphalt & Emulsion	Wendell Nolan		wendell.nolan@ergon.com		918-408-0845
EST, Inc.	Carla Bonner		carlab@estinc.com	405-815-3600	
Garver	Kirsten McCullough		kimcullough@garverusa.com	9188583799	
Garver	Lacey Stanley		lbstanley@garverusa.com		
Garver	Michael Winterscheidt		mjwinterscheidt@garverusa.com	918-250-5922	539-664-3816
Garver	Mathew Youngblood		mjyoungblood@garverusa.com	918-250-5922	
Garver	Cassie Schmidt		CPSchmidt@garverusa.com	918-250-5922	918-440-2886
Grand Gateway EDA	Ed Crone		executivedir@grandgateway.org	800-482-4594x11	
Grand Gateway EDA	Tami Mckeon		edadir@grandgateway.org		918-855-9379
Grisson LLC	Allen Steffy		asteffy@grissomonline.com	405-567-0315	405-567-9563
Guernsey	Paula Hofford		paula.hofford@guernsey.us	405-416-8179	405-365-5421
Guy Engineering Services	John Blickensderfer		john-b@guengr.com	918-437-0282	918-381-0838
Guy Engineering Services	Megan Douglas		megan@guengr.com	918-437-0282	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Guy Engineering Services	Aaron Peck		aaron@guyengr.com	918-437-0282	
Guy Engineering Services	Rebecca Alvarez		rebecca@guyengr.com	918-437-0282	
Hanson Pipe & Precast	Gene Slavers				
INCOG	Viplava Putta		vputta@incog.org	918-443-2441	
Jacobs Engineering	Tim Bray		tim.bray@jacobs.com	918-592-3904	918-720-1436
Kellert Consulting, LLC	Sarah Kellert		sarah@kellertconsulting.com	918-706-7792	
Kellogg Engineering, Inc.	Brian Kellogg		bkellogg@totelcsi.com	918-275-4080	918-261-1484
Kleinfelder	Brent Neece		bneece@kleinfelder.com	918-627-6161	
Kubota of Tulsa	Rick Brown		rick@tulsakubota.com	918-970-4614	405-765-2631
Lochner	Sadie Robb		srobb@hwl Lochner.com	405-748-6651	
Mayer County District 1	Jimmy Taylor			918-260-6027	
Mead and Hunt	Kim Shannon		kim.shannon@meadhunt.com		918-998-1508
McClelland Consulting Eng.	David Cross		dcross@mccllland-engr.com	918-246-0355	918-237-9893
Mehlburger Brawley	Jeffrey Dixon		jdixon@mb-eng.com	405-848-5578	405-245-0732
Mehlburger Brawley	Steve Powell		spowell@mb-eng.com	918-664-5500	918-231-1391
Meshkek & Associates	Tom Meshkek		tmeshkek@meshkekengr.com	918-392-5620	918-606-2778
Meshkek & Associates	Ben Fletcher		bfletcher@meshkekengr.com	918-392-5620	
Nowata County District 1	Deborah Shuts		nowata@att.net	918-273-3881	
Nowata County District 2	Heather Collins		nowata2@totelcsi.net	918-468-2369	918-559-9290
Nowata County District 2	Lindsey McClain		nowata2@totelcsi.net	918-468-2369	
Nowata County District 3	Jacki Hessler		nowatacountydistrict3@yahoo.com	918-467-3537	
OCCEDB	Randy Robinson		randyr@okacco.com		
OCCEDB	Chris Schroder		chriss@okacco.com		
ODOT	Bruce Martin		bmartin@odot.org	918-838-9933	
ODOT	James Pruett		jp ruett@odot.org	405-521-2738	
ODOT	Shannon Sheffert		ssh effert@odot.org		405-623-3460
ODOT	Matt Casillas		mcasillas@odot.org	918-838-9933	
ODOT	Jennifer Tyler		jt yler@odot.org	918-266-1160	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
ODOT	Jason Huff		jhuff@odot.org	405-522-1587	
Osage County District 2	Julie		osageco2@att.net	918-396-2747	
Osage Nation	Harold LaSarge		hlasarge@osagenation-nsn.gov	918-287-5533	918-759-7079
Osage Nation	Jody Burd		tburd@osagenation-nsn.gov		918-798-1428
Osage Nation	Justin Carr				
Osage Nation	Kenneth Gilmore		kgilmore@osagetribe.org	918-287-5203	
Osage County	Kandy Jump		osagecc123@yahoo.com	918-287-3334	
P&K Equipment	Monty Taylor		mtaylor@pkequipment.com	580-542-9026	
Pawnee County	Shawn Farrar		sfarrar78@netzero.net	918-454-2488	918-850-5915
Pawnee County	Beverly Day		pawneecc@sbcglobal.net	918-762-3741	
Pawnee County	Ron Weaver			918-906-5257	
Pawnee Nation	Rhonda James		rhondaj@pawneenation.org	918-762-3655	918-285-1941
Pawnee Nation	Chris McCray		cmccray@pawneenation.org	918-762-3655	918-285-0100
Pinnacle Consulting	Dannie West		dwest@pinnaclegroup.biz	580-747-6523	
Pinnacle Consulting	Buzz Haltom		bhaltom@pinnaclegroup.biz	580-343-9023	
Premier Truck Group	Josh Rhodes		jrhodes@premiertruck.com	918-991-1210	
Premier Truck Group	Austin James		ajames@premiertruck.com	918-527-4302	
Railroad Yard, Inc.	Mark Downey		mark@railroadyard.com		
River Ridge Construction	Jesse Vap		jesse@riverridge1.com	580-362-1300	580-362-7004
Rogers County District 1	Lori Acree		lacree@rogerscounty.org	918-789-2279	
Rogers County District 2	Ann Marie Grider		agrider@rogerscounty.org	918-789-2289	
Rogers County District 3	Robin LePage		rlepage@rogerscounty.org	918-341-2380	
Rogers County	Jeanne Heidlage			918-923-4424	
Rogers County	Christine Willhoite-Day		commissioners@rogerscounty.org		
Rose & McCrary, PC	Tim McCrary		tmccrary@rosemccrary.com	918-786-6350	918-787-1660
Rush Truck Center	Brandon Bell		bellb1@rushenterprises.com	918-447-2815	918-344-0565
Schemmer Associates	Kyle Williams		kwilliams@schemmer.com	918-394-1503	918-899-0797

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Senator Coburn's Office	Cameron Green			918-760-4480	
Senator Inhofe's Office	Michael Lee		michael_lee@inhofe.senate.gov	918-748-5122	
Stewart Martin Equipment	Andy Bealko		abealko@yahoo.com	918-756-3560	918-650-8603
SWCA	Stephanie Rainwater	<i>Stephanie Rainwater</i>	rainwater@swca.com	214-205-6174	918-219-9954
Time Striping, Inc.	Brian Becker		brian@timestriping.com	479-474-0452	479-719-8780
Warren CAT	Charlie Meyer		charlie.meyer@warrencat.com	918-660-5459	918-633-0406
Warren CAT	Jeremy Mangrum		jeremy.mangrum@warrencat.com	918-606-2117	
Washington County District 1	Pam Williams		pwilliams@countycourthouse.org		
Washington County District 3	Cindy Murphy	<i>Cindy Murphy</i>	cmurphy@countycourthouse.org		
Welch State Bank	Sherril Mount				918-541-8121
Welch State Bank	Tammie Harris		tharris@welchstatebank.com	918-788-3373	
Yellowhouse Equipment	Randle Admire	<i>Randle Admire</i>	randlea@yellowhouse.us		918-691-3505
Yellowhouse Equipment	Scott Hickman		scott@yellowhouse.us	918-245-5926	918-231-1748
Tulsa County	John Fotherwill		fotherwill@tulsa-county.org	918-596-5018	918-688-2323
Gay Eng'g	Bob Astor	<i>Bob Astor</i>	bob@gayengr.com	918-437-0282	
Maces Co. Dist 2	Meredith Frasier	<i>Meredith Frasier</i>	mfrasier@55t.com	918-476-0909	918-593-8400
Meshk engr.	Sasha Thara	<i>Sasha Thara</i>	sibara@meshkengr.com		918-381980
Meade Hunt	Lou Bridges	<i>Lou Bridges</i>	lou.bridges@meadehunt.com		975-250-0
Meade Hunt	Liz Boyer	<i>Liz Boyer</i>	liz.boyer@meadehunt.com		720-400-385
Mod Hunt	Jenny Lotz	<i>Jenny Lotz</i>	jenny.lotz@modhunt.com	918-585-8844	
Osage Co. Dist 2	Tom Teel	<i>Tom Teel</i>	osageco2@att.net	918-396-2747	
Osage Co. Dist 2	Julie Wilson	<i>Julie Wilson</i>	osageco2@att.net	918-596-2747	
Osage Co. Dist 3	Ted Smith	<i>Ted Smith</i>	osageco3@att.net	918-642-5117	918-448-918
Osage Co. Dist 3	Barbara Day	<i>Barbara Day</i>	osageco3@att.net	918-762-3741	918-885-103
Osage Co. #1	Chad Johnson	<i>Chad Johnson</i>	osageco1@att.net	918-533-4553	11
Osage Co. #2	Lal Wayne Clapp	<i>Lal Wayne Clapp</i>	osageco2@att.net	918-675-2338	918-573-1019
Osage Co. #2	Todd Beard	<i>Todd Beard</i>	osageco2@att.net	905-282-3711	954-703-00
International Erosion	Jason Potter	<i>Jason Potter</i>	j.potter@erose.com		918-991-1256

