

NOTICE AND AGENDA FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

DATE: November 16, 2017
TIME: 10:00 am
PLACE: Craig County Fairgrounds, Vinita, OK.

AGENDA

1. Call to order by President
2. Determine that Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act.
3. Flag salute and opening prayer
4. Roll call by Secretary
5. Introduction of attendees
6. Presentation by Big R Bridge
7. Reading of the minutes and approval or modification thereof (Attachment 7)
8. Acknowledge receipt of incoming correspondence
9. Discussion and acceptance of the Treasurer's Report (Attachment 9)
10. Reports from the following with discussion:
 - a. Congressional Representatives
 - b. Tribal Representatives
 - c. COG Representatives
 - d. ODOT
 - Local Government & Division 8
 - e. OCCEDB
 - f. ACCO / SIG-SIF / Legislative
 - g. County Advisory Board (CAB)
11. Discussion and possible action to approve projects and funding on the following programs:
 - a. Emergency Transportation Revolving (ETR) Fund (Attachment 11a)
 - Delaware County D3 for S. 705 Rd. & E572 Rd.
 - Delaware County D3 for S. 552 Rd. (AKA Cox Tower Rd.)
 - Delaware County D3 for overlay on S. 605 Rd. (AKA Sewer Pond Rd.)
 - Delaware County D2 for Bridge 56 over Beaty Creek, Piney Bridge.
 - b. Surface Transportation Program (STP) (Attachment 11b)
 - c. Material Request Program (MRP) (Attachment 11c)
 - Creek County D2 for S. 433 W. Ave.
 - Creek County D2 for Round Mountain Rd. & Arrowhead Rd.
 - d. Used Beam Program (Attachment 11d)
 - e. Combined STP(BR) and CIRB Plan (Attachment 11e)
 - f. 2018 STP(BR) Project Status (Attachment 11f)
12. Discussion and possible action on OTA overpass bridge planning
13. Discussion and possible action on CED#1 calendar of events for 2018 (Attachment 13)
14. Review calendar of events (Attachment 14)
15. New Business
16. Adjourn

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

DATE: October 19, 2017
 TIME: 10:00 am
 PLACE: Pawnee Nation's Roam Chief Complex, Pawnee OK.

MEETING MINUTES

1. Call to order by President
2. Determine that Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act.
 - *John Blickensderfer with CED #1 confirmed that the meeting was posted in accordance with the Oklahoma Open Meeting Act.*
3. Flag salute and opening prayer
 - *Mitch Antle led the flag salute and Newt Stephens led the opening prayer.*

4. Roll call by Secretary

COUNTY	APPOINTED REP.	PRESENT	ABSENT
CRAIG	Lowell Walker	X	
CREEK	Newt Stephens	X	
DELAWARE	Doug Smith	X	
MAYES	Kevin Whiteside	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Darren McKinney	X	
OTTAWA	Russell Earls (President)	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier (Vice-President)	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle (Sec./Treasurer)	X	

5. Introduction of attendees
6. Presentation by The Rail Road Yard, Boxcer Equipment, ADS
 Tommie Heltcel gave a brief introductory of The Rail Road Yard, Boxcer Equipment and ADS. We watched a side show on all three companies. He thanked everyone for coming. He explained that Patrick Box has had a bad automobile accident and has had major hip surgery.
7. Reading of the minutes and approval or modification thereof.
 - *Newt Stephens made a motion to approve the minutes as presented, Doug Smith seconded.*

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

Roll call vote:

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Newt Stephens	X	
DELAWARE	Doug Smith	X	
MAYES	Kevin Whiteside	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Darren McKinney	X	
OTTAWA	Russell Earls (President)	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier (Vice-President)	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle (Sec./Treasurer)	X	

- *Motion carried.*

8. Acknowledge receipt of incoming correspondence.

- *No correspondence was received.*

9. Discussion and acceptance of the Treasurer's Report.

- *The previous balance was \$160,002.89, and the current balance is \$148,599.87.*

- *Payments since last meeting:*

DATE	CHECK NO.	MEMO	AMOUNT
10/4/2017	10327	Guy Engineering – Program Management	\$8,325.00
10/4/2017	10327	WRT Overpass Analysis	\$38.87
10/4/2017	10327	Project Scopings	\$3,039.15

- *Credits since last meeting:*

DATE	MEMO	AMOUNT

- *Roll call vote to accept the treasurer's report:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Newt Stephens	X	
DELAWARE	Doug Smith	X	
MAYES	Kevin Whiteside	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Darren McKenney	X	
OTTAWA	Russell Earls (President)	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier (Vice-President)	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle (Sec./Treasurer)	X	

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

- *Motion carried.*
10. Reports from the following with discussion:
- a. Congressional Representatives
No Representatives were present.
 - b. Tribal Representatives
- Rob Endicott with the Cherokee Nation briefly reviewed projects for the Cherokee Nation. Rob briefly spoke on OTA overpass final plan review were done. Bridge 56 and 57 they are waiting on condemnation. 4340 right of way is complete and moving forward with utilities. He also stated that the Cherokee Nation is looking at flood damage on Piney bridge to see if they can help with funding.
 - c. COG Representatives
- No Representatives were present.
 - d. ODOT
Local Government
- Shannon Sheffert said that ODOT is moving forward with 5-year plan. He mentioned that we need to get the CIRB money spent and to get the projects let. Shannon also mentioned that they moved the dates for the Barn Swallows up a month from March 1st- September 1st.
- Bruce Martin briefly spoke about the flood damage in Pawnee County. He also mentioned all bridge inspection contract selection are due December 1st.
 - e. OCCEDB
- Betty Freeman announced that new applications are being taken now for equipment funds. She asked that we all attend the CAB board meeting at the ACCO convention. She also asked that we make applications to TAP Trails, Sidewalks and Parks.
 - f. ACCO / SIG-SIF / Legislative
- Russell Earls announced that ACCO's new bylaws will be out for review soon and voted on at the November ACCO Conference. There will be one vote per County.
- Mike Dunlap noted that SIG and SIF are both at \$40 million in assets. Mike stated that there were no claim reports this month, SIF had three cases with potential exposure to claims. He also mentioned that the sheriff's office need to approve policy and procedures. He stated that SIG had a balance of \$44 million and SIF had a balance of \$6.1 million.
 - g. County Advisory Board (CAB)
- No correspondence was received.
11. Discussion and possible action to approve projects and funding on the following programs:

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

- a. Emergency Transportation Revolving (ETR) Fund
 - *Mr. Blickensderfer explained that the current balance is \$900,000.00 statewide. If a County has a need please do not hesitate in submitting an application. We can borrow from other CEDs.*
- b. Surface Transportation Program (STP)
 - *Mr. Blickensderfer reported that there were no changes to the program as presented. He also motioned that we are working on an 8-year plan updates which will indicate the STP projects for 2021 and 2022.*
- c. Material Request Program (MRP)
 - *Mr. Blickensderfer reported that there have been 71 projects funded to date and that there are \$250,000 in approved but unfunded requests. Pawnee County submitted a request for overlay on Shady Lane Road and that the board may vote on it next month.*
- d. Used Beam Program
 - *Mr. Blickensderfer reported that there were no changes to the program as presented and that 434 beams are available.*
- e. Combined STP (BR) and CIRB Plan
 - *Mr. Blickensderfer reported that there were no changes to the plan as presented. He also noted that there has been \$150 million removed from bridge funds by the legislature. The 8yr plan updates are currently underway.*
- f. 2017 STP (BR) Project Status
 - *Mr. Blickensderfer stated that 2018 STP(BR) funded projects will start letting in November 2017.*
12. Discussion and possible action on OTA overpass bridge planning
 - *Aaron Peck stated that they have collected some data, that there was not a lot on TTP inventory and that they need to pull crash data. He also mentioned that counties need to prioritize the overpasses in order.*
13. Discussion and possible action on CED#1 calendar of events for 2018
 - *John Blickensderfer read the meeting dates and location of the CED#1 calendar of events for 2018. Each Commissioner agreed with the location and date in there district.*
14. Review calendar of events
 - *Mr. Blickensderfer stated the ACCO Fall Conference will be held on October 25-26, 2017. The next CED #1 meeting will be November 16, 2017 at Craig County fairgrounds, Vinita, Ok.*
15. New Business

**MEETING MINUTES FOR
CIRCUIT ENGINEERING DISTRICT #1
REGULAR BOARD MEETING**

16. Adjourn

-Dan DeLozier made a motion to adjourn the meeting and Darren McKinney seconded.

Roll call vote:

COUNTY	APPOINTED REP	YES	NO
CRAIG	Lowell Walker	X	
CREEK	Newt Stephens	X	
DELAWARE	Doug Smith	X	
MAYES	Kevin Whiteside	X	
NOWATA	Doug Sonenberg	X	
OSAGE	Darren McKinney	X	
OTTAWA	Russell Earls	X	
PAWNEE	Charles Brown	X	
ROGERS	Dan DeLozier	X	
TULSA	Tom Rains	X	
WASHINGTON	Mitch Antle	X	

-Motion carried.

CED#1 Checkbook Register

Date	Check #	Payee	Description	Debit	Credit	Budget Line
7/7/2017	10324	Guy Engineering Services	Used Beam Prog.-Hourly	65.36		28
7/7/2017	10324	Guy Engineering Services	Committee Meetings-	487.48		32
7/7/2017	10324	Guy Engineering Services	Project Management	9,975.00		3
7/25/2017		Statewide Circuit Revolv.	July Disbursement		33,571.97	0
8/2/2017	10325	Guy Engineering Services	Project Management	8,325.00		3
8/17/2017		Guy Engineering Services	Guy engineering	83.40		0
8/30/2017		Statewide Circuit Revolv.	August Disbursement		29,842.55	0
9/8/2017	10326	Guy Engineering Services	WRT Overpass Analysis	1,421.16		0
9/8/2017	10326	Guy Engineering Services	Project Management	8,325.00		3
9/26/2017		Statewide Circuit Revolv.	September Disbursement		28,400.69	0
10/4/2017		Guy Engineering Services	WRT Overpass Analysis	38.87		0
10/4/2017		Guy Engineering Services	Project Management	8,325.00		3
10/4/2017		Guy Engineering Services	Project scopings-hourly	3,039.15		30
				4,241,075.84	4,389,675.71	148,599.87

**CIRCUIT ENGINEERING DISTRICT #1
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM**

Attachment 11a

Emergency Transportation Revolving Fund - COMPLETED PROJECTS

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Reimbursement Source	Approved by CED	Xmtd to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance	
1	Mayes	2	428 Rd	NBI 27204	ETRCB1-49-2(01)09			\$ 500,000	\$ 500,000	BR & CBRI	1/29/2009	1/29/2009	n/a	5/26/2009	\$ 500,000	\$ 3,571,428
2	Osage	1	Old Hwy 99	Road	ETRCR1-57-1(02)09	26987(04)		\$ 369,950	\$ 369,950		1/29/2009	1/29/2009	n/a	5/18/2010	\$ 369,950	\$ 3,571,428
3	Osage	2	103rd St N	Road	ETRCR1-57-2(03)09	25854(04)		\$ 235,000	\$ 235,000	CBRI	1/29/2009	1/29/2009	n/a	5/18/2010	\$ 235,000	\$ 3,571,428
4	Osage	3	Prue Road	Road	ETRCR1-57-3(01)09	26986(04)		\$ 275,000	\$ 275,000	CBRI	1/29/2009	1/29/2009	n/a	5/18/2010	\$ 275,000	\$ 3,571,428
6	Delaware	1	660 Rd	Road	ETRCB1-21-1(01)09			\$ 100,000	\$ 100,000	CBRI	5/14/2009	5/14/2009	n/a	2/25/2010	\$ 100,000	\$ 3,571,428
7	Pawnee	2	NS339 EW43-44	Road	ETRCB1-59-2(01)09			\$ 50,000	\$ 50,000	CBRI	5/14/2009	5/14/2009	n/a	3/23/2010	\$ 50,000	\$ 3,571,428
8	CED#2		ETRCR-2-11-1(01)09 ETRCR-2-11-1(02)09 ETRCR-2-11-2(03)09					\$ 56,232	\$ 56,232	--	5/14/2009	RR?	n/a	6/2/2009	\$ 56,232	\$ 3,571,428
9	Pawnee	2	Old NBI 05263	Road NS 35300	ETRCB1-59-2(02)10		N/A	\$ 116,000	\$ 116,000	FEMA	8/19/2009	8/19/2009	6-30-2011	sent	\$ 116,000	\$ 3,571,428
10	Osage	3	W Tina Trail (Whispering Hills)	Road	ETRCR1-57-2(04)10	27240	YES	\$ 180,000	\$ 180,000	CBRI	8/19/2009	8/19/2009	11-2009	—	\$ 180,000	\$ 3,571,428
12a	Rogers	2	BR #98 Elm Crk	Bridge	ETRCB1-66-2(02)10		N/A	\$ 200,000	\$ 200,000	Local	10/21/2009	10/21/2009	6-30-2012	2/23/2012	\$ 200,000	\$ 3,571,428
12b	Rogers	2	BR #56 Rabb Crk	Bridge	ETRCB1-66-2(03)10		N/A	\$ 200,000	\$ 200,000	Local	10/21/2009	10/21/2009	6-30-2012	2/23/2012	\$ 200,000	\$ 3,571,428
13	Rogers	2	Keetonville Rd Overlay	Road	ETRCR1-66-2(04)10		N/A	\$ 200,000	\$ 200,000	Local	10/21/2009	10/21/2009	6-30-2012	2/23/2012	\$ 200,000	\$ 3,571,428
14	Nowata	3	BR#28-Creek	Bridge	ETRCB1-63-3(04)10		YES	\$ 870,000	\$ —	CBRI	11/3/2009	11/4/2009	April-2011	N/A		\$ 3,571,428
15	Osage	2	CR1405 (Road to Prue) (Peach Orchard)	Road	ETRCR1-57-2(05)10	27444	YES	\$ 285,000	\$ 285,000	CBRI	11/3/2009	11/4/2009	11-2010	12/6/2010	\$ 285,000	\$ 3,571,428
17	Nowata	2	BR #29 California Creek	Bridge	ETRCB1-53-2(02)10	N/A	N/A		\$ 175,000	BR	6/24/2010	6/24/2010	within 12 mos of completion	10/22/2011	\$ 175,000	\$ 3,571,428
20	Delaware	2	South 510 Rd. (Amphitheater Rd)	Road	ETRCR1-21-2(02)12	N/A	N/A	\$ 135,760	\$ 135,760	CBRI	6/23/2011	7/20/2011	9-2012	12/15/2011	\$ 135,760	\$ 3,571,428
18	Pawnee	2	CR#6	Bridge	ETRCB1-59-2(05)11	N/A	N/A		\$ 110,000	CBRI	6/24/2010	6/24/2010	9-15-2012	4/2/2012	\$ 110,000	\$ 3,571,428
25	Ottawa	1	Quapaw to Peoria	Road	ETRCR1-58-1(01)12	N/A	N/A	\$ 1,000,000	\$ 350,000	Sales Tax & CBRI	9/29/2011	9/29/2011	6-30-2013	11/30/2012	\$ 350,000	\$ 3,571,428
26	Washington	3	Keeler Creek	Bridge	ETRCB1-74-3(02)12	26948(04)	N/A	\$ 610,000	\$ 50,000	CBRI	1/26/2012	1/27/2012	6-30-2013	11/30/2012	\$ 50,000	\$ 3,571,428
27	Delaware	3	Old Hwy 33	Road	ETRCR1-21-3(03)12	28320(04)	N/A	\$ 520,000	\$ 100,000	CBRI/CDBG REAP	1/26/2012	1/27/2012	6-30-2013	Feb-13	\$ 100,000	\$ 3,571,428
19	Osage	1	BR #109 Clear Creek	Bridge	ETRCB1-57-1(06)11	N/A	N/A	\$ 686,000	\$ 500,000	BR & CBRI	1/27/2010	1/31/2011	6-30-2013	2/19/2013	\$ 500,000	\$ 3,571,428
22	Osage	3	Hollandia Ave	Road	ETRCR1-57-3(07)12	N/A	N/A	\$ 80,000	\$ 80,000	CBRI	9/29/2011	9/29/2011	6-30-2013	13-May	\$ 80,000	\$ 3,571,428
16a	Pawnee	1	NBI 04727	Bridges	ETRCB1-59-1(03)10	N/A	N/A		\$ 30,000	County Funds	4/29/2010	5/1/2010	6-30-2013	13-May	\$ 30,000	\$ 3,571,428
16b	Pawnee	1	NBI 06811	Bridges	ETRCB1-59-1(04)10	N/A	N/A		\$ 25,000	County Funds	4/29/2010	5/1/2010	6-30-2013	13-May	\$ 25,000	\$ 3,571,428
21	Mayes	2	Murphy Road to Spring Crk Road	Road	ETRCR1-49-2(02)12	N/A	N/A	\$ 143,816	\$ 143,816	Tribal	8/25/2011	8/29/2011	6-30-2013	May-13	\$ 143,816	\$ 3,571,428
23	Osage	3	177th W. Ave.	Road	ETRCR1-57-3(08)12	N/A	N/A	\$ 110,000	\$ 110,000	CBRI	9/29/2011	9/29/2011	6-30-2014	13-Dec	\$ 110,000	\$ 3,571,428
31	Alfalfa	CED8	Lambert	Road	N/A	24832(08)	N/A	\$ 350,000	\$ 350,000	CIRB	12/12/2013	12/12/2013	6-30-2014	14-Feb	\$ 350,000	\$ 3,571,428
32	Woodward	CED8	Quinlan	Road	N/A	27106(04)	N/A	\$ 350,000	\$ 350,000	CIRB	12/12/2013	12/12/2013	6-30-2014	14-Feb	\$ 350,000	\$ 3,571,428

**CIRCUIT ENGINEERING DISTRICT #1
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM**

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Reimburs-ment Source	Approved by CED	Xmtd to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance	
24	Osage	3	Chickasaw Road	Road	ETRCR1-57-3(09)12	N/A	N/A	\$ 110,000	\$ 110,000	CBRI	9/29/2011	9/29/2011	6-30-2014	\$ 110,000	\$ 3,571,428	
29	Delaware	2	Br 37 Repair	Bridge	ETRCB1-21-2(04)14	N/A	N/A	\$ 100,000	\$ 100,000	CBRI	7/25/2013	7/30/2013	12/2014	14-Jun	\$ 100,000	\$ 3,571,428
NEW BALANCE DUE TO LEGISLATIVE ACTION FOR FY 2015 STATE BUDGETING, CED#1 LOSING \$1,371,426															\$ 2,200,002	
5	Washington	2	W1800 Rd	Road	ETRCR1-74-2(01)09			\$ 342,000	\$ 200,000	Cherokees /County	3/24/2009	3/24/2009	6-30-2011	6/22/2010 7/10/2010 11/22/2010	\$ 200,000	\$ 2,200,002
11	Rogers	3	Gregory School Rd Overlay	Road	ETRCR1-66-3(01)10	N/A	N/A	\$ 550,000	\$ 550,000	Local	10/21/2009	10/21/2009	6-30-2014	7-Sep	\$ 550,000	\$ 2,200,002
35	Delaware	3	New Life Ranch Road	Road	ETRCR1-21-3(06)14	29344	N/A	\$ 80,000	\$ 80,000	Tribal	3/20/2014	3/26/2011	8-1-2014	14-Jul	\$ 80,000	\$ 2,200,002
41	CED#8		CED#8	Road				\$ 100,000		ETR-Repayment	9/25/2014					
30	Mayes	2	South 437 & Old 33 Hwy	Road	ETRCR1-49-2(03)14	N/A	N/A	\$ 630,000	\$ 630,000	Tribal	7/25/2013	7/30/2013	8/2014	Oct-14	\$ 630,000	\$ 2,200,002
28	Osage	2	36th St. N. Ext.	Road	ETRCR1-57-2(10)12	N/A	N/A	\$ 199,420	\$ 200,000	CBRI	3/21/2012	3/23/2012	6-30-2015	Jan-15	\$ 200,000	\$ 2,200,002
42	CED		ABB					\$ 700,000	\$ 700,000	CBRI/CIRB						\$ 2,200,002
33	Delaware	3	NBI 09401	Bridge	ETRCB1-21-3(05)14	N/A	N/A	\$ 90,000	\$ 90,000	Tribal	1/23/2014	1/23/2014	July 2016	Jul-15	\$ 90,000	\$ 2,200,002
34	Delaware	3	NBI 03179	Bridge	ETRCB1-21-3(05)14	N/A	N/A	\$ 20,000	\$ 20,000	CBRI	1/23/2014	1/23/2014	July 2016	Jul-15	\$ 20,000	\$ 2,200,002
	CED#7		Loan from CED#7						\$ 12,000					Dec-15	\$ 12,000	\$ 2,200,002
40	Creek	2	W 86th St. South	Road	ETRCR1-19-2(01)15	N/A	N/A	\$ 450,000	\$ 450,000	CBRI	8/28/2014	8/28/2014	July 2016	8/15/2015 12/15	\$ 450,000	\$ 2,200,002
49	CED#5		Loan from CED#5			N/A	N/A	\$ -	\$ 200,000	CED5	9/24/2015	9/29/2015	Dec 2015	12/2015	\$ 200,000	\$ 2,200,002
48	Rogers	3	Catoosa/Verdigris Microsurface	Road	ETRCR1-66-3(05)16	N/A	N/A	\$ 200,000	\$ 200,000	Local	9/24/2015	9/29/2015	Dec 2015	Jan-16	\$ 200,000	\$ 2,200,002
42	Delaware	2	CR524 Box Culvert	Bridge	ETRCR1-21-2(08)15	N/A	N/A	\$ 75,000	\$ 75,000	CBRI/ ER	6/25/2015	6/25/2015	July 2016	Feb-16	\$ 75,000	\$ 2,200,002
46	Delaware	2	S 660 & E 450	Road	ETRCR1-21-2(10)16	N/A	N/A	\$ 150,000	\$ 125,000	Tribal	8/27/2015	8/27/2015	Dec 2015	Jun-16	\$ 125,000	\$ 2,200,002
47	Delaware	2	S 595 & E 290	Road	ETRCR1-21-2(09)16	N/A	N/A	\$ 60,000	\$ 50,000	CED1 MR	8/27/2015	8/27/2015	Jan 2016	Jul-16	\$ 50,000	\$ 2,200,002
45	Mayes	1	N4380 Culverts & Rd	Road	ETRCB1-49-1(01)16		N/A	\$ 80,000	\$ 80,000	FHWA	7/30/2015	7/30/2015	June 2016	Jul-16	\$ 80,000	\$ 2,200,002
51	Delaware	2	S 700 Rd	Roadway	ETRCR1-21-2-(11)16	N/A	N/A	\$ 8,814	\$ 8,814	FHWA/FEMA	2/25/2016	2/26/2015	June 2017	Nov-16	\$ 8,814	\$ 2,200,002
53	Delaware	2	Old Hwy 20	Roadway	ETRCR1-21-2(13)17	N/A	N/A	\$ 59,266	\$ 16,186	Tribal/CBRI	7/28/2016	8/12/2016	October 2016	Nov-16	\$ 16,186	\$ 2,200,002
54	Delaware	2	Tincup Rd	Roadway	ETRCR1-21-2(14)17	N/A	N/A	\$ 134,000	\$ 125,000	Tribal/CBRI	7/28/2016	8/12/2016	October 2016	Nov-16	\$ 125,000	\$ 2,200,002
57	CED#6		Loan from CED#6			N/A	N/A		\$ 79,000	CBRI/CIRB	9/29/2016	10/6/2016	August 2017	16-Nov	\$ 79,000	\$ 2,200,002
44	Tulsa	3	Posey Creek	Bridge	ETRCB1-72-3(01)16	28763	N/A	\$ 445,000	\$ 85,000	CIRB	7/30/2015	7/30/2015	June 2017	16-Nov	\$ 85,000	\$ 2,200,002
PROJECTS COMPLETED AND PAID BACK =															\$ 8,762,758	

**CIRCUIT ENGINEERING DISTRICT #1
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM**

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Reimbursement Source	Approved by CED	Xmtd to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance
----------	--------	-------	--------------	-------------------	-------	-----	-------------------------	----------------	-----------------	----------------------	-----------------	----------------	--------------------------------	--------------	--------------------

PROJECTS COMPLETED AND PAID BACK = \$ 8,762,758

Emergency Transportation Revolving Fund - CURRENT PROJECTS

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Reimbursement Source	Approved by CED	Xmtd to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance	
36	Ottawa	2	Overlays	Roadway	ETRCR1-58-2(02)14 ETRCR1-58-2(03)14 ETRCR1-58-2(04)14 ETRCR1-58-2(05)14 ETRCR1-58-2(06)14	N/A	N/A	\$ 420,000	\$ 308,215	CBRI	6/19/2014	6/25/2014	June 2018		\$ 1,891,787	
37	Ottawa	3	Overlays	Roadway	ETRCR1-58-3(07)14 ETRCR1-58-3(08)14 ETRCR1-58-3(09)14	N/A	N/A	\$ 360,000	\$ 308,215	CBRI	6/19/2014	6/25/2014	July 2017	Jul-15	\$ 15,000	\$ 1,598,572
38	Delaware	3	New Life Ranch Road	Roadway	ETRCR1-21-3(07)14	29344	N/A	\$ 285,500	\$ 285,500	Tribal	6/19/2014	6/25/2014	June 2018		\$ 1,313,072	
41	Osage	1	NBI 28921	Bridge	ETRCB1-57-1(11)15	24030	N/A	\$ 1,048,267	\$ 209,653.47	CIRB	6/25/2015	6/25/2015	June 2018		\$ 1,103,419	
43	Craig	1&3	White Oak Rd	Roadway	ETRCR1-18-13(01)15	30195	N/A	\$ 300,000	\$ 300,000	CIRB	6/25/2015	6/25/2015	June 2018		\$ 803,419	
48	Osage	2	W. 103rd St. N.	Roadway	ETRCR1-57-2(12)16	N/A	N/A	\$ 100,000	\$ 100,000	CBRI	2/25/2016	2/26/2016	June 2018		\$ 703,419	
49	Osage	2	W. 133rd St. N.	Roadway	ETRCR1-57-2(13)16	N/A	N/A	\$ 100,000	\$ 100,000	CBRI	2/25/2016	2/26/2016	June 2018		\$ 603,419	
50	Delaware	1	NBI 20247	Bridge	ETRCR1-21-1(12)16	N/A	N/A	\$ 110,000	\$ 110,000	CIRB/ER	2/25/2016	2/26/2016	June 2018		\$ 493,419	
52	Ottawa	3	CNG Truck	Roadway	ETRCR1-28-3-(10)16	N/A	N/A	\$ 27,000	\$ 27,000	CBRI	3/24/2016	3/28/2016	June 2017		\$ 466,419	
55	Delaware	1	NBI 30806	Bridge	ETRCB1-21-1(15)17	28532	N/A	\$ 900,000	\$ 110,000	CIRB	8/25/2016	8/25/2016	June 2018		\$ 356,419	
56	Rogers	3	Microsurfacing Rds	Roadway	ETRCR1-66-3(06)17	N/A	N/A	\$ 200,000	\$ 200,000	CBRI	9/29/2016	10/6/2016	August 2017		\$ 156,419	
57	Delaware	3	Copeland- R/W	Roadway	ETRCR1-21-3(16)17	29896	N/A	\$ 700,000	\$ 75,000	CIRB	11/17/2016	11/22/2016	June 2018		\$ 81,419	
58	Delaware	3	Shackelford- R/W	Roadway	ETRCR1-21-3(17)17	29897	N/A	\$ 900,000	\$ 75,000	CIRB	11/17/2016	11/22/2016	June 2018		\$ 81,419	
59	Delaware	3	S. 705 Rd. & 572 Rd.	Roadway			N/A	\$ 100,000	\$ 67,000	CN			August 2018			
60	Delaware	3	S. 552 Rd.	Roadway			N/A	\$ 80,000	\$ 66,000	CN			August 2018			
61	Delaware	3	S. 605 Rd.	Roadway			N/A	\$ 250,000	\$ 171,000	CN			August 2018			
62	Delaware	2	BR 56 over Beaty Creek	Bridge			N/A	\$ 220,000	\$ 220,000	CIRB			November 2018			

CURRENT PROJECTS = \$ 2,732,583.47

Circuit Engineering District #1 Surface Transportation Program (STP)

STP FUNDS

County	Project	Job Piece	Estimate	STP Funds	Difference	Status	TOTAL STP SINCE 2009 \$ 12,566,221.00
2015							
Mayes D1	True Road (SH20 to SH28)	29346(04)	\$ 1,900,000	\$ 1,142,850	\$ 757,150	Construction Completed	\$ 1,142,850
2016							
Rogers D2	N. 193rd E. Ave.	26988(04)	\$ 2,050,650	\$ 1,000,000	\$ 1,050,650	Let April 2016 for \$3,970,132.62 Construction underway	\$ 1,000,000
2017							
NONE							
2018							
Delaware D3	Colcord Keithly 2Mi Overlay		\$ 500,000	\$ 500,000	\$ -	Rose & McCrary Cleared for letting - Need PS&E plans	\$ 500,000
2019							
Tulsa	86th St N & Sheridan		\$ 1,370,550	\$ 1,000,000	\$ 370,550	Schemmer Must be cleared for letting by 11/1/18 May let (early) in spring of 2018 Use ETR funds until 2019 STP funds arrive	\$ 1,000,000
2020							
NONE							
2021							
CED#1 CONTROL							
Pawnee	5200 Rd - Airport Rd Ph 1		\$ 1,350,000	\$ 857,143	\$ 492,857	Benham Design Must be cleared for letting by 11/1/20	\$ 857,143
2022							
CED#1 CONTROL							
Pawnee	5200 Rd - Airport Rd Ph 2		\$ 1,350,000	\$ 857,143	\$ 492,857	Benham Design Must be cleared for letting by 11/1/21	\$ 857,143

**CIRCUIT ENGINEERING DISTRICT #1
Materials Request Grant Program (Funded thru CED Expense Budget)**

ID	Cnty Rank	CED PRI	# of Proj	County	Dist.	Description of Project	Bridge				Roadway				Cost Estimate	Amount Requested from CED	Date Requested (executed by commission)	Date Approved by CED
							No.	Span Length	Width	Type	Number	Length	Width	Overlay Thickness				

Projects funded: \$3,374,836

No.	Span Length	Width	Type	Number	Length	Width	Overlay Thickness
-----	-------------	-------	------	--------	--------	-------	-------------------

CURRENT PROJECTS AWAITING FUNDING

71	6	71	8	Ottawa	2	Overlay 160 Rd				E160	1 mi.	24'	2 in	\$100,000	\$50,000	6/3/15	5/28/2015
72	6	72	9	Ottawa	2	Overlay 642 Rd				N642	1 mi.	24'	2 in	\$100,000	\$50,000	6/3/15	5/28/2015
73	6	73	10	Ottawa	3	Overlay 230Rd.				E230	.5 mi.	24'	2 in	\$70,000	\$50,000	6/3/15	5/28/2015
76	6	75	11	Ottawa	1	Overlay E 60 Rd				E60	1 mi.	23'	2.5in-3in	\$300,000	\$50,000	7/13/15	7/30/2015
80	3	79	6	Pawnee	3	Overlay Shady Lane Road					1 mi.	24'	2in	\$88,704	\$50,000	7/31/17	8/31/2017
81	9	80	9	Creek	2	Chip Seal S. 433 Road				S433	2 mi.	20'	1 in.	\$80,000	\$50,000	10/19/17	
82	9	81	10	Creek	2	Chip Seal Round Moutain Rd.				Round Mnt & Arrowhead Rd	2 mi.	20'	1"	\$80,000	\$50,000	10/19/17	

Projects ready for funding: \$350,000

2017 Co. Class. Order	COUNTY	# of funded Requests	FUNDED TO DATE	# of Pending Requests	Pending Amount Requested
11	TULSA	3	\$150,000		
8	OSAGE	7	\$325,000		
3	PAWNEE	5	\$250,000	1	\$ 50,000
7	ROGERS	4	\$200,000		
10	WASHINGTON	5	\$250,000		
2	NOWATA	5	\$249,325		
1	CRAIG	7	\$350,000		
6	OTTAWA	7	\$350,000	4	\$ 200,000
9	CREEK	8	\$400,000	2	\$ 100,000
4	MAYES	9	\$450,000		
5	DELAWARE	11	\$485,511		
	TOTAL	71	\$3,459,836	7	\$ 350,000

Selection policy adopted March 2016:
1. County Classification Designation Order.
2. Number of Grants each county has received.
3. Immediate need of the project.

CED#1 USED BEAM REQUEST PROGRAM

REQUEST #	CR Rank	COUNTY PRIORITY	COUNTY	District	NBI #	Description of Project	Crosstown or Other	CIRB or Force Account	Anticipated Construction Year	Clear Rdwy Width	Requested		Total Bridge Length	Date Request Received	Signed & Dated by CED	Allocated		Date Beams Allocated by CED	Notes
											Number of Beams	Beam Lengths				Number of Beams	Beam Lengths		
3	4	1	Ottawa	3		Br 159 Hudson Creek	X-Town	FA	2012	26'	12	45'	80'	12/14/2010	6/21/2012	12	47'+	12/14/2010	Bridge is open to traffic
32	5	1	Pawnee	1		Br 92 Lagoon Creek	X-Town	FA	2012	21'	5	50'	43'	6/12/2012	6/21/2012	5	62'+	6/21/2012	Bridge is open to traffic
34	4		Ottawa	1		Br 23 - Replace	X-Town	FA	2012	24'	6	55'	50'	10/1/2012	10/25/2012	6	54'+	10/31/2012	Bridge is open to traffic
35	9	2	Creek	3		Br 185 - Replace	X-Town	FA	2012	26'	6	60'	65'	10/15/2012	10/25/2012	6	64'+	10/26/2012	Bridge is open to traffic
31	9	1	Creek	3			X-Town	FA	2012	26'	12	60'	130	5/11/2012	12/13/2012	12	61'+	10/26/2012	Bridge is open to traffic
36	9	1	Creek	3		BR 181	X-Town	FA	2013	26'	12	30 & 65'	130	5/16/2013	5/23/2013	12	60' & 40'	8/16/2013	Bridge is open to traffic
42	9	1	Creek	3	08652	Br 190 over Unnamed Creek	Other	FA	2015	24'	6	40'	40'	6/19/2014	6/19/2014	6	40'	12/2/2014	Bridge is complete
41	10	1	Washington	3	05742	Br 156 over Saunders Creek	X-Town	FA	2015	26'	5	40'	40'	11/19/2013	11/21/2013	5	40'	12/18/2013	Bridge is complete
38	4	5	Ottawa	3	--	New Br over Bee Creek on 200Rd	X-Town	FA	2015	26'	6	50'	50'	8/26/2013	8/29/2013	6	50'	9/9/2013	Bridge is complete
12	6	2	Nowata	2	02666	Br 37 Cedar Crk on Rd 405	X-Town	CIRB	2015	26'	5	50'	50'	4/10/2012	12/13/2012	4	64' 10"	6/1/2015	Bridge is complete
						CED#2 Beams (3 projects)	Other	FA	2017		12	70+		1/25/2017	1/26/2017	12	70+	2/15/2017	Transferred to CED2
16	5	3	Pawnee	2		Br 44 Replace temp. structure Removed from PONTIS	X-Town	FA	2015	24'	5	50'	40'	4/25/2012	12/13/2012				
17	3	1	Delaware	3	07097	Br 86 Floyd Mott Bridge	X-Town	CIRB	2014	24'		45'	60'	5/1/2012	12/13/2012	4	60+	10/1/2012	Beams Allocated
18	3	14	Delaware	3		Rd. CR 496 Curtis Trimble Rd	X-Town	CIRB	2017	24'	4	60'	60'	5/1/2012	12/13/2012				
19	3	5	Delaware	3		Rd. E 530 East of Barn	X-Town	CIRB	2015	24'	4	40'	120'	5/1/2012	12/13/2012	4	45'+	10/1/2012	Beams Allocated
20	3	8	Delaware	3		Rd. (Site 2) CR 550 W. of Bill Duncan	X-Town	CIRB	2016	24'		40'	40'	5/1/2012	12/13/2012				
21	3	6	Delaware	3		Rd. E 577 W. of Oak's Fire Station	X-Town	CIRB	2016	24'		60'	60'	5/1/2012	12/13/2012				
22	3	10	Delaware	3		Rd. CR 505 Joe Starr Hill	X-Town	CIRB	2017	24'		60'	60'	5/1/2012	12/13/2012				
23	3	2	Delaware	3	07098	Br 85 Jack Copeland	X-Town	CIRB	2014	24'	4	50'	150'	1/22/2013	5/23/2013	4	55'	10/1/2012	Beams Allocated
23	3	4	Delaware	3	03224	Br 95 Flint Creek Bridge - 80ft beams	X-Town	CIRB	2015	24'	12	80'	180'	8/9/2012	9/27/2012				
24	3	13	Delaware	3		Rd. CR 550 Hog Hollow	X-Town	CIRB	2017	24'	4	40'	40'	5/1/2012	12/13/2012				
25	3	7	Delaware	3		Rd. E 583 Bill Duncan's Road	X-Town	CIRB	2016	24'	4	60'	60'	5/1/2012	12/13/2012				
26	3	9	Delaware	3		Rd. CR 494 S. of Old Cloud Crk Church	X-Town	CIRB	2017	24'		40'	160'	5/1/2012	12/13/2012				
27	3	3	Delaware	3		Rd. S 706 Crazy Hollow	X-Town	CIRB	2014	24'	8	60'	160'	5/1/2012	12/13/2012	8	61'+	10/1/2012	Beams Allocated
28	3	12	Delaware	3		Rd. E. 540 Joe Martin	X-Town	CIRB	2017	24'		60'	60'	5/1/2012	12/13/2012				
29	3	11	Delaware	3		Rd. 5530 Martin's Salvage	X-Town	CIRB	2017	21'	8	40'	80'	5/1/2012	12/13/2012				
33	7	1	Rogers	1		Br 71 Sweetwater Creek	X-Town	FA	2015	24'	15	50'	150'	9/25/2012	9/27/2012	5	64'+	12/2/2012	Beams Allocated
37	11	1	Tulsa			-----for bridge repairs-----	Other	FA	2015		1	70'							US 169 Pine St. Beams
40	8	2	Osage	3	08614	BR 96 over Charley Creek	X-Town	FA	2015	26'	5	55'	55'	10/21/2013	10/25/2013	5	56' +	10/24/2013	Beams Allocated
43	9	1	Creek	2	04417	Br 11 over Sand Creek	X-Town	FA	2015	26'	6	30'	30'	2/23/2015	2/26/2015	8	29' +	4/15/2015	Beams Allocated
44	9		Creek	3	02700	Br 246 over Unnamed Creek	X-Town	FA	2015	26'	6	50'	50'	2/23/2015	2/26/2015	6	50' +	4/14/2015	Beams Allocated
45	9		Creek	3	02411	Br 224 over Unnamed Creek	X-Town	FA	2015	26'	6	50'	50'	2/23/2015	2/26/2015	6	50' +	4/14/2015	Beams Allocated
46	9	2	Creek	2	06383	Br 64 over Unnamed Creek	X-Town	FA	2015	27'	6	50'	49'	4/16/2015	4/16/2015	6	50'+	4/16/2015	Beams Allocated
47	10	2	Washington	3	03047	Br 151 over Tyner Creek	X-Town	FA	2015	26'	5	60'	60'	4/27/2015	5/28/2015	5	60' +	6/2/2015	Beams Allocated
48	9	3	Creek	2	08985	BR 87 over Tiger Creek	X-Town	FA	2016	26'	7	40'	40'	1/5/2016	1/28/2016	7	50' +	1/27/2016	Beams Allocated
49	9	4	Creek	2	04470	BR 155 over Unnamed Creek	X-Town	FA	2016	26'	7	40'	40'	1/5/2016	1/28/2016	7	40' +	1/27/2016	Beams Allocated

Completed Used Beam Projects 10

Beams Remaining in Inventory 604
 Number of Beams Requested 134

Beams Available 470

**CIRCUIT ENGINEERING DISTRICT #1
COMBINED CIRB BR - 8YR PLAN**

11/15/2017
Attachment 11e

	State FY2007-FY2017 (1st Year-9th Year)	State FY2018 (11th Year)	State FY2019 (12th Year)	State FY2020 (13th Year)	State FY2021 (14th Year)	State FY2022 (15th Year)
CIRB INCOME:	\$ 112,460,331	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000
FEDERAL INCOME:	\$ 42,295,968	\$ 2,810,000	\$ 2,467,000	\$ 2,810,000	\$ 2,467,000	\$ 2,810,000
CARRYOVER:		\$ 5,258,874	\$ (8,737,816)	\$ (17,380,598)	\$ (20,916,620)	\$ (26,072,477)
ARRA / STP / FEMA / TRIBAL:	\$ 24,612,088	\$ 16,462,250	\$ 8,429,154	\$ 28,732,500	\$ 8,757,143	\$ 5,037,143
ABB CREDITS	\$ (706,860)					
BEGINNING BALANCE:	\$ 178,661,527	\$ 39,531,124	\$ 17,158,338	\$ 29,161,902	\$ 5,307,523	\$ (3,225,334)

COUNTY	2007 - 2017	2018	2019	2020	2021	2022
CRAIG	\$ 13,120,058	\$ 4,091,853	\$ 1,905,000	\$ 190,000	\$ 2,030,000	\$ 1,812,549
CREEK	\$ 17,329,687	\$ 4,169,000	\$ 1,150,000	\$ 3,866,911	\$ 672,000	\$ 1,300,000
DELAWARE	\$ 10,262,151	\$ 2,910,000	\$ 250,000	\$ 14,348,000	\$ 2,090,000	\$ 2,025,000
MAYES	\$ 25,594,359	\$ 2,059,870	\$ 428,943	\$ 960,000	\$ 1,770,000	\$ 1,940,000
NOWATA	\$ 14,347,577	\$ 1,984,231	\$ 1,248,000	\$ 2,375,000	\$ 1,047,000	\$ 936,800
OSAGE	\$ 15,360,673	\$ 6,800,586	\$ 6,175,751	\$ 5,389,611	\$ 3,918,000	\$ 1,316,000
OTTAWA	\$ 23,735,157	\$ 1,905,000	\$ 1,660,762	\$ 3,277,000	\$ 5,133,000	\$ -
PAWNEE	\$ 10,175,741	\$ 420,000	\$ 3,186,000	\$ -	\$ 10,408,000	\$ 1,350,000
ROGERS	\$ 21,812,307	\$ 12,705,000	\$ 3,110,000	\$ 3,184,000		\$ 1,500,000
TULSA	\$ 7,400,971	\$ 3,391,000	\$ 13,365,480	\$ 15,000,000	\$ 1,300,000	\$ -
WASHINGTON	\$ 14,263,972	\$ 7,832,400	\$ 2,059,000	\$ 1,488,000	\$ 3,012,000	\$ -
TOTAL EXPENDITURES =	\$ 173,402,653	\$ 48,268,940	\$ 34,538,936	\$ 50,078,522	\$ 31,380,000	\$ 12,180,349
REMAINING BALANCE=	\$ 5,258,874	\$ (8,737,816)	\$ (17,380,598)	\$ (20,916,620)	\$ (26,072,477)	\$ (15,405,683)

CED1 FY 2018 BR Funding

CED BR INCOME FY 2018 = 2,713,752

JP	PROJECTS	PLANNED	ENGINEER	TTF	SUFF	STATUS
Craig County						
28530	BR# 5&6 Big Creek D1	2,093,000	CIRB BR	Guy Engineering	NO	73.2 30.9 NEPA completed Jun 2015 - ROW acquisition underway by Commr No federal money on this project.
28528	BR# 80 Little Cabin Creek D3	795,000	CIRB BR	Guy Engineering	NO	19.9 Final plans submitted. Waiting on Env Clr.
Creek County						
22752	BR# 92 Dog Creek D2	634,045 127,045 507,000	TOTAL CIRB BR	Mehlberger Brawley	YES	39.3 Nov 2017 Letting
29407	BR# 181A Little Deep Fork Creek D3	1,772,948 528,195 1,244,753	TOTAL CIRB BR	Guy Engineering	NO	n/a Nov 2017 Letting
29408	BR# 26 & 27 Trib to Buckeye Creek D2	1,803,000 1,803,000	TOTAL CIRB BR	Guy Engineering	YES	26.8 Jan 2018 Letting 36.9
Delaware County						
32158	Colcord Keithly Road D3	600,000 100,000 500,000	TOTAL CIRB STP	Rose & McCrary		Feb 2018 Letting
29896	BR# 85 Jack Copeland D3	700,000	CIRB BR	Rose & McCrary	NO	31.9 NEPA completed Feb 2015 - ROW acquisition underway by Universal
29897	RS 706 Crazy Hollow D3	925,000	CIRB BR	Rose & McCrary	NO	n/a NEPA completed Mar 2015 - ROW acquisition underway by Universal
Mayes County						
28555	BR# 56 & 57 Trib to Wickliffe Crk D3	1,668,870 668,870 1,000,000	TOTAL CIRB TRIBAL BR	Guy Engineering	YES	35.3 Apr 2018 Letting Waiting on one parcel condemnation and PS&E plans. 28.4 SUBMITTED TO CHEROKEE NATION FOR BRIDGE TRIBAL FUNDING
Nowata County						
25423	California Creek LWC D2	907,000 907,000	TOTAL CIRB BR	Guy Engineering	NO	n/a Apr 2018 Letting NEPA re-eval underway - ROW complete, PS&E plans underway.
Osage County						
26857	BR# 132 Marchesoni Bridge D3	828,000 828,000	TOTAL CIRB BR	Guy Engineering	YES	26.6 Feb 2018 Letting R/W complete - Utils complete - NEED TO SUBMIT FOR TRIBAL FUNDING
30704	BR# 176 Dog Thresher Crk D1	830,000 830,000	TOTAL CIRB BR	Guy Engineering	YES	30.9 Jan 2018 Letting NEPA Sep 2015 - R/W complete, Utils complete
29415	BR# 280 Trib to Delaware Crk D2	1,000,000 1,000,000	TOTAL CIRB BR	Guy Engineering	YES	66.3 Feb 2018 Letting
29416	BR# 220 Claremore Crk D3	933,000 933,000	TOTAL CIRB BR	Guy Engineering	YES	21.2 2018 Letting Waiting on R/W acquisition.
Ottawa County						
30710	BR# 11 Tar Creek D1	710,000 710,000	TOTAL CIRB BR	Guy Engineering	YES	53.9 PS&E plans being completed Let in Apr 2018 - no federal money on this project.
30709	BR# 80 Modoc Creek D2	381,762 381,762	TOTAL CIRB BR	Guy Engineering	YES	47 Waiting on ROW and PS&E plans. Let in Apr 2018 - no federal money on this project.
29401	BR# 18 Fourmile Creek D1	1,200,000 1,200,000	TOTAL CIRB BR	Guy Engineering	YES	35.9 Jan 2018 Letting No federal money on this project.
Pawnee County						
29930	BR# 89 Unnamed Creek D1	715,809 143,809 572,000	TOTAL CIRB BR	Meshek & Assoc		37.9 Nov 2017 Letting
Rogers County						
23170	S4200 Road - Inola	12,500,000 2,500,000	TOTAL CIRB	ODOT		Joint project with ODOT - Let in 2018

CED1 FY 2018 BR Funding

CED BR INCOME FY 2018 = 2,713,752

JP	PROJECTS	PLANNED		ENGINEER	TTF	SUFF	STATUS
Tulsa County							
27822	BR# 227 Big Heart Creek	487,816	TOTAL	Tulsa County		NO	Nov 2017 Letting
		97,816	CIRB				
		390,000	BR				
28764	BR# 226 Big Heart Creek	430,000	TOTAL	Tulsa County		NO	2018 Letting
		430,000	CIRB				
			BR				

Washington County							
25490	W1400 RD & N3980 RD - Deer Crk	4,162,400	TOTAL	Guy Engineering		NO	Mar 2018 Letting
		4,162,400	CIRB				
	D1	0	BR				No federal money on this project.
27821	W1600 RD & BISON RD	3,415,000	TOTAL	Garver		NO	2018 Letting
		3,415,000	CIRB				
	D2	0	BR				

Total BR planned = 2,713,753
 Total BR remaining = -1

CIRB Nov 2017 Letting 896,865
 CIRB Jan 2018 Letting 3,833,000
 CIRB Feb 2018 Letting 1,928,000
 CIRB Mar 2018 Letting 4,162,400
 CIRB Apr 2018 Letting 2,667,632
 CIRB May 2018 Letting
 CIRB Jun 2018 Letting

TOTAL 13,487,897

Potential CIRB 25,278,897

**CIRCUIT ENGINEERING DISTRICT #1 (CED #1)
2018 CALENDAR OF REGULAR MEETINGS**

DATE	LOCATION	Time
Thursday, January 25, 2018	Creek County Fairgrounds, Kellyville, OK	10:00 a.m.
Thursday, February 22, 2018	Tri County Tech Center, Bartlesville, OK	10:00 a.m.
Thursday, March 22, 2018	Osage County Fairgrounds, Pawhuska, OK	10:00 a.m.
Thursday, April 19, 2018	Mid America Expo, Chouteau, OK	10:00 a.m.
Thursday, May 24, 2018	Cherokee Nation, Siloam Springs, OK	10:00 a.m.
Thursday, June 21, 2018	Claremore Conference Center, Claremore, OK	10:00 a.m.
Thursday, July 26, 2018	Nowata County Fairgrounds, Nowata, OK	10:00 a.m.
Thursday, August 23, 2018	Shangri La, Monkey Island, OK	10:00 a.m.
Thursday, September 27, 2018	Warren CAT, Tulsa, OK	10:00 a.m.
Thursday, October 18, 2018	Pawnee Nation's Roam Chief Complex, Pawnee, OK	10:00 a.m.
Thursday, November 15, 2018	Craig County Fairgrounds, Vinita, OK	10:00 a.m.
Thursday, December 13, 2018	Ottawa County District#1 Shop, Pitcher, OK	10:00 a.m.

Energy District


















Jan, April, Jul, Nov









CED#1 CALENDAR OF EVENTS	
---------------------------------	--







DATE	ITEM OF INTEREST
November 16, 2017	ODOT Bid Opening
November 16, 2017	CED#1 and Energy District Meeting, Craig County Fairgrounds, Vinita, OK
November 23-24, 2017	Thanksgiving Holiday
November 29, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
December 7-8, 2017	ACCO Safety Meeting
December 13, 2017	ACCO Board Meeting, OCCEDB Board Meeting, SIG/ SIF Board Meeting
December 14, 2017	CED#1 Meeting, Ottawa County District #1 Shop, Pitcher, OK
December 25-26, 2017	Christmas Holiday








Circuit Engineering District #1







June 29, 2017

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Craig County District 1	Lowell Walker		lwalkerrt66@gmail.com	918-256-5487	918-244-0314
Craig County District 2	Mike Fitzpatrick		ccd2@ruralinet.net	918-788-3722	918-244-5509
Craig County District 3	Dan Peetoom		Craig3@junct.com	918-256-6677	
Creek County District 1	Newt Stephens		nstephens@creekcountyonline.com	918-224-0278	
Creek County District 2	Leon Warner		lwarner@creekcountyonline.com	918-352-2691	918-606-2715
Creek County District 3	Lane Whitehouse		lwhitehouse@creekcountyonline.com	918-367-3231	
Delaware County District 1	Doug Smith		delcohwy@groveemail.com	918-786-9774	
Delaware County District 2	Russell Martin		delbarn2@yahoo.com	918-253-4909	918-915-0890
Delaware County District 3	Marty Kirk		delcod3@gmail.com	918-326-4733	918-837-2584
Mayes County District 1	Kevin Whiteside		mayesdist1@yahoo.com	918-785-2449	
Mayes County District 2	Meredith Frailey		mfrailey@sstelco.com	918-825-0375	918-693-3475
Mayes County District 3	Ryan Ball		mayes3@sstelco.com	918-434-5743	
Nowata County District 1	Curtis Barnes		nowta@att.net	918-273-3881	
Nowata County District 2	Doug Sonenberg		nwsonw2@yahoo.com	918-468-2369	
Nowata County District 3	Bud Frost		nowatacountydistrict3@yahoo.com	918-467-3537	
Osage County District 1	Jerry Howerton		osagecod1@yahoo.com	918-287-1570	
Osage County District 2	Kevin Paslay		osageccd2@sbcglobal.net	918-396-2747	
Osage County District 3	Darren McKinney		osage3@windstream.net	918-885-4995	918-373-5002
Ottawa County District 1	John Clarke		ottawacountyd1@sbcglobal.net	918-673-1101	918-542-0506
Ottawa County District 2	Chad Masterson		Ottawa.dist2@yahoo.com	918-533-0805	
Ottawa County District 3	Russell Earls		rearls@ruralinet.net	918-676-3227	918-542-0430
Pawnee County District 1	Charles Brown		pawneecc@sbcglobal.net	918-399-3543	918-935-5108
Pawnee County District 2	Jim McCormick		pawneecc@sbcglobal.net	918-762-2801	
Pawnee County District 3	Dale Carter		pawneecc@sbcglobal.net	918-358-2812	918-671-4338

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Rogers County District 1	Dan Delozier		ddelozier@rogerscounty.org	918-789-2279	918-637-3024
Rogers County District 2	Steve Hendrix		shendrix@rogerscounty.org	918-638-3546	
Rogers County District 3	Ron Burrows		rburrows@rogerscounty.org	918-341-2380	
Tulsa County	Tom Rains		trains@tulsacounty.org	918-596-5730	
Washington County District 1	Mitchell Antle		mantle@countycourthouse.org	918-532-4222	918-440-9991
Washington County District 2	Mike Bouvier		mbouvier@countycourthouse.org	918-534-1170	918-327-9352
Washington County District 3	Mike Dunlap		Mdunlap@countycourthouse.org	918-536-3315	918-914-9182
ACCO	Randy Robinson		randyr@okacco.com	800-982-6212	405-524-3200
ACCO	Chris Schroder		chriss@okacco.com		
Advanced Drainage Systems	Howard Peterson		howard.peterson@ads-pipe.com	918-500-4151	
Advanced Drainage Systems	Tommie Heltcel		tommie.heltcel@ads-pipe.com	918-892-0739	
Advanced Workzone	Tommy Wiley		twileyeA1-inc.com		
Ash Grove Resources	Gary Dukewits		gary.dukewits@ashgroveresources.com		785-608-5188
APEX Pre-Cast	Steve Hagood		steve@apex-pp.com		918-899-6989
Bidadoo Auctions	Eddie Humes		eddieh@bidadoo.com		918-576-3225
Benham	Jasper Harrison		jasper.harrison@benham.com	405-607-6906	405-508-1483
BKL, Inc.	Stacy Loeffler		loeffler@bklinc.com	918-835-9588	918-740-0232
BKL, Inc.	Kim Reeve		reeve@bklinc.com	918-835-9588	
BKL, Inc.	Dee Schieber		dsdeerhunter@yahoo.com	580-761-7444	
Boxcer Equipment	Patrick Box		pbox@boxcerquipment.com	918-272-7237	918-231-3639
Cherokee Nation	Michael Lynn		mlynn@cherokee.org	918-453-5396	918-822-2865
Cherokee Nation	Rob Endicott		robert-endicott@cherokee.org	918-447-9992	
Cherokee Nation	Barry Hood		Bhood@cherokee.org	918-822-2884	
Coastal Energy	Jon Singelton		jon@coastal-fmc.com	870-321-3127	
Coastal Energy	Dan Helmer		dan@coastal-fmc.com	316-305-4076	
Collins, Zorn & Wagner	Gayla Jones Morgan		gayla@czwglaw.com	405-524-2070	405-642-4195
Cowan Group	Bill Cyganovich		bill@cowangroup.co	918-949-6170	918-691-0028
CP&Y	Steve Cilberg		scilberg@cpyi.com	405-227-9297	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Crafton Tull	Jason Mohler		jason.mohler@craftontull.com	918-584-0347	918-619-2113
Crafton Tull	Charles Mitchell		chuck-mitchell@craftontull.com	918-584-0347	918-906-4911
Crafton Tull	Brady Watson		brady.watson@craftontull.com	918-588-4180	918-637-1116
Craig County	Joni Jones		joni.jones_18@yahoo.com	918-256-3564	
Craig County District 1	Candace Giles		ccd1@junct.com	918-256-5487	
Craig County District 2	Kim Bradshaw		ccd2@ruralinet.net	918-788-3722	
Craig County District 3	Penny Enyart		craig3@junct.com	918-256-6677	
Creek County	Michael Anthamatten			918-352-0116	
Creek County	Leon Warner		landowarner@aol.com	918-606-2715	
Creek County	Jennifer Mortazavi				
Creek County	Marilyn Smithee			918-224-0278	
Congressman Mullin	Debbie Dooley		DebbieDooley@amil.house.gov	918-681-0433	918-542-0452
Delaware County	David Poindexter		delcoroadboss@yahoo.com	918-786-9774	
Enercon	Mary McBryar		mmcbryar@enercon.com	918-984-6840	
Ergon Asphalt & Emulsion	Wendell Nolan		wendell.nolan@ergon.com		918-408-0845
EST, Inc.	Carla Bonner		carlab@estinc.com	405-815-3600	
Garver	Kirsten McCullough		kjmccullough@garverusa.com	918-858-3799	
Garver	Lacee Stanley		lbstanley@garverusa.com		
Garver	Michael Winterscheidt		mjwinterscheidt@garverusa.com	918-250-5922	539-664-3816
Garver	Matthew Youngblood		mjyoungblood@garverusa.com	918-250-5922	
Garver	Cassie Schmidt		CPSchmidt@garverusa.com	918-250-5922	918-440-2886
Grand Gateway EDA	Ed Crone		executivedir@grandgateway.org	800-482-4594x11	
Grand Gateway EDA	Michelle McKeon Michelle McKeon		amias@grandgateway.org amias@grandgateway.org	918-482-2003 918-482-2003	
Grand Gateway EDA	Tami McKeon		edadir@grandgateway.org		918-855-9379
Grissom LLC	Allen Steffy		asteffy@grissomonline.com	405-567-0315	405-567-9563
Guernsey	Paula Hofford		paula.hofford@guernsey.us	405-416-8179	405-365-5421
Guy Engineering Services	John Blickensderfer		john-b@guyengr.com	918-437-0282	918-381-0838
Guy Engineering Services	Jason Mock		jason@guyengr.com	918-437-0282	918-798-0335

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Guy Engineering Services	Aaron Peck		aaron@guyengr.com	918-437-0282	
Guy Engineering Services	Rebecca Alvarez		rebecca@guyengr.com	918-437-0282	
Guy Engineering Services	Annette Owens		Annette@guyengr.com	918-437-0282	
Hanson Pipe & Precast	Gene Slavens				
INCOG	Viplava Putta		vputta@incog.org	918-443-2441	
Jacobs Engineering	Tim Bray		tim.bray@jacobs.com	918-592-3904	918-720-1436
Kellert Consulting, LLC	Sarah Kellert		sarah@kellertconsulting.com	918-706-7792	
Kellogg Engineering, Inc.	Brian Kellogg		bkellogg@totalcsi.com	918-275-4080	918-261-1484
Kleinfelder	Brent Neece		bneece@kleinfelder.com	918-627-6161	
Kubota of Tulsa	Rick Brown		rick@tulsakubota.com	918-970-4614	405-765-2631
Lochner	Sadie Robb		srobb@hwlochner.com	405-748-6651	
Mayes County District 1	Jimmy Taylor			918-260-6027	
Mead and Hunt	Kim Shannon		kim.shannon@meadhunt.com		918-998-1508
McClelland Consulting Eng.	David Cross		dcross@mcclelland-engrs.com	918-246-0355	918-237-9893
Mehlburger Brawley	Jeffrey Dixon		jdixon@mb-eng.com	405-848-5578	405-245-0732
Mehlburger Brawley	Steve Powell		spowell@mb-eng.com	918-664-5500	918-231-1391
Meshek & Associates	Tom Meshek		tmeshek@meshekengr.com	918-392-5620	918-606-2778
Meshek & Associates	Ben Fletcher		bfletcher@meshekengr.com	918-392-5620	
Nowata County District 1	Deborah Shults		nowta@att.net	918-273-3881	
Nowata County District 2	Heather Collins		nowata2@totalcsi.net	918-468-2369	918-559-9290
Nowata County District 2 BOCC	Lindsey McClain ^{BOCC}		nowata2@totalcsi.net nowata2@totalcsi.net	918-468-2369 918-468-2369	
Nowata County District 3	Jacki Hesslen		nowatacountydistrict3@yahoo.com	918-467-3537	
OCCEDB	Randy Robinson		randyr@okacco.com		
OCCEDB	Chris Schroder		chriss@okacco.com		
ODOT	Bruce Martin		bmartin@odot.org	918-838-9933	
ODOT	James Pruett		jpruett@odot.org	405-521-2738	
ODOT	Shannon Sheffert		ssheffert@odot.org		405-623-3460
ODOT	Matt Casillas		mcasillas@odot.org	918-838-9933	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
ODOT	Jennifer Bullard		jbullard@odot.org	918-266-1160	
ODOT	John Kenerson		jkenerson@odot.org	405-522-1586	
Osage County District 2	Tom Teel		osageco2T-Teel@att.net	918-396-2747	918-798-5058
Osage County District 2	Julie		osageco2@att.net	918-396-2747	
Osage Nation	Harold LaSarge		hlasarge@osagenation-nsn.gov	918-287-5533	918-759-7079
Osage Nation	Jody Burd		tburd@osagenation-nsn.gov		918-798-1428
Osage Nation	Justin Carr				
Osage Nation	Kenneth Gilmore		kgilmore@osagetribe.org	918-287-5203	
Osage County	Kandy Jump		osagecc123@yahoo.com	918-287-3334	
P&K Equipment	Monty Taylor		mtaylor@pkequipment.com	580-542-9026	
Pawnee County	Shawn Farrar		sfarrar78@netzero.net	918-454-2488	918-850-5915
Pawnee County	Beverly Day		pawneecc@sbcglobal.net	918-762-3741	
Pawnee County	Ron Weaver			918-906-5257	
Pawnee Nation	Rhonda James		rhondaj@pawneenation.org	918-762-3655	918-285-1941
Pawnee Nation	Chris McCray		cmccray@pawneenation.org	918-762-3655	918-285-0100
Pinnacle Consulting	Dannie West		dwest@pinnaclegroup.biz	580-747-6523	
Pinnacle Consulting	Buzz Haltom		bhaltom@pinnaclegroup.biz	580-343-9023	
Premier Truck Group	Josh Rhodes		jrhodes@premiertruck.com	918-991-1210	
Premier Truck Group	Austin James		ajames@premiertruck.com	918-527-4302	
Railroad Yard, Inc.	Mark Downey		mark@railroadyard.com		
River Ridge Construction	Jesse Vap		jesse@riverridge1.com	580-362-1300	580-362-7004
Rogers County District 1	Ann Marie Grider		agrider@rogerscounty.org	918-789-2289	
Rogers County District 3	Robin LePage		rlepage@rogerscounty.org	918-341-2380	
Rogers County	Jeanne Heidlage			918-923-4424	
Rogers County	Christine Willhoite-Day		commissioners@rogerscounty.org		
Rose & McCrary, PC	Tim McCrary		tmccrary@rosemccrary.com	918-786-6350	918-787-1660
Rush Truck Center	Brandon Bell		bellb1@rushenterprises.com	918-447-2815	918-344-0565
Schemmer Associates	Kyle Williams		kwilliams@schemmer.com	918-394-1503	918-899-0797

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Senator Inhofe's Office	Michael Lee		michael_lee@inchofe.senate.gov	918-748-5122	
Stewart Martin Equipment	Andy Bealko		abealko@yahoo.com	918-756-3560	918-650-8603
SWCA	Stephanie Rainwater		srainwater@swca.com		918-219-9951
Time Striping, Inc.	Brian Becker		brian@timestriping.com	479-474-0452	479-719-8780
Warren CAT	Charlie Meyer		charlie.meyer@warrencat.com	918-660-5459	918-633-0406
Warren CAT	Jeremy Mangrum		jeremy.mangrum@warrencat.com	918-606-2117	
Washington County District 1	Pam Williams	<i>Pam Williams</i>	pwilliams@countycourthouse.org		
Washington County District 3	Cindy Murphy	<i>Cindy Murphy</i>	district3@windstream.net		
Welch State Bank	Sherri Mount	<i>Sherri Mount</i>			918-541-8121
Welch State Bank	Tammie Harris	<i>Tammie Harris</i>	tharris@welchstatebank.com	918-788-3373	
Yellowhouse Equipment	Randle Admire		randlea@yellowhouse.us		918-691-3505
Yellowhouse Equipment	Scott Hickman		scotth@yellowhouse.us	918-245-5926	918-231-1748
ODOT	Aaron Beats		abeats@odot.org	918-271-8330	→
Beham	Lincoln Irvine		lincoln.irvine@beham	905-242-6277	
Meshek Engr.	Sasha Jbara	<i>Sasha Jbara</i>	sibara@meshekengr.com		918-381-9800
Barry Donnelly Lawncare	Barry Donnelly	<i>Barry Donnelly</i>			
Kubota of Tulsa	Jeff Cruise	<i>Jeff Cruise</i>	jeff@smelkubota.com		918-284-5958
Tulsa County	Dan Clark	<i>Dan Clark</i>	DHicks@TulsaCounty.org		
Tulsa County	Eddy Barclay	<i>Eddy Barclay</i>	eparclay@tulsa-county.org	918-591-6021	918-636-4234
Craig Co. Dist. #3	Carl Reed	<i>Carl Reed</i>	reedsqwick@yahoo.com	918-244-1076	918-915-0103
Welch State Bank	Allison McGuire	<i>Allison McGuire</i>	amcguire@welchstatebank.com	918-788-3373	918-915-0921
Congressman Mullin	Debbie Dooley	<i>Debbie Dooley</i>	DEBBIE.DOOLEY@mail.house.gov		918.681.0433
Ricky Taylor	Ricky Taylor	<i>Ricky Taylor</i>			405-258-6139
EST					