

NOTICE AND AGENDA FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

DATE: October 20, 2022
TIME: 10:30 am
PLACE: This meeting will be held at the Creek County Fairgrounds, 17808 W. U.S. Rt. 66,
Kellyville, OK 74039

AGENDA

1. Call to order by President
2. Determine that the Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act.
3. Flag salute and opening prayer
4. Roll call by Secretary
5. Introduction of attendees
6. Presentation and lunch sponsored by The Railroad Yard & Strider GIS
7. Review of the last month's meeting minutes and approval or modification thereof (Attachment 7)
8. Acknowledge receipt of incoming correspondence
9. Discussion and acceptance of the Treasurer's Report (Attachment 9)
10. Reports from the following with discussion:
 - a. Congressional Representatives
 - b. Tribal Representatives
 - c. COG / RTPPO Representatives
 - d. ODOT / Local Government & District 8
 - e. OCCEDB
 - f. ACCO / SIG-SIF / Legislative
 - g. County Advisory Board (CAB)
 - h. NACO Report
11. Discussion and possible action to approve projects and funding on the following programs:
 - a. Emergency Transportation Revolving (ETR) Fund (Attachment 11a)
 - b. Material Request Program (MRP) (Attachment 11b)
 - Request from Washington County D2
 - c. Used Beam Program (Attachment 11c)
 - d. STP-BR/STP-RD/CIRB Project Status & Project Priorities
12. Discussion and approval on the calendar of events for 2023. (Attachment 12)
13. Review calendar of events for 2022 (Attachment 13)
14. New Business
15. Adjourn

CED#1 Checkbook Register

Date	Check #	Payee	Description	Debit	Credit	Budget Line Item #
11/4/2021	1164	Craig County District 1	Materials Request Grant -	50,000.00		15
11/4/2021	1165	Aqua Vita	Website upgrade	62.50		18
11/4/2021	1166	Guy Engineering Services	Program Management	10,000.00		3
12/16/2021	1167	Guy Engineering Services	Program Management	10,563.47		3
1/26/2022		Statewide Circuit Revolv.	January - February		173,478.13	0
1/26/2022	1168	Guy Engineering Services	Program Management	15,894.03		3
3/3/2022	1169	Guy Engineering Services	Program Management	15,226.46		3
3/3/2022	1170	Ottawa County District 1	Materials Request Grant -	50,000.00		15
3/3/2022	1171	Ottawa County District 2	Materials Request Grant -	50,000.00		15
3/3/2022	1172	Nowata County District 1	Materials Request Grant -	50,000.00		15
3/24/2022	1173	Guy Engineering Services	Program Management	10,921.70		3
3/25/2022		Statewide Circuit Revolv.	March Disbursement		108,383.13	0
3/31/2022		Yaffe Metals	Used Beam Scrapping		28,600.00	0
4/28/2022	1174	Guy Engineering Services	Program Management	10,352.40		3
4/28/2022	1175	Craig County District 3	Materials Request Grant -	50,000.00		15
4/28/2022	1176	Delaware County District 1	Materials Request Grant -	50,000.00		15
4/28/2022	1177	Rogers County District 3	NACO Conference	2,347.81		2
4/29/2022		Statewide Circuit Revolv.	April Disbursement		67,161.64	0
5/26/2022	1178	Delaware County District 2	Materials Request Grant -	50,000.00		15
5/26/2022	1179	Guy Engineering Services	Program Management	18,749.81		3
5/26/2022	1180	Tulsa Connect	Domain Registry	15.00		18
5/27/2022		Statewide Circuit Revolv.	May Disbursement		59,519.85	0
5/31/2022		OCCEDB	Elk City Auction		13,586.44	0
6/30/2022	1181	Guy Engineering Services	Program Management	17,936.51		3
6/30/2022	1182	Creek County District 2	Materials Request Grant -	50,000.00		15
7/21/2022	1183	Guy Engineering Services	Program Management	11,221.87		3
7/26/2022		Statewide Circuit Revolv.	June Disbursement		58,549.71	0
8/25/2022	1184	Craig County District 2	Materials Request Grant -	50,000.00		15
8/25/2022	1185	Guy Engineering Services	Program Management	14,726.09		3
9/2/2022		Statewide Circuit Revolv.	July/August Disbursement		153,493.69	0
9/29/2022	1186	Guy Engineering Services	Program Management	16,286.34		3
9/29/2022	1187	Osage County District 1	Materials Request Grant -	50,000.00		15
9/29/2022	1188	Delaware County District 3	Materials Request Grant -	50,000.00		15
9/30/2022		Statewide Circuit Revolv.	September Disbursement		80,299.85	0
				7,215,606.49	7,442,436.18	226,829.69

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

DATE: September 29, 2022
 TIME: 10:30 am
 PLACE: This meeting was held at the Northeastern Health Systems, Miami, OK

MEETING MINUTES

1. Call to order by the President at 10:32 am.
2. Determine that the Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act.
 - *Jason Mock confirmed that the meeting was posted in accordance with the Oklahoma Open Meeting Act.*
3. Flag salute and opening prayer
 - *Mitch Antle led the flag salute and Lowell Walker led the opening prayer.*
4. Roll call by Secretary

COUNTY	APPOINTED REP.	PRESENT	ABSENT
CRAIG	Lowell Walker (Sec./Treasurer)	X	
CREEK	Leon Warner in for Jarrod Whitehouse	X	
DELAWARE	David Poindexter	X	
MAYES	Darrell Yoder in for Ryan Ball	X	
NOWATA	Burke LaRue	X	
OSAGE	Randall Jones	X	
OTTAWA	Russell Earls	X	
PAWNEE	Jerry Skidgel		X
ROGERS	Dan DeLozier (President)	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle (Vice-President)	X	

5. Introduction of attendees
6. Presentation
 - *Jeff Shaw with Kirby-Smith thanked the commissioners and counties for their business.*
7. Reading of the minutes and approval or modification thereof.
 - *Russell Earls made a motion to approve the minutes as presented, Mitch Antle seconded.*
 - *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Leon Warner	X	
DELAWARE	David Poindexter	X	

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

MAYES	Darrell Yoder	X	
NOWATA	Burke LaRue	X	
OSAGE	Randall Jones	X	
OTTAWA	Russell Earls	X	
PAWNEE	Jerry Skidgel		
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

8. Acknowledge receipt of incoming correspondence.

- *None*

9. Discussion and acceptance of the Treasurer's Report

- *The previous balance was \$174,048.58 and the current balance is \$262,816.18. Lowell Walker reported that the September disbursement had not been deposited in the account as of this morning.*
- *Burke LaRue made a motion to accept the treasurer's report, Randall Jones seconded.*
- *Roll call vote to accept the treasurer's report:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Leon Warner	X	
DELAWARE	David Poindexter	X	
MAYES	Darrell Yoder	X	
NOWATA	Burke LaRue	X	
OSAGE	Randall Jones	X	
OTTAWA	Russell Earls	X	
PAWNEE	Jerry Skidgel		
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

10. Reports from the following with discussion:

A. Congressional Representatives

- *Caleb Cochran with Senator Mullin's office talked about WOTUS going back to rules during the Obama Administration. He said that it is almost a 5% increase of land that the Corps will oversee – anything with navigable water. Mark Savala with Senator Lankford's office introduced himself stating if you need anything to let him know.*

B. Tribal Representative

- *Rob Endicott with Cherokee Nation gave an update on projects in CED#1 that Cherokee Nation is involved with. He also motioned the BABA (Build America Buy America) rule stating it is hard to get parts that are only available internationally. Rob asked that if counties are going after grants to let him know so they don't have competing grants.*

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

C. COG Representatives

- *Avonlee Barns with Grand Gateway stated that they will no longer plan to expand to the south. Ms. Barns is leaving RTPO. She also stated that TAP applications are due tomorrow.*

D. ODOT – Local Government

- *Allison Enright with ODOT local government explained that the TAP applications are due September 30th. If you don't get in on the first round, you will not get in on the second round. The second round will open November 1st and that is the judging round. She explained that the 2019 ERs are due October 15th. Allison said that there is a declaration on 2022 ERs and that ODOT will start coming out and doing drive outs.*

E. OCCEDB

- *Randy Robison with OCCEDB spoke about partnering with ODOT to pursue grants. He asked that we get congressional support from all offices regardless of location in Oklahoma. Randy said by December there will be a short list of projects to determine which projects will be submitted for grants.*
- *Randy mentioned that the GIS dashboard on ODOT's website has been updated and is a good source to see county road miles.*
- *Randy said that Oklahoma is getting 68 new Commissioners and there are 16 more incumbents in the general election. He said this is the largest class of new commissioners ever.*
- *Randy handed out a CED#1 bridge status report and went over deficient bridges in CED#1.*
- *Randy talked on scour critical bridges. He asked that the counties go ahead and fix scour critical bridges as ODOT is still working on their plan, and it may be a few years for them to get a list out of bridges they will fix for the counties.*

F. ACCO / SIG-SIF / Legislative

- *Dan DeLozier explained that ACCO has appointed their officers and with the President and Vice President retiring Jim Rogers will be President, Dan DeLozier will be Vice President and Kenny Payne will be Secretary/Treasurer.*
- *Mike Dunlap gave the report on SIG/SIF stating that the A/C units for the ACCO building will be installed in November. He mentioned that there was no high-risk case that they are working on.*

G. County Advisory Board (CAB)

- *David Poindexter reported that counties need to get their applications into Betty Freeman by November 3rd and that their next meeting would be at the ACCO conference.*

H. NACO report

- *Russell Earls just mentioned to keep people going to the conferences.*

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

11. Discussion and possible action to approve projects and funding on the following programs:

a. Emergency Transportation Revolving (ETR) Fund

- *Rebecca Alvarez stated that there is no change to the program.*

b. Materials Request Program (MRP)

- *Rebecca Alvarez explained that she had edited the old project selection form and it is in the attachments. The changes were to include an "after" photo of how the money was spent. After discussion by the board, they decided to accept the new policy.*
- *Mitch Antle made the motion to accept the new form, Randall Jones seconded.*

• *Roll call vote to accept the new process form:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Leon Warner	X	
DELAWARE	David Poindexter	X	
MAYES	Darrell Yoder	X	
NOWATA	Burke LaRue	X	
OSAGE	Randall Jones	X	
OTTAWA	Russell Earls	X	
PAWNEE	Jerry Skidgel		
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

- *Rebecca stated that there are no new Materials grant applications. Lowell stated we had money to fund two of the requests.*
- *After discussion from the board, they decided to fund the Osage County District 1 request # 121 and Delaware County District 3 request #123*
- *Mitch Antle made the motion to fund both request, Burke LaRue seconded.*

• *Roll call vote to fund both request:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Leon Warner	X	
DELAWARE	David Poindexter	X	
MAYES	Darrell Yoder	X	
NOWATA	Burke LaRue	X	
OSAGE	Randall Jones	X	
OTTAWA	Russell Earls	X	
PAWNEE	Jerry Skidgel		
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

c. Used Beam Program

Rebecca Alvarez announced that there are no changes to the program. There was some discussion on possibly transferring beams to CED#4.

d. 2021 STP-BR/STP-RD/CIRB Project Status & Project Priorities

- *Rebecca Alvarez announced that she and Allison had been working on a detailed review of projects and had been gathering information on projects with funding in FY23 & FY24. She stated that there is an in-depth worksheet on every table and went through the projects that needed addressed to help projects along.*

12. Discussion and approval on the election of officers for 2023

- There were no nominations given to the board secretary by the September 15th due date.
- Dan DeLozier explained that he is stepping down as CED board president and would like to nominate the new officers for CED#1. He nominated Mitch Antle as President, Burke LaRue as Vice President and to keep Lowell Walker as Secretary/Treasurer.
- Russell Earls made the motion to accept the nominees, David Poindexter seconded.

• *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Leon Warner	X	
DELAWARE	David Poindexter	X	
MAYES	Darrell Yoder	X	
NOWATA	Burke LaRue	X	
OSAGE	Randall Jones	X	
OTTAWA	Russell Earls	X	
PAWNEE	Jerry Skidgel		
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

13. Review calendar of events for 2022

- *Dan DeLozier announced that the next CED#1 meeting will be October 20, 2022, at the Creek County Fairgrounds, Kellyville, OK.*

14. New Business

- *Dan DeLozier announced that with him moving to Vice President of ACCO that will open a district spot for ACCO District#1. He asked that any interested parties contact him. Mitch Antle stated that he could not do it as he needs to focus on his new position on the OCCEDB board.*

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

15. Adjourn

- *Russell Earls made the motion to adjourn, David Poindexter seconded.*
- *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Leon Warner	X	
DELAWARE	David Poindexter	X	
MAYES	Darrell Yoder	X	
NOWATA	Burke LaRue	X	
OSAGE	Randall Jones	X	
OTTAWA	Russell Earls	X	
PAWNEE	Jerry Skidgel		
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*



GUY

ENGINEERING

6910 E 14th St

Tulsa, OK 74112

Tel: (918) 437-0282 Fax: (918) 512-2277

www.GUYengr.com

CIRCUIT ENGINEERING DISTRICT 1
ATTN: COMMISSIONER LOWELL WALKER
210 W DELAWARE AVE
SUITE 106
VINITA, OK 74301

Invoice number 1421-03
Date 10/05/2022
Project CED 1 - FY 23

For services through September 30, 2022

Description	Contract Amount	Percent Complete	Prior Billed	Current Billed	Total Billed	Remaining
Base Contract	147,300.00	25.00	24,550.00	12,275.00	36,825.00	110,475.00
Total	147,300.00	25.00	24,550.00	12,275.00	36,825.00	110,475.00

USED BEAM MANAGEMENT

						Billed Amount
Principal Engineer	Rebecca A. Alvarez		09/13/2022	0.25	283.91	70.98

MATERIALS REQUEST GRANT

						Billed Amount
Principal Engineer	Rebecca A. Alvarez		09/06/2022	0.25	283.91	70.98
Principal Engineer	Rebecca A. Alvarez		09/13/2022	0.25	283.91	70.98
Principal Engineer	Rebecca A. Alvarez		09/14/2022	0.50	283.91	141.96
Phase subtotal						283.92

PROJECT STATUS COORDINATION

						Billed Amount
Principal Engineer	Rebecca A. Alvarez		09/26/2022	3.50	283.91	993.69

CED AUDIT

						Billed Amount
Principal Engineer	Rebecca A. Alvarez		09/20/2022	1.00	283.91	283.91

Invoice total **13,907.50**

Aging Summary

Invoice Number	Invoice Date	Outstanding	Current	Over 30	Over 60	Over 90	Over 120
1421-03	10/05/2022	13,907.50	13,907.50				
Total		13,907.50	13,907.50	0.00	0.00	0.00	0.00

Thank you for your business!

CED Base Contract Time Export

Date	Phase ID & Description	Activity	Employee Type	Employee	Notes	Hours
09/14/22	Base Contract Monthly CED Meeting	E - Meeting	ROW Agent II	Jason Mock	Corrections on meeting minutes Agenda	1.00
09/22/22	Base Contract Monthly CED Meeting	E - Project Management	Principal Engineer	Rebecca Alvarez	Prep meeting with Jason; start making attachments	0.75
09/22/22	Base Contract Monthly CED Meeting	M - Meetings	ROW Agent II	Jason Mock	Agenda Agenda review	1.00
09/23/22	Base Contract Monthly CED Meeting	M - Meetings	ROW Agent II	Jason Mock	phone calls from commissioners RSVP's for CED meeting	1.00
09/23/22	Base Contract Monthly CED Meeting	E - Project Management	Principal Engineer	Rebecca Alvarez	Coordination with Allison on projects for letting.	0.50
09/27/22	Base Contract Monthly CED Meeting	E - Meeting	ROW Agent II	Jason Mock	Agenda emailing meeting information	2.00
09/27/22	Base Contract Monthly CED Meeting	E - Project Management	Principal Engineer	Rebecca Alvarez	Prep attachments for monthly meeting	1.00
09/28/22	Base Contract Monthly CED Meeting	E - Meeting	ROW Agent II	Jason Mock	Attachments Packets	2.00
09/28/22	Base Contract Additional Meetings	E - Meeting	Principal Engineer	Rebecca Alvarez	ACCO & OCCEDB	7.00
09/29/22	Base Contract Monthly CED Meeting	E - Project Management	Principal Engineer	Rebecca Alvarez	CED1 monthly meeting - Miami	6.75
09/29/22	Base Contract Monthly CED Meeting	E - Meeting	ROW Agent II	Jason Mock	Meeting prep CED meeting	10.00
09/30/22	Base Contract Monthly CED Meeting	E - Meeting	ROW Agent II	Jason Mock	Meeting minutes sponsor contact for next month	2.50
						35.50

CIRCUIT ENGINEERING DISTRICT #1
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM

Attachment 11a

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Funds Issued	Reimbursement Source	Approved by CED	Xmtd to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance	Notes
----------	--------	-------	--------------	-------------------	-------	-----	-------------------------	----------------	-----------------	--------------	----------------------	-----------------	----------------	--------------------------------	--------------	--------------------	-------

\$ 12,973,209 PROJECTS COMPLETED AND PAID BACK

Emergency Transportation Revolving Fund - CURRENT PROJECTS

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Force Account Agreement	Estimated Cost	Funds Requested	Funds Issued	Reimbursement Source	Approved by CED	Xmtd to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance	Notes	
38	Delaware	3	New Life Ranch Road	Roadway	ETRCR1-21-3(07)14	29344	N/A	\$ 285,500	\$ 285,500	\$ 285,500	Tribal	6/19/2014	6/25/2014	June 2018		\$ 1,914,502		
62	Delaware	2	BR 56 Beaty Creek	Bridge	ATRCB1-21-2(18)18	33915	N/A	\$ 220,000	\$ 220,000	\$ 220,000	CIRB / FEMA	11/16/2017	12/21/2017	Late 2022	10/18/2022	\$ 169,077	\$ 1,863,579	
67	Osage	2	Holt Road Embankment Rpr	Roadway	ETRCR1-57-2(15)19	N/A	N/A	\$ 900,000	\$ 900,000	\$ 200,000	FHWA ER	6/20/2019	6/21/2019	July 2020			\$ 1,663,579	Issued \$100k (twice) for initial studies & engineering
68	Osage	3	Blackburn Roadway	Roadway	ETRCR1-57-3(14)19	N/A	N/A	\$ 1,500,000	\$ 1,500,000	\$ 200,000	FHWA ER	6/20/2019	6/21/2019	July 2020			\$ 1,463,579	Issued \$100k (twice) for initial studies and engineering
74	Ottawa	1,2,3	Constr Small Bridges	Bridge	ETRCB1-58-1(11)20	N/A	Yes	\$ 700,000	\$ 500,000	\$ 500,000	CBRI	4/23/2020	4/24/2020	June 2022	Jul-22	\$ 250,000	\$ 1,213,579	
75	Ottawa	1	Br 33A Slope Repairs	Bridge	ETRCB1-58-2(13)20	N/A	N/A	\$ 400,000	\$ 400,000	\$ 400,000	ER	5/21/2020	5/22/2020	June 2022			\$ 813,579	
75	Ottawa	1	Br 29 Debris Removal	Bridge	ETRCB1-58-2(12)20	N/A	N/A	\$ 300,000	\$ 600,000	\$ 375,000	ER	5/21/2020	5/22/2020	June 2022			\$ 438,579	Increased from \$300k to \$375k; ER was approved

CURRENT PROJECTS = \$ 4,405,500 \$ 2,180,500 = FUNDS ISSUED \$ 438,579

**CIRCUIT ENGINEERING DISTRICT #1
Materials Request Grant Program (Funded thru CED Expense Budget)**

Attachment 11b

ID	Cnty Rank	CED PRI	# of Proj	County	Dist.	Description of Project	Bridge				Roadway				Cost Estimate	Amount Requested from CED	Date Requested (executed by commission)	Date Approved by CED	Signed & Dated by CED	Check #	Check Date	Commissioner Acknowledged Receipt of Check	After photos received
							No.	Span Length	Width	Type	Number	Length	Width	Overlay Thickness									
121	8	121	12	Osage	1	Multiple bridge repairs	12,20,29,46,66,69,162							\$80,000	\$50,000	6/13/2022	6/30/2022	9/29/2022	1187	9/29/2022	Yes		
123	4	123	18	Delaware	3	Bridge 110 replacement	110	24	24	60" culverts				\$300,000	\$50,000	8/2/2022	8/25/2022	9/29/2022	1188	9/29/2022	Yes		

TOTAL FUNDED TO DATE: \$5,776,236

CURRENT PROJECTS AWAITING FUNDING

122	3	122	11	Pawnee	2	Br 71 Repairs	71	78	20	I-beam	NS 3600			\$134,833	\$50,000	6/15/2022	6/30/2022					
124	2	124	13	Craig	3	Asphalt overlay					300 Road	2.5 miles	20ft.	2"	\$300,000	\$50,000	8/15/2022	8/25/2022				

Projects ready for funding: \$100,000

2022 Co. Class. Order	COUNTY	# of funded Requests	FUNDED TO DATE	# of Pending Requests	Pending Amount Requested
1	MAYES	11	\$550,000		
2	CRAIG	12	\$600,000	1	\$ 50,000
3	PAWNEE	10	\$500,000	1	\$ 50,000
4	DELAWARE	19	\$835,511		
5	NOWATA	8	\$399,325		
6	OTTAWA	19	\$900,000		
7	ROGERS	4	\$200,000		
8	OSAGE	13	\$541,400		
9	CREEK	15	\$750,000		
10	WASHINGTON	7	\$350,000		
11	TULSA	3	\$150,000		
	TOTAL	110	\$5,776,236	2	\$ 100,000

Selection policy adopted March 2016:

- 1. County Classification Designation Order.**
- 2. Number of Grants each county has received.**
- 3. Immediate need of the project.**

CED#1 USED BEAM REQUEST PROGRAM

REQUEST #	CR Rank	COUNTY PRIORITY	COUNTY	District	NBI #	Description of Project	Crosstown or Other	CIRB or Force Account	Anticipated Construction Year	Clear Rowly Width	Requested		Total Bridge Length	Date Request Received	Signed & Dated by OCCEDB	Allocated		Date Beams Allocated by CED	Notes
											Number of Beams	Beam Lengths				Number of Beams	Beam Lengths		
3	4	1	Ottawa	3	07236	Br 159 Hudson Creek on N458	X-Town	FA	2012	26'	12	45'	80'	12/14/2010	6/21/2012	12	47'+	12/14/2010	Bridge is complete
32	5	1	Pawnee	1	04007	Br 92 Turkey Creek on N362	X-Town	FA	2012	21'	5	50'	43'	6/12/2012	6/21/2012	5	62'+	6/21/2012	Bridge is complete
34	4	1	Ottawa	1	07193	Br 23 Elm Creek on E005	X-Town	FA	2012	24'	6	55'	50'	10/1/2012	10/25/2012	6	54'+	10/31/2012	Bridge is complete
35	9	2	Creek	3	01007	Br 185 Rock Creek on E083	X-Town	FA	2012	26'	6	60'	65'	10/15/2012	10/25/2012	6	64'+	10/26/2012	Bridge is complete
31	9	1	Creek	3	00392	Br 211 Unnamed Creek on E087	X-Town	FA	2012	26'	12	60'	130	5/11/2012	12/13/2012	12	61'+	10/26/2012	Bridge is complete
36	9	1	Creek	3	00381	Br 181 Little Deep Fork Creek on N367	X-Town	FA	2013	26'	12	30 & 65'	130	5/16/2013	5/23/2013	12	60' & 40'	8/16/2013	Bridge is complete
42	9	1	Creek	3	08652	Br 190 Unnamed Creek on E082	Other	FA	2015	24'	5	40'	40'	6/19/2014	6/19/2014	5	40'	12/2/2014	Bridge is complete
41	10	1	Washington	3	05742	Br 156 Saunders Creek on N401	X-Town	FA	2015	26'	5	40'	40'	11/19/2013	11/21/2013	5	40'	12/18/2013	Bridge is complete
38	4	5	Ottawa	3	--	Br 124 Bee Creek on E020	X-Town	FA	2015	26'	6	50'	50'	8/26/2013	8/29/2013	6	50'	9/9/2013	Bridge is complete
12	6	2	Nowata	2	02666	Br 37 Cedar Creek on N405	X-Town	CIRB	2015	26'	4	50'	50'	4/10/2012	12/13/2012	4	64' 10"	6/1/2015	Bridge is complete
53	N/A	1	CED#2		--	CED#2 Beams (3 projects)	Other	FA	2017		15	70+		1/25/2017	1/26/2017	15	70+	2/15/2017	Transferred to CED2
51	4	6	Ottawa	3	--	City of Miami Pedestrian Bridge	X-Town	FA	2020	5	3	64'	60'	3/30/2020	5/26/2020	3	64'	3/30/2020	Bridge is complete
52	N/A	1	Payne	1	04724	Br 87 Brush Creek on E057	X-Town	FA	2021	26'	7	60+	50'	3/8/2021		7	60+	3/8/2021	Transferred to Payne Cnty
54			Payne	1	02571	Payne D1 - Bridge 100	X-Town	FA	2021		7	30'		9/13/2021	9/30/2021	4	64'	9/17/2021	Transferred to Payne Cnty
16	5	3	Pawnee	2		Br 44 Replace temp. structure	X-Town	FA	2015	24'	5	50'	40'	4/25/2012	12/13/2012				
23	3	4	Delaware	3	03224	Br 95 Flint Creek Bridge - 80ft beams	X-Town	CIRB	2015	24'	12	80'	180'	8/9/2012	9/27/2012				
33	7	1	Rogers	1		Br 71 Sweetwater Creek	X-Town	FA	2015	24'	15	50'	150'	9/25/2012	9/27/2012	5	64' +	12/2/2012	Beams Allocated
37	11	1	Tulsa			-----for bridge repairs-----	Other	FA	2015		1	70'							US-169 Pine Str Beams
40	8	2	Osage	3	08614	BR 96 over Charley Creek	X-Town	FA	2015	26'	5	55'	55'	10/21/2013	10/25/2013	5	56' +	10/24/2013	Beams Allocated
43	9	1	Creek	2	04417	Br 11 over Sand Creek	X-Town	FA	2015	26'	6	30'	30'	2/23/2015	2/26/2015	8	29' +	4/15/2015	Beams Allocated
44	9		Creek	3	02700	Br 246 over Unnamed Creek	X-Town	FA	2015	26'	6	50'	50'	2/23/2015	2/26/2015	6	50' +	4/14/2015	Beams Allocated
45	9		Creek	3	02411	Br 224 over Unnamed Creek	X-Town	FA	2015	26'	6	50'	50'	2/23/2015	2/26/2015	6	50' +	4/14/2015	Beams Allocated
46	9	2	Creek	2	06383	Br 64 over Unnamed Creek	X-Town	FA	2015	27'	6	50'	49'	4/16/2015	4/16/2015	6	50' +	4/16/2015	Beams Allocated
47	10	2	Washington	3	03047	Br 151 over Tyner Creek	X-Town	FA	2015	26'	5	60'	60'	4/27/2015	5/28/2015	5	60' +	6/2/2015	Beams Allocated
48	9	3	Creek	2	08985	BR 87 over Tiger Creek	X-Town	FA	2016	26'	7	40'	40'	1/5/2016	1/28/2016	7	50' +	1/27/2016	Beams Allocated
49	9	4	Creek	2	04470	BR 155 over Unnamed Creek	X-Town	FA	2016	26'	7	40'	40'	1/5/2016	1/28/2016	7	40' +	1/27/2016	Beams Allocated
50						CED#2 Beams (3 projects) add'l beams	Other	FA	2018		3	70+		5/1/2018		3	70' +		
53	8	3	Osage	1		Osage D1 Beams - 4 projects	Other	FA			20					20	25' +	1/15/2019	Beams Allocated

Completed Used Beam Projects = 16

Beams Used in Completed Projects = 102

Scrapped beams = 35

Missing or Duplicate beams = 25

Total beams = 726

Beams Remaining in Inventory = 564

Beams Requested for Future Projects = 104

Beams Available = 460

CED1 Projects - Craig County

FY	JP No	County	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	404 Permit
FY 23	28528	Craig D3	Br 80 Little Cabin Creek (No Fed Funds)	Utilities (1 complete, 3 more relocating); FFR held 9/1/22, January 2023 letting	Construction	GUY - Pete	Garver	1/10/2018	Pinnacle	10/2021	
FY 23	36109	Craig D2	LWC Russell Creek NS 4420	County to send in selection paperwork	Engineering	GUY - Pete					
FY 24	28530	Craig D1	Br 5 & 6 Big Creek (No Federal Funds)	Utilities done; Final design (structural underway - plans due 10/7); need FFR (end Oct) & 404 expired (possible FY23 backup project)	Construction	GUY - Pete	Garver	6/15	County	done	
FY 24	30101	Craig D3	Br 100 Trib to Locust Creek	Utility field meetings in Sept; need FFR once Env is complete	Construction	GUY - Pete	Garver	at SHPO	GUY	10/6/2021	
FY 24	30448	Craig D1	Br 27 Pretty Creek (Big Creek)	NEPA underway; Work on R/W plans, funding agreement underway	Right of Way	GUY - Pete	Kleinfelder		GUY		
FY 24	30448	Craig D1	Br 27 Pretty Creek (Big Creek)		Utilities	GUY - Pete					
FY 24	31116	Craig D3	Br 51 Jones Creek	R/W underway as of 8/24/22; Utility field meetings held	Construction	GUY - Pete	Garver	2/15/2021	GUY		
FY 24	31132	Craig D1	Br 81 Pryor Creek	Ready for R/W - need NTP; new funding agreement needed	Right of Way	GUY - Pete	Kleinfelder	9/15/2021	County		
FY 24	31132	Craig D1	Br 81 Pryor Creek		Utilities	GUY - Pete					
FY 25	31130	Craig D3	Br 53 Coal Creek	Waiting on NEPA to start	Right of Way	GUY - Pete					
FY 25	31130	Craig D3	Br 53 Coal Creek		Utilities	GUY - Pete					
FY 25	31133	Craig D1	Br 62 White Creek	Prelims submitted 6/2022; Need NEPA selection & Kickoff	Right of Way	GUY - Pete					
FY 25	31133	Craig D1	Br 62 White Creek		Utilities	GUY - Pete					
FY 25	36109	Craig D2	LWC Russell Creek NS 4420		Right of Way	GUY					
FY 25	36109	Craig D2	LWC Russell Creek NS 4420		Utilities	GUY					

CED1 Projects - Creek County

FY	JP No	County	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	404 Permit
FY 23	36110	Creek D1	Br 191 N3800 Unnamed Creek	Needs engineering selection	Engineering						
FY 24	30473	Creek D2	Br 23 Trib to Little Salt Creek	Utilities given NTP, affidavit sent; working on final plans; need FFR by Nov - get shelf ready for a backup FY23 letting (April letting?), PS&E due Dec 1	Construction	GUY - Ryan	Able	9/27/2019	Meshek	done	
FY 24	30474	Creek D3	Br 257 Deep Fork River (Tribal-TTP)	No utilities impacted; R/W ready to start - funding agreement on 9/26 agenda; need r/w selection; needs 404 app	Construction	GUY - Pete	Kleinfelder	5/25/2021			
FY 24	32295	Creek D3	Br 254 Little Deep Fork Creek	waiting for environmental to start (request in Nov); PIH held 9/27/2021	Right of Way	GUY - Olga					
FY 24	32295	Creek D3	Br 254 Little Deep Fork Creek		Utilities	GUY - Olga					
FY 24	36112	Creek D1	Br 116 N37700 Unnamed		Engineering						
FY 24	36113	Creek D2	BR 9 N3697 Unnamed, Br 12 N3697 Unnamed		Engineering						
FY 24	36114	Creek D3	Br 228 E0880 West Fork Sandy Creek		Engineering						
FY 25	36110	Creek D1	Br 191 N3800 Unnamed Creek		Right of Way						
FY 25	36110	Creek D1	Br 191 N3800 Unnamed Creek		Utilities						
FY 25	36112	Creek D1	Br 116 N37700 Unnamed		Right of Way						
FY 25	36112	Creek D1	Br 116 N37700 Unnamed		Utilities						

CED1 Projects - Delaware County

FY	JP No	County	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	404 Permit
FY 23	29410	Delaware D2	Kelly Bridge Drowning Creek	2 parcels left; utilities underway; engr suppl at ODOT	Construction	Rose & McCrary			Universal		404 submitted on 8.24.22
FY 23	34450	Delaware D2	Br 57 Beaty Creek	Needs engineering selection	Engineering						
FY 23	34949	Delaware D2	Br 54 Beaty Creek	Needs engineering selection	Engineering						
FY 24	31224	Delaware D1	Br 30 Unnamed Creek		Engineering						
FY 24	32842	Delaware D3	Br 104 Fivemile Hollow Creek	Environmental underway; need PIH (Oct or Nov); funding agreement done	Right of Way	Rose & McCrary	Garver				
FY 24	32842	Delaware D3	Br 104 Fivemile Hollow Creek		Utilities	Rose & McCrary					
FY 24	34449	Delaware D1	Br 12, 13, 14 Fly Creek		Engineering						
FY 25	31230	Delaware D2	Br 37 Whitewater Creek	Waiting on NEPA to start	Right of Way	GUY - Aaron					
FY 25	31230	Delaware D2	Br 37 Whitewater Creek		Utilities	GUY - Aaron					
FY 25	34450	Delaware D2	Br 57 Beaty Creek		Right of Way						
FY 25	34450	Delaware D2	Br 57 Beaty Creek		Utilities						

CED1 Projects - Mayes County

FY	JP No	County	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	404 Permit
FY 23	28555	Mayes D3	Br 56 & Br 57 Trib to Wickliffe Creek (Tribal - TIP)	Waterline moving; Need affidavit .FFR scheduled for 9/29; PS&E due 11/1 - February 23 letting	Construction	GUY - Todd	Kleinfelder	12/2/2015	Meshek/GUY	done	
FY 23	36111	Mayes D1	Br 12A Pryor Creek	Needs engineering selection	Engineering						
FY 24	30687	Mayes D3	Br 100 Trib to Crutchfield Branch	1 ROW parcel not complete (1 parcel); Utilities - waiting on 3 utility proposals; working on final plans	Construction	GUY - Ryan	Guernsey	10/13/2019	GUY		
FY 24	34456	Mayes D2	E 520 Rd N3410 to N4320	waiting for environmental to start (will inquire Nov); PIH held 3/22; needs funding agreement	Right of Way	GUY - Olga					
FY 24	34456	Mayes D2	E 520 Rd N3410 to N4320		Utilities	GUY - Olga					

CED1 Projects - Nowata County

FY	JP No	County	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	404 Permit
FY 23	30496	Nowata D2	NS 413 Hickory Creek LWC	Right of way ready to start - need encumbrance/ntp	Right-of-Way	GUY - Pete	Kleinfelder	1/15/2021	GUY		
FY 23	30496	Nowata D2	NS 413 Hickory Creek LWC	Field meetings being scheduled	Utilities	GUY - Pete					
FY 23	31168	Nowata D2	Br 45 Wolf Creek	R/W cleared on 2/23; FFR held 9/1; PS&E due 9/30 - January 2023 letting	Construction	GUY - Ryan	Kleinfelder	6/10/2019	County	done	
FY 23	32200	Nowata D3	Br 18 Vinegar Creek	Utilities moving / R/W cleared 8/22; FFR held 9/20; PS&E due 12/1 - April 2023 letting	Construction	GUY - Ryan	Guernsey	8/10/2020	GUY	done	
FY 24	30504	Nowata D1	E260 Trib to Lightning LWC	waiting for environmental to start; PIH 5/17/22; revise funding agreement	Right of Way	GUY - Olga					
FY 24	30504	Nowata D1	E260 Trib to Lightning LWC		Utilities	GUY - Olga					
FY 24	34457	Nowata D1	NS423 Lightning Creek LWC	waiting for environmental to start; PIH held, revise funding agreement	Right of Way	GUY - Olga					
FY 24	34457	Nowata D1	NS423 Lightning Creek LWC		Utilities	GUY - Olga					

CED1 Projects - Osage County

FY	JP No	County	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	404 Permit
FY 23	34578	Osage D2	Holt Road Embankment Repair	Awaiting NTP from ODOT to start ROW, encumbrance requested	Right-of-Way	GUY - Pete	GUY (checklist)	done	GUY		
FY 23	34578	Osage D2	Holt Road Embankment Repair		Utilities	GUY - Pete					
FY 23	34579	Osage D3	Blackburn Road Embankment Repair	need r/w agent selection, encumbrance requested	Right-of-Way	Kellogg	Kleinfelder	8/25/22			
FY 23	34579	Osage D3	Blackburn Road Embankment Repair		Utilities	Kellogg					
FY 24	30546	Osage D1	Br 97 Salt Creek (Tribal - TTP)	R/W plans submitted; engr supplement at ODOT; final plans underway, FFR Jan 23, need 404	Construction	GUY - Todd	Enercon	6/9/2016	County		
FY 24	34579	Osage D3	Blackburn Road Embankment Repair (ER)		Construction	Kellogg					
FY 24	36115	Osage D1	Br 86 Bird Creek 5782C		Engineering						

CED1 Projects - Ottawa County

FY	JP No	County	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	404 Permit
FY 23	31170	Ottawa D3	Br 72 Coal Creek and EW120 Rd		Utilities	GUY - Todd	Garver	6/29/2020			
FY 23	31170	Ottawa D3	Br 72 Coal Creek & EW120 Rd & N520 Rd - STP (RD)(BR) (Federal FY 23 funds) (CIRB FY24) (Tribal-TTPB-grant program)	R/W underway (target 10/31); Utilities proposals underway; final plans underway (due 10/31); FFR end of Nov; need 404 re-eval (3/21/22 expired)	Construction	GUY - Todd	Garver	6/29/2020	GUY		
FY 24	33565	Ottawa D3	E140, S540, E130 Historic Rt 66 Road - Ph 1	PIH held; environmental underway - possible individual permit?	Right of Way	GUY - Todd	Stantec				
FY 24	33565	Ottawa D3	E140, S540, E130 Historic Rt 66 Road - Ph 1	PIH 7/2022; Environmental underway; no r/w needed	Utilities	GUY - Todd					
FY 25	33565	Ottawa D3	E140, S540, E130 Historic Rt 66 Rehab Ph 1 (TAP)	PIH 7/2022; Environmental underway; no r/w needed	Construction	GUY - Todd					

CED1 Projects - Pawnee County

FY	JP No	County	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	404 Permit
FY 24	30588	Pawnee D2	Br 19 Mud Creek	Utilities need to be moved; FFR 6/21; work on PS&E; engr supplement at ODOT	Construction	Meshek		10/1/2018	Meshek	done	
FY 24	32156	Pawnee D2	Br 40 Turkey Creek	R/W awaiting start, need r/w selection, needs funding agreement	Right of Way	Kellogg		3/2021			
FY 24	32156	Pawnee D2	Br 40 Turkey Creek		Utilities	Kellogg					
FY 25	25444	Pawnee D2	Br 2 Belford Bridge (Tribal-TTPB-grant program)		Construction						

CED1 Projects - Rogers County

FY	JP No	County	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	404 Permit
FY 23	26988	Rogers D2	193rd E Ave - Ph 2	Awaiting NTP from ODOT to start ROW; encumbrance requested	Right-of-Way	GUY - Rebecca	Eagle	2013	GUY		
FY 23	26988	Rogers D2	193rd E Ave - Ph 2		Utilities	GUY - Rebecca					
FY 23	32844	Rogers D1	N4310 LWC near E330 Pryor Creek	Environmental started 9/15/22; R/W plans on the shelf; needs funding agreement	Right-of-Way	Kellogg	Kleinfelder				
FY 23	32844	Rogers D1	N4310 LWC near E330 Pryor Creek		Utilities	Kellogg					
FY 23	33602	Rogers D2	Winganon Crossing - Oolagah Lake (ER)	FFR held 8/16/22; PS&E due 12/1; April letting; 404 at Corps	Construction	Kellogg		3/24/22	n/a	n/a	
FY 24	28601	Rogers D1	Br 75 Little Dog Creek		Engineering						
FY 24	32844	Rogers D1	N4310 LWC near E330 Pryor Creek	Environmental started 9/15/22; R/W plans on the shelf; needs funding agreement	Construction	Kellogg	Kleinfelder				

CED1 Projects - Tulsa County

FY	JP No	County	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	404 Permit
FY 23	30885	Tulsa D1	51st St - 162nd to 177th (STP INCOG)	Utilities: waiting on proposals; ROW underway (3 parcels)	Utilities	GUY - Russell	Garver	7/28/2020	Meshek		
FY 23	32179	Tulsa D1	Br 48 106th St N Hominy Creek	Working on R/W plans; environmental underway; engr supplement for utilities at ODOT; funding agreement done	Right-of-Way	Garver	Garver		Meshek		
FY 23	32179	Tulsa D1	Br 48 106th St N Hominy Creek		Utilities	Garver					
FY 23	33567	Tulsa D3	121st - Elwood to US-75	working on ROW plans; County needs to sign funding agreement	Right-of-Way	Crafton Tull	Garver	3/9/22	Meshek		
FY 23	33567	Tulsa D3	121st - Elwood to US-75		Utilities	Crafton Tull					
FY 24	29345	Tulsa D3	101st - Memorial to Garnett (INCOG STP)	Awaiting ODOT approval on supplement for Garver to revise plans into 2 phases; ROW underway	Construction	Garver	Garver	2019	Meshek		
FY 24	30132	Tulsa D3	Br 218 Snake Creek (No Federal Funds)	Utilities done; needs FFR (early Dec); ROW underway; 404 submitted 8/24; PS&E due Feb 1 (backup for May 23 letting)	Construction	GUY - Aaron	Garver	6/2/2021	Meshek		
FY 24	30610	Tulsa D1	Br 7 Trib to Skalall Creek	Prelims submitted June 2021; Need PIH mtg - Environmental can't start (construction in FY28); funding agreement done	Right of Way	CEC					
FY 24	30610	Tulsa D1	Br 7 Trib to Skalall Creek		Utilities	CEC					

CED1 Projects - Washington County

FY	JP No	County	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	404 Permit
FY 23	30616	Washington D3	Br 119 Double Creek (Tribal - TIP)	Awaiting utilities supplement (at ODOT); r/w underway	Construction	Meshek		1/19/2021	Meshek		
FY 24	31175	Washington D2	Br 115 Timberlake Creek	NEPA/4f underway - historic bridge adoption (to Sapulpa); need funding agreement	Right of Way	GUY - Pete	Stantec				
FY 24	31175	Washington D2	Br 115 Timberlake Creek		Utilities	GUY - Pete					
FY 24	31177	Washington D3	Br 146 Saunders Creek	PIH 6/2022: Need to select environmental consultant (const in FY26)	Right of Way	Kellogg					
FY 24	31177	Washington D3	Br 146 Saunders Creek		Utilities	Kellogg					
FY 24	34468	Washington D2	BISON RD (US60 S 2 MI) BR 72 FISH CREEK	PIH 6/2022: Need to select environmental consultant (const in FY26)	Right of Way	Kellogg					
FY 24	34468	Washington D2	BISON RD (US60 S 2 MI) BR 72 FISH CREEK		Utilities	Kellogg					

CIRCUIT ENGINEERING DISTRICT #1 (CED #1) 2023 CALENDAR OF REGULAR MEETINGS		
DATE	LOCATION	Time
Thursday, January 26, 2023	Creek County Fairgrounds, Kellyville, OK	10:30 a.m.
Thursday, February 23, 2023	Mayes County Fairgrounds, Pryor, OK	10:30 a.m.
Thursday, March 23, 2023	Osage County Fairgrounds, Pawhuska, OK	10:30 a.m.
Thursday, April 27, 2023	Nowata County Fairgrounds, Nowata, OK	10:30 a.m.
Thursday, May 25, 2023	Delaware County Fairgrounds building, Jay, OK	10:30 a.m.
Thursday, June 29, 2023	Rogers County Fairground building, Claremore, OK	10:30 a.m.
Thursday, July 20, 2023	Mayes County Fairgrounds, Pryor, OK	10:30 a.m.
Thursday, August 24, 2023	Bartlesville Community Center, Bartlesville, OK	10:30 a.m.
Thursday, September 28, 2023	Northeastern Tribal Health System, Miami, OK	10:30 a.m.
Thursday, October 19, 2023	Creek County Fairgrounds, Kellyville, OK	10:30 a.m.
Thursday, November 16, 2023	Craig County Fairgrounds, Vinita, OK	10:30 a.m.
Thursday, December 7, 2023	Warren CAT, Tulsa, OK	10:30 a.m.

Energy District

Jan, April, Jul, Nov








CED#1 2022 CALENDAR OF EVENTS









DATE	ITEM OF INTEREST
October 20, 2022	CED#1 Meeting, Creek County Fairgrounds, Kellyville, OK
November 2-3, 2022	ACCO Fall Conference 2022
November 11, 2022	Veterans Day Holiday
November 17, 2022	CED#1 and Energy District Meeting, Craig County Fairgrounds, Vinita, OK
November 25, 2022	Thanksgiving Holiday
November 30, 2022	ACCO/SIG-SIF/OCCEDB Board meeting
December 8, 2022	CED#1 Meeting, Warren CAT, Tulsa, OK
December 14, 2022	ACCO/SIG-SIF/OCCEDB Board meeting
December 25, 2022	Christmas Holiday







Circuit Engineering District #1

October 20, 2022

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Craig County District 1	Lowell Walker		lwalkerrt66@gmail.com	918-256-5487	918-244-0314
Craig County District 2	Hugh Gordon		craigco2@hotmail.com	918-784-3722	918-244-4193
Craig County District 3	Dan Peetoom		Craig3@junct.com	918-256-6677	
Creek County District 1	Newt Stephens		nstephens@creekcountyonline.com	918-224-0278	
Creek County District 2	Leon Warner		lwarner@creekcountyonline.com	918-352-2691	918-606-2715
Creek County District 3	Jarrold Whitehouse		jwhitehouse@creekcountyonline.com	918-367-3231	
Delaware County District 1	David Poindexter		delcohwy1086@gmail.com	918-786-9774	
Delaware County District 2	Jake Callihan		delbarn2@yahoo.com		
Delaware County District 3	David Beck		delcod3@gmail.com		
Mayes County District 1	Matt Swift		mayesdist1@yahoo.com		
Mayes County District 2	Darrell Yoder		dyoder@mayes.okcounties.org		
Mayes County District 3	Ryan Ball		mayes3@sstelco.com	918-434-5743	
Nowata County District 1	Burke LaRue		commissioner@nowatad1.okcounties.org	918-273-3881	918-519-7869
Nowata County District 2	Timmie Benson		nowata2@totelcsi.net	918-284-2037	620-515-2853
Nowata County District 3	Troy Friddle		nowatacountydistrict3@yahoo.com		620-515-6969
Osage County District 1	Randall Jones		osagecod1@yahoo.com	918-287-1570	
Osage County District 2	Steve Talburt		stalburt2@osagecounty-ok.gov		
Osage County District 3	Darren McKinney		osage3@windstream.net	918-885-4995	
Ottawa County District 1	Mike Furnas		ottawacountyd1@sbcglobal.net	918-961-0830	
Ottawa County District 2	Larry McElhany		d2commissioner@ottawa.okcounties.org		
Ottawa County District 3	Russell Earls		russell.earls@icloud.com	918-676-3227	918-542-0430
Pawnee County District 1	Charles Brown		pawneecc@sbcglobal.net	918-399-3543	918-264-7403
Pawnee County District 2	Jerry Skidgel		pawneecc@sbcglobal.net		
Pawnee County District 3	Barry Donnelly		pawneecc@sbcglobal.net	918-358-2812	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Rogers County District 1	Dan Delozier		ddelozier@rogerscounty.org	918-789-2279	918-637-3024
Rogers County District 2	Steve Hendrix		shendrix@rogerscounty.org	918-638-3546	
Rogers County District 3	Ron Burrows		rburrows@rogerscounty.org	918-341-2380	
Tulsa County	Alex Mills		amills@tulsacounty.org	918-596-5730	918-260-9845
Washington County District 1	Mitchell Antle		mantle@countycourthouse.org	918-532-4222	918-440-9991
Washington County District 2	Mike Bouvier		mbouvier@countycourthouse.org	918-534-1170	918-327-9352
Washington County District 3	Mike Dunlap		Mdunlap@countycourthouse.org	918-536-3315	918-914-9182
ACCO/OCCEDB	Randy Robinson		randyr@okacco.com	800-982-6212	405-524-3200
ACCO/OCCEDB	Chris Schroder		chriss@okacco.com		
Advanced Drainage Systems	Howard Peterson		howard.peterson@ads-pipe.com	918-500-4151	
Advanced Drainage Systems	Tommie Heltcel		tommie.heltcel@ads-pipe.com	918-892-0739	
Advanced Workzone	Tommy Wiley		twileyeA1-inc.com		
Benham	Jasper Harrison		jasper.harrison@benham.com	405-607-6906	405-508-1483
BKL, Inc.	Stacy Loeffler		loeffler@bklinc.com	918-835-9588	918-740-0232
BKL, Inc.	Jenni Hammock		hammock@bklinc.com	918-835-9588	
CED#2	Scott Brians		scott@eoced2.com	918-857-6433	
Cherokee Nation	Andy Quetone		andy-quetone@cherokee.org		
Cherokee Nation	Michael Lynn		mlynn@cherokee.org	918-453-5396	918-822-2865
Cherokee Nation	Rob Endicott		robert-endicott@cherokee.org	918-237-3457	
Cherokee Nation	Barry Hood		Bhood@cherokee.org	918-822-2884	
Coastal Energy	Jon Singelton		jon@coastal-fmc.com	870-321-3127	
Coastal Energy	Dan Helmer		dan@coastal-fmc.com	316-305-4076	
Cox/McClain	Jarrold Powers			405-589-4573	
CP&Y	Scott Stegmann		sstegmann@cpyi.com	405-227-9297	
Craig County	Joni Jones		joni.jones_18@yahoo.com	918-256-3564	
Craig County District 1	Candace Rathjen		ccd1@junct.com	918-256-5487	
Craig County District 2	Kim Bradshaw		craigco2@hotmail.com	918-788-3722	
Craig County District 3	Penny Enyart		craig3@junct.com	918-256-6677	
Creek County	Michael Anthamatten			918-352-0116	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Creek County	Rick Selsor		rselsor@creekcountyonline.com	918-605-4579	
Creek County	Amy Quinn		aquinn@creekcountyonline.com	918-352-2691	918-527-2891
Contech	Sarah Kellert		skellert@conteches.com	918-706-7792	
Delaware County	Kathy Parker		dekocierk8@grant.net	918/253-4526	918/803-2906
Envirotech	Len Gardner		lgardner@envirotech.com	918 938 2722	
Ergon Asphalt & Emulsion	Wendell Nolan		wendell.nolan@ergon.com		918-408-0845
EST, Inc.	Carla Bonner		carlab@estinc.com	405-815-3600	
Garver	Kirsten McCullough		kjmccullough@garverusa.com	9188583799	
Grand Gateway EDA	Avonlea Barnes		abarnes@grandgateway.org		
Grand Gateway EDA	Diana Reaser		dreaser@grandgateway.org	800-482-4594x11	
Grand Gateway EDA	Tami McKeon		tmckeon@grandgateway.org		918-855-9379
Guernsey	Paula Hofford		paula.hofford@guernsey.us	405-416-8179	405-365-5421
Guy Engineering Services	Jason Mock		jason@guyengr.com	918-437-0282	918-798-0335
Guy Engineering Services	Aaron Peck		aaron@guyengr.com	918-437-0282	
Guy Engineering Services	Rebecca Alvarez		rebecca@guyengr.com	918-437-0282	
Guy Engineering Services	Peter Ellis		peter@guyengr.com	918-437-0282	
Kellogg Engineering, Inc.	Brian Kellogg		bkellogg@totalcsi.com		
Kleinfelder	Brent Neece		bneece@kleinfelder.com	918-627-6161	
Kubota of Tulsa	Rick Brown		rick@tulsakubota.com	918-970-4614	405-765-2631
Mayes County	Beau Kester				
Mead and Hunt	Kim Shannon		kim.shannon@meadhunt.com		918-998-1508
McClelland Consulting Eng.	David Cross		dcross@mcclelland-engrs.com	918-246-0355	918-237-9893
Meshek & Associates	Jonah Vasquez		jvasquez@meshekengr.com	405-618-2991	
Nowata County District 1	Deborah Shults		commissioner@nowatad1.okcounties.org	918-273-3881	
Nowata County District 2	Michaela Haddox		nowata2@totalcsi.net	918-468-2369	918-559-8457
Nowata County District 3	Darla Buttrey		nowatadist.3@yahoo.com	918-467-3537	
Nowata County Commissioners	Stacy Guthrie		nowbcc@cableone.net	918-273-0175	
ODOT	Bruce Martin		bmartin@odot.org	918-838-9933	
ODOT	Allison Enright		aenright@odot.org	405-210-7435	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
ODOT	Matt Casillas		mcasillas@odot.org	918-838-9933	
ODOT	Aaron Beats		abeats@odot.org	918-266-1160	
ODOT	Jennifer Bullard		jbullard@odot.org	918-266-1160	
ODOT	Lenae Clements		LClements@odot.org	405-522-8956	405-761-9907
ODOT	Seth Buchanan		sbuchanan@odot.org		
ODOT	John Kenerson		jkenerson@odot.org	405-522-1586	
ODOT	Brandon Dudgeon		bdudgeon@odot.org	405-206-6440	
Osage County District 2	Cindy Murphy		osageco2@att.net	918-396-2747	
Osage County	Kandy Jump		osagecc123@yahoo.com	918-287-3334	
Osage Nation	Harold LaSarge		hlasarge@osagenation-nsn.gov	918-287-5533	918-759-7079
Osage Nation	Jody Burd		tburd@osagenation-nsn.gov		918-798-1428
Osage Nation	Justin Carr				
Ottawa County D1	Krista Foster		d1@ottawa.okcounties.org		
Ottawa County D3	LaWayne Clapp		lclapp@ottawacountyd3.net		
P&K Equipment	Monty Taylor		mtaylor@pkequipment.com	580-542-9026	
P&K Equipment	Kevin Lane				
Pawnee County	Shawn Farrar		sfarrar78@netzero.net	918-454-2488	918-850-5915
Pawnee County	Ron Weaver		ronaldweaver65@icloud.com	918-906-5257	
Pawnee Nation	Rhonda James		rhondaj@pawneenation.org	918-762-3655	918-285-1941
Pawnee Nation	Chris McCray		cmccray@pawneenation.org	918-762-3655	918-285-0100
Pinnacle Consulting	Dannie West		dwest@pinnaclegroup.biz	580-747-6523	
Pinnacle Consulting	Buzz Haltom		bhaltom@pinnaclegroup.biz	580-343-9023	
Premier Truck Group	Josh Rhodes		jrhodes@premiertruck.com	918-991-1210	
Premier Truck Group	Austin James		ajames@premiertruck.com	918-527-4302	
Railroad Yard, Inc.	Keb Lehenbauer		keb@railroadyard.com	405-612-4644	
River Ridge Construction	Jesse Vap		jesse@riverridge1.com	580-362-1300	580-362-7004
Rogers County District 1	Ann Marie Grider		agrider@rogerscounty.org	918-789-2289	
Rogers County District 2	Jackie Taylor				
Rogers County District 3	Robin LePage		rlepage@rogerscounty.org	918-341-2380	

ORGANIZATION	NAME	SIGNATURE	EMAIL	PHONE	CELL
Rogers County	Jeanne Heidlage			918-923-4424	
Rose & McCrary, PC	Tim McCrary		tmccrary@rosemccrary.com	918-786-6350	918-787-1660
Rush Truck Center	Brandon Bell		bellb1@rushenterprises.com	918-447-2815	918-344-0565
Stewart Martin Equipment	Allen Steffy		asteffy@smekubota.com	918-219-9148	
Time Striping, Inc.	Brian Becker		brian@timestriping.com	479-474-0452	479-719-8780
TEP	Bill Cyganovich		bcyganovich@yahoo.com	918-949-6170	918-691-0028
Universal Field Services	Hailey Benson		hbenson@ufsrw.com		480-252-1005
Universal Field Services	Bart Waits		bwaits@ufsrw.com	918-494-7600	
Warren CAT	Jeremy Mangrum		jeremy.mangrum@warrencat.com	918-606-2117	
Washington County District 1	Pam Williams		pwilliams@countycourthouse.org		
Washington County	Curtis Smith			918-534-1170	
Welch State Bank	Sherry Mount				918-541-8121
Welch State Bank	Tammie Harris		tharris@welchstatebank.com	918-788-3373	
Yellowhouse Equipment	Randle Admire		randlea@yellowhouse.us		918-691-3505
Yellowhouse Equipment	Scott Hickman		scotth@yellowhouse.us	918-245-5926	918-231-1748
OPOT	Matt VanHusen		mana.kun@odot.org	405-436-3734	
BURGESS & NIPLE	Shawn Fillmore		shawn.fillmore@burgessniple.com	405-434-6525	
Red Rock Equipment	Edley Bardeley		ebardeley@redrockequipment.com		918-636-4774
Tulsa Cty. #3	Darren Gantz		dgant2@tulsa-county.org	918-596-5516	918-933-0633
SHANNON HUDSON	MAXWELL SUPPLY		shannon@maxwellsupply.com		918-504-7630
Ryan McDaniel	Creek County Dist. 3				918-691-2540
Creek Co D3	Lindy Smith		lsmith@creekcountyonline.com	918-367-3231	
Nowata Co D2	Robert Cox		COXE8969@gmail.com		918-766-3902
Tiger Mowers	Clad Johnson		cjohnson@tiger-mowers.com	605-212-0609	
Railroad Yard	Michael Pollaro		michael@railroadyard.com		405-747-7008
Strider GIS	Avante Barnes				918-230-0848
Strider GIS	Lisa Keenan		stridergis@yahoo.com		918-230-0114
Tulsa County	Tustin McCree		taccree@tulsacountyonline.com		918-771-1600
Senate Dist 12	Todd Collihan		Todd.Collihan@gmail.com		918-798

com

4964

