

**NOTICE AND AGENDA FOR
CIRCUIT ENGINEERING DISTRICT #1
REGULAR BOARD MEETING**

REVISED

DATE: February 22, 2024
TIME: 10:30 am
PLACE: This meeting will be held at Mayes County Fairgrounds, 2200 NE 1st St., Pryor, OK.

AGENDA

1. Call to order by President
2. Determine that the Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act.
3. Flag salute and opening prayer
4. Roll call by Secretary
5. Introduction of attendees
6. Presentation and lunch sponsored by BKL.
7. New Business
8. Review of the last month's meeting minutes and approval or modification thereof (Attachment 8)
9. Acknowledge receipt of incoming correspondence
 - a. Transfer of 5 used beams to Lincoln County #262A, all beams located at the Tulsa yard
10. Discussion and acceptance of the Treasurer's Report (Attachment 10)
11. Reports from the following with discussion:
 - a. Congressional Representatives
 - b. Tribal Representatives
 - c. COG / RTPO Representatives
 - d. ODOT / Local Government & District 8
 - e. OCCEDB
 - f. ACCO / SIG-SIF / Legislative
 - g. County Advisory Board (CAB)
 - h. NACO Report
12. Discussion and possible action to approve projects and funding on the following programs:
 - a. Emergency Transportation Revolving (ETR) Fund (Attachment 12a)
 - b. Material Request Program (MRP) (Attachment 12b)
 - i. New request approval
 - Craig County D3 Overlay on N440 Road
 - ii. Award/approval of funds
 - c. STP-BR/STP-RD/CIRB Project Status & Project Priorities (Attachment 12c)
 - d. BIP grant requests – Creek BR 257, Mayes BR 85 & 89, Pawnee BR 2
 - Letters of support
 - Grants.gov access to grant writer
13. Review calendar of events for 2024 (Attachment 13)
14. Adjourn

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

DATE: January 25, 2024
 TIME: 10:30 am
 PLACE: This meeting was held at Creek County Fairgrounds, Kellyville, OK

MEETING MINUTES

1. Call to order by the President at 10:30 am.
2. Determine that the Notice of Meeting and Agenda for this meeting was properly posted in accordance with the Oklahoma Open Meeting Act.
 - *Jason Mock confirmed that the meeting was posted in accordance with the Oklahoma Open Meeting Act.*
3. Flag salute and opening prayer
 - *Lowell Walker led the flag salute and Newt Stephens led the opening prayer.*

4. Roll call by Secretary

COUNTY	APPOINTED REP.	PRESENT	ABSENT
CRAIG	Lowell Walker (Sec./Treasurer)	X	
CREEK	Leon Warner	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin	X	
NOWATA	Timmie Benson in for Troy Friddle	X	
OSAGE	Steve Talburt (Vice-President)	X	
OTTAWA	Mike Furnas	X	
PAWNEE	Ron Weaver	X	
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle (President)	X	

5. Introduction of attendees
6. Presentation
 - *Tim Quattrocchi with Dunham Asphalt introduced his team and stated that Dunham is merging with APAC to better serve their customers.*
7. New Business
 - No new business was given.
8. Reading of the minutes and approval or modification thereof.
 - *Alex Mills made a motion to approve the minutes as presented, Dan DeLozier seconded.*

- *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Leon Warner	X	
DELAWARE	David Poindexter	X	

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

MAYES	Alva Martin	abstain	
NOWATA	Timmie Benson	X	
OSAGE	Steve Talburt	X	
OTTAWA	Mike Furnas	X	
PAWNEE	Ron Weaver	X	
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

9. Acknowledge receipt of incoming correspondence.

- *None was Received.*

10. Discussion and acceptance of the Treasurer's Report

- *The previous balance was \$186,557.95 and the current balance is \$ 120,846.86. Leon Warner made a motion to accept the treasurer's report, David Poindexter seconded.*
- *Roll call vote to accept the treasurer's report:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Leon Warner	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin	X	
NOWATA	Timmie Benson	X	
OSAGE	Steve Talburt	X	
OTTAWA	Mike Furnas	X	
PAWNEE	Ron Weaver	X	
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

11. Reports from the following with discussion:

A. Congressional Representatives

- *No Report was Given*

B. Tribal Representative

- *Rob Endicott with Cherokee Nation announced that Bridge 22 in Rogers County has been funded. They are working on the bid packet to get it ready for letting.*
- *Bridge 119 in Washington County has been funded. \$1.037 million.*
- *Rob stated that he is working on a grant application for US 59 from Jay to Grove. He may ask the CED#1 for a letter of support.*
- *Rob mentioned he was preparing a short list of bridges to add to the TIP.*
- *TTBP/BFP – Rob announced this is 100% funding for the bridges. Rob is adding 6% for inspection fees into the grant application.*

C. COG Representatives

- *No Report was Given.*

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

D. ODOT – Local Government

- *Jennifer Bullard with ODOT introduced the new Sand Springs Resident Engineer.*
- *Ryan Gullikson with ODOT stated that there are two projects scheduled for letting.*
- *Ryan mentioned TAP applications will be coming out and ER training will be held in NE Oklahoma soon.*

E. OCCEDB

- *Melinda Anoatubby with OCCEDB announced that a special session was called. She mentioned that legislative breakfast will be every Wednesday during session.*
- *Melinda mentioned rural caucus at the Capitol will be on February 27 to represent counties.*
- *Over 4,00 bills have been filed in Congress and OCCEDB is following about 50-60 that affect Counties.*
- *Melinda stated that DEQ grant opportunity is open and counties need to apply directly.*
- *Storm cleanup grant is \$5,000.00 per district. The application is on the OCCEDB website.*

F. ACCO / SIG-SIF / Legislative

- *David Poindexter announced that the next meetings will be next week.*

G. County Advisory Board (CAB)

- *No Report was given.*

H. NACO Report

- *No Report was given.*

12. Discussion and possible action to approve projects and funding on the following programs:

a. Emergency Transportation Revolving (ETR) Fund

- *Rebecca Alvarez announced that there is no change to the report from the last meeting.*

b. Materials Request Program (MRP)

- *Rebecca Alvarez announced that there was one new request from Mayes County District 1. Mitch Antle announced that there are not enough funds to fund a Materials Request this month.*

- *David Poindexter made a motion to approve request #142 to Mayes County D1, Leon Warner seconded.*

• *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Leon Warner	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin	X	
NOWATA	Timmie Benson	X	

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

OSAGE	Steve Talburt	X	
OTTAWA	Mike Furnas	X	
PAWNEE	Ron Weaver	X	
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

c. STP-BR/STP-RD/CIRB Project Status & Project Priorities

- *Rebecca Alvarez stated that there have been changes in the plan and for the Commissioners to read over the project status report. Mitch Antle asked if there weren't any questions for a motion on the project status & project priorities.*
 - *Alva Martin made a motion to approve the project status & project priorities, Dan DeLozier seconded.*

- *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Leon Warner	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin	X	
NOWATA	Timmie Benson	X	
OSAGE	Steve Talburt	X	
OTTAWA	Mike Furnas	X	
PAWNEE	Ron Weaver	X	
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

d. Belford bridge funding options: Request for Tribal support, IJIA grant application. Possible action to approve hiring of a grant writer.

- After a discussion with the board members about hiring a grant writer for Belford Bridge. Rebecca reported that a grant writer she spoke with said the deadline for the BFP grant is March 31st. Dan DeLozier made a motion for CED#1 to fund \$65,000.00 for the grant writer and to ask Pawnee County and Osage County to reimburse CED#1 for some or all the funds. Steve Talburt seconded the motion.

- *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Leon Warner	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin	X	
NOWATA	Timmie Benson	X	
OSAGE	Steve Talburt	X	
OTTAWA	Mike Furnas	X	
PAWNEE	Ron Weaver	X	

MEETING MINUTES FOR CIRCUIT ENGINEERING DISTRICT #1 REGULAR BOARD MEETING

ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

- *Mitch Antle asked the CED#1 management to create formal letters to Pawnee and Osage counties requesting funds for the grant writer.*

13. Review calendar of events for 2024

- *Mitch Antle announced that the next meeting would be held at Mayes County Fairgrounds in Pryor, OK.*

14. Adjourn

- *Dan DeLozier made the motion to adjourn, David Poindexter seconded.*

- *Roll call vote:*

COUNTY	APPOINTED REP.	Yes	No
CRAIG	Lowell Walker	X	
CREEK	Leon Warner	X	
DELAWARE	David Poindexter	X	
MAYES	Alva Martin	X	
NOWATA	Timmie Benson	X	
OSAGE	Steve Talburt	X	
OTTAWA	Mike Furnas	X	
PAWNEE	Ron Weaver	X	
ROGERS	Dan DeLozier	X	
TULSA	Alex Mills	X	
WASHINGTON	Mitch Antle	X	

- *Motion carried.*

CED#1 Checkbook Register

Date	Check #	Payee	Description	Debit	Credit	Budget Line Item #
2/23/2023	1196	Washington County District 2	Materials Request Grant -	50,000.00		15
2/23/2023	1197	Creek County District 2	Materials Request Grant -	50,000.00		15
2/23/2023	1198	Nowata County District 2	Materials Request Grant -	50,000.00		15
2/23/2023	1199	Guy Engineering Services	Program Management	16,538.17		3
3/1/2023		Statewide Circuit Revolv.	February Disbursement		77,680.44	0
3/23/2023	1200	Pawnee County District 2	Materials Request Grant -	50,000.00		15
3/23/2023	1201	Guy Engineering Services	Program Management	13,268.70		3
4/12/2023		Statewide Circuit Revolv.	March Disbursement		54,058.32	0
4/25/2023	1202	Delaware County District 1	Materials Request Grant -	50,000.00		15
4/25/2023	1203	Guy Engineering Services	Program Management	27,941.47		3
4/28/2023		Statewide Circuit Revolv.	April Disbursement		80,489.66	0
5/25/2023	1204	Rogers County District 1	Materials Request Grant -	50,000.00		15
5/25/2023	1205	Guy Engineering Services	Program Management	12,618.00		3
5/30/2023		OCCEDB	Elk City Auction		12,739.00	0
5/30/2023		Statewide Circuit Revolv.	May Disbursement		72,202.74	0
6/7/2023		Main Street Checks	Ordered Checks	82.83		20
6/29/2023	1206	State Auditors Office	Audit for FY21	8,000.00		11
6/29/2023	1207	State Auditors Office	Audit for FY22	10,000.00		11
6/29/2023	1208	Tulsa Connect	Website Domain Name	15.00		18
6/29/2023	1209	VOIDED CHECK				0
6/29/2023	1210	Guy Engineering Services	Program Management	15,911.77		3
6/29/2023	1211	Mayes County District 1	Materials Request Grant -	50,000.00		15
6/30/2023		Statewide Circuit Revolv.	June Disbursement		41,949.62	0
7/20/2023	1212	Guy Engineering Services	Program Management	13,173.92		3
8/11/2023		Statewide Circuit Revolv.	July Disbursement		60,040.00	0
8/24/2023	1213	Craig County District 2	Materials Request Grant -	50,000.00		15
8/24/2023	1214	Guy Engineering Services	Program Management	15,649.65		3
9/1/2023		Statewide Circuit Revolv.	August Disbursement		58,915.97	0
9/28/2023		Statewide Circuit Revolv.	September Disbursement		38,155.96	0
9/28/2023	1215	Creek County District 3	Materials Request Grant -	50,000.00		15
9/28/2023	1216	Ottawa County District 1	Materials Request Grant -	50,000.00		15
9/28/2023	1217	Guy Engineering Services	Program Management	19,188.40		3
10/19/2023	1218	Guy Engineering Services	Program Management	14,728.94		3
11/3/2023		Statewide Circuit Revolv.	October Disbursement		42,185.55	0
11/16/2023	1219	Guy Engineering Services	Program Management	14,943.69		3
12/1/2023		Statewide Circuit Revolv.	November Disbursement		52,953.16	0
12/7/2023	1220	Delaware County District 2	Materials Request Grant -	50,000.00		15
12/7/2023	1221	Guy Engineering Services	Program Management	15,711.09		3
1/25/2024	1222	Guy Engineering Services	Program Management	15,349.02		3
2/2/2024		Statewide Circuit Revolv.	December/January		139,867.00	0
				8,236,175.06	8,481,539.90	245,364.84



GUY ENGINEERING

6910 E 14th St
Tulsa, OK 74112
Tel: (918) 437-0282 Fax: (918) 512-2277
www.GUYengr.com

CIRCUIT ENGINEERING DISTRICT 1
ATTN: COMMISSIONER LOWELL WALKER
210 W DELAWARE AVE
SUITE 106
VINITA, OK 74301

Invoice number 1471-07
Date 02/02/2024
Project 1471E CED1 - FY24

For services through January 31, 2024

Description	Contract Amount	Percent Complete	Prior Billed	Current Billed	Total Billed	Remaining
Program Management	166,200.00	58.33	83,100.00	13,850.00	96,950.00	69,250.00
Total	166,200.00	58.33	83,100.00	13,850.00	96,950.00	69,250.00

PROJECT STATUS COORDINATION

Professional Fees

	Date	Hours	Rate	Billed Amount
Principal Engineer				
	01/17/2024	1.25	378.87	473.59
<i>Meeting with ODOT to update project statuses; follow up email with engineers and counties</i>				
	01/23/2024	0.50	378.87	189.44
<i>Meeting with grant writer to discuss approach for Belford Bridge</i>				
	01/29/2024	0.25	378.87	94.72
<i>Belford Bridge grant app - coordination with Garver and ODOT</i>				
Phase subtotal				757.75

CED AUDIT

Professional Fees

	Date	Hours	Rate	Billed Amount
Principal Engineer				
	01/09/2024	0.50	378.87	189.44
<i>Update district highlight letter for auditor</i>				

Invoice total 14,797.19

Aging Summary

Invoice Number	Invoice Date	Outstanding	Current	Over 30	Over 60	Over 90	Over 120
1471-07	02/02/2024	14,797.19	14,797.19				
	Total	14,797.19	14,797.19	0.00	0.00	0.00	0.00

CED Base Contract Time Export

Date	Phase Description	Activity	Employee Type	Employee	Notes	Hours
01/04/24	Program Management	E - Meeting	Principal Engineer	Rebecca Alvarez	Meeting with Tulsa Co to discuss funding options for bridges and processes for using CIRB funds.	0.75
01/08/24	Program Management	E - Project Management	Principal Engineer	Rebecca Alvarez	Update project balances on 5 year plan	2.25
01/09/24	Program Management	E - Project Management	Principal Engineer	Rebecca Alvarez	Updating balances per ODOT reports; correspondence with ODOT	2.50
01/09/24	Program Management	E - Project Management	PE II	Peter Ellis	Site visit with Delaware County D1 Commissioner, project description and location for priorities list for CIRB plan	1.00
01/10/24	Program Management	E - Project Management	Principal Engineer	Rebecca Alvarez	meeting with vendor asking to do work with CEDs	0.25
01/11/24	Program Management	E - Project Management	Principal Engineer	Rebecca Alvarez	Funding sources & brainstorming meeting with ODOT and Cherokee Nation	0.75
01/16/24	Program Management	R - Paperwork	ROW Agent III	Jason Mock	RSVP emails Agenda	1.00
01/18/24	Program Management	R - Paperwork	ROW Agent III	Jason Mock	Agenda RSVP's Sponsor contact Commissioner contact	1.00
01/18/24	Program Management	E - Project Management	Principal Engineer	Rebecca Alvarez	Agenda review; update project statuses & prepare attachment for meeting; research and inquire about grant writing for ILJA for Belford Br.	2.50
01/19/24	Program Management	R - Paperwork	ROW Agent III	Jason Mock	Agenda prep Meeting prep Contacting Creek County Contacting sponsor	0.50
01/22/24	Program Management	R - Paperwork	ROW Agent III	Jason Mock	RSVP's	1.00
01/23/24	Program Management	R - Paperwork	ROW Agent III	Jason Mock	RSVP's Conversation with Creek County for meeting Emailing Agenda Agenda	2.00
01/23/24	Program Management	E - Meeting	Principal Engineer	Rebecca Alvarez	Prep for CED meeting	0.50
01/24/24	Program Management	R - Paperwork	ROW Agent III	Jason Mock	Packets Printing Walmart	2.00
01/24/24	Program Management	E - Meeting	Principal Engineer	Rebecca Alvarez	CED meeting prep	0.50
01/25/24	Program Management	E - Meeting	Principal Engineer	Rebecca Alvarez	CED1 meeting; Discuss funding options for Tulsa Co with ODOT; Letter to Pawnee/Osage for funding request; Energy Dist meeting request	5.50
01/25/24	Program Management	R - Paperwork	ROW Agent III	Jason Mock	Meeting Prep Meeting	9.00

Date	Phase Description	Activity	Employee Type	Employee	Notes	Hours
01/26/24	Program Management	R - Paperwork	ROW Agent III	Jason Mock	Meeting Minutes Prep next months meeting update folders update checkbook	2.00
01/29/24	Program Management	E - Project Management	Principal Enginee	Rebecca Alvarez	Call with CED5 manager to compare notes	0.25
01/31/24	Program Management	E - Project Management	Principal Enginee	Rebecca Alvarez	OCCEDB meeting	6.00
01/31/24	Program Management	R - Paperwork	ROW Agent III	Jason Mock	Email list changes Sponsor contact Speaking with Commissioners Balance checkbook	1.00
						42.25

**CIRCUIT ENGINEERING DISTRICT #1
EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM**

Attachment 12a

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Estimated Cost	Funds Requested	Funds Issued	Reimburs-ement Source	Approved by CED	Xmtd to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance	Notes
----------	--------	-------	--------------	-------------------	-------	-----	----------------	-----------------	--------------	-----------------------	-----------------	----------------	--------------------------------	--------------	--------------------	-------

\$ 14,178,709 PROJECTS COMPLETED AND PAID BACK

Emergency Transportation Revolving Fund - CURRENT PROJECTS

Proj. ID	County	Dist.	Project Name	Bridge or Roadway	ETR #	JP#	Estimated Cost	Funds Requested	Funds Issued	Reimburs-ement Source	Approved by CED	Xmtd to OCCEDB	Anticipated Reimbursement Date	Funds Repaid	Cumulative Balance	Notes	
68	Osage	3	Blackburn Roadway	Roadway	ETRCR1-57-3(14)19	N/A	\$ 1,500,000	\$ 1,500,000	\$ 200,000	FHWA ER	6/20/2019	6/21/2019	July 2023	6/26/2023	\$ 172,707.64	\$ 2,172,709.64	Issued \$100k (twice) for initial studies and engineering
75	Ottawa	1	Br 33A Slope Repairs	Bridge	ETRCB1-58-2(13)20	N/A	\$ 400,000	\$ 400,000	\$ 400,000	ER	5/21/2020	5/22/2020		10/10/2023	\$ 280,134.26	\$ 2,052,843.90	
75	Ottawa	1	Br 29 Debris Removal	Bridge	ETRCB1-58-2(12)20	N/A	\$ 300,000	\$ 600,000	\$ 375,000	ER	5/21/2020	5/22/2020		8/9/2023	\$ 311,390.40	\$ 1,989,234.30	Increased from \$300k to \$375k; ER was approved
77	Rogers	3	Flint Rd	Roadway	ETRCR1-66-3(09)23	N/A	\$ 550,000	\$ 550,000	\$ 550,000	Sales Tax	4/27/2023	5/1/2023	2025			\$ 1,439,234.30	
78	Mayes	2	BR#88	Bridge	ETRCB1-49-2(06)23	N/A	\$ 200,000	\$ 200,000	\$ 200,000	Local Funds	5/25/2023	6/22/2023	7/1/2025			\$ 1,239,234.30	

CURRENT PROJECTS = \$ 3,250,000 \$ 1,725,000 = FUNDS ISSUED \$ 1,239,234.30

CIRCUIT ENGINEERING DISTRICT #1
Materials Request Grant Program (Funded thru CED Expense Budget)

Attachment 12b

ID	Cnty Rank	CED PRI	# of Proj	County	Dist.	Description of Project	Bridge No.	Span Length	Width	Type	Roadway	Length	Width2	Overlay Thickness	Cost Estimate	Amount Requested	Date Requested (executed)	Date Approved	Signed & Dated	Check #	Check Date	Commissioner Acknowledged	After photos received
137	6	136	20	Ottawa	1	E 40 Road Overlay					E 40 Road	1708 ft.	24'	3"	\$100,000	\$50,000	6/29/2023	7/20/2023	9/28/2023	1216	9/28/2023	yes	
140	2	139	21	Delaware	2	Culvert Replacement									\$50,000	\$50,000	8/25/2023	9/28/2023	12/7/2023	1220	12/7/2023	Kathy Parker	
Total																TOTAL FUNDED TO DATE:		\$6,526,236					

CURRENT PROJECTS AWAITING FUNDING

ID	Cnty Rank	CED PRI	# of Proj	County	Dist.	Description of Project	Bridge No.	Span Length	Width	Type	Roadway	Length	Width2	Overlay Thickness	Cost Estimate	Amount Requested	Date Requested (executed)	Date Approved	Signed & Dated	Check #	Check Date	Commissioner Acknowledged	After photos received
136	3	135	11	Nowata	3	412 Road Overlay					412 Road	3 miles	21"	2"	\$54,030	\$50,000	6/22/2023	6/29/2023					
138	6	137	12	Pawnee	1	EW S400 Road Overlay					EW S400	1 mile	22'	2"	\$175,000	\$50,000	5/1/2023	8/24/2023					
139	6	138	13	Pawnee	3	NS 36700 Road Overlay					NS 36700	1 mile	22'	2"	\$170,000	\$50,000	4/12/2023	8/24/2023					
141	2	140	22	Delaware	1	E 340 Road Overlay					E 340 Road	2,955 Ft.	22'	3"	\$79,170	\$50,000	11/17/2023	12/7/2023					
142	1	142	17	Craig	3	4420 Road Overlay					4420 Road	1 mile	22'	4"	\$191,415	\$50,000	12/17/2023						
143	4	141	13	Mayes	1	N440 Road Overlay					N440 Road	1 mile	20'	2"	\$144,556	\$50,000	1/8/2024	1/25/2024					
Total																Projects ready for funding:		\$300,000					

2024 Co. Class. Order	COUNTY	# of funded Requests	FUNDED TO DATE	# of Pending Requests	Pending Amount Requested
1	CRAIG	16	\$750,000	1	\$ 50,000
2	DELAWARE	21	\$935,511	1	\$ 50,000
3	NOWATA	10	\$499,325	1	\$ 50,000
4	MAYES	12	\$600,000	1	\$ 50,000
5	OTTAWA	20	\$950,000		
6	PAWNEE	11	\$600,000	2	\$ 100,000
7	ROGERS	5	\$250,000		
8	CREEK	18	\$850,000		
9	OSAGE	13	\$541,400		
10	WASHINGTON	8	\$400,000		
11	TULSA	3	\$150,000		
	TOTAL	137	\$6,526,236	6	\$ 300,000

Selection policy adopted March 2016:

1. County Classification Designation Order.
2. Number of Grants each county has received.
3. Immediate need of the project.

CED#1 MATERIALS REQUEST GRANT APPLICATION

Date of request: 11/30/2023

County Priority: 1

County: Craig

District: 3

Contact Person: Strenton Langley

Phone: 918-244-3432

DESCRIPTION OF PROJECT: (describe the location and work to be performed):

asphalt 4420 between 310 and 300

Planned month and year of construction: _____

BRIDGE

Bridge No.: _____

Span Length: _____

Bridge Width: _____

Bridge Type: _____

ROADWAY

Road No.: 4420

Length: 1 mile

Width: 22 ft wide

Overlay Thickness: 4"

MATERIALS REQUESTED:

asphalt
culvert

PURPOSE / JUSTIFICATION:

improving road

ESTIMATED COST OF TOTAL PROJECT: 191,415.00

AMOUNT OF FUNDS REQUESTED FROM CED: 50,000

PROJECT WILL MEET ODOT FORCE ACCOUNT STANDARDS. YES

ATTACHMENTS REQUIRED:

- BEFORE PICTURES OF PROJECT SITE
- PROPOSED PLAN (SKETCH IS ACCEPTABLE)

CIRCUIT ENGINEERING DISTRICT #1
APPROVAL
CED Board Member
CED Approval Date
Check #
Check Rec'd by

BOARD OF COUNTY COMMISSIONERS
<u>12-4-23</u> COUNTY, OKLAHOMA
Date
Chairman <u>[Signature]</u>
Member <u>[Signature]</u>
Member <u>[Signature]</u>
Attest: County Clerk <u>[Signature]</u>



**RESOLUTION
BY
THE BOARD OF COUNTY COMMISSIONERS, CRAIG COUNTY
VINITA, OKLAHOMA**

WHEREAS, the Board of County Commissioners of Craig County within and for the State of Oklahoma, being in regular session on this the 4 day of December, 2023.

WHEREAS, all the members of the Board being present, the following motion was made Trent Langley, seconded by Lowell Walker

Roll call vote Lowell Walker-yes Hugh Gordon-yes Trent Langley-yes

1. **NOW, THEREFORE, BE IT RESOLVED** by the Board of County Commissioners, Craig County, State of Oklahoma, that they do hereby approve District #3 to apply for CED #1 Material Request Grant Application for asphalt on 4420 Rd between 310 Rd and 300Rd.

WITNESS OUR HANDS this the 4 day of December, 2023.

**BOARD OF COUNTY COMMISSIONERS
VINITA, OKLAHOMA**

Lowell Walker

CHAIRMAN

Hugh A Gordon

MEMBER

[Signature]


MEMBER






[Signature]
CRAIG COUNTY CLERK

Untitled Map

Write a description for your map.



Legend

-  Feature 1
-  Landrum Cemetery
-  Mike Sasser Saddlery



2000 ft

Google Earth

Rd

E 300 Rd

S 4420 Rd

S 4420 Rd

S 4420 Rd

E 310 Rd

CED1 Projects - By County

FY	JP No	County	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	404 Permit
FY 24	28530(04)	Craig D1	Br 5 & 6 Big Creek (No Federal Funds)	June 2023 letting	Construction	GUY - Pete	Garver	6/15	County	done	12/13/2021
FY 25	30448(06)	Craig D1	Br 27 Pretty Creek (Big Creek)	Environmental underway; bridge being donated to Claremore	Right of Way	GUY - Pete	Kleinfelder				
FY 25	30448(07)	Craig D1	Br 27 Pretty Creek (Big Creek)		Utilities	GUY - Pete					
FY 28	30448(04)	Craig D1	Br 27 Big (Pretty) Creek - (Federal - hist br, NEPA under way)	Cont est 4/2023 - \$2.3M	Construction	GUY - Pete					
FY 24	31132(07)	Craig D1	Br 81 Pryor Creek (Federal-TTPB-grant program)		Utilities	GUY - Pete					
FY 24	31132(06)	Craig D1	Br 81 Pryor Creek (Tribal-TTPB-grant program)	R/W under way	Right of Way	GUY - Pete	Kleinfelder	9/15/2021	GUY		
FY 28	31132(04)	Craig D1	Br 81 Pryor Creek (Federal-TTPB-grant program)	Const est 4/2023 - \$900k	Construction	GUY - Pete					
FY 27	31133(06)	Craig D1	Br 62 White Creek (Federal - not hist br, possible wetlands) (Federal-TTPB-grant program)	Prelims submitted 6/2022; Need PIH; Waiting on environmental to start	Right of Way	GUY - Pete					
FY 27	31133(07)	Craig D1	Br 62 White Creek (Federal - not hist br, possible wetlands)(Federal-TTPB-grant program)		Utilities	GUY - Pete					
FY 27	32119(06)	Craig D1	Br 61A Unnamed Creek (Federal-TTPB-grant program)		Right of Way	GUY - Pete					
FY 27	32119(07)	Craig D1	Br 61A Unnamed Creek (Federal-TTPB-grant program)		Utilities	GUY - Pete					
FY 28	32120(05)	Craig D1	Br 29 Unnamed Creek (NO fed)	funding agreement done	Engineering						
FY 28	32125(05)	Craig D2	NS 4450 LWC Russell Creek (Yost) (Federal - possible wetlands)		Engineering						
FY 25	36109(05)	Craig D2	LWC Russell Creek NS 4420 (NO fed)	Engineering under way	Engineering	GUY - Pete					
FY 27	36109(06)	Craig D2	LWC Russell Creek NS 4420 (NO fed)		Right of Way	GUY - Pete					
FY 27	36109(07)	Craig D2	LWC Russell Creek NS 4420 (NO fed)		Utilities	GUY - Pete					
FY 28	36109(04)	Craig D2	LWC Russell Creek NS 4420 (NO fed)	Const est 4/2023 - \$1.5M	Construction	GUY - Pete					
FY 24	30101(04)	Craig D3	Br 100 Trib to Locust Creek (federal)	NOV 2023 letting	Construction	GUY - Pete	Garver	11/22/22	GUY	10/6/2021	submitted to Geoff on 2/9
FY 25	31116(04)	Craig D3	Br 51 Jones Creek (federal)	R/W complete; Utility field meetings held; const est 4/2023 - \$1.11M; move to FY25 due to funding shortfall; FFR done; April submission; August 24 letting	Construction	GUY - Pete	Garver	2/15/2021	GUY	8/10/2023	app submitted 11/2023
FY 27	31130(06)	Craig D3	Br 53 Coal Creek (federal - but could change if NEPA hasn't started)	Waiting on NEPA to start	Right of Way	GUY - Todd					
FY 27	31130(07)	Craig D3	Br 53 Coal Creek (federal - but could change if NEPA hasn't started)		Utilities	GUY - Todd					
FY 25	36110(05)	Creek D1	Br 191 N3800 Unnamed Creek (Federal - maj collector)	Funding agreement done; County to send in selection documents	Engineering	Kellogg					
FY 27	36110(06)	Creek D1	Br 191 N3800 Unnamed Creek (Federal - maj collector)		Right of Way	Kellogg					
FY 27	36110(07)	Creek D1	Br 191 N3800 Unnamed Creek (Federal - maj collector)		Utilities	Kellogg					
FY 28	36110(04)	Creek D1	Br 191 N3800 Unnamed Creek (Federal - maj collector)		Construction	Kellogg					
FY 25	36112(05)	Creek D1	Br 116 N37700 Unnamed (Federal - possibly apply for lake access?)	ODOT to work on funding agreement; need engineering selection	Engineering						
FY 27	36112(06)	Creek D1	Br 116 N37700 Unnamed (Federal - possibly apply for lake access?)		Right of Way						
FY 27	36112(07)	Creek D1	Br 116 N37700 Unnamed (Federal - possibly apply for lake access?)		Utilities						
FY 28	36112(04)	Creek D1	Br 116 N37700 Unnamed (Federal - possibly apply for lake access?)		Construction						
FY 24	30473(04)	Creek D2	Br 23 Trib to Little Salt Creek (Federal)	June 2023 letting	Construction	GUY - Ryan	Able	9/27/2019	Meshek	done	Issued 8/2/2022
FY 25	36113(05)	Creek D2	BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal - fed lands)	funding agreement done; need engineering selection	Engineering						
FY 28	36113(06)	Creek D2	BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal - fed lands)		Right of Way						
FY 28	36113(07)	Creek D2	BR 9 N3697 Unnamed, Br 12 N3697 Unnamed (Federal - fed lands)		Utilities						
FY 24	30474(04)	Creek D3	Br 257 Deep Fork River (Federal -Tribal-TTP)	No utilities impacted; R/W under way - title issue; Finals due Oct 2023; const est 4/2023 - \$1.15M; Submitting for BIP grant which will delay construction letting	Construction	GUY - Pete	Kleinfelder	5/25/2021	GUY		404 submitted in May 2023
FY 25	32295(06)	Creek D3	Br 254 Little Deep Fork Creek (Federal-TTPB grant program)	environmental underway; PIH held 9/27/2021; funding agreement done	Right of Way	GUY - Olga	Hudson Prince	NTP to env 10/2023			
FY 25	32295(07)	Creek D3	Br 254 Little Deep Fork Creek (Federal-TTPB grant program)		Utilities	GUY - Olga					
FY 27	32295(04)	Creek D3	Br 254 Little Deep Fork Creek (Federal-TTPB grant program)	Const est 4/2023 is \$2.2M	Construction	GUY - Olga					
FY 28	36114(05)	Creek D3	Br 228 E0880 West Fork Sandy Creek (Federal - 404 issue)	ODOT to work on funding agreement (due March 31); move to FY28 due to funding shortfall and re-prioritization by county	Engineering						
FY 28	30482(05)	Delaware D1	Br 35 Trib to Whitewater Creek (Federal-TTPB-grant program)	Might switch to local funding and apply for TTPB funds	Engineering						
FY 25	31224(05)	Delaware D1	Br 30 Unnamed Creek (Federal-TTPB-grant program)	funding agreement done	Engineering						

FY	JP No	County	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	404 Permit
FY 27	31224(06)	Delaware D1	Br 30 Unnamed Creek (Federal-TTPB-grant program)		Right of Way						
FY 27	31224(07)	Delaware D1	Br 30 Unnamed Creek (Federal-TTPB-grant program)		Utilities						
FY 28	31224(04)	Delaware D1	Br 30 Unnamed Creek (Federal-TTPB-grant program)		Construction						
FY 25	34449(05)	Delaware D1	Br 12, 13, 14 Fly Creek (NO fed)	funding agreement done	Engineering						
FY 27	34449(06)	Delaware D1	Br 12, 13, 14 Fly Creek (NO fed)		Right of Way						
FY 27	34449(07)	Delaware D1	Br 12, 13, 14 Fly Creek (NO fed)		Utilities						
FY 24	29410(04)	Delaware D2	Kelly Bridge Drowning Creek (Federal)	delayed letting due to design issues; environmental underway for revisions; slide to FY25	Construction	Rose & McCrary		10/9/2020	Universal	done	Expires 3/14/26
FY 27	31230(06)	Delaware D2	Br 37 Whitewater Creek (Federal-TTPB-grant program)	Waiting on NEPA to start	Right of Way	GUY - Todd					
FY 27	31230(07)	Delaware D2	Br 37 Whitewater Creek (Federal-TTPB-grant program)		Utilities	GUY - Todd					
FY 24	34450(05)	Delaware D2	Br 57 Beaty Creek (Federal-TTPB-grant program)	NTP 8/17/23; Prelims due 5/2024; need NEPA checklist	Engineering	GUY - Todd					
FY 25	34450(06)	Delaware D2	Br 57 Beaty Creek (Federal-TTPB-grant program)		Right of Way						
FY 25	34450(07)	Delaware D2	Br 57 Beaty Creek (Federal-TTPB-grant program)		Utilities						
FY 28	34450(04)	Delaware D2	Br 57 Beaty Creek (Federal-TTPB-grant program)		Construction						
FY 27	29344(06)	Delaware D3	Br 99 Flint Creek New Life Ranch Road S470 Rd (Federal - Tribal-TIP)	MOU between County and Tribe being revised; Send property owners brochure and have a sit down meeting with the landowners	Right of Way	Rose & McCrary			Pinnacle		
FY 27	29344(07)	Delaware D3	Br 99 Flint Creek New Life Ranch Road S470 Rd (Federal - Tribal-TIP)		Utilities	Rose & McCrary			Pinnacle		
FY 27	32842(06)	Delaware D3	Br 104 Fivemile Hollow Creek (Federal - scenic river)	Environmental underway; PIH mtg 10/23/23; funding agreement done	Right of Way	Rose & McCrary	Garver	need draft r/w plans			
FY 27	32842(07)	Delaware D3	Br 104 Fivemile Hollow Creek (Federal - scenic river)		Utilities	Rose & McCrary					
FY 28	32842(04)	Delaware D3	Br 104 Fivemile Hollow Creek (Federal - scenic river)		Construction	Rose & McCrary					
FY 24	38141(05)	Delaware D3	Br 112 Saline Creek (Tribal-TTPB-grant program)	Engineering contracting process underway; waiting on NTP	Engineering	GUY - Pete					
FY 27	38141(06)	Delaware D3	Br 112 Saline Creek (Fed - TTPB grant)		Right of Way						
FY 27	38141(07)	Delaware D3	Br 112 Saline Creek (Fed - TTPB grant)		Utilities						
FY 28	38141(04)	Delaware D3	Br 112 Saline Creek		Construction						
FY 28	36111(05)	Mayes D1	Br 12A Pryor Creek (Fed-TTPB grant)	Engineering selection complete 3/1/23; re-prioritized by county - move to FY28	Engineering	Kellogg					
FY 27	31147(06)	Mayes D2	Br 85 & 89 Creek - Sportsman Acres (Federal-TTPB-grant program)		Right of Way	Kellogg		4/2021			
FY 27	31147(07)	Mayes D2	Br 85 & 89 Creek - Sportsman Acres (Federal-TTPB-grant program)	Est as of 4/2023 is \$150k	Utilities	Kellogg					
FY 28	31147(05)	Mayes D2	Br 85 & 89 Creek - Sportsman Acres (Federal-TTPB-grant program)	Const est as of 4/2023 is \$1.8M; applying for BIP grant funding	Construction	Kellogg					
FY 25	34456(06)	Mayes D2	E 520 Rd N3410 to N4320 (NO fed)	Changed to state funding 1/30/23; NEPA underway; PIH held 3/22; funding agreement done	Right of Way	GUY - Olga	GUY - checklist				
FY 25	34456(07)	Mayes D2	E 520 Rd N3410 to N4320 (NO fed)		Utilities	GUY - Olga					
FY 27	34456(04)	Mayes D2	E 520 Rd N3410 to N4320 (NO fed)	Const est as of 4/2023 is \$2.875M	Construction	GUY - Olga					
FY 25	30687(04)	Mayes D3	Br 100 Trib to Crutchfield Branch(Federal-TTPB-grant program)	1 ROW parcel not complete (1 parcel); Utilities underway; working on final plans; const est 4/2023 is \$800k; moved to FY25 due to r/w issues	Construction	GUY - Ryan	Guernsey	10/13/2019	GUY		expired 3/18/2022
FY 25	30504(06)	Nowata D1	E260 Trib to Lightning LWC (NO fed)	environmental checklist underway; PIH 5/17/22; revise funding agreement	Right of Way	GUY - Olga		GUY - checklist method			
FY 25	30504(07)	Nowata D1	E260 Trib to Lightning LWC (NO fed)		Utilities	GUY - Olga					
FY 27	30504(04)	Nowata D1	E260 Trib to Lightning LWC (NO fed)	Const est as of 4/2023 - \$950k	Construction	GUY - Olga					
FY 25	34457(06)	Nowata D1	NS 423 Lightning Creek LWC (NO fed)	environmental checklist underway; PIH held, funding agreement complete	Right of Way	GUY - Olga		GUY - checklist method			
FY 25	34457(07)	Nowata D1	NS 423 Lightning Creek LWC (NO fed)		Utilities	GUY - Olga					
FY 27	34457(04)	Nowata D1	NS 423 Lightning Creek LWC (NO fed)	Const est as of 4/2023 - \$1.75M	Construction	GUY - Olga					
FY 28	34458(05)	Nowata D1	EW Trib to Purgatory Creek		Engineering						
FY 25	30496(04)	Nowata D2	NS 413 Hickory Creek LWC (Federal)	Const est 4/2023 - \$1.4M; move to FY25 due to project readiness; R/W underway; 90% due early 2024	Construction	GUY - Pete		January 2021	GUY		
FY 28	34459(05)	Nowata D2	Br 30 Trib to Hickory Creek		Engineering						
FY 27	32201(05)	Nowata D3	Br 5 Chuckle Creek		Engineering						
FY 25	30546(04)	Osage D1	Br 97 Salt Creek (NO federal - R/W issue)	ODOT to do environmental re-eval before requesting 404 permit extension (requested); utility affidavit done; FFR held; June PS&E submission; Sept 2024 letting	Construction	GUY - Todd	Enercon	6/9/2016; needs re-eval	County	9/26/2023	Application submitted in 2015
FY 25	36115(05)	Osage D1	Br 86 Bird Creek 5782C (Federal - Tribal - TTPB grant)	funding agreement done; need engineering selection	Engineering						
FY 24	31249(06)	Osage D2	Rock School Rd 100th W Ave	added due to additional r/w costs	Right of Way	GUY - Russell			SRLS		

FY	JP No	County	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	404 Permit
FY 27	31249(04)	Osage D2	Rock School Rd 100th W Ave (NO fed)	11/16/22 - R/W phase to encumber \$500k more money due to increasing cost of utility relocations; Const est as of 4/2023 is \$1.52M	Construction	GUY - Russell					
FY 25	34578(04)	Osage D2	Holt Rd Embankment Repair (FEMA; NEPA checklist method)	April 2024 letting	Construction	GUY - Pete		8/30/21	GUY		app 2022
FY 24	34401(04) - old 34579 - new	Osage D3	Blackburn Road Embankment Repair (Federal - ER funds pulled)	FHWA pulled ER funds as of 7/2023; 11/28/23 - County decided to swap this with JP 29416 Br 220 Claremore Ck.	Construction	Kellogg			Pinnacle		submitted June 2023
FY 25	34401(04) - old 34579 - new	Osage D3	Blackburn Road Embankment Repair (Federal - ER pulled)	Const est as of 4/2023 is \$3.04M; federal funds in FY24 & CIRB funds in FY25; FHWA pulled ER funds as of 7/2023; 11/28/23 - County decided to swap this with JP 24916 Br 220 Claremore Ck.	Construction	Kellogg					10/2023
FY 28	33562(04)	Ottawa D2	Br 87 Sycamore Creek - Strawberry Bridge		Construction	GUY - Ryan					
FY 24	31170(04)	Ottawa D3	Br 72 Coal Creek & EW120 Rd & N520 Rd - STP (RD)(BR) (Federal FY 23 funds) (CIRB FY24) (Federal - Tribal-TTPB-grant program)	R/W nearly done; Utilities underway; FFR done; Move to August 2024 letting due to status	Construction	GUY - Todd	Garver	6/29/2020 - need re-eval	GUY		need 404 re-eval (3/18/22 expired)
FY 24	33565(06)	Ottawa D3	E140, S540, E130 Historic Rt 66 Road - Ph 1 (Federal - possible TAP)	PIH held; environmental underway - possible individual permit? Issues with typical section and stakeholders; stakeholder meeting held 9/27/23	Right of Way	GUY - Todd	Stantec				
FY 24	33565(07)	Ottawa D3	E140, S540, E130 Historic Rt 66 Road - Ph 1 (Federal - possible TAP)		Utilities	GUY - Todd					
FY 25	33565(04)	Ottawa D3	E140, S540, E130 Historic Rt 66 Rehab Ph 1 (Federal - possible TAP)	PIH 7/2022; Environmental underway; no r/w needed	Construction	GUY - Todd					
FY 27	32157(06)	Pawnee D1	Br 79 Panther Creek (Federal - could possibly be state)		Right of Way	Kellogg					
FY 27	32157(07)	Pawnee D1	Br 79 Panther Creek (Federal - could possibly be state)		Utilities	Kellogg					
FY 26	25444(04)	Pawnee D2	Br 2 Belford Bridge (Federal -Tribal-TTPB-grant program)	PS&E plans received; Environmental underway; Const est 4/2023 is \$16.2M	Construction	M-B / ISG	ODOT		County	done	expires 10/2023
FY 24	30588(04)	Pawnee D2	Br 19 Mud Creek (Federal)	October 2023 letting	Construction	Meshek		10/1/2018	Meshek	done	App submitted to Corps
FY 25	32156(06)	Pawnee D2	Br 40 Turkey Creek (Federal)	R/W awaiting start, need r/w selection, needs funding agreement (needs reprogramming)	Right of Way	Kellogg	Kleinfelder	3/2021			
FY 25	32156(07)	Pawnee D2	Br 40 Turkey Creek (Federal)		Utilities	Kellogg					
FY 28	32156(04)	Pawnee D2	Br 40 Turkey Creek (Federal)		Construction	Kellogg					
FY 25	28601(05)	Rogers D1	Br 75 Little Dog Creek (NO fed)	need engineering selection	Engineering						
FY 28	28601(06)	Rogers D1	Br 75 Little Dog Creek (NO fed)		Right of Way						
FY 28	28601(07)	Rogers D1	Br 75 Little Dog Creek (NO fed)		Utilities						
FY 25	32844(04)	Rogers D1	N4310 LWC near E330 Pryor Creek (Federal)	R/W plans on the shelf; const est 4/2023 is \$1.2M; Cmr to do r/w acquisition selection	Construction	Kellogg	Kleinfelder	8/2023			
FY 25	30610(06)	Tulsa D1	Br 7 Trib to Skalall Creek (NO fed)	PIH 8-9-23; nepa checklist underway; funding agreement done; R/W is underway	Right of Way	CEC	CEC				
FY 25	30610(07)	Tulsa D1	Br 7 Trib to Skalall Creek (NO fed)		Utilities	CEC					
FY 27	30885(04)	Tulsa D1	E 51st St - 162nd to 177th & Intersection (Federal - STP INCOG)	Const est 4/2023 is \$7.65M; supplement the funding agreement for additional engineering	Construction	GUY - Russell	Garver	7/28/2020	Meshek		
FY 27	31223(06)	Tulsa D1	Br 47 Charley Creek (Federal - could possibly remove)		Right of Way	Kellogg					
FY 27	31223(07)	Tulsa D1	Br 47 Charley Creek (Federal - could possibly remove)	Est 4/2023 is \$90k	Utilities	Kellogg					
FY 25	32179(06)	Tulsa D1	Br 48 106th St N Hominy Creek (NO fed)	PIH 6/27/2022; R/W underway; environmental checklist done; funding agreement done; 11/14/2023 - per ODOT, funds already encumbered	Right-of-Way	Garver	Garver	done	Meshek		
FY 25	32179(07)	Tulsa D1	Br 48 106th St N Hominy Creek (NO fed)		Utilities	Garver					
FY 28	32179(04)	Tulsa D1	Br 48 106th St N Hominy Creek (NO fed)	4/2023 - updated const \$3.5M	Construction	Garver					
FY 27	30608(06)	Tulsa D2	Br 231 Sand Creek (NO fed)	funding agreement done	Right of Way	GUY - Todd					
FY 27	30608(07)	Tulsa D2	Br 231 Sand Creek (NO fed)		Utilities	GUY - Todd					
FY 28	25487(04)	Tulsa D2	Dip Creek Road (NO fed)	Const est 4/2023 is \$1M; Ryan to ask about environmental checklist supplement thru engr & funding for r/w & utils (8/2023)	Construction	Olsson		9/2009			
FY 25	29345(08)	Tulsa D3	101st - Memorial to Mingo (Federal - INCOG STP)	10/25/2022 - split into 2 projects with 2 JP numbers - 29345(04) Mingo to Garnett (Ph2) and 29345(08) Memorial to Mingo (Ph1 & \$3M STP); ROW underway; per Tulsa Co 4/2023 - project not ready to let until Summer 2024 - move to FY25; 90% plans submitted; schedule FFR (08) - on hold due to legal issue with Bixby; SWAP PRIORITY WITH (04) PROJECT	Construction	Garver	Garver	2019	Meshek		Need 404 permit application
FY 28	29345(07)	Tulsa D3	101st - Mingo to Garnett (Federal - INCOG STP possible)	11/14/23 move up to FY25 due to (08) project sliding; R/W underway; needs 404 permit app	Utilities	Garver	Garver	done	Meshek	done	
FY 24	30132(04)	Tulsa D3	Br 218 Snake Creek (NO Fed)	April 2024 letting	Construction	GUY - Aaron	Garver	6/2/2021 Checklist method	Meshek	done	404 submitted 8/24/22
FY 27	33567(04)	Tulsa D3	121st St Elwood to US-75 (Federal, Bond/SalesTax)	Const estimate is \$6.4M	Construction	Crafton Tull	Garver	3/9/22	Meshek		
FY 25	31175(06)	Washington D2	Br 115 Timberlake Creek (Federal - historic br)	NEPA/4f underway - historic bridge adoption (to Sapulpa); 10/2023 - project canceled	Right of Way	GUY - Pete	Stantec				
FY 25	31175(07)	Washington D2	Br 115 Timberlake Creek (Federal - historic br)	10/2023 - project canceled	Utilities	GUY - Pete					

FY	JP No	County	Description	Status	Project Phase	Engineer	Enviro	Enviro done?	ROW	ROW done?	404 Permit
FY 27	31175(04)	Washington D2	Br 115 Timberlake Creek (Federal - historic br)	project canceled	Construction	GUY - Pete					
FY 27	34468(06)	Washington D2	BISON RD (US60 S 2 MI) BR 72 FISH CREEK (Federal - possible matching funds from locals)	PIH 6/2022; Est as of 4/2023 is \$228k	Right of Way	Kellogg					
FY 27	34468(07)	Washington D2	BISON RD (US60 S 2 MI) BR 72 FISH CREEK (Federal - possible matching funds from locals)	Est as of 4/2023 is \$750k	Utilities	Kellogg					
FY 27	34470(05)	Washington D2	E2200 Rd (US75 E 2 Mi) Br 77 Fish Creek		Engineering						
FY 24	30616(04)	Washington D3	Br 119 Double Creek (Federal - Tribal - TIP)	April 2024 letting	Construction	Meshek		1/19/2021	Meshek	done	Issued 2/7/23, exp. 3/14/26
FY 25	31177(06)	Washington D3	Br 146 Saunders Creek (Federal -Tribal-TTPB-grant program)	PIH 6/2022; NEPA complete; awaiting R/W submission	Right of Way	Kellogg	Kleinfelder	done			
FY 25	31177(07)	Washington D3	Br 146 Saunders Creek (Federal -Tribal-TTPB-grant program)	increased to \$120k per ODOT email 1/3/23	Utilities	Kellogg	Kleinfelder	done			
FY 27	31177(04)	Washington D3	Br 146 Saunders Creek (Federal -Tribal-TTPB-grant program)	Const est as of 4/2023 is \$1.0M	Construction	Kellogg	Kleinfelder				

CED#1 2024 CALENDAR OF EVENTS	
DATE	ITEM OF INTEREST
January 1, 2024	New Years Day Holiday
January 31, 2024	ACCO/SIG-SIF/OCCEDB Board meeting
January 25, 2024	CED#1 Meeting/Energy District meeting, Creek County Fairgrounds, Kellyville
February 6-8, 2024	CODA - Norman
February 19, 2024	Presidents Day Holiday
February 28, 2024	ACCO/SIG-SIF/OCCEDB Board meeting
February 22, 2024	CED#1 Meeting, Mayes County Fairgrounds, Pryor, OK
March 14, 2024	CED#1 Meeting, Osage County Fairgrounds, Pawhuska, OK
March 28, 2024	ACCO/SIG-SIF/OCCEDB Board meeting
March 27-28, 2024	ACCO Spring Conference 2024
March 29, 2024	Good Friday
April 24, 2024	ACCO/SIG-SIF/OCCEDB Board meeting
April 25, 2024	CED#1 Meeting/Energy District Meeting, Nowata County Fairgrounds, Nowata, OK
May 22, 2024	ACCO/SIG-SIF/OCCEDB Board meeting
May 23, 2024	CED#1 Meeting, Pawnee County Fairgrounds, Pawnee, OK
May 27, 2024	Memorial Day
June 26, 2024	ACCO/SIG-SIF/OCCEDB Board meeting
June 27, 2024	CED#1 Meeting, Rogers County Fairgrounds Building, Claremore, OK
July 4, 2024	Independence Day
July 25, 2024	CED#1 Meeting/Energy District Meeting, Mayes County Fairgrounds, Pryor, OK
July 31, 2024	ACCO Summer Safety Conference
August 1, 2024	ACCO/SIG-SIF/OCCEDB Board meeting
August 28, 2024	ACCO/SIG-SIF/OCCEDB Board meeting
August 29, 2024	CED#1 Meeting, Bartlesville Community Center, Bartlesville, OK
August 29, 2024	ACCO District Meeting, Bartlesville Community Center, Bartlesville, OK
September 2, 2024	Labor Day
Sept. 11-13, 2024	CODA - Tulsa
September 25, 2024	ACCO/SIG-SIF/OCCEDB Board meeting
September 26, 2024	CED#1 Meeting, Northeastern Tribal Health Systems, Miami, OK
October 24, 2024	CED#1 Meeting, Delaware County Fairgrounds, Jay, OK
October 30, 2024	ACCO/SIG-SIF/OCCEDB Board meeting
November 11, 2024	Veteran's Day Holiday
November 13-14, 2024	ACCO Fall Conference 2024
November 14, 2024	ACCO/SIG-SIF/OCCEDB Board meeting
November 21, 2024	CED#1 Meeting/Energy District Meeting, Craig County Fairgrounds, Vinita, OK
November 28, 2024	Thanksgiving Holiday
December 12, 2024	CED#1 Meeting, Warren CAT, Tulsa, OK
December 18, 2024	ACCO/SIG-SIF/OCCEDB Board meeting
December 25, 2024	Christmas Holiday