










Date Check # Payee Debit Credit

Budget
Line

Item #Description

CED#1 Checkbook Register

11/4/2021 1164 Craig County District 1 Materials Request Grant - 50,000.00 15

11/4/2021 1165 Aqua Vita Website upgrade 62.50 18

11/4/2021 1166 Guy Engineering Services Program Management 10,000.00 3

12/16/2021 1167 Guy Engineering Services Program Management 10,563.47 3

1/26/2022 Statewide Circuit Revolv. January - February 173,478.13 0

1/26/2022 1168 Guy Engineering Services Program Management 15,894.03 3

3/3/2022 1169 Guy Engineering Services Program Management 15,226.46 3

3/3/2022 1170 Ottawa County District 1 Materials Request Grant - 50,000.00 15

3/3/2022 1171 Ottawa County District 2 Materials Request Grant - 50,000.00 15

3/3/2022 1172 Nowata County District 1 Materials Request Grant - 50,000.00 15

3/24/2022 1173 Guy Engineering Services Program Management 10,921.70 3

3/25/2022 Statewide Circuit Revolv. March Disbursement 108,383.13 0

3/31/2022 Yaffe Metals Used Beam Scrapping 28,600.00 0

4/28/2022 1174 Guy Engineering Services Program Management 10,352.40 3

4/28/2022 1175 Craig County District 3 Materials Request Grant - 50,000.00 15

4/28/2022 1176 Delaware County District 1 Materials Request Grant - 50,000.00 15

4/28/2022 1177 Rogers County District 3 NACO Conference 2,347.81 2

4/29/2022 Statewide Circuit Revolv. April Disbursement 67,161.64 0

5/26/2022 1178 Delaware County District 2 Materials Request Grant - 50,000.00 15

5/26/2022 1179 Guy Engineering Services Program Management 18,749.81 3

5/26/2022 1180 Tulsa Connect Domain Registry 15.00 18

5/27/2022 Statewide Circuit Revolv. May Disbursement 59,519.85 0

5/31/2022 OCCEDB Elk City Auction 13,586.44 0

6/30/2022 1181 Guy Engineering Services Program Management 17,936.51 3

6/30/2022 1182 Creek County District 2 Materials Request Grant - 50,000.00 15

7/21/2022 1183 Guy Engineering Services Program Management 11,221.87 3

7/26/2022 Statewide Circuit Revolv. July Disbursement 58,549.71 0

7,034,594.06 7,208,642.64 174,048.58
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CIRCUIT ENGINEERING DISTRICT #1

EMERGENCY AND TRANSPORTATION (ETR) REVOLVING FUND PROGRAM

Proj.

ID
County Dist.

Project
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Roadway
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Funds

Repaid

12,973,209$   
PROJECTS COMPLETED 

AND PAID BACK

Proj.

ID
County Dist.

Project
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Roadway
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38 Delaware 3 New Life Ranch Road Roadway ETRCR1-21-3(07)14  29344 N/A 285,500$     285,500$            285,500$                Tribal 6/19/2014 6/25/2014 June 2018 1,914,502$            

62 Delaware 2 BR 56 Beaty Creek Bridge ATRCB1-21-2(18)18 33915 N/A 220,000$     220,000$            220,000$                CIRB / FEMA 11/16/2017 12/21/2017 Late 2022 1,694,502$            
 FEMA funds - submitted 

paperwork to FEMA 1/2022 

67 Osage 2
Holt Road

Embankment Rpr
Roadway ETRCR1-57-2(15)19 N/A N/A 900,000$     900,000$            200,000$                FHWA ER 6/20/2019 6/21/2019 July 2020 1,494,502$            

 Issued $100k (twice) for

initial studies & engineering 

68 Osage 3 Blackburn Roadway Roadway ETRCR1-57-3(14)19 N/A N/A 1,500,000$  1,500,000$         200,000$                FHWA ER 6/20/2019 6/21/2019 July 2020 1,294,502$            
 Issued $100k (twice) for

initial studies and engineering 

74 Ottawa 1,2,3 Constr Small Bridges Bridge ETRCB1-58-1(11)20 N/A Yes 700,000$     500,000$            500,000$                CBRI 4/23/2020 4/24/2020 June 2022 Jul-22 250,000$              1,044,502$            

75 Ottawa 1 Br 33A Slope Repairs Bridge ETRCB1-58-2(13)20 N/A N/A 400,000$     400,000$            400,000$                ER 5/21/2020 5/22/2020 June 2022 644,502$               

75 Ottawa 1 Br 29 Debris Removal Bridge ETRCB1-58-2(12)20 N/A N/A 300,000$     600,000$            375,000$                ER 5/21/2020 5/22/2020 June 2022 269,502$                Increased from $300k to $375k 

Page 1 of 1 4,405,500$   2,180,500$      269,502$          CURRENT PROJECTS = 

Funds

Repaid

Emergency Transportation Revolving Fund - CURRENT PROJECTS

 = FUNDS ISSUED
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CED#1 USED BEAM REQUEST PROGRAM
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3 4 1 Ottawa 3 07236 Br 159 Hudson Creek on N458 X-Town FA 2012 26' 12 45' 80' 12/14/2010 6/21/2012 12 47'+ 12/14/2010 Bridge is complete

32 5 1 Pawnee 1 04007 Br 92 Turkey Creek on N362 X-Town FA 2012 21' 5 50' 43' 6/12/2012 6/21/2012 5 62'+ 6/21/2012 Bridge is complete

34 4 1 Ottawa 1 07193 Br 23 Elm Creek on E005 X-Town FA 2012 24' 6 55 50' 10/1/2012 10/25/2012 6 54'+ 10/31/2012 Bridge is complete

35 9 2 Creek 3 01007 Br 185 Rock Creek on E083 X-Town FA 2012 26' 6 60' 65' 10/15/2012 10/25/2012 6 64'+ 10/26/2012 Bridge is complete

31 9 1 Creek 3 00392 Br 211 Unnamed Creek on E087 X-Town FA 2012 26' 12 60' 130 5/11/2012 12/13/2012 12 61'+ 10/26/2012 Bridge is complete

36 9 1 Creek 3 00381 Br 181 Little Deep Fork Creek on N367 X-Town FA 2013 26' 12 30 & 65 130 5/16/2013 5/23/2013 12 60' & 40' 8/16/2013 Bridge is complete

42 9 1 Creek 3 08652 Br 190 Unnamed Creek on E082 Other FA 2015 24' 5 40' 40' 6/19/2014 6/19/2014 5 40' 12/2/2014 Bridge is complete

41 10 1 Washington 3 05742 Br 156 Saunders Creek on N401 X-Town FA 2015 26' 5 40' 40' 11/19/2013 11/21/2013 5 40 12/18/2013 Bridge is complete

38 4 5 Ottawa 3 -- Br 124 Bee Creek on E020 X-Town FA 2015 26' 6 50' 50' 8/26/2013 8/29/2013 6 50 9/9/2013 Bridge is complete

12 6 2 Nowata 2 02666 Br 37 Cedar Creek on N405 X-Town CIRB 2015 26' 4 50' 50 4/10/2012 12/13/2012 4 64' 10" 6/1/2015 Bridge is complete

53 N/A 1 CED#2 -- CED#2 Beams (3 projects) Other FA 2017  15 70+ 1/25/2017 1/26/2017 15 70+ 2/15/2017 Transferred to CED2

51 4 6 Ottawa 3 -- City of Miami Pedestrian Bridge X-Town FA 2020 5 3 64 60 3/30/2020 5/26/2020 3 64 3/30/2020 Bridge is complete

52 N/A 1 Payne 1 04724 Br 87 Brush Creek on E057 X-Town FA 2021 26 7 60+ 50 3/8/2021 7 60+ 3/8/2021 Transferred to Payne Cnty

54 Payne 1 02571 Payne D1 - Bridge 100 X-Town FA 2021 7 30' 9/13/2021 9/30/2021 4 64' 9/17/2021 Transferred to Payne Cnty

16 5 3 Pawnee 2 Br 44 Replace temp. structure X-Town FA 2015 24' 5 50' 40' 4/25/2012 12/13/2012

23 3 4 Delaware 3 03224 Br 95 Flint Creek Bridge  - 80ft beams X-Town CIRB 2015 24 12 80' 180 8/9/2012 9/27/2012

33 7 1 Rogers 1 Br 71 Sweetwater Creek X-Town FA 2015 24' 15 50' 150' 9/25/2012 9/27/2012 5 64' + 12/2/2012 Beams Allocated

37 11 1 Tulsa -----for bridge repairs----- Other FA 2015 1 70' US-169 Pine Str Beams

40 8 2 Osage 3 08614 BR 96 over Charley Creek X-Town FA 2015 26' 5 55' 55' 10/21/2013 10/25/2013 5 56' + 10/24/2013 Beams Allocated

43 9 1 Creek 2 04417 Br 11 over Sand Creek X-Town FA 2015 26' 6 30' 30' 2/23/2015 2/26/2015 8 29' + 4/15/2015 Beams Allocated

44 9 Creek 3 02700 Br 246 over Unnamed Creek X-Town FA 2015 26' 6 50' 50' 2/23/2015 2/26/2015 6 50' + 4/14/2015 Beams Allocated

45 9 Creek 3 02411 Br 224 over  Unnamed Creek X-Town FA 2015 26' 6 50' 50' 2/23/2015 2/26/2015 6 50' + 4/14/2015 Beams Allocated

46 9 2 Creek 2 06383 Br 64 over Unnamed Creek X-Town FA 2015 27' 6 50' 49' 4/16/2015 4/16/2015 6 50' + 4/16/2015 Beams Allocated

47 10 2 Washington 3 03047 Br 151 over Tyner Creek X-Town FA 2015 26' 5 60' 60' 4/27/2015 5/28/2015 5 60' + 6/2/2015 Beams Allocated

48 9 3 Creek 2 08985 BR 87 over Tiger Creek X-Town FA 2016 26 7 40' 40' 1/5/2016 1/28/2016 7 50' + 1/27/2016 Beams Allocated

49 9 4 Creek 2 04470 BR 155 over Unnamed Creek X-Town FA 2016 26 7 40' 40' 1/5/2016 1/28/2016 7 40' + 1/27/2016 Beams Allocated

50 CED#2 Beams (3 projects) add'l beams Other FA 2018  3 70+ 5/1/2018 3 70' +

53 8 3 Osage 1 Osage D1 Beams - 4 projects Other FA 20 20 25' + 1/15/2019 Beams Allocated

Completed Used Beam Projects = 16 Beams Used in Completed Projects = 102

Scrapped beams = 35

Missing or Duplicate beams = 25

Total beams = 726

Beams Remaining in Inventory = 564

Beams Requested for Future Projects = 104
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